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In RAN#68, the study on LTE-based V2X services was approved in [1]. The main objectives of the SID in RAN2 are as follows:
	3) For support of Uu transport for V2V, and PC5/Uu transport for V2I/N and V2P services (to be completed by RAN#72 – June 2016), at least including:
a) Evaluate the feasibility of Uu transport for V2V and V2P in terms of meeting latency requirements, network coordination required, resource efficiency, and energy efficiency of UE,. [RAN1, RAN2, RAN3]
b) Identify and evaluate enhancements required to support each of eNB type and UE type RSU [RAN1, RAN2, RAN3]. According to the current SA status, RAN2 will not study solutions for UE-to-UE relaying based on a new architecture for UE-type RSU.
c) Identify and evaluate the necessity of enhancements to multi-cell multicast/broadcast for reduced latency and improved efficiency [RAN1, RAN2, RAN3].



In this contribution we propose a study plan for this SI.
Study plan
We propose the following study plan for this SI:
1 RAN2 should mainly discuss feasibility of Uu V2V by December 2015 considering the reason why RAN#68 allocates RAN2 TU for Q4/2015. 
2 RAN2 can discuss PC5 V2V issues triggered by RAN1 LS, only if available, for progress of PC5 V2V by December 2015.
3 Some V2I aspects can be discussed for Q4/2015 considering commonality with Uu V2V. In particular, RAN2 can discuss V2I scenarios on November 2015 before RAN3 starts their study next year.
4 RAN2 is requested to have official email discussion after every RAN2 meeting as usual e.g. to capture RAN2 agreements in the TR and to continue to discuss issues not fully solved.

	RAN2 meetings
	Plan
	Remark

	RAN2#91bis
(October 2015) 
	· Uu V2V scenarios
· Initial analysis for Uu V2V 
	· RAN2 may need to study some PC5 V2V aspects based on potential LS from RAN1.

	RAN2#92
(November 2015)
	· Further analysis for Uu V2V
· Potential enhancement for Uu V2V 
· V2I scenarios
	· RAN2 may need to study some PC5 V2V aspects based on potential LS from RAN1.

	RAN2#93
(February 2016)
	· V2P scenarios
· Initial analysis for V2I/V2P 
· Potential enhancement for V2X
	

	RAN2#93bis
(April 2016)
	· Further analysis for V2I/V2P
· Potential enhancement for V2X
	

	RAN2#94
(May 2016)
	· Potential enhancement for V2X
· Conclusion on V2X study
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