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1 Introduction

At SA4#94 meeting, FS_QoE_VR SI was agreed in S4-170724 and approved by SA plenary in SP-170614 afterwards. 
The objective of the work item includes:
· Define a device reference model for VR QoE measurement points.

· Study key performance indicators that may impact the experience of VR service.

· Identify the existing QoE parameters and metrics defined in SA4 standards such as TS 26.247, TS 26.114 which are relevant to Virtual Reality user experience;

· Identify and define new QoE parameters and metrics relevant to Virtual Reality user experience, taking into consideration the use cases listed in TR 26.918, and any sources that show the relevance of new metrics, e.g. scientific literature, specifications/solutions from other standard organizations.

· Analyse potential improvements to the existing QoE reporting so as to better accommodate VR services.

· Provide recommendations to future standards work in SA4 on the QoE parameters and metrics and, as necessary, coordinate with other 3GPP groups and external SDOs, e.g. MPEG, ITU-T.
2 Proposed Time and Work Plan
The following time plan for FS_QOE_VR is proposed:

	Meeting
	QoE metrics for VR service (FS_QoE_VR) 

	SA4#94 (26 - 30 June, 2017, Sophia Antipolis, FR)
	· FS_QoE_VR SI was agreed by SA4.

	SA#77 (13-15 Sep 2017, Sapporo, Janpan)
	· FS_QoE_VR SI was approved by SA plenary

	SA4#95 (9 – 13, Oct, 2017, Belgrade, Serbia)
	· Agree TR skeleton
· Agree timeplan
· Start collecting and agree contributions to FS_QoE_VR TR 26.929. 

	SA4#96 (13 – 17, Nov, 2017, New Mexico, USA)
	· Continue collecting and agree contributions to FS_QoE_VR TR 26.929.

	SA#78(20-22, Dec, 2017, Lisbon, )
	None

	SA4#97 (5 – 9, Feb, 2018, Fukuoka, Japan)
	· Continue collecting and agree contributions to FS_QoE_VR TR 26.929.
· Draw conclusion on TR26.929

	SA#79 (21 - 23 
Mar 2017, India)
	· Present FS_QoE_VR TR 26.929 for approval by SA plenary



3 Proposal

It is proposed to agree the time plan in section 2. 

