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1 3GPP Work Plan status

Percentage of completion: 50% (previously 40%) if the revision of 174143 is approved.
Estimated completion date: SA#78 - December 2017
Other information (WID update, Rapporteur change, etc): None
2 Technical Progress status

Summary of progress: 
· The potential solution for PGW and SGW related measurement are proposed. The group discussed the following 4 pCRs at the session 
· S5-174143 Add potential solution for PGW and SGW related measurements in CUPS
· S5-174144 Editor’s notes resolution
· S5-174145 Add conclusions
· S5-174146 Add recommendations
· It is expected use case regarding interface between the CP and UP along with corresponding requirements and solutions from Nokia.
Outstanding issues: None.
3 Minutes

The RG session was held on 24 August 2017, Q4.

	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-174143
	pCR 32.867 Add potential solution for PGW and SGW related measurements in CUPS
E///: ask for clarifying whether the solution follows the PM IRP and corresponding revision.
Conclusion: revise to S5-174448
	Huawei

	S5-174144
	pCR 32.867 Editor’s notes resolution
Nokia: Suggest that the use case regarding interface between CP and UP should be discussed in this TR. Due to not all the use case are identified, the editor’s note should not be removed.
Use case is expected from Nokia in the next meeting
Conclusion: noted
	Huawei

	S5-174175
	pCR 32.867 Add conclusions
E///: suggest to improve the description of the conclusion.

Nokia: Not all the use case are identified, the TR cannot be concluded at this stage
Conclusion: noted
	Huawei

	S5-174146
	pCR 32.867 Add recommendations

E///: Without proper conclusion, the recommendations cannot be produced at this stage.

Conclusion: noted
	Huawei


4 Action items

None.
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