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7.3.1
1 3GPP Work Plan status

Percentage of completion: 20% (previously 15%)

Estimated completion date: SA#61 (09/2013) (no change)
Other information (WID update, Rapporteur change, etc): None
2 Technical Progress status

Summary of progress: completed clause on alarms 
Outstanding issues: need more contributions to meet the target delivery date
3 Minutes

The RG session was held on Wednesday 16 January 2013 Q4 (common OAM track).

	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-130092
	pCR 32.838 Compliance to Top OPE section on Alarm Management
Clause 4.2.2 item 1: Add 32.111-2 and 32.111-6 in action field.
Clause 4.3.1 item 1: Indicate there are two options: NM internal function or service impact sent on Itf-N and then included in alarm by EM/DM. Remove reference to the study. Keep open.
Clause 4.3.1 item 2: Remove reference to the study. Customer experience is in the scope of SA5 but there is currently no NM layer activity. Keep open.

Clause 4.3.2 item 1: Write CR on 32.111-1. Check severity: remove the text since we use ITU-T severity. 
Clause 4.3.2 item 2: Add link to 4.3.1 item 2. Remove reference to the study. Keep open.
Clause 4.3.3 item 1: Write CR 32.111-1. Remove reference to the study. Keep open.
Clause 4.3.3 item 2: Remove reference to self healing. This is just a product requirement at NE level. Write CR 32.111-1.
Clause 4.3.4 item 2: Remove item 2.
Conclusion: To be revised in S5-130315 which will be sent for email approval and then introduced in the draft TR 32.838 which will be sent for email approval.
	Huawei


4 Action items

	Item
	Description
	Release
	Owner
	Status 
	Target 
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