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1 Proposed Meeting Schedule

The following joint meetings are proposed and will have joint chairmanship and reporting:

Date
Location
Comments

3-4 July
Sophia Antipolis
SPAN3 preparation meeting (with N5 participants)

10-11 July
Austria
N5 meeting with S1 11-12 of July

5-7 September
Bristol
N5/SPAN3 meeting
collocated with SA2 4-8th

S1/S2/N5 OSA chairmen coordination
(week before 20th of September, to be decided)

input for SA plenary milestone
(S3 WI needs to be taken into account as well)

CN#9
20-22 September



SA plenary
25-28 September

Decision by SA whether content of December release is sufficient, or release 00 should be postponed to March.

Input:
-requirements set
–what is available (e.g. parlay), what needs to be started
–organizational aspects with impact on schedule (e.g. collaboration with Parlay)

18-19 October
Vienna
N5/SPAN3 meeting

7-8 November
Sophia Antipolis
The first SPAN meeting taking into account the new organisation will be held  from  6 to 10 November 2000 hosted by ETSI at Sophia Antipolis. It is proposed that for next year three meetings will be planned by SPAN. This schedule does not exclude that also interim SPAN 12 meetings will be planned, if required, during the year 2001.

End November
US West Coast-Motorola?
In view of collaboration with Parlay

Date to be determined still. Five working days before CN plenary is one limit, otherwise as late as possible in order to have time for preparation after previous meeting.

In case CN#10 turns out unachievable for OSA R00, this meeting will be rescheduled for mid December.

CN#10
6-8 December



