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1. Overall Description:

SA2 have recently added to Rel-7 a new MBMS procedure for direct MBMS multicast activation. Corresponding stage 3 specification work hasn’t been done yet, and it is foreseen that the protocol work may affect CT3 and CT4 in addition to CT1. Furthermore CT1 did liaise to CT (CP-070353/C1-071373) that the specification work under CT1 responsibility is estimated to be completed by next December CT plenary. 
Considering that the stage 3 can not be completed within the Rel-7 timeframe, CT has decided to abandon the not yet started stage 3 work in Rel-7.
2. Actions:
To SA group.
ACTION: CT kindly ask SA to confirm the removal of the "direct MBMS activation" feature from Rel-7.
To SA1 and SA2 groups.

ACTION: 
If SA confirm the removal of the "direct MBMS activation" feature from Rel-7, SA1 and SA2 are kindly asked to align their specifications with the decision. 
3. Date of Next TSG-CT Meetings:

TSG-CT Meeting #37 
12th – 14th September 2007
Riga, LATVIA.

