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(K 2044 Version 2008 Sep 03 1 03/01/2000  03/01/2000 0% NA No 0 :
2 |2 1462 "CTRL +a" to display al 1 03/01/2000  03/01/2000 0% NA No 0
3 3 2058 1 03/01/2000 03/01/2000 0% NA No O
4 4 0 Gantt: dark blue=done; light blue: 1 03/01/2000 03/01/2000 0% NA No O
5 5 0 1 03/01/2000 03/01/2000 0% NA No O
6 |6 0 Release 9 Features 1 Rel9 CP,G 01/01/2000  01/01/2000 0% NA No ©
7|7 330017 Services Alignment and SemAl 1 Rel9 S1  06/12/2006  18/09/2008  100%  SP-070126 | ChinaMobile ~ 02/09/2008  Triggered by § No O po——
8 |8 350014 Registration in Densely- RED 1 Rel-9 S1,S 12/03/2007  08/09/2008  51% SP-070133  NTTDoCoMo  03/06/2008  SA#35 Stage - No 0
9 |9 370030 Stage 1 for RED RED-St1 2 Rel-9 S1  12/03/2007  15/03/2007  100%  SP-070133 NTTDoCoMo  03/06/2008  SA#35 comple No 0
10 (10 370031 Stage 2 for RED RED-St2 2 Rel-9 S2 25/09/2007 08/09/2008 50% SP-070694  NTT DoCoMo 03/06/2008 SP#37 WID ar No O
|1 370027 End-User Identity EUI 1 Rel9 S1  03/09/2007  11/12/2008 5% SP-070651 | NSN 20/03/2008  SA#38 moved No ©
12|12 380067 Customized Ringing Sig CRS 1 Rel9 S1  06/12/2007  11/12/2008  95% SP-070875  China Mobile ~ 02/09/2008  SA#38 WID ap No ©
13 |13 380057  Public Warning System PWS 1 Rel-9 S1 06/12/2007  11/12/2008 0% SP-070876  Telecom ltalia  25/03/2008  Larger scope No 0
14 |14 380058 Stage 1 for PWS PWS-S1 2 Rel-9 S1  06/12/2007  11/12/2008 0% SP-070876  Telecom Italia  25/03/2008  SA#39 moved No 0
15 |15 380062 Network Selection for n¢ N3GTONSP 1 Rel9 S1  06/12/2007  11/12/2008  40% SP-070874  Telecom ltalia  03/06/2008  Triggered by S No 0
16 |16 390073 Enphancements to Multin €PRIOR 1 Rel-9 S1  13/03/2006  05/06/2008  100%  SP-080051  Telcordia 02/06/2008  SA#40 Stage - No 0
17 |17 390074 Service Requirements f ePRIOR 2 Rel-9 S1  13/03/2006  05/06/2008  100%  SP-080051  Telcordia 05/06/2008  SA#39 WID af No 0
18 |18 400031 Sypport of Personal Are PAN_EPNM 1 Rel-9 S1  05/06/2008  05/06/2008  100%  SP-080430 Vodafone 04/06/2008  SA#40 WID ag No 0
19 |19 400043 Stage 1 for PAN_EPNM PAN_EPNM 2 Rel-9 S1  05/06/2008  05/06/2008  100%  SP-080430  Vodafone 04/06/2008  SA#40 WID ag No 0
20 |20 400032 Multi-Media Telephony § eMMTel 1 Rel-9 S1 05/06/2008  12/03/2009 0% SP-080324  France Telecom 04/06/2008  SA#40 WID ag No 0
21 |21 400044 Stage 1 for eMMTel eMMTel 2 Rel-9 S1  05/06/2008  12/03/2009 0% SP-080324  France Telecom 04/06/2008  SA#40 WID af No 0
22 |22 400034 ser Data Convergence UDC 1 Rel-9 S1  05/06/2008  12/03/2009  30% SP-080448  China Mobile  05/06/2008  Triggered by : No 0
23 |23 400046 Stage 1 for UDC ubc 2 Rel-9 S1  05/06/2008  12/03/2009  30% SP-080448  China Mobile 02/09/2008  Triggered by S No 0
24 |24 400035 Enphanced Home NodeB EHNB 1 Rel-9 S1  05/06/2008  11/12/2008  30% SP-080449  T-Mobile 05/06/2008  SA#40 WID af No 0
25 |25 400047 Stage 1 for EHNB EHNB 2 Rel-9 S1  05/06/2008  11/12/2008  30% SP-080449  T-Mobile 02/09/2008  SA#40 WID ag No 0
26 |26 380064  Support for IMS Emerge MS_EMER_ 1 Rel9 S2  14/01/2008  08/09/2008  25% SP-080352  Alcatel-Lucent ~ 02/06/2008  SA#38 WID ap No ©
27 |27 380071 Harmonization of Gq'/Rx MS_Comm_ 1 Re-9 S2  14/01/2008  08/09/2008  20% SP-070822  Alcatel-Lucent  03/06/2008  WID approved No ©
28 |28 400038 | CS Control Plane Solut LCS_CPS_E 1 Rel-9 S2  05/06/2008  11/06/2009 0% SP-080445  Polaris Wireless 05/06/2008  SA#40 WID ag No 0
29 |29 400048 Stage 2 for LCS_CPS_E LCS_CPS_E 2 Rel-9 S2  05/06/2008  11/06/2009 0% SP-080445  Polaris Wireless  05/06/2008  SA#40 WID af No 0
30 |30 400039 MBMS support in EPS ~ MBMS_EPS 1 Rel-9 S2  05/06/2008  11/06/2009 0% SP-080442  China Mobile ~ 04/06/2008  SA#40 WID af No 0
31 |31 400040 Stage 2 for MBMS_EPS MBMS_EPS 2 Rel-9 S2  05/06/2008  11/06/2009 0% SP-080442  China Mobile 04/06/2008  SA#40 WID af No 0
32 |32 390040 Deleted - SAES Enhancements (noi SAES_Ph2 1 Rel-9 S2 25/06/2007 08/12/2008 100% NSN 28/04/2008 SA#39 createc SP-39 No 0
33 |33 350028 Deleted - Functions and procec SAES_Ph2 2 Rel-9 S2 25/06/2007 08/12/2008 100% 28/04/2008 SA#39 SAE fu. SP-39 No O
34 (34 390041 Deleted - CS over EPS SAES_Ph2 2 Rel-9 S2 12/03/2008 08/12/2008 100% 28/04/2008 SA#39 SAE fu. SP-39 No O
35 |35 390042 Deleted - SAE for generic supp SAES_Ph2 2 Rel-9 S2 25/06/2007 09/06/2008 100% 28/04/2008 SA#39 SAE fu. SP-39 No 0
36 |36 390043 Deleted - Single Radio Asj SAES_Ph2 3 Rel-9 S2 25/06/2007 09/06/2008 100% 28/04/2008 SA#39 SAE fu SP-39 No O
37 |37 380081  Deleted - Support of WiMAX - LTE | WiMAX_LTE 1 Rel-9 R2 06/06/2008 25/12/2009 100% RP-070511  Samsung 19/03/2008 RAN#39: No a SP-39 No O
38 |38 380082  Deleted - Support of WiMAX - UMT! WIiMAX_UM1 1 Rel-9 R2 06/06/2008 25/12/2009 100% RP-070511  Intel 19/03/2008 RAN#39: No a SP-39 No O
39 |39 0 Release 9 Feasibility Stu 1 Rel-9 CPG 20/03/2008  20/03/2008 0% NA No 0
40 |40 370045  Study on enhanced voic FS_EV_EPS 1 Rel-9 S1,S 03/09/2007  11/06/2009  23% SP-070698  Orange 03/03/2008  Moved to Rel- No 0
41 |4 370047 Use cases definition an FS_EV_EPS. 2 Rel-9 S1  03/09/2007  11/09/2008  45% SP-070698  Orange 02/09/2008  Moved to Re-g No 0
42 |42 370048 Codec specific part of F FS_EV_EPS. 2 Rel-9 S4  03/09/2007  11/06/2009  10% SP-070698  Orange 31/08/2008  Moved to Rel-¢ No 0
43 |43 380083 FS_IPXS 1 Rel-9 S1 04/12/2007 12/03/2009 8% SP-070878  Telefonica O2 20/12/2007 SA#38 SID ap| No O
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44 |44 400036 Study on Service Specifi FS_SSACE 1  Reld ST  0506/2008  12/03/2009 0% SP-080319 NTTDoCoMo  04/06/2008  SA#40 SID ap| No 0
45 |45 400037  Study on Unauthenticate FS_UAPSEC 1 Rel-9 S1  0506/2008  12/03/2009 5% SP-080320  NSN 04/06/2008  SA#40 SID ap| No 0
46 |46 350052 Study on CS Domain Sei FS_CSoPS 1 Rel9 S2 25042007  08/09/2008  70% SP-070401  T-Mobile 22/04/2008  Moved to Rel-¢ No 0
a7 |47 370043 Study on Extended Supy FS_MS-eCa 1 Rel9 S2  24/09/2007  11/12/2008  15% SP-070547  Qualcomm 22/04/2008  Moved to Rel-¢ No 0 +
48 |48 370050  Study on System enhan( FS_IMS_LBC 1 Rel9 S2  01/10/2007  11/12/2008  20% SP-080091  Telecom ltalia  28/05/2008  SA#39 Revise: No ©
49 |49 380078 Study on Architecture of FS_CAT-S2 1 Rel9 S2  04/12/2007  08/09/2008  70% SP-070905 | China Mobile ~ 20/03/2008 No ©
50 |50 390055 Study on Intra Domain C FS_IDC 1 Rel9 S2  12/03/2008  12/03/2009 0% SP-080094  China Mobile ~ 24/03/2008  SA#39: SID ap No ©
51 |51 370053 Study on Remote manag FS_UM2M 1 Rel9 S3  19/09/2007  11/12/2008  60% SP-070702  Ericsson 01/09/2008  Triggered by S No 0 i ‘
52 |52 380084  Study on UTRAN key mz FS_UKM 1 Rel9 S3  20/12/2007  11/12/2008  20% SP-070782  Ericsson 14/05/2008 No 0
53 |53 380085  Study on Home (e)Nodel FS_HNB_Ser 1 Rel9 S3  20/12/2007  11/12/2008  40% SP-070783 | Huawei 01/09/2008 No 0
54 |54 400029 Study on Service Oriente FS_OAM_SC 1 Rel9 S5 05/06/2008  12/03/2009  10% SP-080281  Ericsson 31/08/2008  SA#40 SID ap| No © :
55 |55 390031 Study on LTE-Advanced FS_RANLTI 1 Rel9 R1  07/03/2008  11/09/2009  80% RP-080137 | NTTDoCoMo  26/06/2008  SID in RP-080 No © S
56 |56 0 Release 8 Features 1 Rel8 CP,G 03/01/2000  03/01/2000 0% NA No ©
57 |57 320005 3GPP System Architectt SAES 1 Rel-8 S1Si 12/04/2006  12/03/2009  72% $P-080132  T-Mobile 14/05/2008 No 0 |
58 |58 320022 Requirements for evolu AIPN-SAE 2 Rel-8 S1  08/06/2006  12/12/2007  100%  SP-080132  T-Mobile 23/03/2008  SA#38 comple No 0
59 |59 370005 High level and common EPS-ComF 2 Rel-8 S2,S: 02/01/2007  15/12/2008  67% SP-080132 NSN 24/03/2008 No 0 |
60 (60 350024 Stage 2 for High level func SAES-SA-HL 3 Rel-8 S2 02/01/2007 02/06/2008 100% SP-080132  Motorola 03/06/2008 SA#40 comple No O
61 61 390044 Stage 2 Security Architect SAES 3 Rel-8 S3 12/03/2008 11/12/2008 90% SP-080132  NSN 01/09/2008 SA#39: WID u| No O e
62 |62 340051 Stage 3 (CT1) for SAE imp  SAES 3 Rel-8 C1 05/02/2007 15/12/2008 55% CP-080075 NSN 01/09/2008 No O
63 |63 340054 Stage 3 SAE impact on ex SAES 3 Rel-8 C3 05/02/2007 12/12/2008 0% CP-080056  Huawei 04/08/2008 No O
64 |64 340062 Stage 3 (CT4) of SAE imp SAES 3 Rel-8 C4 05/02/2007 05/12/2008 85% CP-080279  Huawei 01/09/2008 CT#40 WID ug No O
65 |65 340049 Stage 2/3 for Network sele SAES 3 Rel-8 C1 05/02/2007 15/12/2008 80% CP-080075  NSN 01/09/2008 No 0
66 (66 340023 Stage 3 EPC interworking SAES-St3-int 3 Rel-8 C3 05/02/2007 12/12/2008 60% CP-080056  Huawei 01/09/2008 No O
67 |67 340022 Stage 3 PCC within SAE SAES-St3-P( 3 Rel-8 C3 05/02/2007 12/12/2008 60% CP-080057  Ericsson 03/09/2008 No O
68 |68 340028 Stage 3 for SAE / LTE idel SAES 3 Rel-8 C4 05/02/2007 05/12/2008 80% CP-080279  Huawei 01/09/2008 CT#40 WID ug No O
69 |69 370017 Unified guidelines for Dian SAES-DIAM 3 Rel-8 C3 21/09/2007 12/12/2008 85% CP-080055 Huawei 01/09/2008 CP#37 WID ar No O
70 |70 350025 SAE for LTE access SAES-LTE 2 Rel-8 S2,C' 02/01/2007  15/12/2008  72% SP-080132  Motorola 01/09/2008 No 0
71 71 340060 CT4 Stage 3 for protocol k. SAES 3 Rel-8 C4 05/02/2007 05/12/2008 80% CP-080279  Huawei 01/09/2008 CT#40 WID ug No O
72 |72 350042 SAES-SA-FP_LTE with C SAES-SA-FF 3 Rel-8 S$2,C. 02/01/2007 05/12/2008 86% SP-080132  Motorola 25/09/2007 No 0
73 |73 370006 Stage 2 for SAES-SA SAES-SA-FP 4 Rel-8 S2 02/01/2007 05/06/2008 100% SP-080132  NSN 03/06/2008 SA#40 comple No O
74 |74 340055 CT4 Stage 3 for GTP  SAES 4 Rel-8 C4 05/02/2007 05/12/2008 75% CP-080279  Huawei 01/09/2008 CT#40 WID ug No O
75 |75 350043 SAES-SA-FP_LTE with P SAES-SA-FF 3 Rel-8 S$2,C. 02/01/2007 05/12/2008 84% SP-080132 NSN 25/09/2007 No 0
76 |76 370007 Stage 2 for SAES-SA SAES-SA-FP 4 Rel-8 S2 02/01/2007 05/06/2008 100% SP-080132  NSN 03/06/2008 Multiple PDN r No O
77|77 370018 CT4 Stage 3 for PMIF SAES 4 Rel-8 C4 05/02/2007 05/12/2008 80% CP-080279  Huawei 01/09/2008 CT#40 WID ug No O
78 |78 410000 Mobile IPv4 (MIPv4) | SAES 4 Rel-8 C4 05/02/2007 05/12/2008 75% CP-080279  Motorola 01/09/2008 CT#40 WID ug No O
79 |79 340020 Stage 3 for UE NAS mobil SAES 3 Rel-8 C1 05/02/2007 15/12/2008 75% CP-080075 NSN 01/09/2008 No O
80 (80 340050 Stage 3 for Session mana, SAES 3 Rel-8 C1 05/02/2007 15/12/2008 75% CP-080075 NSN 01/09/2008 No O
81 81 340053 Stage 3 for security aspec  SAES 3 Rel-8 C1 05/02/2007 15/12/2008 65% CP-080075 NSN 01/09/2008 No O
82 |82 340025 Stage 3 for QoS mechanis SAES 3 Rel-8 C3 05/02/2007 12/12/2008 0% CP-080057  Ericsson 07/03/2008 No O
83 |83 340026 Stage 3 for EPC - HSS int: SAES 3 Rel-8 C4 05/02/2007 05/12/2008 80% CP-080279  Huawei 01/09/2008 CT#40 WID ug No O
84 |84 350026 SAE for Interoperation | SAES-SA-FF 2 Rel-8 S2,C' 05/02/2007  15/12/2008  68% SP-080132  Motorola 25/09/2007 No 0
85 |85 370008 Stage 2 for Interoperation EPSto2_3G 3 Rel-8 S2 05/02/2007 11/09/2008 90% SP-080132  NSN 16/06/2008 SA#40 excepti No O
86 |86 380031 Stage 3 for Inter-system mr SAES 3 Rel-8 C1 05/02/2007 12/12/2008 40% CP-080075 NSN 01/09/2008 No O
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87 |87 340018 Stage 2 GPRS enhancem: SAES-GPRS 3 Rel-8 S2 04/09/2007 04/09/2007 100% SP-080132  Vodafone 25/07/2008 25/03/08 claim No O
88 |88 390008 Stage 2 GPRS for EPC (2 SAES 3 Rel-8 S2 14/01/2008 18/09/2008 40% SP-080132  NSN 03/06/2008 SA#40 excepti No O
89 |89 340056 Stage 3 for EPC - GPRS  SAES 3 Rel-8 C4 05/02/2007 05/12/2008 50% CP-080279  Huawei 01/09/2008 CT#40 WID ug No O
90 (90 380032 Stage 3 for EPC to UTRAI SAES 3 Rel-8 C4 05/02/2007 05/12/2008 50% CP-080279  Huawei 01/09/2008 CT#40 WID ug No O
91 91 380033 Stage 3 for EPC to 3GPPZ SAES 3 Rel-8 C4 05/02/2007 05/12/2008 90% CP-080279  Huawei 01/09/2008 CT#40 WID ug No O
92 |92 370009 Stage 2 for Interoperation EPStoC2k 3 Rel-8 S2 18/06/2007 05/06/2008 98% SP-080132  NSN 03/06/2008 SA#40 excepti No O
93 |93 360023 Stage 3 for Inter-system m SAES 3 Rel-8 C1 05/02/2007 15/12/2008 65% CP-080075 NSN 01/09/2008 No O
94 |94 340061 Stage 3 for MME - SGSN' SAES 3 Rel-8 C4 05/02/2007 05/12/2008 90% CP-080279  Huawei 01/09/2008 CT#40 WID ug No O
95 |95 350027 SAE for support for nor SAES-SA-FF 2 Rel-8 S2,S: 02/01/2007  15/12/2008  78% SP-080132  Motorola 25/07/2008  SA#39: retain No 0
96 (96 350044 Stage 2 for Host-based M« SAES-SA-FP 3 Rel-8 S2 02/01/2007 05/06/2008 100% SP-080132  NSN 03/06/2008 SA#40 comple No O
97 |97 350045 Stage 2 for Network-basec SAES-SA-FP 3 Rel-8 S2 02/01/2007 18/09/2008 90% SP-080132  NSN 03/06/2008 SA#40 excepti No O
98 |98 360022 Stage 3 for Mobility mana¢ SAES 3 Rel-8 C1 05/02/2007 15/12/2008 90% CP-080075 NSN 01/09/2008 No O
99 (99 390009 Stage 3 for Mobility mana¢ SAES 3 Rel-8 C1 05/02/2007 12/12/2008 75% CP-080075 NSN 01/09/2008 No O
100 |100 380030 Stage 3 for Inter-system m  SAES 3 Rel-8 C1 05/02/2007 12/12/2008 40% CP-080075 NSN 01/09/2008 No O
101 | 101 360019 Stage 2 for Optimized Due SAES-SA-FP 3 Rel-8 S2 25/06/2007 05/06/2008 100% SP-080132  NSN 03/06/2008 SA#40 comple No O
102 |102 390045 Stage 2 Security aspects f SAES 3 Rel-8 S3 12/03/2008 11/12/2008 90% SP-080132 | NSN 01/09/2008 SA#39: WID uj No O
103 |103 370010 Stage 3 security aspects fi SAES 3 Rel-8 C1 05/02/2007 15/12/2008 90% CP-080075 NSN 01/09/2008 post-CT#39: s} No O
104 | 104 390172 Stage 3 security aspects ft SAES 3 Rel-8 C1 05/02/2007 15/12/2008 75% CP-080075 NSN 23/07/2008 post-CT#39: s} No O
105 |105 360021 Stage 3 for Access to the | SAES 3 Rel-8 C1 05/02/2007 15/12/2008 65% CP-080075 NSN 01/09/2008 No O
106 | 106 370011 Stage 3 for interfaces with SAES 3 Rel-8 C4 19/09/2007 05/12/2008 75% CP-080279  Huawei 01/09/2008 CT#40 WID ug No O
107 |107 340057 Stage 3 for Interfaces EPC SAES 3 Rel-8 C4 05/02/2007 05/12/2008 75% CP-080279  Huawei 01/09/2008 CT#40 WID ug No O
108 |108 340058 Stage 3 for AAA/HSS relal SAES 3 Rel-8 C4 05/02/2007 05/12/2008 75% CP-080279  Huawei 01/09/2008 CT#40 WID ug No 0
109 |109 340059 Stage 3 for EPC - AAA intt SAES 3 Rel-8 C4 05/02/2007 05/12/2008 75% CP-080279  Huawei 01/09/2008 CT#40 WID ug No O
110 | 110 360018 Deleted (already covered) SAES-SA-FF 3 Rel-8 S2 25/06/2007 25/06/2007 100% NSN 03/04/2008 SA#37 stoppet SP-37 No O
11 (111 350030 Single Radio Voice Call SAES-SRVC 2 Rel-8 S2,C 02/01/2007  12/12/2008  75% SP-070949 NSN 16/06/2008  SA#38 WID af No 0
12 112 350130 Single Radio Voice Call Ct SAES-SRVC 3 Rel-8 S2 02/01/2007 15/09/2008 100% SP-070949  NSN 16/06/2008 SA#38 WID ag No O
113 | 113 410000 Stage 3 for SRVCC in EP¢ SAES-SRVC 3 Rel-8 C1 30/05/2008 05/12/2008 0% NSN NA No O
114 | 114 410000 MME to MSC interface for SAES-SRVC 3 Rel-8 C4 12/09/2008 12/12/2008 60% C4-081739  NSN 01/09/2008 CT#41 WID ag No O
115|115 360020 Voice Call Continuity fo SAES-VCC_' 2 Rel-8 S2  25/06/2007  05/06/2008  100%  SP-080132 NSN 03/06/2008  SA#40 comple No 0
116 | 116 350031 SAE impacts on IMS SAES-SA_IM 2 Rel-8 S2  02/01/2007  05/06/2008  100%  SP-080132 NSN 03/06/2008  SA#40 comple No 0
117 |17 390036 CS Fallback in EPS SAES-CSFB 2 Rel-8 S2,C' 12/03/2008  05/12/2008  63% SP-080097  T-Mobile, Vodaf( 27/05/2008  SA#40 Stge 2 No 0
118 | 118 400001 Stage 2 for CS Fallback in SAES-CSFB 3 Rel-8 S2 12/03/2008 05/06/2008 100% SP-080097  T-Mobile, Vodafo 03/06/2008 SA#40 comple No O
19 | 119 400002 Stage 3 for CS Fallback in SAES-CSFB 3 Rel-8 C1 30/05/2008 05/12/2008 50% CP-080321 NEC 01/09/2008 CT#40 WID ag No O
120 |120 400003 Stage 3 for CS Fallback in SAES-CSFB 3 Rel-8 C4 30/05/2008 05/12/2008 60% CP-080321 NEC 01/09/2008 CT#40 WID ag No O
121|121 390039 System enhancements SAES-IMS_L 2 Rel-8 S2  12/03/2008  05/06/2008  100%  SP-080090 Telecom ltalia  03/03/2008  SA#40 comple No 0
122|122 390010 EPC Data Definitions  EPC-OAM 2 Rel-8 S5  07/01/2008  12/03/2009  24% not applicab 03/03/2008 No 0
123 |123 380037 EPC Network Resource M EPC-OAM 3 Rel-8 S5 07/01/2008 12/03/2009 20% SP-070737  Huawei 28/04/2008 SA#38 WID ar No O
124 |124 390011 Performance measuremer EPC-OAM 3 Rel-8 S5 22/02/2008 11/12/2008 30% SP-080061 | China Mobile 31/08/2008 SA#39 WID ar No O
125 |125 380038 EPC Charging EPC-CH 2 Rel-8 S5 07/01/2008 12/03/2009 70% SP-070736  NSN 31/08/2008 SA#38 WID ar No O
126 | 126 390018 Issues for CT1 TR 24.80 SAES 2 Rel-8 C1  04/01/2007  05/12/2008  85% CP-080068 NSN 01/09/2008  CT#39 WID ag No 0
127|127 390019 Issues for CT3 TR 29.80 SAES 2 Rel-8 C3  05/02/2007  12/12/2008  90% CP-080068  Ericsson 01/09/2008  CT#39 WID ag No 0
128|128 390020 Issues for CT4 TR 29.80 SAES 2 Rel-8 C4  04/01/2007  19/09/2008  59% CP-080068  Huawei 01/09/2008  CT#39 WID ag No 0
129|129 400004 Domain Name System F SAES-DEPS 2 Rel-8 C4  30/05/2008  15/12/2008  81% CP-080280  TeliaSonera 01/09/2008  CT#40 WID af No 0
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130 [130 390021 CT6 aspects of SAE SAES 2 Rel-8 C6  05/02/2007  19/09/2008 0% CP-080164  Nokia 07/03/2008  CT#39 WID af No 0 e
131 | 131 350029 Deleted (covered by 380068): f SAES-SA-FF 2 Rel-8 S2 03/03/2008 03/03/2008 100% NSN 03/04/2008 SA#37 stoppet SP-37 No O
132 | 132 350032 Deleted (covered by 380064): ¢ SAES-SA-En 2 Rel-8 S2 03/03/2008 03/03/2008 100% NSN 03/04/2008 SA#37 stoppet SP-37 No O
133 | 133 340019 Deleted - CT1 aspects of SAES SAES-St3 2 Rel-8 CP,C 04/09/2007 27/09/2007 100% CP-060674 03/04/2008 SA#37 stoppet SP-37 No O
134 | 134 350019 Deleted - CT1 aspects of SAES SAES-St3 2 Rel-8 C1 04/09/2007 04/09/2007 100% CP-060674 03/04/2008 SA#37 stoppet SP-37 No O
135 | 135 340052 Deleted - Interoperability SAES-St3-int | 2 Rel-8 C1 14/03/2008 14/03/2008 100% CP-060674 03/04/2008 SA#37 stoppet SP-37 No 0O
136 | 136 350020 Deleted - CT3 aspects of SAES SAES-St3 2 Rel-8 C3 04/09/2007 04/09/2007 100% CP-060675 03/04/2008 SA#37 stoppet SP-37 No O
137 | 137 350021 Deleted - CT4 aspects of SAES SAES-St3 2 Rel-8 C4 04/09/2007 04/09/2007 100% CP-060676 03/04/2008 SA#37 stoppet SP-37 No O
138 | 138 340021 Deleted - UE to EPC NAS signi SAES-St3-si¢ 2 Rel-8 C1 14/03/2008 14/03/2008 100% CP-060674 03/04/2008 SA#37 stoppet SP-37 No O
139 | 139 340027 Deleted -User and Control plan SAES-St3-pri 2 Rel-8 C4 21/09/2007 21/09/2007 100% CP-060676 03/04/2008 SA#37 stoppet SP-37 No O
140 | 140 340037 Deleted - Architecture enhance SAES-non_3 2 Rel-8 S2 04/09/2007 04/09/2007 100% SP-060926  Motorola 25/07/2008 SA#34 stoppec SP-34 No O
141 | 141 320030 Deleted: Stage 2 of architecture SAES-St2 2 Rel-8 S2 02/10/2007 02/10/2007 100% SP-060926 | Vodafone 03/04/2008 SA#34 stoppet SP-34 No O
142 | 142 350023 Deleted - SA aspects of Systen SAES-SA 2 Rel-8 S2 12/04/2006 02/10/2007 100% 03/04/2008 SA#34 stoppet SP-34 No O
143|143 7005  System enhancements f MSNNI 1 Rel-8 S2Si 16/08/2006  12/12/2008  90% SP-070490  Orange 13/07/2007  SP-36 Name c No o T |
144|144 410001 Stage 1 for IMS_NNI (co IPinterc 2 Rel-8 S1  06/12/2007  12/03/2008  100%  SP-070871 TelefonicaO2  20/03/2008  22/07/08 Creat No 0
145|145 360024 Stage 2 for IMS_NNI IMS_NNI 2 Rel-8 S2  22/06/2007  06/12/2007  100%  SP-070490  Orange 27/05/2008  SA#38 comple No 0
146 | 146 360011 IMS inter-operator servi FBI2-IOPSI 2 Rel-8 C3  01/06/2007  12/12/2008  80% CP-080054  Telecom Italia  03/09/2008  CP-36: Wi app No 0 e
147 | 147 330011 Charging harmonizatior FBI2-TISP2-( 2 Rel-8 S5  28/09/2006  07/12/2006  100%  SP-060545 Amdocs 03/03/2008  SA#33 WID ag No 0
148 | 148 7007 Deleted - Protocol impaci FBI2-TISP2-c 2 Rel-8 C1  16/08/2006  15/03/2007  100% Ericsson 03/04/2008  SA#38 stoppe« SP-38 No 0
149 | 149 7006 Deleted (never approved, FBI2-TISP2-¢ 2 Rel-8 S2  30/11/2007  30/11/2007  100% NSN 03/04/2008  SA#36 stoppe« SP-36 No 0
150 |150 370025 |MS Centralized Service CSRA 1 Rel-8 S1Si 03/09/2007  05/12/2008  58% SP-070924 | AT&T 15/04/2008  SA#40 SA1/2 No 0 [EEE |
151|151 380039 Stage 1 for ICSRA ICSRA 2 Rel-8 S1  03/09/2007  12/03/2008  100%  SP-070924 | AT&T 23/07/2008  SA#38 WID af No 0
152|152 380040 Stage 2 for ICSRA ICSRA-St2 2 Rel-8 S2  14/12/2007  05/06/2008 ~ 100%  SP-070924 ALU 23/07/2008  SA#38 WID af No 0
153 | 153 400005 Stage 3 for ICSRA — Prc ICSRA 2 Rel-8 C1  30/05/2008  05/12/2008  60% CP-080319  Ericsson 01/09/2008  CT#40 WID af No 0
154 | 154 400105 Stage 3 for ICSRA - 11 i ICSRA 2 Rel-8 C1  30/05/2008  05/12/2008 4% CP-080319  Ericsson 01/09/2008  23/07/08 Line « No 0
155 | 155 400006 Stage 3 for ICSRA — Prc ICSRA 2 Rel-8 C3  30/05/2008  05/12/2008  35% CP-080319  Ericsson 03/09/2008  CT#40 WID ag No 0
156 | 156 400007 Stage 3 for ICSRA — Prc ICSRA 2 Rel-8 C4  30/05/2008  05/12/2008  50% CP-080319  Ericsson 01/09/2008  CT#40 WID ag No 0
157 |157 380035 AS/MRFC stage 2 and 3 MRFC_TS 1 Rek8 C1  14/11/2007  05/12/2008  60% CP-070784  HP 01/09/2008  Triggered by S No ©
58 (158 370059 |MS Multimedia Telephoi IMSTSS 1 Rel-8 S1,S! 02/05/2007  12/12/2008  56% not applicab 19/11/2007 No 0
159 |159 370060 General aspects of IMS IMSSS-Gal 2 Rel-8 S1,C' 03/09/2007  12/12/2008  96% SP-070691  Ericsson 19/11/2007 No 0
160 (160 370023 Service and Capability fc TISCAPR8 3 Rel-8 S1 03/09/2007 14/12/2007 100% SP-070691 Ericsson 20/03/2008 SA#39 comple No O
161 (161 380001 Documentation of TISPA REDOC_TIS- 3 Rel-8 C1 28/11/2007 12/09/2008 100% CP-080213  NSN 01/08/2008 CT#41 comple No O
162 162 380002 Documentation of TISPA REDOC_TIS: 3 Rel-8 C3 28/11/2007 12/12/2008 90% CP-080213  NSN 03/09/2008 No O
163 |163 380003 Documentation of TISPA REDOC_TIS: 3 Rel-8 C4 28/11/2007 12/09/2008 100% CP-080213  NSN 01/09/2008 CT#41 comple No O
164 |164 370062 IMS Multimedia Telephc IMS-MMTel 2 Rel-8 S1,S! 10/09/2007  10/12/2008  53% not applicab 19/11/2007 No 0
165 |[165 370024 Merging TISPAN MMTel | TMMTEL 3 Rel-8 S1 10/09/2007 07/12/2007 100% SP-070569  NSN 19/11/2007 SA#38 comple No O
166 | 166 380041 MMTel and Supplementar MMTel-CH 3 Rel-8 S5 07/01/2008 10/12/2008 40% SP-070749 ALU 01/09/2008 SA#38 WID ar No O
167 |167 380006 Call Completion on Bus CCBS_CCNF 2 Rel-8 C1,C 02/05/2007  05/12/2008  30% CP-080215 Deutsche Telekc 29/11/2007 No 0
168 (168 380007 Stage 3 CCBS_CCNR CCBS_CCNF 3 Rel-8 C1 02/05/2007 05/12/2008 60% CP-080215  Deutsche Telekor 01/09/2008 No O
169 |169 380008 Stage 3 CCBS_CCNR CCBS_CCNF 3 Rel-8 C3 02/05/2007 05/12/2008 0% CP-080215  Deutsche Telekor 03/09/2008 No O
170|170 390058 Flexible Alerting FA 2 Rel-8 S1,C' 30/01/2008  05/12/2008  77% CP-080219  Nortel 15/04/2008 No 0
171|171 390059 Stage 1FA FA 3 Rel-8 S1 30/01/2008 05/06/2008 100% Telecom lItalia 19/05/2008 SA#39: SA1 cc No O
172|172 390015 Stage 3 FA FA 3 Rel-8 C1 30/01/2008 05/12/2008 67% CP-080219  Nortel 01/09/2008 No O
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173 173 380009 Communication Wait or CW_IMS 2 Rel-8 C1,C 30/11/2007  05/12/2008  30% CP-080214 Deutsche Telek< 15/04/2008 No 0 = 7 -
174 (174 380010 Stage 3 CW-IMS CW_IMS 3 Rel-8 C1 30/11/2007 05/12/2008 60% CP-080214  Deutsche Telekor 01/09/2008 No O
175 (175 380011 Stage 3 CW-IMS CW_IMS 3 Rel-8 C3 30/11/2007 05/12/2008 0% CP-080214  Deutsche Telekor 03/09/2008 No O
176 | 176 380042 Advice of Charge (AoC) IMSTSS 2 Rel-8 S5  07/01/2008  10/12/2008  35% SP-070739  NSN 31/08/2008  SA#38 WID ag No 0
177|177 370003 Add Interconnection B¢ IMSTSS 2 Rel-8 S5  17/09/2007  12/03/2008  100%  SP-070621 ALU 23/03/2008  SA#39 comple No 0
178 |178 380014 |nterworking between Us UUSIW 1 Rel-8 C1,C 30/11/2007  12/12/2008  65% CP-070782  Huawei 02/07/2008 No 0
179|179 380015 Stage 3 MGCF UUSIW  UUSIW 2 Rel-8 C1  30/11/2007  05/12/2008  70% CP-070782  Huawei 02/07/2008 No 0
180 | 180 380016 Stage 3 MGCF UUSIW  UUSIW 2 Rel-8 C3  30/11/2007  12/12/2008  60% CP-070782  Huawei 03/09/2008 No 0
181|181 380018 Support of Overlap sign: Overlap 1 Rel-8 C3,C 30/11/2007  12/12/2008 2% CP-070731  Deutsche Telekc 30/05/2008  CT#38 WID af No 0
182 | 182 380019 Stage 3 Overlap (CT1)  Overlap 2 Rel-8 C1  30/11/2007  05/12/2008 2% CP-070731  Deutsche Telekol 30/05/2008  CT#38 WID af No 0
183 |183 380020 Stage 3 Overlap (CT3) Overlap 2 Rel-8 C3  30/11/2007  12/12/2008 5% CP-070731  Deutsche Telekol 01/09/2008  CT#38 WID ag No 0
184 |184 380120 Stage 3 Overlap (CT4) Overlap 2 Rel-8 C4  30/11/2007  05/12/2008 0% CP-070731  Deutsche Telekol 04/08/2008  CT#38 WID ag No 0
185 (185 380069 Maintenance of TISPAN MAINTISP 1 $2,C' 02/07/2007  05/06/2008  100%  not applicab 27/05/2008  SA#40 comple No 0
186 | 186 380004 Maintenance of TISPAN MAINT_R1 2 Rel-7 C1,C 09/11/2007  07/03/2008  100%  CP-080211 ALU 15/04/2008  CT#39 comple No 0
187 |187 380005 Maintenance of TISPAN MAINT_R2 2 Rel-8 C1,C 09/11/2007  07/03/2008  100%  CP-080229 ALU 15/04/2008  CT#39 comple No 0
188 | 188 380043 Documentation of TISP, IMS_Comm_ 2 Rel-8 S2  14/01/2008  05/06/2008  100%  SP-070823 NSN 27/05/2008  WID approved No 0
189 | 189 380072 Maintenance of TISPAN IMS_Comm_ 2 Rel-7 $2,5' 02/07/2007  06/12/2007  100%  SP-080315 | BT, Ericsson 04/06/2008  WID and TSs ¢ No 0
190 |190 380044 Maintenance of TISPAN IMS_Comm_ 2 Rel-8 S2  02/07/2007  06/12/2007  100%  SP-070916 Telecom Italia  13/12/2007  SA#38 approv: No 0
191|191 370078 Security Enhancements MS-Sec 1 Rel-8 S3,C 19/09/2006  11/12/2008  65% SP-070496  Ericsson 19/11/2007  SA#36 WID af No 0
192|192 360017 Stage 2 for IMS-Sec IMS-Sec 2 Rel-8 S3  01/03/2007  11/12/2008  70% SP-070496  Ericsson 02/06/2008  SA#39: SA3 ta No 0
193|193 390054 CT1 part of Stage 3 for | IMS-Sec 2 Rel-8 C1  19/09/2006  05/12/2008  90% Ericsson 01/09/2008  SA#39: SA3 ta No 0
194 |194 390154 CT4 part of Stage 3 for | IMS-Sec 2 Rel-8 C4 07/06/2007  12/09/2008 0% Ericsson 23/07/2008  SA#39: SA3 t No 0
195|195 380012 CT1 part of NASS Bund NBA 2 Rel-8 C1  14/11/2007  05/12/2008  80% CP-070781 ALU 01/09/2008 No 0
196 | 196 380013 CT4 part of NASS Bund NBA-CT4 2 Rel-8 C4  14/11/2007  30/05/2008  100%  CP-070781 ALU 14/05/2008  CT#40 comple No 0
197 |197 360012 |MS System enhanceme MS_Corp 1 Rel-8 S2S 22/06/2007  25/12/2008  28% SP-080095  Orange 03/06/2008  SA#40 SA2 pr No 0
198 | 198 390049 SA1 aspects of IMS_Co IMS_Corp 2 Rel-8 S1  12/03/2008  05/06/2008  100%  SP-080095 Telecom ltalia  19/05/2008  SA#40 comple No 0
199 | 199 360014 SA2 aspects of IMS_Co IMS_Corp 2 Rel-8 S2  22/06/2007  25/12/2008  15% SP-080095  Orange 16/06/2008  SA#40 SA2 pr No 0
200 |200 390022 CT1 aspects of IMS_Col IMS_Corp 2 Rel-8 C1  07/03/2008  05/12/2008  30% CP-080220  ALU 01/09/2008  CP#39 WID af No 0
201|201 390023 CT4 aspects of IMS_Co IMS_Corp 2 Rel-8 C4  26/02/2008  19/09/2008  50% CP-080220  ALU 29/05/2008  CP#39 WID ap No 0
202 |202 350005 |MS Enhancements for s PktCbl 1 Rel-8 S2,S! 06/12/2006  30/05/2008  100%  not applicab Cablelabs 29/03/2007  CT#40 comple No 0
203|203 350008 IMS Enhancements for ' PktCbl-Deplc 2 Rel-8 S2,C' 05/02/2007  30/05/2008  100%  SP-070105 Cablelabs 29/03/2007  CT#40 comple No 0
204 |204 350009 Architecture aspects of | PktCbl-Deplo 3 Rel-8 82 05/02/2007 06/12/2007 100% SP-070105  Cablelabs 27/05/2008 SA#38 comple No O
205 |[205 350010 CT1 aspects of PktCbl-D PktCbl-Deplo 3 Rel-8 C1 26/03/2007 30/05/2008 100% CP-070122  Cablelabs 13/05/2008 CT#40 comple No O
206 | 206 350011 IMS Inter-working aspet PktCbl-ntw 2 Rel-8 S2,C' 05/02/2007  15/03/2008  100%  SP-070107 Cablelabs 29/03/2007  CT#39 comple No 0
207 |207 350012 Architecture PktCbl-Inter PktCbl-Intw 3 Rel-8 S2 05/02/2007 14/09/2007 100% SP-070107  Cablelabs 29/05/2007 SA#37 comple No O
208 |208 350013 CT1,CT3 PktCbl-Interwor PktCbl-Intw 3 Rel-8 C1,C 26/03/2007 15/03/2008 100% CP-070575 | Cablelabs 03/03/2008 CT#39 comple No O
209 |209 340008 IMS Enhancements for: PktCbl-Sec 2 Rel-8 S3,C' 06/12/2006  30/05/2008  100%  SP-060933 Cablelabs 29/05/2007  CT#40 comple No 0
210 |210 350033 SA3 Aspects of PktCbl-§ PktCbl-Sec 3 Rel-8 S3 06/12/2006 12/03/2008 100% SP-060933  Cablelabs 23/03/2008 SA#39 comple No O
211 |21 350006 CT1 Aspects of PktCbl-S PktCbl-Sec 3 Rel-8 C1 26/03/2007 30/05/2008 100% CP-070124  Cablelabs 27/05/2008 CT#40 comple No O
212 212 380029 CT3 Aspects of PktCbl-S PktCbl-Intw 3 Rel-8 C3 26/03/2007 30/11/2007 100% CP-070124  Cablelabs 07/03/2008 CT#38 comple No O
213 (213 350007 CT4 Aspects of PktCbl-S PktCbl-Sec 3 Rel-8 C4 26/03/2007 14/03/2008 100% CP-070124  Cablelabs 27/05/2008 CT#39 comple No O
214 214 713024 Multimedia interworking MIW-IMS 1 Rel-8 C3,C 23/09/2005  19/12/2008  93% CP-070729  Vodafone 22/03/2008 No 0
215|215 7013 Note: Stages 1 and 2 de MIW-IMS 2 Rel-8 S2  23/09/2005  30/11/2005  100% Vodafone 27/05/2008  SA#31 Moved No 0
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216 |216 7014 Stage 3 of MW-IMS MIW-IMS-StZ 2 Rel-8 C3  23/09/2005  30/11/2007  100%  CP-070096  Vodafone 05/08/2008  Moved from R. No 0 T
217|217 380021 Stage 3 for MW-IMS, MC MIW-IMS 2 Rel-8 C3  05/11/2007  12/12/2008  90% CP-070729  Vodafone 01/09/2008 No 0
218|218 380022 Mn interface (MGCF — I} MIW-IMS 2 Rel-8 C4  21/11/2007  19/12/2008  80% CP-070729  Vodafone 01/09/2008 No 0
219|219 360029 |MS Stage-3 IETF Protoc MSProtoc2 1 Rel8 C1  22006/2007  15/12/2008  85% CP-070367  ALU 01/09/2008 No ©
220 |220 390035 3GPP2 Inputto Commor CIMS_3GPP: 1 Rel-8 S1,: 07/03/2008  11/12/2008  39% SP-080220  Nortel 05/08/2008  SA#39 WID ag No 0 |
221 |221 390050 Stage 1 CIMS_3GPP2 (SA1) CIMS_3GPP: 2 Rel-8 S1 12/03/2008 05/06/2008 100% SP-080220 | Nortel 05/08/2008 SA#39 WID ag No O
222 |222 390051 Stage 2 CIMS_3GPP2 (SA2) IMS_Commo 2 Rel-8 S2 12/03/2008 05/06/2008 100% SP-080220 | Nortel 05/08/2008 SA#39 WID ag No O
223 |223 390052 Security CIMS_3GPP2 (SA3) IMS_Commo 2 Rel-8 S3 12/03/2008 11/12/2008 30% SP-080220 05/08/2008 SA#39 WID ar No O
224 224 390013 Stage 3 CIMS_3GPP2 (CT1) REDOC_3GF 2 Rel-8 C1 07/03/2008 11/12/2008 76% CP-080218 ALU 01/09/2008 CT#39 WID ar No O e
225 |225 390026 Stage 3 CIMS_3GPP2 (CT3) REDOC_3GF 2 Rel-8 C3 07/03/2008 12/09/2008 15% CP-080218 ALU 05/08/2008 CT#39 WID ar No O
226 |226 390027 Stage 3 CIMS_3GPP2 (CT4) REDOC_3GF 2 Rel-8 C4 07/03/2008 11/12/2008 0% CP-080218 | ALU 05/08/2008 CT#39 WID ag No O
227 |227 390056 |MS Service Continuity MS-Cont 1 Rel-8 S2,S' 121032008  11/12/2008  79% SP-080092 LG Electronics  27/05/2008  SA#40 Stage No 0 I
228 |228 390072 Stage 1 IMS Service Co IMS-Cont 2 Rel-8 S1  12/03/2008  05/06/2008  100%  SP-080092 LG Electronics  27/05/2008  SA#40 comple No 0
229 |229 390057 Stage 2 IMS Service Co IMS-Cont 2 Rel-8 S2  12/03/2008  05/06/2008  100%  SP-080092 LG Electronics  27/05/2008  SA#40 comple No 0
230 |230 400011 Stage 3 IMS Service Co IMS-Cont 2 Rel-8 C1  30/05/2008  11/12/2008  60% CP-080317  Huawei 01/09/2008  CT#40 WID af No 0 e
231 (231 34046 |MS initiated and control MS_PSS_MI 1 Rel-8 S4,S: 12/03/2008  11/12/2008  60% SP-080201  FT, Ericsson 31/08/2008  SA#39 WID af No 0
232|232 400012 |\S Restoration Proced: MS_RP 1 Rel-8 C4,C 30/05/2008  15/12/2008  43% CP-080281  Ericsson 30/05/2008  CT#40 WID ap No 0 7
233|233 400026 IMS Restoration Proced IMS_RP 2 Rel-8 C4  30/05/2008  15/12/2008  85% CP-080281  Ericsson 01/09/2008  CT#40 WID ag No 0 S
234 |234 400027 IMS Restoration Proced IMS_RP 2 Rel-8 C1  30/05/2008  15/12/2008 0% CP-080281  Ericsson 30/05/2008  CT#40 WID ag No 0
235 (235 340030 |\WLAN Network Selectict WLANNSP 1 Rel-8 S1,C' 14/06/2007  05/12/2008  70% SP-060932  TelefonicaO2  25/09/2007  SA#36 Stage No 0 3
236 |236 390024 Stage 1 for I-'WLAN NSF IWLANNSP 2 Rel-8 S1  14/06/2007  14/06/2007  100%  SP-060932 Telefonica O2  25/03/2008  SA#36 comple No 0
237 |237 390025 Stage 3 for I-WLAN NSF IWLANNSP 2 Rel-8 C1  07/03/2008  05/12/2008  90% CP-080217 RIM 01/09/2008  08/08 az split ( No 0
238|238 390125 Stage 3 for I-WLAN NSF IWLANNSP 2 Rel-8 C6  07/03/2008  12/09/2008 0% CP-080217 RIM 01/08/2008  08/08 az creat: No 0
239 |239 370049 Mobility between 3GPP-1 IWLAN_Mob 1 Rel-8 S2,C' 14/09/2007  12/12/2008  87% SP-070701  Orange 27/05/2008  SA#40 Stage : No 0
240 |240 380045 Stage 2: I-WLAN Mobilit IWLAN_Mob 2 Rel-8 S2  14/09/2007  05/06/2008  100%  SP-070701  Orange 27/05/2008  SA#40 comple No 0
241 | 241 400013 CT1 aspects of -'WLAN WLAN_Mob 2 Rel-8 C1  30/05/2008  12/12/2008  70% CP-080320  Orange 01/09/2008  CT#40 WID ag No 0
242|242 7042 Enhancements for VGC¢ EVA 1 Rel-8 S1,C 15/03/2006  05/12/2008  98% SP-070904  Nortel 16/05/2008  Stage 1/2 com No 0
243|243 320021 SA1 aspects of EVA EVA-s1 2 Rel-8 S1  15/03/2006  06/12/2006  100%  SP-070904  Nortel 16/05/2008  SA#38 comple No 0
244 | 244 370019 VGCS/VBS and GPRS It EVA 2 Rel-8 S1  03/09/2007  21/03/2008  100%  SP-070653 Huawei 16/05/2008  SA#39 comple No 0
245 | 245 320019 CT1 aspects of EVA EVA 2 Rel-8 C1  02/06/2006  05/12/2008  95% CP-060260  Nortel 01/09/2008  06/08=>09/08 No 0
246 | 246 320020 CT4 aspects of EVA EVA 2 Rel-8 C4 02/06/2006  30/11/2007  100%  CP-060260  Nortel 16/05/2008  CT#38 comple No 0
247 | 247 52148 GERAN2 aspects of EV, EVA-EVGCS 2 Rel-8 G2  30/06/2006  22/02/2008  100%  GP-071855  Nortel 16/05/2008  GP#37 comple No 0
248 248 31081  Personal Network Mana¢ PNM 1 Rel-8 S1,C 11/07/2005  05/12/2008  83% SP-080327  Vodafone 04/06/2008  Feb 06 movec No 0
249 |249 7012 Stage 1 for PNM i PNM 2 Rel-8 S1  11/07/2005  31/07/2006  100%  SP-080327  Vodafone 04/06/2008  SA#31 comple No 0
250 |250 350050 Stage 2 for PNM PNM 2 Rel-8 C1  26/03/2007  05/12/2008  96% CP-080065  Vodafone 01/09/2008 No 0
251 |251 350041 Stage 3 for PNM PNM 2 Rel-8 C1,C 26/03/2007  05/12/2008  65% CP-080065 Vodafone 19/11/2007  Moved from F No 0
252 |252 350001 CT1 aspects of Stage 3 PI PNM 3 Rel-8 C1 26/03/2007 05/12/2008 78% CP-080065 Vodafone 01/09/2008 No O
253 [253 350002 CT4 aspects of Stage 3 PI PNM 3 Rel-8 C4 26/03/2007 12/09/2008 50% CP-080065 Vodafone 14/05/2008 No O
254 | 254 340010 Key establishment betw PNM 2 Rel-7 S3  06/12/2006  30/10/2007  100%  SP-060839  Ericsson 15/07/2008  07/08: Moved 1 No 0
255 | 255 350049 Deleted - Actual Requirer PNM 2 Rel-8 C1  26/03/2007  26/03/2007  100% Ericsson 03/04/2008  SA#37 stoppe« SP-37 No O
256 (256 330005 @Call Data Transfer Edata 1 Rel-8 S1,C 28/09/2006  12/12/2008  84% SP-060678  Airbiquity 25/03/2008  SA#39 compli No 0
257 |257 370081 eData Requirements EData 2 Rel-8 S1  28/09/2006  12/03/2008  100%  SP-060678  Airbiquity 20/03/2008  SA4 to select ¢ No 0
258 | 258 400014 Transfer of data during EData 2 Rel-8 C1  30/05/2008  12/12/2008  40% CP-080316  T-Mobile 23/07/2008  CT#40 WID af No 0
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259 259 34042 oCall data transfer Phas: eCal_Phasel 1  Rel-8 S4  06/12/2007  04/06/2009  80% SP-070756  Airbiquity 31/08/2008  Triggered by S No 0 o ——
260 |260 380060 |P Interconnection of Se IPinterc 1 Rel-8 S1  06/12/2007  12/03/2008  100%  SP-070871 TelefonicaO2  16/05/2008  Inform GSMA No 0 i 3
261 | 261 380061 Stage 1 for IPinterc IPinterc 2 Rel-8 S1  06/12/2007  12/03/2008  100%  SP-070871 TelefonicaO2  20/03/2008  SA#39 comple No 0
262 |262 360025 Support of (G)MSC_S - ( SIP_Nc 1 Rel-8 C4,C 14/09/2007 12/12/2008 52% CP-080282 Vodafone 28/05/2008 Stage 1 in Fe: No 0 I
263|263 410002 Stage 1 for SIP_Nc (cov [Pinterc 2 Rel-8 S1  06/12/2007  12/03/2008  100%  SP-070871 TelefonicaO2  20/03/2008  22/07/08 Creai No 0
264 | 264 360026 SIP-I based circuit-swit( SIP_Nc-St2 2 Rel-8 C4  14/09/2007  12/09/2008  95% CP-080282  Vodafone 01/09/2008  CT#40 update: No 0
265 |265 360027 Application of SIP- Pro SIP_Nc-St3 2 Rel-8 C4  14/09/2007  12/09/2008  85% CP-080282  Vodafone 01/09/2008  CT#40 update: No 0
266 | 266 360028 Interworking between tl SIP_Nc 2 Rel-8 C3  14/09/2007  12/12/2008  45% CP-080282 NSN 03/09/2008  CT#40 update: No 0
267 |267 400008 CS-IBCF and CS-TrGW CS-IBCF 2 Rel-8 C3,C 06/12/2007  12/12/2008  20% CP-080392 Telecom Italia  30/05/2008  Stage 1 in Fe: No 0
268 | 268 410003 Stage 1 for CS-IBCF  IPinterc 3 Rel-8 S1  06/12/2007  12/03/2008  100%  SP-070871 TelefonicaO2  20/03/2008  22/07/08 Creat No 0
269 |[269 400109 CT3 aspects CS-IBCF  CS-IBCF 3 Rel-8 C3 30/05/2008 12/12/2008 30% CP-080392  Telecom ltalia 01/09/2008 CT#40 WID ag No O
270 [270 400010 CT4 aspects CS-IBCF  CS-IBCF 3 Rel-8 C4 30/05/2008 12/12/2008 0% CP-080392  Telecom ltalia 30/05/2008 CT#40 WID ag No O
271|271 410000 IMS-IBCF —TrGW defin IMS-IBCF 3 Rel-8 C4 30/05/2008 12/12/2008 5% C4-082450 | Alcatel-Lucent 01/09/2008 CT#40 WID ag No O
272 |272 410000 ALGCF — IMA-MGW de AGCF 3 Rel-8 C4 30/05/2008 12/12/2008 5% C4-082448 | Alcatel-Lucent 01/09/2008 CT#40 WID ag No O
273|273 370051 Earthquake and Tsunam ETWS 1 Rel-8 S1,S 10/09/2007  05/12/2008  89% SP-070815 NTTDoCoMo  19/11/2007  SA#38 WID af No 0
274 |274 370052 Stage 1 for ETWS ETWS 2 Rel-8 S1  10/09/2007  12/03/2008 ~ 100%  SP-070815 NTTDoCoMo  20/03/2008  SA#39 comple No 0
275 |275 380056 SA2 aspects of ETWS  ETWS 2 Rel-8 S2  14/01/2008  05/06/2008  100%  SP-070815 NTTDoCoMo  16/06/2008  SA#38 WID af No 0
276 |276 400015 CT1 aspects of ETWS  ETWS 2 Rel-8 C1  30/05/2008  05/12/2008  35% CP-080318 NTT DoCoMo  01/09/2008  CT#40 WID ag No 0
277|277 380059  Storage and easy acces: 'CE 1 Rel-8 S1,C 13/03/2007  0512/2008  37% SP-070944  Vodafone 17/06/2008  SA#39 Stage No 0
278 |278 380159 Storage and easy acces ICE 2 Rel-8 S1  13/03/2007  12/03/2008  100%  SP-070944  Vodafone 17/06/2008  SA#39 Stage No 0
279 |279 380259 Storage and easy acces ICE 2 Rel-8 C6  13/03/2007  05/12/2008 0% SP-070944  Vodafone 23/07/2008  23/07/08 Crea No 0
280 |280 330006 | ocal Charging Zone Re LCZR 1 Rel-8 S1  28/09/2006  12/03/2008  100%  SP-060482  China Mobile ~ 25/03/2008  SA#39 Stage No 0
281 |281 340029 Customized Alerting Tor CAT 1 Rel-8 S1,C' 06/12/2006  05/12/2008  61% SP-070122  China Mobile ~ 13/07/2007  Conflict 3GPF No 0 |
282 [282 370028 Stage 1 for CAT CAT 2 Rel-8 S1 06/12/2006 20/09/2007 100% SP-070122  China Mobile 02/10/2007 Conflict 3GPP No O
283|283 370029 TISPAN requirements f¢ TISCMI 2 Rel-8 S1  03/09/2007  10/12/2007  100%  SP-070880  China Mobile 24/07/2008  SA#38 comple No 0
284 |284 390014 IMS CAT Supplementar CAT_SS 2 Rel-8 C1  30/01/2008  05/12/2008  64% CP-080074  Nortel 01/09/2008 No 0
285 |285 390071 CAT solution for voice ; CAT 2 Rel-8 C3  12/03/2008  05/12/2008 0% Ericsson 14/05/2008  Based on conc No 0
286 (286 340031 Service-Level Interworki MESSW 1 Rel-8 S1,S. 26/03/2007  12/12/2008  64% SP-070816  Huawei 22/03/2008  SA#39 Stage | No 0 |
287 |287 350047 Stage 1 for MESSIW MESSIW 2 Rel-8 S1  26/03/2007  26/03/2007  100%  SP-070816  Huawei 22/03/2008  SA#35 comple No 0
288 | 288 350048 Stage 2 for MESSIW MESSIW 2 Rel-8 S2  26/04/2007  07/03/2008  100%  SP-070816  Huawei 22/03/2008  SA#39 comple No 0
289 |289 400016 Stage 3 for MESSIW MESSIW 2 Rel-8 C3  30/05/2008  12/12/2008  70% CP-080391  Huawei 01/09/2008  CT#40 WID af No 0
290 |290 400017 Stage 3 for MESSIW MESSIW 2 Rel-8 C1  30/05/2008  12/12/2008 0% CP-080391  Huawei 29/05/2008  CT#40 WID af No 0
291 (291 340044 Multimedia Priority Serv PRIOR 1 Rel-8 S1,C 08/06/2006  05/12/2008  45% SP-060780  Telcordia 03/06/2008  SA#38 Stage No 0
292|292 320023 Service Requirements f PRIOR-EMR 2 Rel-8 S1  08/06/2006  06/12/2007  100%  SP-060780  Telcordia 03/06/2008  SA#38 comple No 0
293|293 340012 Stage 3 for PRIOR PRIOR-MM 2 Rel-8 C1  01/12/2006  05/12/2008  50% CP-070576  ALU 01/09/2008 No 0
294 | 294 370020 Stage 3 for PRIOR PRIOR-MM 2 Rel-8 C3  21/09/2007  05/12/2008 0% CP-070576  ALU 14/05/2008 No 0
295 |295 370021 Stage 3 for PRIOR PRIOR-MM 2 Rel-8 C4  21/09/2007  12/09/2008 5% CP-070576  Alcatel-Lucent  14/05/2008 No 0
296 |296 360010 (QOSA Rel-8 OSA8 1 Rel-8 $1,C: 23/08/2007 30/05/2008 100% SP-070692 Orange 16/05/2008 TSG#40 comg No 0
297 |297 360004 OSA Stage 1 - Service F 0SA8 2 Rel-8 S1  23/08/2007  12/03/2008  100% Orange, AePON/  16/05/2008  TSG#40 New ( No 0
298|298 370034 OSA Stage 1 - NGN Ser OSA8IMS 2 Rel-8 S1  03/09/2007  14/03/2008  100%  SP-070692 Orange 16/05/2008  TSG#40 New ( No 0
299 |299 360005 OSA Stage 2/3 enhance OSA8 2 Rel-8 C5  25/10/2007  30/05/2008  100%  CP-080429 Orange 30/05/2008  CT#40 WID ug No 0
300 |300 370012 Delete - Ensure Parlay-X ¢ OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429  Ericsson, FT/Ora  30/05/2008 CT#40: Work 1 CP-40 No O
301 |301 370013 Parlay-X Content Manage: OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 ETRI 30/05/2008 CT#40 comple No O
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302 |[302 370014 Parlay-X Policy web servic OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 ETRI 30/05/2008 CT#40 comple No O
303 (303 370015 Parlay-X Terminal status v. OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429  Orange 30/05/2008 CT#40 comple No O
304 |[304 370016 Delete - Identify communic OSA8 3 Rel-8 C5  25/10/2007 30/05/2008 100% CP-080429  Ericsson 30/05/2008 CT#40: Work 1 CP-40 No O
305 |305 380047 Delete - Security on User i OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429  Telecom ltalia 30/05/2008 SA#38 SP-07C CP-40 No O
306 |306 380048 Delete - Privacy on Subsc, OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429  Telecom ltalia 30/05/2008 SA#38 SP-07C CP-40 No O
307 |307 380049 Delete - Topology Hiding ( OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429  Telecom ltalia 30/05/2008 SA#38 SP-07C CP-40 No O
308 |308 380050 Delete - Subscriber event OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429  Telecom ltalia 30/05/2008 SA#38 SP-07C CP-40 No O
309 |[309 380051 Delete - Event notification OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429  Telecom ltalia 30/05/2008 SA#38 SP-07C CP-40 No O
310 |310 380052 Delete - Access policy (22 OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429  Telecom ltalia 30/05/2008 SA#38 SP-07C CP-40 No O
311 | 311 380053 Delete - APl usage accour OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429  Telecom ltalia 30/05/2008 SA#38 SP-07C CP-40 No O
312 [312 380054 Presence alignment with ¢ OSA8 3 Rel-8 C5  05/12/2007 30/05/2008 100% CP-080429  Ericsson 30/05/2008 CT#40 comple No O
313 |313 380055 Delete - Service identificat OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429  Ericsson 30/05/2008 SA#38 SP-07C CP-40 No O
314 (314 390067 Framework Enterprise Opt OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100% CP-080429 AePONA 30/05/2008 CT#40 comple No O
315 (315 390068 Mobility Emergency Locati OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100% CP-080429 AePONA 30/05/2008 CT#40 comple No O
316 [316 390069 Connectivity Manager SCI OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100% CP-080429 AePONA 30/05/2008 CT#40 comple No O
317 [317 390070 PAM Presence Agent OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100% CP-080429 AePONA 30/05/2008 CT#40 comple No O
318 |318 360032 Paging Permission with PPACR 1 Rel-8 S1,C' 12/06/2007  05/12/2008  98% SP-070501 NTTDoCoMo  30/07/2008  Triggered by : No 0
319 319 370084 Stage 1 for PPACR PPACR-S1 2 Rel-8 S1  12/06/2007  14/09/2007  100%  SP-070501 NTT DoCoMo  16/05/2008  Triggered by S No 0
320 320 380017 Stage 3 for PPACR (CT* PPACRCT1 2 Rel-8 C1  14/11/2007  05/12/2008  95% CP-070783 NTT DoCoMo  01/09/2008  CT#38 WID ag No 0
321 |321 390184 RRC Protocol specifica’ PPACR 2 Rel-8 R2  12/06/2007  30/05/2008  100% NTT DoCoMo  24/07/2008  24/07/08 line a No 0
322 322 370026 \/alue-Added Services fc VAS4SMS 1 Rel-8 S1  10/09/2007  12/03/2008  100%  SP-070572 China Mobile  20/03/2008  SA#39 compl: No 0
323 |323 370126 Stage 1 for VAS4SMS ~ VAS4SMS 2 Rel-8 S1  10/09/2007  12/03/2008  100%  SP-070572  China Mobile 24/07/2008  SA#39 comple No 0
324 |324 380063 Charging for multi-phas( CHRGMPH 1 Rel-8 S1  06/12/2007  12/03/2008  100%  SP-080053 Telecom ltalia  20/03/2008  SA#39 compl No 0
325 |325 380070 Stage 1 for CHRGMPH CHRGMPH-s 2 Rel-8 S1  06/12/2007  12/03/2008  100%  SP-080053 Telecom Italia  20/03/2008  SA#39 comple No 0
326 (326 380065 Home NodeB/eNodeB HomeNB 1 Rel-8 S1  14/06/2007  05112/2008  13% SP-070952  Vodafone 24/07/2008  SA#39 Stage No 0
327 |327 380066 Stage 1 for HNB_eHNB HomeNB-S1 2 Rel-8 S1  06/12/2007  12/03/2008  100%  SP-070952  Vodafone 24/07/2008  SA#39 comple No 0
328 328 410000 Stage 3 for HeNB (CT1) HomeNB-LTE 2 Rel-8 C1  14/06/2007  05/12/2008 5% Huawei NA No 0
329 329 410000 Stage 3 for HNB (CT1) HomeNB-3G 2 Rel-8 C1  14/06/2007  05/12/2008 5% Qualcomm NA No 0
330 |330 33025 Access Security Enhanc ACCSEC2 1 Rek8 S3  02/07/2007  11/06/2009  60% SP-040865  Ericsson 14/05/2008  SA#26 approv: No 0
331|331 350015 Lawful Interception in th L8 1 Rel-8 S3  12/03/2007  11/12/2008  50% SP-070238 | BMWi 01/09/2008  SA#40 excepti No 0
332 |332 390046 Generic Bootstrapping £ GBAPush 1 Rel-8 S3  12/03/2008  05/12/2008  24% SP-080133  Ericsson 03/08/2008  SA#39 WID af No 0
333 |333 390146 Generic Bootstrapping. GBAPush 2 Rel-8 S3  12/03/2008  11/09/2008  65% SP-080133  Ericsson 01/09/2008  03/08/08 split ¢ No 0
334 |334 390246 Generic Bootstrapping GBAPush 2 Rel-8 C1  12/03/2008  05/12/2008 0% SP-080133 03/08/2008  03/08/08 split ¢ No 0
335 |335 390346 Generic Bootstrapping GBAPush 2 Rel-8 C4  12/03/2008  05/12/2008 0% SP-080133 03/08/2008  03/08/08 split ¢ No 0
336 (336 34045 Requirements and Test| RETEMWB. 1 Rel8 S4  12003/2008  11/12/2008  70% SP-080004  FT, Ericsson 31/08/2008  SA#39 WID ap No ©
337 |337 34043 Extending PSS and MBN PSS_MBMS_ 1 Rek8 S4  06/12/2007  11/12/2008  40% SP-070757  Ericsson 31/08/2008  SA#38 WID ar No 0
338 |338 400028 Encoding formats, trans MTSI_eMHI 1 Rel-8  $4,C: 06/12/2007  12/12/2008  16% SP-080443  Ericsson, Qualc 04/06/2008  SA#40 WID af No 0
339 |339 34041 MTSI Video - Dynamic F MTSI_eMHI- 2 Rel-8 S4  06/12/2007  11/12/2008  30% SP-080246  Qualcomm, Sam: 31/08/2008  SA#40 Feature No 0
340 |340 400018 Enhancement of interwi MTSI_eMHI 2 Rel-8 C3  30/05/2008  12/12/2008  20% CP-080422  Huawei 01/09/2008  CT#40 WID af No 0
341 |341 400019 Enhancement of interw: MTSI_eMHI 2 Rel-8 C1  30/05/2008  12/12/2008 0% CP-080422  Huawei 04/06/2008  CT#40 WID ag No 0
342 342 400020 Enhancement of interw: MTSI_eMHI 2 Rel-8 C4  30/05/2008  12/12/2008 0% CP-080422  Huawei 04/06/2008  CT#40 WID ag No 0
343 (343 340063 OAM&P 8 OAMS8 1 Rel-8 S$5,C' 07/06/2007 12/03/2009 70% not applicab 03/03/2008 No 0
344|344 340064 Network Infrastructure | OAM8S-NIM 2 Rel-8 S5  07/06/2007  12/03/2009  72% not applicab 26/06/2008 No 0
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345 (345 35051 Telecom Management Me OAMS8 3 Rel-8 S5 07/06/2007 11/12/2008 75% SP-070296  Ericsson 31/08/2008 No O :
346 |[346 35053 Advanced Alarming on Itf- OAMS8 3 Rel-8 S5 07/06/2007 12/06/2008 100% SP-070492  NSN 04/06/2008 No O
347 |347 35056 CN CS Bearer Transport P OAM8 3 Rel-8 S5 07/06/2007 12/06/2008 100% SP-070300 | China Mobile 28/04/2008 No O
348 | 348 370002 Deleted - End point model OAMS8 3 Rel-8 S5 17/09/2007 11/12/2008 100% SP-070618  Motorola 31/08/2008 SP-41 Work st SP-41 No 0
349 (349 390016 Alignment with eTOM and OAM8 3 Rel-8 S5 22/02/2008 11/12/2008 15% SP-080068 | TeliaSonera 31/08/2008 SA#39 WID ag No O
350 (350 400030 IRP SOAP Solution Sets  OAM8 3 Rel-8 S5 05/06/2008 12/03/2009 10% SP-080276  Ericsson 31/08/2008 SA#40 WID ag No O
351 |351 340065 Performance Managem( OAM8PM 2 Rel-8 S5  07/06/2007  11/12/2008  83% not applicab 26/06/2008 No 0
352 |[352 35061 IP bearer network Perform OAM8 3 Rel-8 S5 07/06/2007 11/12/2008 100% SP-070301 | China Mobile 26/06/2008 SA#36 Moved SP-36 No O
353 |[353 360001 HSUPA performance mea OAM8 3 Rel-8 S5 07/06/2007 11/12/2008 80% SP-070835 | China Mobile 31/08/2008 No O
354 |[354 360002 Key Performance Indicato. OAM8 3 Rel-8 S5 07/06/2007 11/12/2008 70% SP-070299  China Mobile 31/08/2008 No O
355 |355 340066 Trace Management 8  OAM8-Trace 2 Rel-8 S5,C' 07/03/2008  19/12/2008  34% not applicab 26/06/2008 No 0
356 |[356 11067 Service Level Tracing in IN OAM8-Trace 3 Rel-8 C1 07/03/2008 19/12/2008 85% CP-080315  Vodafone 01/09/2008 Cannot procee No O
357 |357 400021 Service Level Tracing in IN OAM8-Trace 3 Rel-8 C3  07/03/2008 19/12/2008 0% CP-080315  Vodafone 05/08/2008 Cannot procee No O
358 |[358 400022 Service Level Tracing in IN OAM8-Trace 3 Rel-8 C4  07/03/2008 19/12/2008 10% CP-080315  Vodafone 29/05/2008 Cannot procee No O
359 |359 350016 Charging Management s CH8 1 Rel-8 S5  16/03/2006  11/12/2008  71% not applicab 03/03/2008 No 0
360 |360 350038 Online charging correla CH8 2 Rel-8 S5  16/03/2006  14/12/2007  100%  SP-070077  Orange 17/03/2008  WID approved No 0
361 | 361 360003 SMS online charging  CH8 2 Rel-8 S5 07/06/2007  14/12/2007  100%  SP-070293  Vodafone 17/03/2008 No 0
362 |362 380046 WLAN Offline Charging CH8 2 Rel-8 S5  07/01/2008  11/12/2008 0% SP-070750  ALU 17/03/2008  SA#38 WID af No 0
363 (363 380024 Conferencing enhancem eMp 1 Rel-8 C4 30/11/2007  05/12/2008  67% CP-070868  Huawei 19/11/2007 No 0
364 |364 380025 Stage 2 for eMp eMp 2 Rel-8 C4  30/11/2007  12/09/2008  90% CP-070868  Huawei 01/09/2008 No 0
365 |365 380026 Stage 3 for eMp eMp 2 Rel-8 C4  30/11/2007  05/12/2008  50% CP-070868  Huawei 01/09/2008 No 0
366 |366 320014 Contact Manager for 3G| eUPHBOOK 1 Rel-8 C6  22/06/2006  05/09/2008  93% CP-080382 Gemalto 29/05/2008  aka Enhancec No 0
367 |367 320015 Requirements for Contz eUPHBOOK- 2 Rel-8 C6  22/06/2006  21/12/2007  100%  CP-080382 Gemalto 29/05/2008  CT#38 comple No 0
368 | 368 350046 External interface for el eUPHBOOK- 2 Rel-8 C6  07/05/2007  07/03/2008  100%  CP-080382 Gemalto 29/05/2008  CT#39 comple No 0
369 |369 370004 Internal interface for eU eUPHBOOK- 2 Rel-8 C6  07/05/2007  05/09/2008  80% CP-080382  Gemalto 20/05/2008  CT#37 createc No 0
370 |370 320016 Deleted - Implementation eUPHBOOK- 2 Rel-8 C6  21/06/2007  21/06/2007  100% CP-060355 03/04/2008  SA#33 stoppe« SP-33 No O
371|371 400023 Contact Manager Confor €UPHBOOK- 1 Rel-8 C6  27/12/2006  12/03/2009 0% CP-080430  Comprion, Gema 28/05/2008  CT#40 WID ap No ©
372 |372 380086 Definition of 3GPP UICC VICCHS 1 Rel8 C6 10/12/2007  12/09/2008  10% CP-070837  Gemalto 19/05/2008  CT#38 WID ar No ©
373|373 200688 3G Long Term Evolution LTE 1 Rel-8 RP,S 25/09/2006  12/03/2009  61% RP-060635 NTTDoCoMo  27/06/2008  WID in RP-06( No ©
374 |374 330018 LTE — Physical Layer  LTE-Phys 2 Rel-8 R1  25/09/2006  07/03/2008  100%  RP-060630 NTTDoCoMo  27/06/2008  WID in RP-06( No 0
375 |375 330019 LTE — Radio Interface L LTE-L23 2 Rel-8 R2  25/09/2006  12/09/2008  95% RP-060630  Nokia 27/06/2008  WID in RP-06( No 0
376 |376 330020 LTE — eUTRAN Interfac( LTE-interface 2 Rel-8 R3  25/09/2006  12/09/2008  95% RP-060630  Ericsson 26/07/2008  WID in RP-06( No 0
377 |377 330021 LTE - RF Radio Transm LTE-RF 2 Rel-8 R4  25/09/2006  12/09/2008  80% RP-080314 NSN 26/07/2008  WID in RP-08( No 0
378 |378 370046 LTE FDD repeaters LTE-Repeate 2 Rel-8 R4  14/09/2007  11/12/2008  25% RP-070749  Powerwave, Andi 27/06/2008  WID in RP-07( No 0
379 |379 390001 E-UTRAN Data Definitio E-UTRAN-O; 2 Rel-8 S5  17/09/2007  12/03/2009  39% not applicab 03/03/2008 No 0
380 (380 370001 Subscriber and Equipmen E-UTRAN-O/ 3 Rel-8 S5 17/09/2007 11/12/2008 60% SP-070617  Ericsson 31/08/2008 No O
381 |381 380036 E-UTRAN Network Resou E-UTRAN-O/ 3 Rel-8 S5 07/01/2008 12/03/2009 30% SP-070738  Ericsson 31/08/2008 SA#38 WID ar No O
382 |[382 390002 Performance measuremer E-UTRAN-O/ 3 Rel-8 S5 22/02/2008 11/12/2008 30% SP-080062  Motorola, Huawe 31/08/2008 SA#39 WID ar No O
383 (383 390003 Key Performance Indicator E-UTRAN-O/ 3 Rel-8 S5 22/02/2008 12/03/2009 30% SP-080063  Ericsson 31/08/2008 SA#39 WID ar No O
384 |384 390104 Self-Organizing Networ LTE_SON-O, 2 Rel-8 S5  22/02/2008  11/12/2008  33% SP-080275 Vodafone 31/08/2008  SA#39 WID af No 0
385 (385 390004 Self-Organizing Networks LTE_SON-O; 3 Rel-8 S5 22/02/2008 11/12/2008 60% SP-080275 | Vodafone 31/08/2008 SA#39 WID ag No O
386 |[386 390005 Self-Establishment of eNB LTE_SON-O; 3 Rel-8 S5 22/02/2008 11/12/2008 30% SP-080065  NSN 28/04/2008 SA#39 WID ag No O
387 |387 390006 SON Automatic Neighbour LTE_SON-O; 3 Rel-8 S5 22/02/2008 11/12/2008 30% SP-080066  Ericsson 28/04/2008 SA#39 WID ar No O
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388 (388 390007 SON Self-Optimization & ¢ LTE_SON-O; 3 Rel-8 S5 22/02/2008 11/12/2008 10% SP-080067  Huawei 28/04/2008 SA#39 WID ar No O :
389 |389 25029 - i LTE-UECon1 1 Rel-8 R5 01/06/2007 12/12/2008 15% not applicab 01/06/2008 Testing for Fe No 0
LTE — Terminal Conform not applicab
390 |390 25041 3G Long Term Evolutiol LTE-UEConT 2 Rel-8 R5  01/06/2007  12/12/2008  11% RP-070428  NEC, Motorola  27/06/2008  WID in RP-07¢ No 0
391 | 391 25042 3G Long Term Evolutiol LTE-UEConT 2 Rel-8 R5  01/06/2007  12/12/2008  20% RP-080382  Agilent 27/06/2008  WID in RP-08( No 0
392 [392 350040 |mprovements of the Ra Rinimp8 1 Rel-8 RP  05/03/2007  17/03/2009  68% not applicab 27/06/2008 No 0
393 (393 350034 UMTS 1500 MHz RInimp8-UM" 2 Rel-8 R4 05/03/2007 14/09/2007 100% RP-070078 | NTT DoCoMo 27/06/2008 WID in RP-07(C No O
394 |394 350035 UMTS 700 MHz FDD RInimp8-UM" 2 Rel-8 R4  05/03/2007  30/05/2008  100%  RP-070127  Nokia 27/06/2008  WID in RP-07¢ No 0
395 |395 350036 UMTS 2300 MHz FDD/TI Rinimp8-UM™ 2 Rel-8 R4  05/03/2007  12/09/2008  20% RP-070128  AT&T 27/06/2008  WID in RP-07C No 0
396 |396 380074 UMTS 2300 MHz TDD L( Rinimp8-UM" 2 Rel-8 R4  17/12/2007  12/09/2008  90% RP-071016  Datang 27/06/2008  WID in RP-071 No 0
397 |397 380073 UMTS/LTE 3500 MHz  RInimp8-UM" 2 Rel-8 R4  17/12/2007  17/03/2009  15% RP-071012  Ericsson 27/06/2008  WID in RP-071 No 0
398 |398 350037 Further Improved Minin Rinimp8-2BI( 2 Rel-8 R4  05/03/2007  07/03/2008  100%  RP-070254 | AT&T 27/06/2008  WID in RP-07¢ No 0
399 |399 370032 CS Voice Service over } Rinimp8-Cstk 2 Rel-8 R2  19/07/2007  07/03/2008  100%  RP-070823 NSN 27/06/2008  WID in RP-07¢ No 0
400 |400 370033 Performance requireme Rinimp8-Hsd 2 Rel-8 R4  11/06/2007  07/03/2008  100%  RP-070824  Vodafone 27/06/2008  WID in RP-07¢ No 0
401 401 25025  |mprovements of the Ra: Rinimp-UEC 1 R5  11/11/2005  05112/2008  75% not applicab 01/06/2008  05/08: Linked No 0 |
402|402 25007 UE conformance testin¢ Rinimp-UMT: 2 Rel-7 R5  11/11/2005  02/06/2006 ~ 100%  RAN5_Work ' Nokia 21/03/2006  WID in No 0
403|403 25008 UE Conformance Test fi Rinlmp-UMT: 2 Rel-7 R5  11/11/2005  02/06/2006 ~ 100%  RAN5_Work Qualcomm 21/03/2006  WID in No 0
404|404 25013 Conformance Test Asp( Rinimp-HSP¢ 2 Rel-7 R5  10/03/2006  01/12/2006  100%  RAN5_Work  Motorola 21/03/2006  WID in Yes 0
405 |405 25020 UE antenna Over The A Rinimp-UEAr 2 Rel-7 R5  20/09/2006  11/09/2008  70% RP-060486  Nokia 03/06/2008  WID in RP-06( No 0 eem——
406 |406 25015 UE conformance testin¢ Rinimp-intert 2 Rel-7 R5  02/06/2006  01/12/2006  100%  RAN5 Work NEC, Motorola  01/12/2006  WID in No 0
407 |407 25028 Conformance Test Aspt Rinimp-UEC( 2 Rel-7 R5  01/12/2006  01/06/2007  100%  RP-060676  Motorola 11/06/2007  WID in RP-06( No 0
408|408 25039 Conformance Test Aspt Rinimp-UEC( 2 Rel-7 R5  01/06/2007  07/12/2007  100%  RP-070414  Motorola 11/09/2007  WID in RP-07¢ No 0
409|409 25040 Conformance Test Asp( Rinimp-UEC( 2 Rel-7 R5  01/06/2007  07/03/2008  100%  RP-070381  Ericsson 10/03/2008  WID in RP-07¢ No 0
410|410 25050 Conformance Test Asp( Rinimp8-Cst- 2 Rel-8 R5  01/06/2007  12/09/2008  30% RP-080160  Huawei 10/03/2008  WID in RP-08( No 0
411|411 400055 Conformance Test Asp( Rinimp8-UEC 2 Rel-8 R5  30/05/2008  05/12/2008 0% RP-080311  Ericsson 13/06/2008  WID in RP-08( No 0
472|412 360008 MBSFN Downlink Optim MBSFN-DOE 1 Rel-8 R1  04/06/2007  12/09/2008 0% RP-070493  Ericsson 23/07/2008  WID in RP-07C No 0
413|413 370035 RAN improvements RANimp 1  Rel-8 RP 04/06/2007  11/06/2009  44% not applicab 03/06/2008 No 0
414|414 360013 Combination of 64QAM RANimp-64Q 2 Rel-8 R1  04/06/2007  30/05/2008  100%  RP-070500  Ericsson 19/06/2008  WID in RP-07¢ No 0
415 |415 370036 Improved L2 for uplink RANimp-Upli 2 Rel-8 R2  14/09/2007  30/05/2008  100%  RP-070717  Ericsson 03/06/2008  WID in RP-07¢ No 0
416|416 370037 Enhanced Uplink for CE RANimp-Upli 2 Rel-8 R2  14/09/2007  12/09/2008  72% RP-070677 NSN 03/06/2008  WID in RP-07¢ No 0
417|417 370038 Enhanced UE DRX for F RANimp-DR> 2 Rel-8 R2  14/09/2007  12/09/2008  70% RP-070679  Nokia 03/06/2008  WID in RP-07¢ No 0
418|418 370039 Enhancements for SRN RANimp-Sms 2 Rel-8 R3  14/09/2007  12/09/2008  75% RP-070759 NSN 03/06/2008  WID in RP-07¢ No 0
419|419 370040 Enhancements for FDD RANimp-HSF 2 Rel-8 R3  14/09/2007  12/09/2008  40% RP-070760 NSN 03/06/2008  WID in RP-07¢ No 0
420 |420 380075 64QAM for 1.28 Mcps T| RANimp-64Q 2 Rel-8 R1  04/12/2007  12/09/2008  85% RP-080050  ZTE 03/06/2008  WID in RP-08( No 0
421|421 380076 Enhanced CELL_FACH RANimp-Enh 2 Rel-8 R2  04/12/2007  12/09/2008  50% RP-080051 ZTE 03/06/2008  WID in RP-08( No 0
422|422 380077 1.28 Mcps TDD Repeate RANimp-Rep 2 Rel-8 R4  04/12/2007  12/12/2008  10% RP-071003 RITT 03/06/2008  WID in RP-071 No 0
423|423 390028 Continuous Connectivil RANimp-LCF 2 Rel-8 R1  07/03/2008  12/12/2008  10% RP-080085 03/06/2008  WID in RP-08( No 0
424|424 390029 HSPA VolIP to WCDMA/ RANimp-HSF 2 Rel-8 R2  07/03/2008  12/12/2008  50% RP-080229 03/06/2008  WID in RP-08( No 0
425 |425 390030 HS-DSCH Serving Cell ( RANimp-HSL 2 Rel-8 R2  07/03/2008  12/12/2008  30% RP-080227 03/06/2008  WID in RP-08( No 0
426|426 400050 MIMO for 1.28 Mcps TDI RANimp-MIM 2 Rel-8 R1  30/05/2008  12/03/2009 0% RP-080485 03/06/2008  WID in RP-08( No 0
427|427 400051 Support for Additional I RANimp-ANS 2 Rel-8 R2  30/05/2008  12/03/2009 0% RP-080346 03/06/2008  WID in RP-08( No 0
428|428 400052 Dual-Cell HSDPA opera RANimp-DCt 2 Rel-8 R1  30/05/2008  11/06/2009 0% RP-080490 03/06/2008  WID in RP-08( No 0
429 |429 25026 RAN improvements - UE RANimp-UE( 1 R5  20/09/2006  12/06/2009  61% not applicab 01/06/2008  05/08: Linked No 0
430|430 25021 Conformance Test Aspi RANimp-UEC 2 Rel-7 R5  20/09/2006  12/09/2008  55% RP-060484  IPWireless 03/06/2008  WID in RP-06( No 0
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431 [431 25031 Conformance Test Aspt RANimp-UEC 2 Rel-7 R5  09/03/2007  03/03/2008  100%  RP-071319  Ericsson 10/03/2008  WID in RP-071 No 0 :
432|432 25032 Conformance Test Aspt RANimp-UEC 2 Rel-7 R5  09/03/2007  30/05/2008  100%  RP-070022  Motorola 03/06/2008  WID in RP-07¢ No 0
433|433 25033 Conformance Test Aspt RANimp-UEC 2 Rel-7 R5  09/03/2007  03/03/2008  100%  RP-070020  Ericsson 10/03/2008  WID in RP-07¢ No 0
434 (434 25034 Conformance Test Aspt RANimp-UEC 2 Rel-7 R5  09/03/2007  30/05/2008  100%  RP-070023  Nokia 03/06/2008  WID in RP-07¢ No 0
435 |435 25035 Conformance Test Aspt RANimp-UE( 2 Rel-7 R5  09/03/2007  12/09/2008  20% RP-070425  Nokia 03/06/2008  WID in RP-07¢ No 0
436 |436 400056 Conformance Test Aspt RANimp-UEC 2 Rel-8 R5  30/05/2008  05/12/2008 0% RP-080310  Ericsson 13/06/2008  WID in RP-08( No 0
437 (437 400057 Conformance Test Aspt RANimp-UEC 2 Rel-8 R5  30/05/2008  12/06/2009 0% RP-080334 ZTE 13/06/2008  WID in RP-08( No 0
438 |438 390033 UTRA HNB HNB 1 Rel-8 R2,R 07/03/2008 12/12/2008 7% not applicab 03/06/2008 RAN#40 WID : No 0
439 |439 400053 Support of UTRAHNB  HNB-supp 2 Rel-8 R2  30/05/2008  12/09/2008 5% RP-080483  Huawei 03/06/2008  WID in RP-08( No 0
440 | 440 390034 FDD Home NodeB RF re HNB-RF 2 Rel-8 R4  07/03/2008  12/09/2008  15% RP-080234  Motorola 03/06/2008  WID in RP-08( No 0
441|441 400054 UTRAN Architecture for HNB-arch 2 Rel-8 R3  30/05/2008  12/12/2008 0% RP-080487  Alcatel-Lucent  03/06/2008  WID in RP-08( No 0
442|442 400058 MIBMS - UE Conformanc MBMSE_UE( 1 R5  01/06/2007  11/09/2009 9% not applicab 03/06/2008 No 0
443|443 25049 MBMS TDD Physical lay MBMSE-RAN 2 Rel-7 R5  01/06/2007  06/03/2009  20% RP-080155  IPWireless 03/06/2008  WID in RP-08( No 0
444 | 444 400059 UE conformance test as MBMSE-RAN 2 Rel-8 R5  30/05/2008  11/09/2009 0% RP-080318 13/06/2008  WID in RP-08( No 0
445|445 400060 Conformance Test Aspt MBMSE-UEC 2 Rel-8 R5  30/05/2008  06/03/2009 0% RP-080336 13/06/2008  WID in RP-08( No 0
446 |446 400025 Test - (Small) Technical TEB_Test 1 Rel8 R5  30/052008  11/12/2008 0% not applicable ALL 29/05/2008  Created on RA No 0
447 |447 50583  GERAN support for GER GELTE 1 Rel-8 GP 08/09/2006  20/02/2009  70% GP-061757  Nokia, NSN 31/08/2008  GP#39 comple No 0
448|448 50586  |J-TDOA Enhancement GUTEN 1 Rel8 GP 18/052007  18/05/2007  100%  GP-070865 TruePosition 23/06/2008  GP#36 comple No ©
449 |449 50587 GAN Enhancements GANENH 1 Rel-8 GP 31/08/2007  20/02/2009  28% GP-071484  T-Mobile 19/05/2008  GP#37 specifi No 0
450 | 450 50588 Update to GAN specific GANENH-SP 2 Rel-8 GP  31/08/2007  22/02/2008  100%  GP-071560 T-Mobile 19/05/2008  GP#37 comple No 0
451 |451 53089 Update TS 51.010 Mobil GANENH-MS 2 Rel-8 GP  31/08/2007  20/02/2009 5% GP-071563  T-Mobile 31/08/2008  GP#38 target ( No 0
452|452 50591 AolP (A-interface over IF AolP 1 Rel-8 GP,S 03/01/2000  11/112/2008  87% GP-081361  China Mobile, Ei 31/08/2008  GP#39 update No 0
453|453 400041 GERAN aspects of AolF AolP 2 Rel-8 GP  03/01/2000  21/11/2008  90% GP-081362  China Mobile, Eri 31/08/2008  GP#39 update No 0
454|454 400042 Media Requirements fol AolP-CSolP 2 Rel-8 S4  05/12/2007  11/12/2008  80% SP-080444  China Mobile, Eri 31/08/2008  SA#40 WID af No 0
455 | 455 400024 Core Network Impacts f AolP-CN 2 Rel-8 C4,C 30/05/2008  05/12/2008  50% CP-080278  Ericsson 01/09/2008  CT#40 WID ag No 0
456 (456 51147  New multicarrier BTS cl: MCBTS 1 Rel8 G1 31/08/2007  29/08/2008  100%  GP-071542 | Alcatel-Lucent  31/08/2008  GP#39 comple No ©
457 457 38001  Support for Additional N ANSS 1 Rel-8 G2 16/052008  21/11/2008  80% GP-080776  Qualcomm 31/08/2008  Testing de-coL No 0
458 |458 38002 A-GNSS Performances a3 AGNSSPTP 1 Rel-8 GP  16/052008  04/09/2009 2% GP-080790  Thales 19/05/2008  GP#38 WID aj No 0
459 | 459 38003 A-GNSS Minimum Perfc¢ AGNSSPTP- 2 Rel-8 G1  16/05/2008  15/05/2009 5% GP-080791  Thales 19/05/2008  GP#38 WID af No 0
460 | 460 38004 A-GNSS Testing Procec AGNSSPTP- 2 Rel-8 G3ne 16/05/2008  04/09/2009 0% GP-080792  Thales 19/05/2008  GP#38 WID af No 0
461 |461 51149 Conformance testing for CTLATRED 1 Rel-8 G1,( 22/02/12008  21/11/2008  68% GP-080367  Ericsson 03/03/2008 No 0
462|462 53090 MS conformance testing CTLATRED-I 2 Rel-8 G3ne 22/02/2008  21/11/2008  40% GP-080368  Ericsson 31/08/2008 No 0
463|463 51150 BTS conformance testit CTLATRED-f 2 Rel-8 G1  22/02/2008  21/11/2008  95% GP-080369  Ericsson 31/08/2008  GP#39 comple No 0
464 |464 53091 MS Conformance Tests | PSHCT-MSte 1 Rel-8 G3ne 22/02/2008  21/11/2008  90% GP-080411 | Rohde & Schwar. 31/08/2008 No ©
465 (465 53092  Mobile Station conforma SCSAGBCT- 1 Rel-8 G3ne 22/02/2008  15/05/2009 0% GP-080330  Nokia 03/03/2008 No ©
466 |466 320001 (Small) Technical Enhan TEB 1 Rel-8 Al 01/01/2007  11/12/12008  70% not applicable ALL 20/04/2006 No 0
467 | 467 31067 Deleted - All-IP Network AIPN 1 Rel-8 S1 28/06/2004 15/03/2006 100% SP-050181  NTT DoCoMo 03/04/2008 SA#38 stoppet SP-38 Yes 0
468 | 468 31068 Deleted - Stage 1 AIPN 2 Rel-8 S1 28/06/2004 15/03/2006 100% SP-050181  NTT DoCoMo 03/04/2008 22.258 withdra SP-38 Yes 0
469 | 469 340032  Deleted - was Rel7 - LCS for 3GPP LCS4_IWLAI 1 Rel-8 S2 28/09/2007 28/09/2007 100% SP-060818 LG Electronics 03/04/2008 SP-35 stoppec  SP-35 No O
470 | 470 330010  Deleted - never approved- FBI Phas FBI2 1 Rel-8 S2 28/09/2007 28/09/2007 100% NSN 03/04/2008 SA#38 stoppet SP-38 No 0O
471 | 471 330007  Deleted -Enhancements to BS30 Be BS30 1 Rel-8 S1 15/03/2007 15/03/2007 100% SP-060484 | 3 03/04/2008 SA#38 stoppet SP-38 No O
472 | 472 370055  Deleted - IMS Enhancements Rel-8 IMS8 1 Rel-8 S1 03/09/2007 14/12/2007 100% Telecom ltalia 03/04/2008 SA#38 stoppet SP-38 No O
473 | 473 0 1 Rel-8 CP,G 20/03/2008 20/03/2008 0% NA No O
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474 474 7026 Study on Customised Al FS_CAT 1 Rel-8 S1 07/10/2005  14/09/2006  100%  SP-060474  China Mobile  03/09/2008 No 0 ;
475 |475 7027 Gtudy on Facilitating Ma FS_M2M 1 Rel8 S1  04/11/2005  08/03/2007 ~ 100%  SP-050527  Siemens 24/03/2008  SA#35 comple No 0
476 |476 310829 Study on Network Comp FS_NetComp 1 Rel8 S1  07/12/2005 ~ 12/12/2007  100%  SP-060478  Siemens 24/03/2008  SA#38 comple No 0
477 477 320024 Study on Requirements FS_MSconf 1 Rel-8 S1  08/06/2006  12/09/2007  100%  SP-060479 ~ChinaMobile ~  16/05/2008  SA#37 comple No ©
478 478 320025 Study on support of a Py FS.PWS 1 Rel8 S1  03/09/2007  14/03/2008  100%  SP-080054  T-Mobile 20/03/2008  SA#39 comple No ©
479 1479 330016 Study on Paging Permis FS_PPAC 1 Rel8 S1  28/09/2006  20/09/2007  100%  SP-060785 NTTDoCoMo  19/11/2007  SA#37 comple No ©
480 [480 340033  Study on Non 3GPP acci FS_N3GtoNs 1 Rel8 ST  06/12/2006  05/06/2008  100%  SP-080318 TelefonicaO2  03/06/2008  SA#38 comple No ©
481|481 340034  Study on Value Added S FS_VAS4SM 1 Rel8 S1  06/12/2006 ~ 07/12/2007  100%  SP-060786 China Mobile ~ 16/05/2008  SA#38 comple No 0
482 |482 340035  Study on Service contini FS_SMLSWL 1 Rel8 S1  06/12/2006  25/12/2008 ~ 100%  SP-070577 BT 20/03/2008  SA#38 comple No 0 o —
483 |483 370086  Study on Services Align FS_SevAl 1 Rel8 S1  06/12/2006  12/03/2008  100%  SP-070126  ChinaMobile  23/03/2008  SA#39 comple No 0 :
484|484 32085  Study on 3GPP System ., FS_SAE 1 Rel-8 S2,S 03/12/2004  11/12/2008  90% SP-070163  Vodafone 03/03/2008  Moved from R No 0 |
485 |485 32086 Stage 2 Interim conclus FS_SAE 2 Rel-8 S2  03/12/2004  05/06/2008  90% SP-070163  Vodafone 15/05/2008 TR 23.882is 1 No 0
486 | 486 32087 Stage 2 study on 3GPP FS_SAE 2 Rel-8 S2  09/01/2006  05/06/2008  90% SP-070163  Vodafone 15/05/2008 TR 23.882is 1 No 0
487 |487 7024 Security study for Inter- FS_SAE 2 Rel-8 S3  03/09/2007  11/12/2008  90% SP-070163  Nokia 01/09/2008  Moved from Re No 0
488 |488 320028 Study on Stage 2 aspect FS_ISB_ST2 1 Rel8 S2  19/06/2006  08/09/2008  55% SP-060443 | Telcordia 03/03/2008  IMS Service Bi No 0
489 |489 320031  Study on VCC support f¢ FS_ZVCCEm 1 Rel8 S2  08/06/2006  12/12/2008  35% SP-060290 | Nortel 24/03/2008 No 0
490 |49 7049 Study on IMS utilizing m FS_MLTICAS 1 Rel8 S2 220032006  06/12/2007 ~ 100%  SP-060148 NSN 24/03/2008  SA#38 comple No 0
491|491 350017 ili FS_SM3GWI 1 Rel-8 S2 20/03/2007 18/09/2008 60% SP-070106  Orange 31/07/2008 08/08/08 TR 2: No O
Study on Mobility betwe
492 1492 350051 Study on Multimedia Se¢« FS_MMSC 1 Rel-8 S2 26/04/2007 05/06/2008 100% SP-070818 LG Electronics 24/03/2008 SA#40 comple No O
493 493 380034 Study on centralized IM¢ FS_ICS 1 Rel-8 $2,S' 23/10/2006 12/03/2008 100% SP-070494  Ericsson 20/03/2008 SA#39 compl No 0
494 | 494 370087 Study on centralized IM FS_ICS-S1 2 Rel-8 S1  05/03/2007  12/03/2008  100%  SP-070494  Ericsson 20/03/2008  SA#39 comple No 0
495 |495 330012 Study on centralized IM FS_IMS_CS( 2 Rel-8 S2  23/10/2006  12/03/2008  100%  SP-070494  Alcatel-Lucent  22/03/2008  SA#39 comple No 0
496 |496 320026  Study on Protection aga FS_CPSMal 1 Rel8 S3  08/06/2006  12/12/2008  30% SP-060446 | Orange 15/05/2008  Mechanisms tc No |0 e e
497 |497 360015  Study on Transferring of €CALLIBMS 1 Rel8 S4  07/12/2006  12/12/2007  100%  SP-060935 Airbiquity 16/05/2008  SA#38 comple No 0
498 |498 35065  Study on Element Opera OAM7-NIM-t 1 Rel8 S5  07/06/2007  12/06/2008  100%  SP-070307  ChinaMobile ~ 28/04/2008  SID updated S No ©
499 499 35074  Study on SA5 MTOSI XN OAM7-NIM-X 1 Rel-8 S5  10/05/2006  12/09/2007 ~ 100%  SP-070305  Nortel 26/06/2008  SID updated S No ©
500 [500 320006 Study on Common Profi OAM7-CPS 1 Rel-8 S5 03/07/2006  07/06/2007 ~ 100%  SP-060263 T-Mobile 17/03/2008  SA#36 comple No ©
501 |501 340036 Study on Management fc FS_OAM_LT 1 Rel-8 S5 07/12/2006  11/12/2008  95% SP-060753  Ericsson 31/08/2008  Slow progress No ©
502 |502 350004 Study on Charging Aspe FS_SAEchar 1 Rel8 S5 0200412007  06/12/2007  100%  SP-070174 NSN 17/03/2008  SA#38 comple No 0
503 |503 360006 Study on System Mainte FS_OAM-Ma 1 Rek8 S5  07/06/2007  11/12/2008  65% SP-070306  ZTE 31/08/2008  Slow progress No 0
504 |504 360007 Study on Self-Organizing FS_OAM-SO 1 Rek8 S5  07/06/2007  11/12/2008  45% SP-070308 | Huawei 31/08/2008  Slow progress No 0
505 |505 390017 Study on Self-healing of FS_OAM-SO 1 Rek8 S5  22/02/2008  12/03/2009  15% SP-080076 | Huawei 31/08/2008  SA#39 SID ap| No 0
506 506 7048 Study on AS-MRFC med MRFC 1 Rel8 C1 22/03/2006  13/06/2008  100%  CP-060180 HP 13/05/2008  CT#40 comple No ©
507 [507 350018  Study on IMS Restoratio FS_IMS_RP 1 Rel8 C4  26/03/2007  30/05/2008 ~ 100%  CP-070031  Ericsson 29/05/2008  CT#40 comple No ©
508 [508 360030 Study on IMS Applicatio FS_IMS_ASI 1 Rel8 C4  14/09/2007  12/09/2008  100%  CP-070685 Alcatel-Lucent ~ 03/09/2008  CT#41 comple No ©
509 [509 410000 |MS Application Server § IMS_ASIO 1 Rel8 C4 12009/2008  0512/2008 5% C4-081498  Alcatel-Lucent  03/09/2008  Triggered by L No 0
510 |510 360031 Study on Customized Al FS_CAT_VVi 1 Rel8 C4  14/09/2007  12/09/2008 ~ 100%  CP-070518 China Mobile ~ 01/09/2008  CT#41 comple No 0
511|511 380023  Study on InterWorking F FS_MAP2Diz 1 Rel8 C4  30/11/2007  12/12/2008 ~ 100%  CP-070760  Huawei 03/09/2008  CT#41 comple No 0
512|512 410000 |nterWorking Function (I MAP2Diam 1 Rek8 C4  12/09/2008  05/12/2008  20% C4-081909 | Huawei 03/09/2008  Triggered by L No 0
513|513 370041  Study on Scope of futur FS_RAN-LCF 1 Rel8 R1  14/09/2007  30/05/2008 ~ 100%  RP-070748 RITT 26/06/2008  SID in RP-070 No ©
514 |514 370042  Study on Synchronized | FS_RAN-Upl 1 Rel8 R1  14/09/2007  07/03/2008  100%  RP-070678 NSN 26/06/2008  SID in RP-070 No ©
515 |515 390032  Study on Dual-Cell HSDI FS_RAN-DCI 1 Rel8 R1,R 07/03/2008  05/12/2008  75% RP-080228  Qualcomm 26/06/2008  SID in RP-080 No 0
516 [516 360016 FS_RAN-LTE 1 Rel-8 R4 04/06/2007 03/12/2007 100% RP-070511  Motorola 26/06/2008 SID in RP-070 No O
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517 [517 350039  Study on 3G Home Node FS_RAN-HNI T Rel8 R4 050032007  30/052008  100%  RP-070257 Motorola 26/06/2008  SID in RP-070 No 0
518 |518 380079 Study on Evaluation of t FS_RAN-Pat 1 Rek8 R4  17/12/2007  12/09/2008  10% RP-071050  Polaris Wireless  26/06/2008  SID in RP-071: No 0 Q
519 |519 380080 Study on HS-PDSCH ser FS_RAN-HSI 1 Rel8 R4  17/12/2007  07/03/2008 ~ 100%  RP-071044 Qualcomm 26/06/2008  SID in RP-071: No 0
520 [520 50589  Study on A-interface ove AINTIP 1 Rel8 GP 31/08/2007  22/02/2008  100%  GP-071562 | China Mobile, Eri 03/03/2008  GP#37 comple No ©
521 |521 50590  Study on Multi-User Reu MUROS 1 Rel8 GP 16/11/2007  21/11/2008  70% GP-072033 | NSN 31/08/2008  GP#39 comple No ©
522 |52 51148 Study on Optimized Trar WIDER 1 Rel8 G1 16/11/2007  21/11/2008  50% GP-072026  RIM, NSN 31/08/2008  GP#38 comple No © E
523 |523 370044  Deleted - equals 340035 -FS on Set FSSCMobTo 1 Rel-8 S1 03/09/2007 14/12/2007 100% SP-070557 | BT 03/04/2008 SA#39 stoppet SP-39 No O
524 |524 380068  Deleted - Study on Evaluation of LC FS_LCS_EP: 1 Rel-8 S2 14/01/2008 30/05/2008 100% SP-070819  SiRF Technology 31/08/2008 SA#38 SID ap, SP-40 No 0
525 (525 O Release 7 Features 1 Rel-7 CPG 03/01/2000  03/01/2000 0% NA No 0
526 |526 732097 |dentification of Commu ServiD 1 Rel-7 S2,S' 02/05/2005  14/09/2007  100%  SP-060293  Ericsson 01/07/2008  WID approvec No 0
527 |527 32106 TR on ServID ServID 2 Rel-7  S2 02/05/2005 21/03/2006 100% SP-060293  Ericsson 01/07/2008 No O
528 |[528 32107 Stage 1,2 of ServID ServID 2 Rel-7  $1,S! 11/11/2005 31/05/2006 100% SP-060293  Ericsson 01/07/2008 No O
529 (529 320010 Stage 3 of ServID ServID 2 Rel-7 C1 31/03/2006 15/03/2007 100% CP-060259  Ericsson 01/07/2008 CP#32 approv: No O
530 |[530 7035 Charging of ServID ServID 2 Rel-7 S5 31/03/2006 14/09/2007 100% SP-060293  Orange 01/07/2008 No O
531 |531 32116 Supporting Globally Rot GRUU 1 Rel-7 S2,S' 14/11/2005  15/06/2007  100%  SP-050633 RIM 01/07/2008  SP#29 approv No 0
532 |532 7009 Deleted - TR on GRUU GRUU 2 Rel-7 S2 14/11/2005 14/09/2006 100% SP-050633  RIM 01/07/2008 Abandoned SP-32 No O
533 |[533 7010 Stage 1,2 of GRUU GRUU 2 Rel-7 S1,S! 03/07/2006 29/09/2006 100% SP-050633 RIM 01/07/2008 SP#29 approv: No O
534 |[534 320011 Stage 3 of GRUU GRUU 2 Rel-7 C1 02/06/2006 15/06/2007 100% CP-060358  CableLabs 01/07/2008 CP#32 approv: No O
535 (535 7038 Multimedia Telephony S MTS! 1 Rel-7 S1,C 01/02/2006  15/06/2007  100%  SP-060224 Ericsson 25/06/2008 No 0
536 |[536 7039 Stage 1 of MTSI MTSI-REQ 2 Rel-7  S$1 01/02/2006 29/09/2006 100% SP-060224  Ericsson 25/06/2008 No O
537 |537 7037 Stage 3 of MTSI MTSI 2 Rel-7 C1 10/03/2006 15/06/2007 100% CP-060257  Ericsson 25/06/2008 No O
538 |[538 7040 Media handling and interaction MTSI-MHI 2 Rel-7 S4 15/03/2006 15/03/2007 100% SP-060225  Ericsson 25/06/2008 No O
539 |[539 7023 Deleted - duplicates UID7039 - MMTEL 2 Rel-7 St 15/06/2007 15/06/2007 100% SP-050387  Ericsson 25/06/2008 SP-32 No O
540 |540 350147 Muyltimedia Telephony S MTS-UECon 1 Rel7 R5  19/09/2007  11/09/2008 0% RP-070664  Ericsson, Motorol 25/06/2008  UID_350047-> No 0 lrmeiy
541|541 377001 TISPAN requirements fo TMMTEL7 1 Rel-7 S1  18/09/2007  06/12/2007 ~ 100%  SP-070568 10/01/2008 No ©
542 (542 387001 Maintenance of TISPAN MCIMSTR1 1  Rel-7 S2  18/09/2007  06/12/2007  100%  SP-070915 Ericsson 21/07/2008 No 0
543 [543 387002 SA1 aspects of MCIMSTR1 MCIMSTR1-¢ 2 Rel-7  S$1 18/09/2007 06/12/2007 100% SP-070915  Telecom ltalia 21/07/2008 No O
544 |544 387003 SA2 aspects of MCIMSTR1 MCIMSTR1-¢ 2 Rel-7  S2 18/09/2007 06/12/2007 100% SP-070915  Ericsson 21/07/2008 No O
545 |545 32045  PS domain and IMS imp;i EMC1 1 Rel-7 S2,S' 18/09/2000  15/06/2007  100%  SP-050604  Siemens 28/03/2003 No ©
546 |546 1314 Service Requirements for IP-be EMC1 2 Rel-7 S1 18/09/2000 25/06/2004 100% SP-050604  Siemens 08/06/2004 No O
547 |547 32046 Study on Stage 2 for IMS-level EMC1 2 Rel-7 S2 26/02/2003 16/09/2005 100% SP-050604  Siemens 22/12/2005 No O
548 |[548 32080 Study on Stage 2 for GPRS-lev EMC1 2 Rel-7 S2 14/10/2004 08/12/2005 100% SP-050604  Siemens 22/12/2005 No O
549 |[549 32100 Stage 2 Specification Phase - | EMC1 2 Rel-7  S2 05/09/2005 09/06/2006 100% SP-050604  Siemens 19/09/2006 No O
550 |550 32101 Deleted - Stage 2 Specification EMC1 2 Rel-7 S2 02/03/2007 02/03/2007 100% SP-050604  Siemens 22/06/2007 SP-32 No O
551 |551 1653 Emergency Call Enhancemer EMC1 2 Rel-7 C1 09/01/2006 15/06/2007 100% CP-050529  Ericsson 22/12/2005 No 0
5562 |552 1315 CT1 IMS aspects to suppc EMC1 3 Rel-7 C1 09/01/2006 15/06/2007 100% CP-050529  Ericsson 12/09/2007 No O
553 |553 13028 Deleted - CT3 IMS aspect. EMC1 3 Rel-7 C3 08/05/2006 15/09/2006 100% CP-050529  Ericsson 01/07/2008 Cancelled for t CP-33 No O
554 |554 13031 Deleted - CT3 PS domain EMC1 3 Rel-7 C3 08/05/2006 15/09/2006 100% CP-050529  Ericsson 01/07/2008 Cancelled for t CP-33 No O
555 |[555 1646 CT1 PS domain aspects t¢ EMC1 3 Rel-7 C1 09/01/2006 15/06/2007 100% CP-050529  Ericsson 12/09/2007 No O
556 |556 14026 CT4 PS domain aspects t¢ EMC1-GPRS 3 Rel-7 C4 09/01/2006 01/06/2007 100% CP-050529  Ericsson 29/05/2007 No O
557 |557 11065  |MS Support of Conferer MSconf 1 Rel7 C1 04/11/2005  15/03/2007  100%  CP-070120 | Alcatel-Lucent ~ 01/07/2008  CP#35 revised No ©
558 |558 34033  Performance Characteri; VoIMS-PCVo 1 Rel-7 S4  15/03/2005  06/12/2007  100%  SP-050089  Alcatel-Lucent | 10/01/2008 No ©
559 |559 31062  WLAN-UMTS Interworkir WLAN2 1 Rel-7 S1  05/01/2004  07/06/2005  100%  SP-030712  Telenor 19/09/2006  Created at TS No ©
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560 |[560 31057 Stage 1 on Session Continuity WLAN-SC 2 Rel-7 S1 05/01/2004 11/06/2004 100% 07/06/2005 No O
561 |561 32096 Stage 2 on Session Continuity: WLAN-SC 2 Rel-7 S22 07/06/2005 07/06/2005 100% 07/06/2005 No O
562 |s62 32110  WLAN Interworking — Pr WLANPNA 1 Rel-7 S2,C' 10/10/2005  26/09/2006  100%  SP-050489 NEC 07/10/2005 No 0
563 |[563 32111 WLAN-PNA - Stage 2 WLANPNA-s' 2 Rel-7  S2 10/10/2005 23/06/2006 100% SP-050489 NEC 31/05/2006 Approved at S| No O
564 |564 11059 WLAN-PNA - Stage 3 WLANPNA-s 2 Rel-7 C1,C 01/02/2006 26/09/2006 100% CP-060256 NEC 23/06/2006 Approved at ( No 0
565 |[565 11064 CT1 aspets for WLAN-PN, WLANPNA-s* 3 Rel-7 C1 01/02/2006 26/09/2006 100% CP-060256 NEC 31/05/2006 Approved at C No O
566 |566 13027 CT3 aspets for WLAN-PN, WLANPNA-s* 3 Rel-7 C3 01/02/2006 26/09/2006 100% CP-060256 NEC 23/06/2006 Approved at C No O
567 | 567 14024 Deleted - CT4 aspets for V. WLANPNA-s 3 Rel-7 C4 01/02/2006 26/09/2006 100% CP-060256 NEC 08/03/2007 CT4#31; no im CP-32 No O
568 568 32092  Ephancements to suppo WLANQOS 1 Rel-7 $2,C. 14/03/2005  09/03/2007  100%  SP-050682 Samsung 18/07/2008  Moved from F No 0
569 |569 7015 Deleted - TR on support of Q¢ WLANQOS 2 Rel-7 S2 14/03/2005 31/01/2006 100% SP-050682  Samsung 18/07/2008 SP-32 stoppec SP-32 No O
570 |[570 7016 Stage 2 on support of QoS ove  WLANQOS 2 Rel-7  S2 01/02/2006 30/06/2006 100% SP-050682  Samsung 18/07/2008 SP-30 updatec No O
571 |571 14028 Stage 3 CT4 on support of Qo€ WLANQOS 2 Rel-7 C4 22/09/2006 09/03/2007 100% CP-060418  Huawei 18/07/2008 CP-32 approve No O
572 |572 340005 Stage 3 CT1 on support of Qo€ WLANQOS 2 Rel-7 C1 04/09/2006 30/11/2006 100% CP-060418  Huawei 18/07/2008 CP-32 approve No O
573 573 32079 | ocation Services enhar LCS3 1 Rel-7 S1Si 28/06/2004  17/1212007  100%  SP-040682 02/07/2008 No 0
574 |574 32093 Stage 2 for LCS3 (including IM: LCS3 2 Rel-7 S2 31/12/2004 15/09/2006 100% SP-050119  SiRF 02/07/2008 SP#27 approv: No O
575 |575 50558 LCS Enhancements related to | LCS3-LBS 2 Rel-7 GP  03/01/2005 31/08/2007 100% GP-050265 @ SiRF 02/07/2008 No O
576 |576 14025 CT4 aspects for LCS UEPos-LI LCS3-UEPos 2 Rel-7 C4 02/01/2006 01/12/2006 100% CP-050240 SiRF 02/07/2008 No O
577 |577 20042 UE positioning - Velocity LCS3-UEPos 2 Rel-7 R2 15/03/2005 15/09/2006 100% RP-050300 | SiRF 02/07/2008 Completed Se| No O
578 |578 20012 Inclusion of Uplink TDOA UE pi LCS3-UEPos 2 Rel-7 R2 15/09/2004 17/12/2007 100% RP-040387  TruePosition 02/07/2008 Completed No No O
579 |579 31052 LCS for 3GPP Interworking W LCS3-IWLAMN 2 Rel-7  $1 28/06/2004 02/03/2007 100% SP-060291 Telcordia 02/07/2008 No 0
580 |[580 32077 FS on 3GPP system to Wl LCS3-IWLAN 3 Rel-7  S$1 28/06/2004 30/06/2006 100% SP-060291  Telcordia 02/07/2008 No O
581 |581 32108 Delete - Study of work on. LCS3-IWLAN 3 Rel-7 S2 26/06/2006 02/03/2007 100% SP-060291 LGE 02/07/2008 Updated WID : SP-35 No 0
582 |[582 340007 Stage 2 for LCS architectu LCS3-IWLAN 3 Rel-7 S22 23/10/2006 02/03/2007 100% SP-060818 LGE 02/07/2008 WID at SA#55 No O
583 |583 20030 Deleted - UE positioning Rel-7  LCS3-UEpos 2 Rel-7 RP  15/09/2004 17/12/2007 100% 25/06/2008 RP-38 No O
584 |584 20054 Deleted - RAN2 aspects for LB LCS3-UEPos 2 Rel-7 R2 15/06/2005 15/06/2005 100% Ben Rodilitz 22/12/2005 RP-31 No O
585 (585 31084 \MBMS Enhancements  MBMSE 1 Rel-7 S1  11/07/2005  30/11/2007  100%  SP-050389  China Mobile  25/06/2008 No 0
586 |[586 340041 Stage 1 of MBMSE MBMSE 2 Rel-7  S1,R 11/07/2005 08/12/2005 100% SP-050389 | China Mobile 15/04/2008 Structure creal No O
587 |587 340042 MBMS FDD Physical layer Enh . MBMSE-RAN 2 Rel-7 R1 15/12/2006 04/06/2007 100% RP-070226  Ericsson 25/06/2008 Completed Ma No O
588 |588 340043 MBMS TDD Physical layer Enhn MBMSE-RAN 2 Rel-7 R1 15/12/2006 04/06/2007 100% RP-070241  IPWireless 25/06/2008 Completed Ma No 0
589 |[589 350022 MBMS Low Chip Rate TDD Phh MBMSE-RAN 2 Rel-7 R1 16/03/2007 10/09/2007 100% RP-070253 RITT 25/06/2008 Completed Ma No O
590 |[590 340046 MBMS Mz interface MBMSMz 2 Rel-7 C3 04/12/2006 30/11/2007 100% CP-070109  Huawei 21/07/2008 No O
591|591 34038  MBMS User Service Exte MBMSUSE 1 Rel-7 S4  07/12/2005  07/06/2007  100%  SP-050838  Ericsson 29/05/2007 No 0
502 |592 31051  Advanced Global Navigz LCS3-AGNS 1 Rel-7 S1,G 28/06/2004  31/08/2007  100%  SP-040681 Alcatel 25/06/2008 No 0
593 (593 50548 Towards A-GNSS Concept AGNSS-GP 2 Rel-7 GP  28/06/2004 31/08/2007 100% GP 042677 | Alcatel 12/09/2007 GP#36 comple No O
594 |594 20050 Global Navigation Satellite Sys' LCS3-GNSS- 2 Rel-7 R2 15/12/2005 04/06/2007 100% RP-060211  France Telecom 25/06/2008 Completed Se| No O
595 |595 50551 Deleted - Towards A-GNSS Ca GNSS 2 Rel-7 St 16/02/2007 16/02/2007 100% GP-042677  Alcatel 18/01/2007 SP-34 No O
596 (596 50581  A-GPS Minimum Perforn GAGR 1 Rel-7 GP 28/04/2006  31/08/2007  100%  GP-060834  Richard Catmur, 12/09/2007 No 0
597 |57 31048  USSD message delivery USSD-USIM 1 Rel-7 S1,Ci 05/03/2004  12/08/2005  100%  SP-040104 06/12/2004 No 0
598 |[598 31060 Stage 1 USSD-USIM | 2 Rel-7 S1 18/03/2004 15/10/2004 100% SP-040104 22/12/2005 No O
599 |[599 43008 Alignment with requirements re USSD-USIM 2 Rel-7 C6 05/03/2004 12/08/2005 100% TP-040069  Axalto 19/01/2005 No O
600 (600 31063 Combinational Services CSICS 1 Rel-7 S1S: 17/01/2005  06/03/2006  100%  SP-050228 TeliaSonera 02/07/2008 No 0
601 |601 31064 Stage 1 for CSICS CsICs 2 Rel-7  S$1 17/01/2005 09/06/2005 100% SP-050228 | TeliaSonera 02/07/2008 No O
602 |602 32084 Stage 2 for CSICS CsICS 2 Rel-7 S22 17/01/2005 15/07/2005 100% SP-050228  TeliaSonera 02/07/2008 No O

Page 14




ID (ID Unique_lIl|Name Acronym Outlir | Releas [ Reso | Start Finish % Hyperlink WI rapporteur last modif Notes Abandonn«| Earl | Nu
Level Name Complete name at Qtr 3, 2008 [Qtr 1, 2009
Jul Sep Nov Jan | Mar

603 [603 11054 Stage 3 for CSICS CN aspects CSICS 2 Rel-7 C1 02/05/2005 06/03/2006 100% CP-060105 Vodafone 02/07/2008 No O
604 |604 34031 Stage 3 for codec aspects CSICS-Code 2 Rel-7 S4 15/03/2005 07/12/2005 100% SP-050091 Ericsson 02/07/2008 No O
605 |605 31065 CAMEL Trunk Triggers TTCAMEL 1 Rel-7 S1,C. 17/12/2004  05/12/2005  100%  SP-040743  Nortel 18/07/2008 No 0
606 |[606 31066 Stage 1 for CAMEL Trunk Trigc TTCAMEL 2 Rel-7  S$1 17/12/2004 05/12/2005 100% SP-040743  Nortel 18/07/2008 No O
607 [607 14017 CAMEL Trunk Originated Trigg CamelR7 2 Rel-7 C4 17/12/2004 05/12/2005 100% NP-040550  Nortel 18/07/2008 No O
608 |608 31088  |MS Service Brokering e SB 1 Rel7 S1  07/12/2005  13/03/2006  100%  SP-050830  Telcordia 25/03/2008  No CR submitt No ©
609 |609 320027 Stage 1 for ISB ISB-s1 2 Rel-7 S1  07/12/2005  13/03/2006  100%  SP-050830 Telcordia 25/03/2008  No Rel-8 chan No 0
610 |610 11045  Enhancements of VGCS EVGCS 1 Rel-7 S1  27/08/2004  15/06/2007  100% Siemens 17/07/2006 No 0
611 |611 31061 Stage 1 EVGCS 2 Rel-7 S1 27/08/2004 27/08/2004 100% SP-040304  Siemens 19/09/2006 No O
612 (612 11056 Architecture and protocol as| EVGCS 2 Rel-7 C1 27/08/2004 15/06/2007 100% CP-050528 Robert Zaus (Si¢ 09/03/2006 No 0
613 (613 11062 CT1 aspects of EVGCS EVGCS 3 Rel-7 C1 27/08/2004 15/06/2007 100% Siemens 12/09/2007 No O
614 (614 14022 CT4 aspects of EVGCS EVGCS-St23 3 Rel-7 C4 27/08/2004 10/03/2006 100% CP-050528  Siemens 08/03/2007 No O
615 (615 752076 GERAN2 aspects EVGCS 2 Rel-7 G2 27/08/2004 16/02/2007 100% GP-071855  Ken Isaacs (Sien 08/03/2007 No O
616 616 11055  |mprovements of VGCS ' IVGCS 1 Rel-7 S1 15/03/2005  15/03/2007  100%  SP-070167 26/03/2007 No 0
617 (617 31070 Service Requirements for VGC IVGCS 2 Rel-7 S1 15/03/2005 08/06/2005 100% SP-070167  T-Mobile 29/03/2007 "completeed"” ¢ No O
618 (618 32090 Stage 2 modifications for VGC¢ IVGCS 2 Rel-7 C1 01/12/2005 14/03/2007 100% NP-050141  Kurt Bischinger (" 08/03/2007 Updated by C1 No O
619 (619 11057 Protocol aspects IVGCS 2 Rel-7 C1 01/12/2005 15/03/2007 100% NP-050141  Dieter Jacobsoh 31/05/2006 Previous nam No 0
620 (620 11063 CT1 aspects of IVGCS IVGCS 3 Rel-7 C1 01/12/2005 15/03/2007 100% CP-070118  T-Mobile 12/09/2007 end date upda No O
621 |621 14023 Deleted - CT4 aspects of | IVGCS-St3-c 3 Rel-7 C4 09/03/2007 09/03/2007 100% NP-050141  T-mobile 29/03/2007 CT4#33 stage CP-35 No O
622 |622 31071 OSA Rel-7 OSA7 1 Rel-7 $1,C: 15/03/2005 08/06/2007 100% SP-050183 AePONA 15/09/2005 No 0
623 (623 31072 Service Requirements for OSA OSA7-SB 2 Rel-7  S$1 15/03/2005 08/06/2005 100% SP-050183  AePONA 16/02/2006 az: WID URL ¢ No O
624 (624 43011 Stage 2 OSA API Service Brok: OSA7-SB 2 Rel-7 C5 28/04/2006 01/12/2006 100% CP-060607 AePONA 29/11/2006 No 0
625 (625 7017 Stage 3 OSA API Service Brok: OSA7-SB 2 Rel-7 C5 28/04/2006 01/12/2006 100% AePONA 29/11/2006 No O
626 |626 15039 OSA Stage 2/3 enhancement: OSA7 2 Rel-7 C5 28/04/2006 08/06/2007 100% CP-070200 AePONA 29/03/2007 CT#34: WID u No 0
627 |627 7018 Parlay X Message Broadc OSA7 3 Rel-7 C5 28/04/2006 01/12/2006 100% ETRI 29/11/2006 No O
628 (628 7019 Parlay X Geocoding Web . OSA7 3 Rel-7 C5 28/04/2006 01/12/2006 100% ETRI 29/11/2006 No O
629 (629 7020 Parlay X Application driver OSA7 3 Rel-7 C5 28/04/2006 09/03/2007 100% BT 08/03/2007 No O
630 (630 340001 Parlay-X Device Capabiliti OSA7 3 Rel-7 C5 26/10/2006 08/06/2007 100% Telenor 22/06/2007 No O
631 |631 340002 Parlay-X Multimedia Strea OSA7 3 Rel-7 C5 26/10/2006 09/03/2007 100% Telenor 08/03/2007 No O
632 [632 340003 Parlay-X Multimedia Multic OSA7 3 Rel-7 C5 26/10/2006 09/03/2007 100% ETRI 08/03/2007 No O
633 (633 340004 OSA API Conference Call OSA7 3 Rel-7 C5 26/10/2006 09/03/2007 100% Ericsson 08/03/2007 No O
634 |634 31083  Selective Disabling of Ul SDoUE 1 Rel-7 S1,S 24/01/2005  15/06/2007  100%  SP-050182  Motorola 17/07/2008  Moved from F No 0
635 (635 32088 Stage 1 of SDoUE SDoUE-CRs 2 Rel-7  S$1 24/01/2005 08/12/2006 100% SP-050182  Motorola 17/07/2008 Moved from F¢ No O
636 | 636 32089 Deleted - TR on different possil SDoUE-FS 2 Rel-7 S2 21/03/2005 16/12/2005 100% SP-050182 | Vodafone 17/07/2008 Moved from F¢ SP-30 No O
637 [637 7036 Stage 3 of SDoUE SDoUE 2 Rel-7 C1 10/03/2006 15/06/2007 100% CP-070121  Ericsson 17/07/2008 No O
638 |638 7041 Network selection enhar NSP-CR 1 Rel-7 S1  15/03/2006  15/06/2007  100%  SP-060220  Chris Friel, 02  22/03/2006 No 0
639 (639 320012 Stage 1 of NSP NSP-TS 2 Rel-7 S1 15/03/2006 06/12/2006 100% SP-060220  Chris Friel, 02 15/04/2008 No O
640 (640 320013 Procedural aspects of NSP NSP-CR 2 Rel-7 C1 02/06/2006 15/06/2007 100% CP-060357  Andrew Howell (M 04/05/2007 No O
641 |641 25048  Network selection enhar NSP-CR_LUE 1 Rel-7 R5  01/06/2007  05/12/2008  30% RP-080135  Nokia 25/06/2008  05/08: Linked 1 No |0 ey
642 |e42 32064  Access Class Barring ar ACBOP 1 Rel-7 S2,C 15/03/2004  08/09/2006  100%  SP-040338 Vodafone 15/07/2008 No 0
643 (643 32065 TR on Stage 2 ACBOP 2 Rel-7  S2 15/03/2004 31/03/2005 100% SP-040338  NTT DoCoMo 15/07/2008 No O
644 |644 11048 Stage 3 CN aspects of ACBOP ACBOP 2 Rel-7 C1 06/06/2005 31/01/2006 100% 15/07/2008 NEW - insertec No O
645 | 645 20010 Deleted - Potential impact on .. ACBOP 2 Rel-7 RP  15/03/2004 15/03/2004 100% 13/10/2004 RP-25 No O
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646 | 646 20009 Deleted - Extra ACBOP inform: ACBOP 2 Rel-7 RP  15/03/2004 15/03/2004 100% 13/10/2004 RP-25 No O
647 | 647 50117 Deleted - Extra ACBOP inform: ACBOP 2 Rel-7  GP  08/09/2006 08/09/2006 100% 20/07/2006 RP-33 No O
648 |648 32074  System enhancements f FBI 1 Rel-7 S2,S: 05/11/2003  15/03/2007  100% 21/10/2004 No 0
649 |649 7001 TISPAN Rel 1 related aspects FBI-TIS1 2 Rel-7 S2 05/11/2003 09/03/2007 100% 16/02/2006 No 0
650 (650 32075 Stage 2 of FBI for TISPAN FBI-TIS1 3 Rel-7  S2 14/10/2004 08/03/2006 100% 31/05/2006 No O
651 |651 11050 Protocol impact of FBI fc¢ FBI-TIS1 3 Rel-7 C1 05/11/2003 09/03/2007 100% NP-040618 Siemens 16/02/2006 No 0
652 |652 11060 CT1 aspects of FBI fc FBI-TIS1 4 Rel-7 C1 05/11/2003 30/11/2006 100% NP-040618  Siemens 05/01/2007 end date upda No O
653 [653 13025 CT3 aspects of FBI fc FBI-TIS1 4 Rel-7 C3 05/11/2003 08/12/2006 100% NP-040618  Siemens 12/10/2006 No O
654 |654 14020 CT4 aspects of FBI fc FBI-TIS1-st3- 4 Rel-7 C4 13/01/2006 09/03/2007 100% NP-040618  Siemens 08/03/2007 CT4#32: a set No O
655 |[655 33027 Security Enhancements fo FBI-ISE 3 Rel-7 S3 28/06/2005 08/12/2005 100% SP-050395  Ericsson 29/05/2007 Duplicated ent No O
656 |656 7002 Pack able Related aspects FBI-PCBL 2 Rel-7 $2,S! 01/02/2006 15/03/2007 100% SP-060145 CableLabs 16/02/2006 No 0
657 |657 7003 Stage 1,2 of FBI for Packe FBI-PCBL 3 Rel-7  S2 01/02/2006 15/12/2006 100% SP-060145 | CableLabs 19/09/2006 No O
658 |[658 7004 Protocol impact of FBI for  FBI-PCBL 3 Rel-7 C1 01/05/2006 15/03/2007 100% 08/03/2007 No O
659 |[659 7032 SA5 Charging aspects of F FBI-PCBL-Ct 3 Rel-7 S5 31/03/2006 07/12/2006 100% SP-060145 | CableLabs 29/03/2007 03/2006 SA#3 No O
660 |660 32081  Support of SMS over gel SMSIP 1 Rel-7 S2,C. 14/10/2004  15/06/2007  100%  SP-060658 Huawei 18/07/2008  SP#33 update No 0
661 |661 32094 FS on SMSIP SMSIP 2 Rel-7 S2 14/10/2004 13/06/2005 100% SP-060658  Huawei 15/07/2008 SP#33 updater No O
662 |662 32095 Stage 2 for SMSIP SMSIP 2 Rel-7 S2 08/06/2005 15/09/2006 100% SP-060658  Huawei 15/07/2008 SP#33 updater No O
663 |663 310001 Stage 3 for SMSIP SMSIP-St3 2 Rel-7 C4,C 08/06/2005 15/06/2007 100% CP-060697 Nokia 15/07/2008 CP#34 update No 0
664 |664 310002 CT1 aspects for SMSIP SMSIP 3 Rel-7 C1 08/06/2005 15/06/2007 100% CP-060697  Nokia 15/07/2008 CP#34 update: No O
665 |[665 310003 CT4 aspects for SMSIP SMSIP-St3-¢c 3 Rel-7 C4 08/06/2005 01/06/2007 100% CP-060697  Nokia 15/07/2008 CP#34 update: No O
666 (666 32082  Evyolution of Policy Cont PCC 1 Rel-7 S2,8! 14/10/2004  30/11/2007  100%  SP-060217  Nokia 18/07/2008  SP-29 approv. No 0
667 | 667 32102 Deleted - TR for PCC PCC 2 Rel-7 S2 14/10/2004 29/12/2005 100% SP-060217  Nokia 18/07/2008 SP-30: S2 has SP-33 No O
668 |668 32103 Stage 2 for PCC PCC 2 Rel-7 S2 04/07/2005 15/09/2006 100% SP-060217  Nokia 18/07/2008 SP-29 approve No O
669 |669 32109 Evolution of policy control and{ PCC 2 Rel-7 S22 01/08/2006 29/12/2006 100% SP-060217  Nokia 18/07/2008 SP-29 approve No O
670 (670 7033 SA5 Charging aspects of PCC  PCC-CH 2 Rel-7 S5 31/03/2006 15/06/2007 100% SP-060217  Orange 18/07/2008 SP-31 updatec No O
671 |671 13029 Gx reference point for Policy ar PCC-Gx 2 Rel-7 C3  02/12/2005 30/11/2007 100% CP-060434  Siemens 18/07/2008 No O
672 |672 13030 Rx reference point for PCC C PCC-Rx 2 Rel-7 C3,C 02/12/2005 30/11/2007 100% CP-060435 Ericsson 18/07/2008 WID approvec No 0
673 [673 310006 PCC-Rx CT3 aspects PCC-Rx-c3 '3 Rel-7 C3 02/12/2005 30/11/2007 100% CP-060435  Ericsson 18/07/2008 No O
674 |674 7008 PCC-Rx CT1 aspects PCC-Rx-Gx-( 3 Rel-7 C1 02/12/2005 15/06/2007 100% CP-060435  Ericsson 18/07/2008 No O
675 |675 32001  Voijce call continuity bet VCC 1 Rel-7 S2,S' 31/12/2004  15/06/2007  100%  SP-060292  Alcatel-Lucent 21/07/2008  WID approvec No 0
676 [676 32104 TR for VCC VCC 2 Rel-7 S2 31/12/2004 08/12/2005 100% SP-060292  Alcatel-Lucent 21/07/2008 No O
677 |677 31085 Stage 1 for VCC VCC 2 Rel-7 S1 17/03/2005 28/09/2005 100% SP-060292  Alcatel-Lucent 21/07/2008 No O
678 (678 32105 Stage 2 for VCC vCC 2 Rel-7  S2 06/09/2005 08/09/2006 100% SP-060292 | Alcatel-Lucent 21/07/2008 No O
679 (679 35079 SA5 Charging aspects of VCC  VCC-CH 2 Rel-7 S5 17/03/2006 14/06/2007 100% SP-060292  Orange 21/07/2008 03/2006 SA#3 No O
680 |680 11058 Stage 3 for VCC vccC 2 Rel-7 C1,C 01/02/2006 15/06/2007 100% CP-070186  Alcatel-Lucent  21/07/2008 No 0
681 |681 11066 CT1 aspects of VCC VCC 3 Rel-7 C1 01/02/2006 15/06/2007 100% CP-070186  Alcatel-Lucent 21/07/2008 No O
682 [682 14027 CT4 aspects of VCC VCC-St3-c4 3 Rel-7 C4 09/06/2006 09/03/2007 100% CP-070186  Alcatel-Lucent 21/07/2008 No O
683 |683 13032 Deleted - CT3 aspects of ! VCC 3 Rel-7 C3 02/11/2006 02/11/2006 100% CP-070186  Alcatel-Lucent 21/07/2008 CP-33 No O
684 |684 7046 One Tunnel solution for OPTUNEL 1 Rel-7 S2  27/03/2006  31/10/2007  100%  SP-060819  Nokia 15/07/2008 No 0
685 | 685 320002 Deleted - Study on Stage 2 for OPTUNEL-Si 2 Rel-7 S2 27/03/2006 15/09/2006 100% SP-060819  Nokia 15/07/2008 S2#52 CREAT SP-34 No O
686 |686 340013 One Tunnel Deployment Guide OPTUNEL-G 2 Rel-7  S2 23/10/2006 31/10/2007 100% SP-060819  Huawei 15/07/2008 S2#55 CREAT No O
687 |687 320003 Stage 2 specification for One T OPTUNEL-S! 2 Rel-7  S2 11/09/2006 15/12/2006 100% SP-060819  Nokia 15/07/2008 S2#52 CREAT No O
688 |688 320029 CS| Terminating Sessior CStterms 1 Rel-7 $2,C' 08/06/2006  15/06/2007  100%  SP-060437 Samsung 17/07/2008  Triggered by | No 0
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689 (689 340014 Stage 2 of CStermS CSltermS 2 Rel-7 S2 08/06/2006 02/03/2007 100% SP-060437  Samsung 17/07/2008 No O
690 (690 340015 Stage 3 of CStermS CSltermS 2 Rel-7 C1 14/12/2006 15/06/2007 100% CP-070239  Samsung 17/07/2008 CP-34 approve No O
691 |[691 340011 Deleted - duplicated with UID 3 CSltermS 2 Rel-7 C1 09/03/2007 09/03/2007 100% CP-060647  Samsung 17/07/2008 CP-34 approve CP-34 No O
692 692 33022 Ljberty Alliance and 3GF LibSec 1 Rel7 S3 10/03/2005  30/11/2006 ~ 100%  SP-050145  Nokia 16/07/2008  WID approved No ©
693 (693 33023  Trust Requirements for ( TrustoP 1 Rel7 S3  03/01/2005  30/11/2006  100%  SP-040863  Nokia 16/07/2008  WID approved No ©
694 [694 33024 Development of UEA2 a1 AlGUEA2 1 Rel-7 S3  01/12/2004  09/12/2005  100%  SP-040864  TeliaSonera 16/07/2008  WID approved No ©
695 (695 33026  |awful Interception in th L-7A 1 Rel7 S3  28/06/2005  08/12/2005  100%  SP-050237  BMWI 16/07/2008 No ©
696 |696 33028 Key establishment betw: KeyEstUTem 1 Rel-7 S3  07/12/2005  28/09/2006 ~ 100%  SP-050780 Gemalto 10/01/2008 No 0
697 (697 330008 NDS Authentication Frar NDSAFTLS 1 Rel-7 S3  28/09/2006  06/12/2006  100%  SP-060507  Nokia 16/07/2008  TLS profile is r No 0
698 |698 732030 Security enhancements SEC? 1 Rel-7 S3,C' 12/09/2005  30/11/2006  100% 16/07/2008 No 0
699 (699 732031 HTTPS connection between a| SEC7-HSUN 2 Rel-7  S3,C 12/09/2005 12/09/2005 100% SP-050573 | Gemalto 16/07/2008 No O
700 (700 732032 2G GBA: 2G SIM usage in 3GF SEC7-2GGB, 2 Rel-7 S3 12/09/2005 05/12/2005 100% SP-050576  Nokia 16/07/2008 No O
701 |701 732033 Generic Authentication Architec SEC7-GAA2 2 Rel-7  S3 12/09/2005 30/11/2006 100% SP-060429  Nokia 16/07/2008 33.223 goes tc No O
702 [702 32034 SS7 TCAP security Gateway SEC7-NDS-T 2 Rel-7 $3,C. 12/09/2005 14/08/2006 100% SP-050579 Siemens 16/07/2008 No 0
703 (703 310004 SA3 aspects of SEC7-ND{ SEC7-NDS-T 3 Rel-7 S3 12/09/2005 10/03/2006 100% SP-050579  Siemens 16/07/2008 No O
704 |704 310005 TCAPsec Gateway SEC7-TCAP 3 Rel-7 C4 03/04/2006 14/08/2006 100% CP-060170  Siemens 16/07/2008 No O
705 |705 711052 |\IS Stage 3 IETF Protoc MSProtoc 1 Rel7 C1  10/12/2004 15032007 ~ 100%  CP-060101 29/05/2007 TR 24.930: Si¢ No 0
706 (706 7043 |nteroperability between VGCSFlex 1 Rel-7 C1,C 221032006  09/03/2007  100%  CP-060102 Siemens 21/07/2008 No 0
707 |707 7044 CT1 aspects of VGCSFlex VGCSFlex 2 Rel-7 C1 22/03/2006 30/10/2006 100% CP-060102  Siemens 21/07/2008 No O
708 (708 7045 CT4 aspects of VGCSFlex VGCSFlex-c¢ 2 Rel-7 C4 22/03/2006 09/03/2007 100% CP-060102  Siemens 21/07/2008 No O
709 |709 13023 DJAMETER on the GGSN DIAMGI 1 Rel7 C3 10/09/2004  08/12/2006  100%  CP-060431 Vodafone 15/07/2008 No ©
710 (710 13022 DJAMETER on the PDG \ DIAMWi 1 Rel-7 C3 10/09/2004  08/12/2006  100%  CP-060432  Vodafone 15/07/2008 No 0
711|711 13033 |nterworking between th EXtSIPI 1 Rel-7 C3 22/09/2006  22/07/2008  100%  CP-070101 Siemens 17/04/2008 No 0
712|712 340047 PDU multiplexing at Nb | NolPMux 1 Rel.7 C3  04/12/2006  22/07/2008 ~ 100%  CP-070105 AlcatebLucent ~ 04/05/2007  08/03/2007 08 No 0 ;
713|713 14012 Mp (MRFC - MRFP) inter Mp 1 Rel-7 C4,C 13/02/2006  08/06/2007  100%  CP-070246 Ericsson 15/07/2008 No 0
714 (714 11061 CT1 aspects of Mp Mp 2 Rel-7 C1 13/02/2006 13/02/2006 100% CP-070246  Ericsson 15/07/2008 No O
715 | 715 13026 Deleted - CT3 aspects of Mp ~ Mp 2 Rel-7 C3 22/09/2006 22/09/2006 100% Ericsson 15/07/2008 CT#34: CT3 n« CP-33 No O
716 |[716 320009 Procedures description Mp-PROCc4 2 Rel-7 C4 02/06/2006 09/03/2007 100% CP-070246  Huawei 15/07/2008 No O
7 |717 14021 Stage 3 Mp-St3c4 2 Rel-7 C4 13/02/2006 08/06/2007 100% CP-070246  Ericsson 15/07/2008 No O
718|718 340016 Routeing of MT-SMs via SMSviaH 1 Rel7 C4C 01/12/2006  09/03/2007 ~ 100%  CP-070032 Vodafone 12/09/2007  WID approved No 0
719 (719 350003 Mobile Termination whil: MTmovMS 1 Rel-7 C4  09/03/2007  31/05/2007  100%  CP-070334  Alcatel-Lucent  29/05/2007 No 0
720 (720 743009 |SIM API for Java Card APWAVA 1 Rel7 C6 14/03/2005  27/07/2007  100%  CP-050145 Sun 12/09/2007  reported comp No 0
721|721 330001 High speed interface bet HS! 1 Rel7 C6 22/09/2006  30/11/2007  100%  CP-070259  Gemalto 11/01/2008  Following ETS No ©
722|722 34030  Vjdeo Codec Performan: VICPer 1 Rel7 S4 03/01/2005  07/06/2007  100%  SP-040836  Siemens 29/05/2007 No ©
723 723 34032 Dypamic and Interactive DIMS 1 Rel7 S4 15/03/2005  07/06/2007  100%  SP-050195  Streamezzo 29/05/2007 No ©
724|724 34034 3G-324M Video Telephoir VTCST! 1 Rel-7 S4  08/06/2005  27/09/2006  100%  SP-050404  Vodafone 29/11/2006 No 0
725 725 34035  Qptimizations for Multirr OMTIMS 1 Rel-7 S4  28/09/2005  28/09/2005  100%  SP-060226  Ericsson 29/03/2007 No 0
726 |726 34037 Deleted - Characterisation of A OMTIMS-CA. 2 Rel-7 S4 28/09/2005 28/09/2005 100% SP-050432  Lucent 29/03/2007 SP-35 stoppec  SP-35 No O
727 |727 34036  Epd-to-End Multimedia ¢ E2EMSPM 1 Rel-7 'S4  28/09/2005  15/03/2007  100%  SP-050433  China Mobile ~  08/03/2007 No 0
728 |728 34039  packet Switched Stream PSSe 1 Rel7 S4 08/06/2006  07/06/2007  100%  SP-060361  Ericsson 29/05/2007 No ©
729 (729 35041 OAM&P OAM7 1 Rel-7 S5 02/09/2005 26/06/2007 100% TR 30.817 Toche 29/03/2007 No 0
730 [730 35042 Network Infrastructure Manag OAM7-NIM 2 Rel-7 S5 02/09/2005 14/06/2007 100% 29/03/2007 No 0
731 | 731 35044 Enhance NRM to accomm OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050302  Motorola 29/03/2007 No O
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732 |732 35046 Co-operative Element Mar OAM7-NIM 3 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050304  Motorola 29/03/2007 No O
733 [733 35047 Network Management (NN OAM7-NIM | 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050305 | China Mobile 22/06/2007 No O
734 |734 35048 Delta synchronization betv OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050306  Siemens 22/06/2007 No O
735 |[735 35049 Subscription Management OAM7-NIM 3 Rel-7 S5 02/09/2005 07/12/2006 100% SP-060739  Ericsson 29/03/2007 No O
736 |736 35050 Integration Reference Poir OAM7-NIM 3 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050308  Huawei 29/03/2007 No O
737 737 35052 Partial suspension of Itf-N  OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050310  Siemens 22/06/2007 No O
738 |[738 35054 Stopped - Management of OAM7-NIM 3 Rel-7 S5 02/09/2005 15/12/2006 100% SP-050312  Siemens 29/03/2007 No O
739 (739 35055 Stopped - Rules for Vendc OAM7-NIM 3 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050313  Siemens 29/03/2007 Request to TS No O
740 (740 35064 Backward and Forward C¢ OAM7-NIM | 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050630  Ericsson 22/06/2007 Submit Except No O
741 | 741 35071 Repeater Network Resour OAM7-NIM | 3 Rel-7 S5 13/02/2006 07/12/2006 100% SP-050731 | China Mobile 29/03/2007 No O
742 742 35072 UTRAN radio channel pow OAM7-NIM 3 Rel-7 S5 13/02/2006 15/03/2007 100% SP-050733 | China Mobile 29/03/2007 No O
743 |743 340009 Notification XML Schema OAM7-NIM 3 Rel-7 S5 07/12/2006 15/03/2007 100% SP-060754  Huawei 29/03/2007 12/2006 SA#3: No O
744 (744 35043 Performance Management OAM7-PM 2 Rel-7 S5 02/09/2005 14/06/2007 100% 29/03/2007 No 0
745 |745 35057 Performance measuremer OAM7-PM 3 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050315 | China Mobile 29/03/2007 No O
746 |746 35058 Enhancement UTRAN per OAM7-PM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050316  China Mobile 22/06/2007 Submit Except No O
747 (747 35059 Add TDD specific counters OAM7-PM 3 Rel-7 S5 02/09/2005 07/12/2006 100% SP-050317  CATT 29/03/2007 No O
748 |748 35060 ATM bearer network Perfc OAM7-PM 3 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050318 ZTE 29/03/2007 No O
749 |749 35069 Performance measuremer OAM7-PM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050631 | China Mobile 22/06/2007 Submit Except No O
750 |[750 35073 HSDPA performance mea OAM7-PM 3 Rel-7 S5 13/02/2006 14/06/2007 100% SP-060379 | China Mobile 22/06/2007 Submit Except No O
751 | 751 35039 Trace Management OAM7-Trace 2 Rel-7 S5 02/09/2005 26/06/2007 100% SP-050628 Vodafone 29/03/2007 No 0
752 |752 35040 End-to-end Service Level - OAM7-Trace 3 Rel-7 S5 11/11/2005 15/03/2007 100% SP-050627 | Vodafone 29/03/2007 07/2005: OMA SP-31 No O
753 |753 35062 Trace record content for U OAM7-Trace 3 Rel-7 S5 02/09/2005 07/12/2006 100% SP-050628  Nokia 29/03/2007 No O
754 |754 35063 IRP for Subscriber and Eq  OAM7-Trace 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050629  Nokia 22/06/2007 Submit Except No O
755 | 755 11046 Deleted - SIP enhancemei OAM7-Trace 3 Rel-7 C1 15/06/2007 26/06/2007 100% 29/11/2006 combined with CP-32 No O
756 | 756 35070 Deleted - duplicated with { OAM7-Trace 3 Rel-7 S5 02/09/2005 15/12/2006 100% SP-050629  Nokia 29/03/2007 SP-33 No O
757 |757 320007  Charging Management s CH? 1 Rel-7 S5 22/052006  14/06/2007  100% Orange 23/06/2006 No 0
758 |758 320008 Alternate Charged Party (ACP) CH7-IMS-AC 2 Rel-7 S5 22/05/2006 14/06/2007 100% SP-060442  Lucent 22/06/2007 No O
759 |[759 330004 Align 3GPP Charging with OM/ CH7-PoC 2 Rel-7 S5 28/09/2006 14/06/2007 100% SP-060546  Siemens 22/06/2007 09/2006 SA#3: No O
760 |760 2468 Multiple Input Multiple O MIMO 1 Rel-7 R1  14/03/2003  17/09/2007  100%  RP-0300192 Alcatel-Lucent 25/06/2008  Completed Se No ©
761 |761 21006 MIMO - Physical layer MIMO-Phys 2 Rel-7 R1 12/09/2003 15/03/2007 100% RP-0300192 ALU 24/06/2008 Completed Se| No O
762 |762 22003 MIMO - Layer 2,3 aspects MIMO-L23 2 Rel-7 R2 12/09/2003 15/03/2007 100% RP-0300192 ALU 24/06/2008 Completed Se| No O
763 [763 23008 MIMO - lub/lur Protocol Aspect MIMO-lurlub | 2 Rel-7 R3 14/03/2003 15/03/2007 100% RP-0300192 ALU 24/06/2008 Completed Se| No O
764 |764 24008 MIMO - RF Radio Transmissior MIMO-RF 2 Rel-7 R4 12/12/2003 17/09/2007 100% RP-0300192 ALU 24/06/2008 Completed Se| No O
765 |765 20028  Rel-7 Improvements of t/ Rinimp 1 Rel-7 RP  15/09/2004  04/06/2007  100% 25/06/2008  Generic featu No 0
766 |766 20060 Extended UMTS 1.7/2.1 GHz  RInlmp-UMT: 2 Rel-7 R4 15/03/2006 15/12/2006 100% RP-060180  Ericsson 18/01/2007 Completed De: No O
767 | 767 20067 UMTS 2.6 GHz 7.68 Mcps TDL RInlmp-UMT: 2 Rel-7 R4 15/06/2006 15/09/2006 100% RP-060349  IPWireless 24/06/2008 Completed Se| No O
768 |768 20021 UMTS 2.6 GHz RInlmp-UMT: | 2 Rel-7 R4 15/09/2004 14/06/2005 100% RP-040397  Nokia 24/06/2008 Completed Jur No O
769 |[769 20025 UMTS 2.6 GHz TDD RInlmp-UMT: | 2 Rel-7 R4 15/12/2004 14/12/2005 100% RP-040553  IPWireless 24/06/2008 Completed De: No O
770 |770 20027 UMTS 900 MHz RInlmp-UMT: | 2 Rel-7 R4 15/12/2004 14/12/2005 100% RP-040541  Nortel 24/06/2008 Completed De: No O
771|771 20043 UMTS 1700 MHz RInImp-UMT: 2 Rel-7 R4 15/03/2005 14/12/2005 100% RP-050385 | NTT DoCoMo 24/06/2008 Completed De: No O
772|772 20024 UE Antenna Performance Evali RInlmp-UEAr 2 Rel-7 R4 15/12/2004 04/06/2007 100% RP-050122  TeliaSonera 24/06/2008 RAN#36 (May Yes O
773 |773 20045 Improved Performance Require RInlmp-HSPe¢ 2 Rel-7 R4 15/03/2005 15/03/2005 100% RP-050362  Cingular 24/06/2008 Completed Ma No O
774 |774 20062 Additional minimum UE perfc RInlmp-RxDi 2 Rel-7 R4 15/09/2005 15/12/2006 100% Qualcomm 24/06/2008 BB contains 3 No 0
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775 |775 20048 Additional minimum UE pe RInlmp-RxDi* 3 Rel-7 R4 15/09/2005 14/06/2006 100% RP-060185  Cingular 24/06/2008 Completed Jur No O
776 |776 7028 Additional minimum UE pe RInlmp-RxDi* 3 Rel-7 R4 15/03/2006 15/12/2006 100% RP-060183  Qualcomm 24/06/2008 Completed De: No O
777|777 7029 Additional minimum UE pe RInlmp-RxDi* 3 Rel-7 R4 15/03/2006 15/12/2006 100% RP-060184  Qualcomm 24/06/2008 Completed De: No O
778 | 778 20049 Deleted Improved support of g¢ RInlmp-Gami 2 Rel-7 R2 15/12/2005 15/12/2006 100% RAN_Work | Cingular 03/04/2007 RAN#34 (Dec RP-34 No O
779 |779 20047 Deleted (not approved at PCG) RInlmp-UMT. 2 Rel-7 R4 15/09/2005 15/09/2005 100% T-mobile 22/12/2005 This item was RP-31 No O
780 780 20029  Rel-7 RAN improvement RANimp 1 Rel-7 RP  15/12/2004  15/06/2007  100% 25/06/2008  Generic featu No 0
781 |781 20026 Optimisation of channelisation « RANimp-RAE 2 Rel-7 R1 15/12/2004 15/12/2006 100% RP-040552  UTStarcom 25/06/2008 Completed De: No O
782 |782 20031 Delay optimisation for procedur RANimp-Dele 2 Rel-7 R2 15/03/2005 15/09/2006 100% RP-050386  Nokia 25/06/2008 Completed Se| No O
783 |783 20032 Improved support of IMS Realti RANimp-IMS 2 Rel-7 R2 15/03/2005 14/12/2005 100% RP-050160  Cingular 25/06/2008 Closed Dec 20 No O
784 (784 20033 UE Performance Requirements MBMS-RAN- 2 Rel-7 R4 15/03/2005 15/06/2006 100% RP-050156  IPwireless 25/06/2008 Completed Se| No O
785 |785 20046 Continuous connectivity for pac RANimp-CPC 2 Rel-7 R1 14/03/2005 15/03/2007 100% RP-050870  Siemens 25/06/2008 Completed at | No O
786 |786 7030 Extended WCDMA Cell Range RANimp-Ext( 2 Rel-7 R3 15/03/2006 15/12/2006 100% RP-060212  Ericsson 25/06/2008 Completed De: No O
787 (787 7031 7.68 Mcps TDD Enhanced Upli RANimp-VHC 2 Rel-7 R1 15/03/2006 15/12/2006 100% RP-060119  IPwireless 25/06/2008 Completed De: No O
788 |788 330009 Enhanced CELL_FACH State i RANimp-Enh 2 Rel-7 R2 25/09/2006 04/06/2007 100% RP-070245  Nokia 25/06/2008 Completed Ma No O
789 (789 340038 64QAM for HSDPA (FDD) RANimp-64Q 2 Rel-7 R1 15/12/2006 04/06/2007 100% RP-070223  Ericsson 25/06/2008 Completed Ma No O
790 (790 340039 Improved L2 support for high di RANimp-L2D 2 Rel-7 R2 15/12/2006 04/06/2007 100% RP-070242  Ericsson 25/06/2008 Completed Ma No O
791 | 791 340040 Introduction of 16QAM in HSUF RANimp-16Q 2 Rel-7 R1 15/12/2006 04/06/2007 100% RP-060844  Nokia 25/06/2008 Completed Ma No O
792 [792 20066 Interface to control Tower Mc RANImp-TM, 2 Rel-7 R3 26/01/2007 15/06/2007 100% RP-060418 Vodafone 25/06/2008 Completed M: No 0
793 (793 340045 OAM aspects to Interface © RANImp-TM/ 3 Rel-7 S5 26/01/2007 15/06/2007 100% Adrian Neal, Vod. 25/06/2008 SA#36 Jun 20( No O
794 |794 20014  7,68Mcps TDD option  VHCRTDD 1 Rel-7 RP 15/09/2004  15/06/2006  100%  RP-060119 IPwireless 25/06/2008  Completed De No 0
795 |[795 20015 VHCRTDD: Stage 2 VHCRTDD-S 2 Rel-7 R1 15/09/2004 15/03/2006 100% RAN_Work | Martin Beale, IPV  22/03/2006 Feature compl: No O
796 |[796 20016 VHCRTDD: Physical Layer VHCRTDD-P 2 Rel-7 R1 15/09/2004 15/03/2006 100% RAN_Work | Martin Beale, IPV 22/03/2006 Feature compl No 0
797 797 20017 VHCRTDD: Layer 2 and layer ¢ VHCRTDD-L: 2 Rel-7 R2 15/09/2004 15/03/2006 100% RAN_Work | Derek Richards, | 22/03/2006 Feature compl No O
798 (798 20018 VHCRTDD: UTRAN lub/lur Pro VHCRTDD-It 2 Rel-7 R3 15/09/2004 15/03/2006 100% RAN_Work | Peter Legg, IPWi 22/03/2006 Feature compl No O
799 (799 20019 VHCRTDD: RF Radio Transmis VHCRTDD-R 2 Rel-7 R4 15/09/2004 15/06/2006 100% RAN_Work | Shin Horng Wong¢  22/03/2006 Feature compl: No O
800 (800 20035 3,84 Mcps TDD Enhance EDCHTDD 1 Rel-7 RP 150032005  15/09/2006  100%  RP-050100 IPwireless 25/06/2008  Completed Se No 0
801 |801 20036 EDCHTDD: Stage 2 EDCHTDD-S 2 Rel-7 R2 15/03/2005 15/06/2006 100% RAN_Work | Nicholas Andersc 23/06/2006 No O
802 |[802 20037 EDCHTDD: Physical Layer EDCHTDD-P 2 Rel-7 R1 15/03/2005 15/09/2006 100% RAN_Work | Nicholas Andersc 23/06/2006 No O
803 (803 20038 EDCHTDD: Layer 2 and 3 Prott EDCHTDD-L: 2 Rel-7 R2 15/03/2005 15/09/2006 100% RAN_Work | Derek Richards  23/06/2006 No O
804 |[804 20039 EDCHTDD: UTRAN lub/lur Pro EDCHTDD-Iv 2 Rel-7 R3 15/03/2005 15/09/2006 100% RAN_Work | Jim Miller 23/06/2006 No O
805 (805 20040 EDCHTDD: RF Radio Transmi¢ EDCHTDD-R 2 Rel-7 R4 15/03/2005 15/09/2006 100% RAN_Work | Shin Horng Won¢ 23/06/2006 No O
806 (806 20055 1,28 Mcps TDD Enhance LCRTDD-ED 1 Rel-7 RP  15/03/2006  15/06/2007  100%  RP-060202 CATT 25/06/2008  Completed M: No 0
807 |[807 20056 1.28 Mcps TDD Enhanced Upli LCRTDD-ED' 2 Rel-7 R1 15/03/2006 15/03/2007 100% RAN_Work | Ke Wang (CATT) 03/04/2007 No O
808 (808 20057 1.28 Mcps TDD Enhanced Upli LCRTDD-ED' 2 Rel-7 R2 15/03/2006 15/03/2007 100% RAN_Work | Haiyang Quan (C 03/04/2007 No O
809 (809 20058 1.28 Mcps TDD Enhanced Upli LCRTDD-ED' 2 Rel-7 R3 15/03/2006 15/03/2007 100% RAN_Work | Yincheng Zhang 03/04/2007 No O
810 (810 20059 1.28 Mcps TDD Enhanced Upli LCRTDD-ED' 2 Rel-7 R4 15/03/2006 15/06/2007 100% RAN_Work | Yuexia Song (CA 22/06/2007 No O
811|811 350146 {.28Mcps TDD Enhance( LCRTDD-ED' 1 Rel-7 R5  19/09/2007  11/09/2008 0% RP-070724 | CATT 25/06/2008  UID_350046-> No |0 iy
812 (812 50118 S Antenna Performanc APEMR 1 Rel-7 GP 28/01/2005  16/11/2007  100%  GP-050284  TeliaSonera 19/05/2008  GP#36 comple No 0
813 |813 50119 | ower 700 MHz Inclusiol GSM710 1 Rel-7 GP  03/01/2005  30/06/2006  100%  GP 050543 Dave Cotton (UT 19/09/2006 No 0
814 (814 51138 Inclusion of the 698 — 746 MHz GSM710-core¢ 2 Rel-7  G1 03/01/2005 30/06/2005 100% 15/09/2005 Completed No O
815 (815 53084 G1 aspects of GSM710 GSM-710-tes 2 Rel-7  G1 31/08/2005 30/06/2006 100% 20/07/2006 No O
816 (816 55094 G3 aspects of GSM710 GSM-710-tes 2 Rel-7 G3  31/08/2005 30/06/2006 100% 17/07/2006 No O
817 (817 50564  Support of Conversatior SCSAGB 1 Rel-7 GP  08/04/2005  31/08/2007  100%  GP-061501 Gunnar Hedby, | 29/05/2007  Originally sta No ©
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818 (818 52143 Minimise the transfer delay bet  SCSAGB-MT 2 Rel-7 GP  08/04/2005 31/08/2007 100% GP-061501  Gunnar Hedby, E 10/01/2008 No O
819 (819 51137 Definition of radio resource mai SCSAGB-RR 2 Rel-7 G1 08/04/2005 31/08/2007 100% GP-061502  Gunnar Hedby, E 10/01/2008 No O
820 (820 52144 Support of Conversational Serv. SCSAGB-RL 2 Rel-7 G2 30/06/2006 17/11/2006 100% GP-061503  Gunnar Hedby, E 10/01/2008 No O
821 |[821 52138 Deleted- Radio Channel Suppc SCSAGB-RC 2 Rel-7 G2 17/07/2006 17/07/2006 100% GP-051166  Gunnar Hedby, E 11/05/2006 SP-32 No O
822 |822 52139 Deleted- Modifications to FLO  SCSAGB-FL( 2 Rel-7 G2 17/07/2006 17/07/2006 100% GP-051165  Gunnar Hedby, E  09/03/2006 SP-32 No O
823 (823 50565  Addition of new frequen TGSM810 1 Rel-7 GP  08/042005  31/08/2007  100%  GP-050945 Chen De, Huawe 29/05/2007 No 0
824 (824 50566 Changes to core specification = TGSM810-Cc¢ 2 Rel-7 GP  08/04/2005 02/09/2005 100% GP-050946  Chen De, Huawe 15/09/2005 No O
825 (825 55092 Changes to MS testing specific TGSM810-M: 2 Rel-7 G3  08/04/2005 31/08/2007 100% GP-050947  Chen De, Huawe 12/09/2007 No O
826 (826 53082 Changes to BTS testing specifi TGSM810-B1 2 Rel-7 G1 08/04/2005 11/11/2005 100% GP-050948  Chen De, Huawe 22/12/2005 No O
827 |827 50567 Handover of dedicated a HODSRDTM 1 Rel-7 GP  08/04/2005  17/11/2006  100%  GP-050979  Rami Vaittinen, | 19/09/2006  Started at GE| No 0
828 (828 55093 Handover of dedicated and she HODSRDTM: 2 Rel-7 G2 08/04/2005 30/06/2006 100% GP-050979  Rami Vaittinen, N 17/07/2006 Started at GEF No O
829 (829 55095 MS Conformance Testing HODSRDTM: 2 Rel-7 G3  08/04/2005 17/11/2006 100% GP-050979  Rami Vaittinen, N 19/09/2006 Stopped, no wi No O
830 (830 53083 BTS conformance testing HODSRDTM: 2 Rel-7  G1 08/04/2005 17/11/2006 100% GP-050979  Rami Vaittinen, N 19/09/2006 Stopped, no wi No O
831 (831 50569  Mobile Station Receive [ MSRD2 1 Rel7 GP 11/11/2005  16/11/2007  100%  GP-061491 KentPedersen, 19/05/2008  GP#37 compl No 0
832 (832 50571 Performance Requirements for MSRD2-Perfl 2 Rel-7 GP  11/11/2005 16/02/2007 100% GP-060115  Kent Pedersen, N 08/03/2007 No O
833 (833 50572 Capability signalling of Mobile ¢ MSRD2-Cap! 2 Rel-7 GP  11/11/2005 16/02/2007 100% GP-060116  Kent Pedersen, N 08/03/2007 No O
834 (834 50573 Test Scenarios for Mobile Static MSRD2-Test 2 Rel-7 GP  11/11/2005 16/02/2007 100% GP-060117  Kent Pedersen, N 08/03/2007 No O
835 (835 50570 MS conformance test of DARP MSRD2-Msct 2 Rel-7 GP  11/11/2005 16/11/2007 100% GP-060114  Kent Pedersen, N 12/09/2007 No O
836 (836 50579 Downlink Dual Carrier  GDCDL 1 Rel-7 GP 20/01/2006  21/11/2008  69% GP-061331  Nokia Siemens | 31/08/2008  GP#30 compl: No 0 |
837 |[837 51139 Downlink Dual Carrier Stage 2 GDCDL-Stag 2 Rel-7  G1 20/01/2006 30/06/2006 100% GP-060484  Nokia Siemens N 31/08/2008 GP#35 comple No O
838 (838 52142 Downlink Dual Carrier Stage 3 GDCDL-Stag 2 Rel-7  G1 20/01/2006 31/08/2007 100% GP-060485  Nokia Siemens N 31/08/2008 No O
839 (839 53086 Downlink Dual Carrier - MS Cc GDCDL-Stag 2 Rel-7 G2;G 20/01/2006 21/11/2008 25% GP-060486  Nokia Siemens N 31/08/2008 No O E
840 (840 50580  Support of SIGTRAN in ( GDCDL-MSt 1 Rel-7 G3ne 20/01/2006  30/06/2006 ~ 100%  GP-060450  Peter Ostrup, Eric 17/07/2006 No 0
841 |841 50582 | atency Reductions LATRED 1 Rel-7 GP  30/06/2006  31/08/2007  100%  GP-061519 Hakan Persson, 12/09/2007 No 0
842 (842 52145 Improved Ack/Nack reporting  LATRED-ACI 2 Rel-7 G2 30/06/2006 31/08/2007 100% GP-061520  Hakan Persson, t 12/09/2007 No O
843 (843 52146 Reduced TTI LATRED-REI 2 Rel-7 G2 30/06/2006 31/08/2007 100% GP-061521  Hakan Persson, b 12/09/2007 No O
844 |844 52147  pPS Handover between G GUGAN 1 Rel7 G2 30/06/2006  16/02/2007  100%  GP-061349  John Diachina, E  08/03/2007 No ©
845 |845 50584  Higher Uplink performar HUGE 1 Rel-7 GP 08/09/2006  20/02/2009  71% GP-071083  NSN, Ericsson  24/07/2008  Exception she No 0 |
846 |846 51140 Stage 2 of HUGE HUGE-Stage 2 Rel-7 G1 08/09/2006 07/09/2007 100% GP-061902 | NSN, Ericsson 24/07/2008 GP#35 comple No 0
847 |847 51141 Layer 1 Support of HUGE HUGE-Layer 2 Rel-7 G1 08/09/2006 22/02/2008 100% GP-061903  NSN, Ericsson 24/07/2008 GP#37 comple No O
848 (848 52149 Layer 2/3 Support of HUGE HUGE-Layer. 2 Rel-7 G2 08/09/2006 31/08/2007 100% GP-061904  NSN, Ericsson 24/07/2008 GP#35 comple No O
849 (849 51142 Performance requirements HUGE-Perfre 2 Rel-7 G1 08/09/2006 29/08/2008 100% GP-061905 | NSN, Ericsson 31/08/2008 GP#39 comple No O
850 (850 53087 MS Conformance Test HUGE-Mstes 2 Rel-7  G3ne 08/09/2006 20/02/2009 0% GP-061906 | NSN, Ericsson 24/07/2008 05/08=>02/09 No O
851 |851 51143 BTS Conformance Test HUGE-BTSte 2 Rel-7  G1 08/09/2006 21/11/2008 80% GP-061907 | NSN, Ericsson 31/08/2008 05/08=>11/08 No O
852 (852 50121 REduced symbol Duratic REDHOT 1 Rel-7 GP  17/1112006  20/02/2009  61% GP-071080  Ericsson, NSN, | 24/07/2008  Exception she No 0
853 (853 51144 Stage 2 for REDHOT REDHOT-Ste 2 Rel-7 G1 17/11/2006 31/08/2007 100% GP-062489  Ericsson, NSN, b 24/07/2008 GP#35 comple No O
854 |854 51145 Stage 3 for REDHOT REDHOT-Ste 2 Rel-7 G1 17/11/2006 16/05/2008 100% GP-062490  Ericsson, NSN, b 24/07/2008 GP#38 comple No O
855 |[855 53088 MS Conformance Tests REDHOT-Ms 2 Rel-7 G3ne 17/11/2006 20/02/2009 0% GP-062491  Ericsson 24/07/2008 08/08=>02/09 No O
856 |[856 51146 BTS Conformance Tests REDHOT-BT 2 Rel-7 G1 17/11/2006 21/11/2008 85% GP-062492  Ericsson, NSN, b 31/08/2008 05/08=>11/08 No O
857 [857 60110  (Small) Technical Enhan TEI” 1 Rel7 Al 26/03/2007  26/03/2007  100% 20/04/2006 No ©
858 |858 32113 Deleted - PS domain and IMS suppc IMS-EMER 1 Rel-7 S2 23/06/2006 21/09/2006 100% SP-050604 | Curt Wong (Noki: 22/12/2005 Approved at Si SP-30 No 0
859 |859 32114 Deleted - IMS aspects to suppc IMS-EMER 2 Rel-7 S2 23/06/2006 21/09/2006 100% SP-050604 | Curt Wong (Noki: 22/12/2005 Approved at Si SP-30 No O
860 |860 32115 Deleted - PS domain aspects t¢ IMS-EMER 2 Rel-7 S2 23/06/2006 21/09/2006 100% SP-050604  Curt Wong (Noki: 22/12/2005 Approved at S. ' SP-30 No O
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861 |[861 31077 Deleted - Covered by Sl - Personal . PNPAN 1 Rel-7 St 08/12/2005 20/12/2005 100% SP-050386  Armin Toepfer, V. 22/12/2005 SP-30 No O
862 |862 31078 Deleted - Covered by Sl - Multimedi MITE 1 Rel-7 St 08/12/2005 20/12/2005 100% SP-050387  Peter Bleckert, E: 22/12/2005 SP-30 No O
863 |863 31079 Deleted - Covered by Sl - Transferri eCALL 1 Rel-7 St 08/12/2005 08/12/2005 100% SP-050388  Steve Vardy, (Mc 22/12/2005 SP-30 No O
864 |864 31080 Deleted - Covered by SI - MBMS Er  MBMSE 1 Rel-7  S1 08/12/2005 08/12/2005 100% SP-050389 | Liu Hong, China i 22/12/2005 SP-30 No O
865 |865 32099 Deleted - VoIMS bearer related enh. VoIMS 1 Rel-7 S2 21/07/2006 21/07/2006 100% 25/06/2008 Created by MC SP-32 No 0
866 |866 32098 Deleted - FS on enhancement « VoIMS 2 Rel-7 S2 21/07/2006 21/07/2006 100% SP-050351  Laurence Lautier, 31/05/2006 WID approved SP-32 No O
867 (867 7047  Release 7 Feasibility Stu 1 Rel7 CP,G 03/01/2000  03/01/2000 0% NA No ©
868 |868 31082  Study on Multimedia Tel MITE 1 Rel-7 S1  11/07/2005  31/07/2006 ~ 100%  SP-050387  Ericsson 01/07/2008  Spin-off Featt No 0
869 |[869 7022 Deleted covered by UID_3108%z MITE 2 Rel-7 St 11/07/2005 31/07/2006 100% SP-050387  Ericsson 01/07/2008 Duplicate entry SP-28 No O
870 |870 31050  Study on Behaviour of N BMSU 1 Rel-7 S1  28/06/2004  15/12/2005  100%  SP-050502  Qualcomm 27/06/2008 No 0
871 |871 31055 Study on Combining CS 'RTSD-CSI' 1 Rel-7 S1  28/06/2004  17/03/2005 ~ 100%  SP-040467 02/07/2008 No ©
872 |872 31059  Study on All-IP Network FS_APN 1 Rel-7 S1  28/06/2004  16/03/2005 ~ 100%  SP-040303 NTTDoCoMo  25/07/2008  25/07/08 Move No ©
873 [873 31075  Study on Videotelephon VidTel 1 Rel7 S1  01/03/2005  17/01/2006 ~ 100%  SP-050506  T-Mobile 27/06/2008 No ©
874 |874 31073  Study on Network Selec! NetSel 1 Rel7 S1  15/03/2005  08/12/2005  100%  SP-050227 02 27/06/2008  Spin-off Featu No ©
875 |875 31041 Study on Multimedia Prit PROR-MM 1 Rel7 S1 280032003  30/06/2006 ~ 100%  SP-060329  Telcordia 27/06/2008  Spin-off Featur No 0
876 |876 31083  Study on Transferring of eCALL 1 Rel-7 S1  11/07/2005  31/03/2006  100%  SP-050388  Motorola 20/07/2006 No 0
877 |877 32073 Study on Enhancement  QoS7 1 Rel-7 S2 28/06/2004  15/09/2005  100%  SP-040326 | Huawei 30/06/2008 No 0
878 (878 7034  Study on Bandwidth Say BSNbIP 1 Rel7 C3 10/03/2006  09/03/2007  100%  CP-060438  Siemens 30/06/2008  Moved to FS a No ©
879 [879 14019  Study on Routeing of M1 SMS7 1 Rel7 C4 07/10/2005  01/12/2006 ~ 100%  CP-060701 Vodafone 30/06/2008  Previously kno No ©
880 (880 7025  Study on the TCAPsec C SECT-TCAP 1 Rel-7 C4  28/10/2005  10/03/2006  100%  CP-050687 Siemens 01/07/2008 TR 29.800 con No ©
881 | 881 705  Study on using M2PA in FSM2PA 1 Rel7 C4  22003/2006 ~ 08/06/2007 ~ 100%  CP-060698  China Mobile ~ 01/07/2008 No ©
882 |882 320018 Study on Support of (G)| NesIP 1 Rel-7 C4  15/05/2006  14/09/2007  100%  CP-070034 Vodafone 01/07/2008 No 0
883 (883 330002 CT4 aspects of NcSIP NcSIP 2 Rel-7 C4 15/05/2006 01/06/2007 100% CP-070034  Vodafone 01/07/2008 No O
884 (884 330003 CT3 aspects of NcSIP NcSIP 2 Rel-7 C3 15/05/2006 14/09/2007 100% CP-070034  Ericsson 01/07/2008 No O
885 (885 35066  Study on SOAP/HTTP IR OAM7-NIM-X 1 Rel-7 S5  02009/2005 ~ 07/12/2006 ~ 100%  SP-050610  Nortel 29/03/2007  SP#34 comple No ©
886 (886 35067  Study on Itf-N Implemen OAM7-NIM-IC 1 Rel-7 S5  02009/2005  15/03/2007  100%  SP-050609  ChinaMobile ~ 29/03/2007  SP#35 comple No 0
887 (887 35068  Study on IRP Informatiol OAM7-NIM-Il 1 Rel-7 S5  02009/2005  15/03/2007  100%  SP-050611  Motorola 29/03/2007  SP#35 comple No ©
888 (888 20023  Study on Evolved UTRA RANFS-Evo 1 Rel7 RP  15/12/2004  1509/2006 ~ 100%  RP-040461 NTTDoCoMo  23/06/2008  RAN#33 (Sep No ©
889 |889 20034  Study on Performance E RANFS-HSTI 1 Rel7 R4 1500312005  1506/2006 ~ 100%  RP-050146 Vodafone 23/06/2008  RAN#32 (Jun': No 0
890 |890 20041  Study on UTRA Tower M RANFS-TMA 1 Rel7 R4  15/06/2005  14/03/2006  100%  RAN Study  Klas Sjeriing 23/06/2008  RAN#31 (Mar No 0
891 |891 20044 Study on Continuous co RANFS-cont- 1 Rel7 R1 15032005  15/09/2005  100%  RP-050391  Siemens 23/06/2008  RAN#29 (Sep No 0
892 |892 20051  Study on Improvement ¢ RANFS-MBN 1 Rel.7 R2  15/12/2005  15/12/2006 ~ 100%  RP-050746 LG Electronics ~ 23/06/2008  RAN#34 (Dec No 0
893 (893 20052  Study on Performance Ir SMALLCELL 1 Rel-7 R4  15/12/2005  15/06/2006 ~ 100%  RP-050782  Cingular 23/06/2008  RAN#32 (Jun : No ©
894 (894 20053  Study on Further Improy RANFS-IC 1 Rel7 R4  15/12/2005  04/06/2007 ~ 100%  RP-050880  Cingular 23/06/2008  RAN#36 (May No ©
895 (895 20065  Study on Scope of futuri RANFS-HSP. 1 Rel-7 RP 150032006  17/09/2007  100%  RP-060217 ~ Cingular 23/06/2008  RAN#37 (Sep No ©
896 |896 330013 Study on Dynamically re FSUEPow 1 Rek7 R4 22/06/2007  22/06/2007  100%  RP-060641  Nokia 23/06/2008  RAN#37 (Sep No 0
897 |897 50568  Study on Future GERAN FGE 1 Rel-7 GP 08/04/2005  16/02/2007  100%  GP-051052  Nokia 08/03/2007 No 0
898 |898 50120  Study on GAN Enhancer EGAN 1 Rel-7 GP 31/08/2007  31/08/2007  100%  GP-062298 Janne Linkola (T- 29/05/2007  GP#35 comple No 0
899 899 732028  Deleted - covered by UID33027 - IM  IMS-SE 1 Rel-7 S3 08/12/2005 08/12/2005 100% SP-050395  Ericsson 22/12/2005 SP-30 No O
900 |900 320017  Deleted - covered by 32108 - Study IMS-SE 1 Rel-7 S2 08/12/2006 08/12/2006 100% Donghee Shim (L 19/09/2006 S2#52: Entry ¢ SP-33 No O
901 |901 32029 Deleted: Study on applicability of G+ Galileo 1 Rel-7 S2 30/06/2005 30/06/2005 100% SP-020541 08/09/2004 SP-25 No 0
902 |902 32058 Deleted - TR on Stage 2 Galileo 2 Rel-7 S2 30/06/2005 30/06/2005 100% 21/10/2004 SP-25 No O
903 |903 50095 Deleted - GERAN review of the Galileo 2 Rel-7  GP  30/06/2005 30/06/2005 100% 06/12/2004 SP-26 No O
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904 |904 32005 Deleted - IMS Local services IMSLocal 1 Rel-7 S2 06/01/2006 06/01/2006 100% 30/05/2002 SP-28 No 0
905 |905 32019 Deleted - Stage 2 IMSLocal 2 Rel-7 S2 06/01/2006 06/01/2006 100% 06/12/2004 DAB - Not yet. SP-26 No O
906 |906 11035 Deleted - Stage 3 for IMS Loca IMSLocal 2 Rel-7 C1 06/01/2006 06/01/2006 100% Keith Drage, Luct 09/09/2004 SP-25 No O
907 |907 32078 Deleted - IMS Phase 3 1 Rel-7 S2 06/01/2006 06/01/2006 100% 09/09/2004 SP-25 No O
908 |908 701216  Deleted - Improvements of Radio Ini RInlmp 1 Rel-7 RP  15/09/2004 15/09/2004 100% RAN_Work | 08/07/2004 Stage 2 descri SP-24 No O
909 | 909 14018 Deleted: Generic User Profile Phase 1 Rel-7 C4  08/08/2005 30/06/2006 100% 09/03/2005 Created at TSt SP-27 No 0
910 |910 42003 Deleted - Stage 3 - Common object: 1 Rel-7 C4 08/08/2005 30/06/2006 100% TP-020275 09/03/2005 No progress in  SP-27 No O
911 |911 31087 Delete was duplicated- Study of Cus CAT 1 Rel-7 St 30/06/2006 30/06/2006 100% SP-050607 22/03/2006 Awaiting MCC SP-31 No O
912 |912 50552 Deleted - FS of enhanced support o VIDGER 1 Rel-7 GP  30/06/2006 30/06/2006 100% GP-042221  Stefan Eriksson, . 09/03/2006 FS CLOSED a SP-32 No O
913 |913 34040 Deleted (moved to Rel8) - Study on eCALLIBMS 1 Rel-7 S4 22/06/2007 22/06/2007 100% SP-060935  Airbiquity 22/06/2007 SP-38 stoppec SP-38 No O
914 (914 360009  Deleted - covered by UID 20053 - S RANFS-Interi 1 Rel-7 R4 28/03/2007 28/03/2007 100% 10/01/2008 Deleted. Same SP-38 No O
915 | 915 7011 Deleted - Study of Personal Networl PNPAN 1 Rel-7  S1 20/10/2006 20/10/2006 100% 16/02/2006 Moved from F¢ SP-31 No O
916 | 916 31054 Deleted - Study on IMS with real tim IRTSD 1 Rel-7  S1 28/06/2004 12/09/2005 100% SP-040465 27/06/2008 SP-30 No O
917 | 917 32076 Deleted - Study on Stage 2 (IMS sei IRTSD-IMSC 1 Rel-7 S2 28/06/2004 12/09/2005 100% SP-040479  Nortel 26/06/2008 SP-30: S2 has  SP-30 No O
918 |918 32112 Deleted - Study on IMS enhanceme IMS-RT 1 Rel-7 S2 10/10/2005 01/06/2007 100% SP-050492  Stephen Terrill (E 22/06/2007 abandoned at  SP-35 No O
919 (919 32117 Deleted - Study on Terminating Ses CSlterm 1 Rel-7 S2 09/01/2006 29/12/2006 100% SP-050811  Samsung 30/06/2008 SA#32 Jun 201 SP-32 No O
920 |920 35045 Deleted - Study on IRP usage scen: OAM-Study 1 Rel-7 S5 02/09/2005 07/12/2006 100% SP-050303  Lucent 29/03/2007 SP-32 No O
921|921 0 Release 6 Features 1 Rel6 CP,G 03/01/2000  03/01/2000 0% NA No ©
922 922 1216 Rel-6 Improvements of F Rinimp 1 Rel-6 RP  14/08/2000  14/12/12005  100%  RAN Work 08/07/2004  This is a gene No 0
923 (923 20032 Improved support of IMS Realt RInlmp-IMSF 2 Rel-6 R2 15/03/2005 14/12/2005 100% Don Zelmer 13/01/2006 No O
924 (924 24006 Improving Receiver Performanc RInlmp-UERe¢ 2 Rel-6 R4  08/03/2002 19/09/2003 100% RAN_Work | Shimon Moshavi, 08/07/2004 No O
925 |925 24004 Base station classification Rinimp-BSC 2 Rel-6 R4 14/08/2000 04/12/2002 100% 08/07/2004 No 0
926 |[926 1476 FDD Base station classific RInlmp-BSCI 3 Rel-6 R4 14/08/2000 04/12/2002 100% RAN_Work | A. Toskala, Nokie 08/07/2004 No O
927 (927 24007 UMTS-850 RInlmp-UMT: | 2 Rel-6 R4 06/12/2002 12/12/2003 100% RAN_Work | Don Zelmer, Cin¢ 08/07/2004 No O
928 (928 24009 DS-CDMA introduction in the 8 RInlmp-UMT: 2 Rel-6 R4 14/03/2003 12/12/2003 100% RAN_Work | Takehiro Nakamt 08/07/2004 No O
929 (929 24010 UMTS 1.7/2.1 GHz RInImp-UMT: 2 Rel-6 R4 14/03/2003 12/03/2004 100% RAN_Work | Jussi Numminen, 08/07/2004 No O
930 (930 24013 Improved Receiver Performai RInimp-HSP: 2 Rel-6 R4 15/12/2003 14/06/2005 100% RAN Work  Jussi Numminer 08/07/2004 No 0
931 |931 20011 Improved Minimum Perfori RInimp-HSP¢ 3 Rel-6 R4 15/09/2004 14/06/2005 100% RAN_Work | Jussi Numminen, 13/01/2006 Approved at R No O
932 [932 24014 Performance Requirement RInlmp-HSP¢ 3 Rel-6 R4 15/12/2003 14/03/2005 100% RAN_Work | Takehiro Nakamu 25/03/2005 No O
933 |933 3 Rel-6 RAN Feasibility St 1 Rel-6 RP  14/08/2000  14/03/2005  100%  RAN Work 07/12/2003 No 0
934 (934 23007 FS of the improved access to | RANimp-RRN 2 Rel-6 R3 06/12/2002 18/12/2003 100% RAN_Study  Jim Miller, Interdi 21/10/2004 No O
935 (935 1506 FS on Radio link performance ¢ RInlmp-Rliper 2 Rel-6 R1 14/08/2000 14/09/2004 100% RAN_Study  Antti Toskala, No 13/10/2004 Study finished No O
936 |[936 21000 FS on Improvement of inter-frec RInlmp-IflsMI | 2 Rel-6 R1 14/12/2001 19/09/2003 100% RAN_Study  Li Xiao Qiang, S/ 08/07/2004 No O
937 [937 21003 FS for the analysis of OFDM fo RInlmp-FSOF 2 Rel-6 R1 10/06/2002 14/06/2004 100% RAN_Study  Sarah Boumendil 08/07/2004 No O
938 (938 21004 FS on Uplink Enhancements fo RInlmp-FSUp 2 Rel-6 R1 06/09/2002 12/03/2004 100% RAN_Study  Karri Ranta-aho, 08/07/2004 No O
939 (939 21005 FS on Analysis on Higher Chip RInlmp-FSVI 2 Rel-6 R1 06/09/2002 14/09/2004 100% RAN_Study  Tim Wilkinson, IP 13/10/2004 Study finished No O
940 (940 24011 FS on Low Output Powers for ¢ RInlmp-FSLo 2 Rel-6 R3 13/06/2003 12/03/2004 100% RAN_Study  Ana Burgos, Tele 08/07/2004 No O
941 | 941 21007 FS on Uplink enhancements fo RInlmp-FSUp 2 Rel-6 R1 06/06/2003 14/03/2005 100% RAN_Study  Marian Rudolf, In  25/03/2005 No O
942 (942 24005 FS on UE antenna efficiency te  RInlmp-UEAr 2 Rel-6 R4 08/03/2002 06/09/2002 100% RAN_Study  Alf Ahlstrém, Allg 08/07/2004 The Rinlmp-Ul No O
943 943 23006 Deleted - FS on the evolution o RANimp-FSE 2 Rel-6 R3  09/09/2002 15/12/2004 100% RAN_Study  Woonhee Hwang 13/01/2005 Study Closed, No O
944 |o44 20003  FDD Enhanced Uplink  EDCH 1 Rel-6 RP 15/03/2004  15/09/2005  100%  RAN Work Joakim Bergstré 08/07/2004 No 0
945 (945 20004 FDD Enhanced Uplink - Stage . EDCH-Stage. 2 Rel-6 R2 15/03/2004 14/12/2004 100% RAN_Work | 13/01/2005 No O
946 |946 20005 FDD Enhanced Uplink - Physic EDCH-Phys 2 Rel-6 R1 15/03/2004 14/03/2005 100% RAN_Work_| Karri Ranta-aho (| 25/03/2005 No O

Page 22




ID (ID Unique_lIl|Name Acronym Outlir | Releas [ Reso | Start Finish % Hyperlink WI rapporteur last modif Notes Abandonn«| Earl | Nu
Level Name Complete name at Qtr 3, 2008 [Qtr 1, 2009
Jul Sep Nov | Jan [ Mar
947 947 20006 FDD Enhanced Uplink - Layer i EDCH-L23 2 Rel-6 R2 15/03/2004 14/03/2005 100% RAN_Work | Joakim Bergstrén 25/03/2005 No O
948 (948 20007 FDD Enhanced Uplink - UTRAlI' EDCH-lurlub | 2 Rel-6 R3 15/03/2004 14/03/2005 100% RAN_Work | Saso Stojanovski 25/03/2005 No O
949 (949 20008 FDD Enhanced Uplink - RF Ra. EDCH-RF 2 Rel-6 R4 15/03/2004 15/09/2005 100% RAN_Work | Thomas Unshelr 13/01/2006 No O
950 (950 9 Rel-6 RAN improvement RANimp 1 Rel-6 RP 09/09/2002  14/03/2005  100%  RAN Work 08/07/2004  Generic featu No 0
951 |951 624 RAB support enhancement  RANimp-RAI 2 Rel-6 R2 14/03/2003 14/03/2005 100% RAN Work  Juha Mikola, No 13/01/2005 This is a builc No 0
952 [952 21008 Optimisation of downlink ¢ RANimp-RAE 3 Rel-6 R1 12/03/2004 14/03/2005 100% RAN_Work | Sarah Boumendil 25/03/2005 No 0
953 (953 21009 Optimisation of channelisa RANimp-RAE ' 3 Rel-6 R1 15/03/2004 14/03/2005 100% RAN_Work | Nicholas Andersc 13/01/2006 WIDS modifiec No 0
954 |954 20013 HS-DPCCH ACK/NACK E  RANimp-RAE 3 Rel-6 R1 15/09/2004 14/12/2004 100% Jussi Kahtava, N« 25/03/2005 Approved at R No O
955 | 955 23009 Deleted - lu enhancement. RANimp-RAE 3 Rel-6 R3 14/03/2003 03/06/2004 100% RAN_Work | Phillipe Godin, N« 13/01/2006 Closed RAN#: No O
956 |956 23005 Deleted - Improvement of RANimp-RRA 3 Rel-6 R3 05/12/2003 05/12/2003 100% RAN_Work | Antti Toskala, No 21/10/2004 abandoned RF RP-23 No O
957 [957 20999 Beamforming Enhancements  RANimp-BFE 2 Rel-6 R1 19/09/2003 19/12/2003 100% RAN_Work | Jussi Kéhtava, Ni 08/07/2004 No 0
958 [958 23012 Rel6 RRM optimization for lui RANimp-RRI 2 Rel-6 R3 19/09/2003 12/03/2004 100% RAN Work Gert-Jan van Lie 08/07/2004 No 0
959 (959 23014 Improved access to UE m¢ RANimp-RRN 3 Rel-6 R3 19/09/2003 12/03/2004 100% RAN_Work | Jim Miller, Interdi  13/01/2005 RP-22 No 0
960 |960 23010 Remote Control of Electrical RANimp-Tilt 2 Rel-6 R3 14/03/2003 16/09/2004 100% RAN Work Andreas Hauser 14/04/2004 No 0
961 |961 23015 Tilting Antenna - RAN asp RANimp-Tilt? 3 Rel-6 R3 14/03/2003 14/09/2004 100% RAN_Work | Andreas Hauser, 13/10/2004 Finished at RP No O
962 |962 35023 OAM&P impacts RANimp-TiltA 3 Rel-6 S5 27/02/2004 16/09/2004 100% S$5-048270  Adrian.Neal@voc 13/01/2006 SA#25 09/200- No O
963 [963 23011 Network Assisted Cell Change RANimp-NAC 2 Rel-6 R3 09/09/2002 15/06/2004 100% RAN_Work | Brendan McWillie 08/07/2004 No O
94 (964 32023 | ocation Services enhar LCS2 1 Rel-6 S2  15/01/2001  16/12/2004  100%  SP-030127 08/07/2004 No 0
965 |[965 32024 Improvement on Le interface 2 Rel-6 S2 17/06/2002 15/12/2004 100% 12/03/2004 No 0
966 |966 32051 Stage 2 3 Rel-6  S2 17/06/2002 22/09/2003 100% 12/03/2004 No 0
967 |967 32053 Stage 3 - impacts MLP (M 3 Rel-6  OMA 01/01/2004 15/12/2004 100% 25/03/2005 Updated accor No 0
968 [968 32001 Enhanced support for anonyi 2 Rel-6 S2 08/07/2002 15/12/2004 100% 12/03/2004 No 0
969 |[969 32047 Stage 2 3 Rel-6 S2 08/07/2002 27/06/2003 100% 12/03/2004 No O
970 (970 32054 Stage 3 - impacts MLP ar 3 Rel-6  OMA 01/01/2004 15/12/2004 100% 25/03/2005 Updated accor No O
971 |971 32025 Enhanced inter-GMLC interfa 2 Rel-6 S2 24/06/2002 15/12/2004 100% 24/01/2002 No 0
972 |972 32048 Stage 2 3 Rel-6 S2 24/06/2002 05/09/2003 100% 23/07/2003 No 0
973 |[973 32055 Stage 3 - definition of RLF 3 Rel-6  OMA 01/01/2004 15/12/2004 100% 25/03/2005 Updated accor No 0
974 (974 32012 Location Services support fo 2 Rel-6 S2 24/02/2003 15/12/2004 100% 12/03/2004 No 0
975 |975 32049 Stage 2 3 Rel-6 S2 24/02/2003 23/01/2004 100% 12/03/2004 No O
976 |[976 32056 Stage 3 - impacts MLP, R 3 Rel-6  OMA 01/01/2004 15/12/2004 100% 25/03/2005 Updated accor No O
977 | 977 32026 New area event for location s 2 Rel-6 S2  03/06/2002 15/12/2004 100% 12/03/2004 No 0
978 (978 32050 Stage 2 3 Rel-6 S2 03/06/2002 27/06/2003 100% 12/03/2004 No O
979 (979 14015 Stage 3 for UE-CN signalli 3 Rel-6 N4 09/10/2003 31/08/2004 100% 08/09/2004 31/10/2003 wa No 0
980 |[980 32057 Stage 3 - impacts MLP, R 3 Rel-6  OMA 01/01/2004 15/12/2004 100% 25/03/2005 Updated accor No 0
981 |981 20001 UE positioning LCS2-UEpos 2 Rel-6 RP  15/01/2001 14/09/2004 100% 08/07/2004 No 0
982 |[982 2475 Open SMLC-SRNC Interfe LCS-Rel4Pos 3 Rel-6 R2 15/01/2001 19/09/2003 100% RAN_Work | Meik Kottkamp, £ 08/07/2004 No O
983 (983 24012 A-GPS minimum performa LCS-UEPos-; 3 Rel-6 R4 06/06/2003 14/09/2004 100% RAN_Work | Donglin Shen, AT 13/10/2004 Finished at RP No O
984 |984 22002 FS on Enhancements to C LCS2-UEpos 3 Rel-6 R2 01/07/2002 19/09/2003 100% RAN_Study  David Bartlett, Cze 08/07/2004 No O
985 |985 2457 Deleted - UE positioning e LCS2-UEpos 3 Rel-6 R2  26/09/2003 26/09/2003 100% RAN_Work | Meik Kottkamp, & 21/10/2004 This is a buildi, RP-24 No O
986 |986 35035 LCS charging LCS2-CH 2 Rel-6 S5 21/03/2003 16/12/2004 100% SP-040778  alain.bibas@fran: 13/01/2006 SA#26 12/200- No 0
987 (987 1571 Rel-6 Security enhancen SEC1 1 Rel-6 S3  03/01/2001  26/11/2004  75% SP-000421  Peter Howard, V 10/12/2001  Added BB UE No 0
988 (988 2026 Enhanced HE control of secu 2 Rel-6 S3 03/01/2001 25/09/2003 47% SP-000421 Peter Howard, V. 13/01/2005 Added by SP- No 0
989 (989 2027 Stage 2 3 Rel-6 S3 03/01/2001 14/06/2002 0% 12/03/2001 New end date No O
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990 (990 33006 Network domain security SEC1-NDS 3 Rel-6 S3 17/06/2002 25/09/2003 100% SP-000513  Geir M. Koien, T 13/01/2005 WID approvec No 0
991 |991 33007 IP network layer secu SEC1-NDS-II 4 Rel-6 S3 17/06/2002 25/09/2003 100% 13/01/2005 Should be conr No O
992 (992 33017 Network Domain Security; Autt SEC1-NDS-A 2 Rel-6 S3 15/02/2002 13/02/2004 100% SP-030108  Tommi Viitanen, | 13/01/2005 WID approved No O
993 (993 33019 Key Management of group key: SECGKYV 2 Rel-6 S3 26/09/2003 26/11/2004 100% SP-030491  Benno Tietz, Vod 13/01/2005 Approved TSC No O
994 (994 32021 IMS Phase 2 IMS2 1 Rel-6 S1 28/08/2000 30/12/2005 100% 08/07/2004 Not yet availa No 0
995 (995 14014 Enhancements to the Cx and S IMS2-CCR 2 Rel-6 N4 06/06/2003 31/08/2004 100% NP-030229 25/03/2005 Shared public No O
996 |[996 31025 IMS Group Management IMSGM 2 Rel-6 S1 14/03/2002 08/12/2004 100% SP-020065 Juha Kalliokulju 08/09/2004 No 0
997 (997 31026 Stage 1 - TS on IMS groug 3 Rel-6 S1 14/03/2002 09/12/2002 100% Juha Kalliokulju ( 07/12/2003 No O
998 (998 32036 Stage 2 3 Rel-6  S2 26/05/2003 31/12/2003 100% 08/06/2004 No O
999 (999 11036 Stage 3 for IMS Group ma 3 Rel-6 N1 13/12/2002 08/12/2004 100% NP-040494  Keith Drage, Luce 25/03/2005 Depends on C No O
1000 |1000 11037 IMS Conferencing 2 Rel-6 N1 04/11/2002 08/12/2004 100% 13/01/2003 No 0
1001 [1001 32037 Stage 2 3 Rel-6  S2 04/11/2002 31/12/2003 100% 12/03/2004 No O
1002 |1002 32038 Stage 3 3 Rel-6 N1 13/12/2002 08/12/2004 100% NP-040494  Keith Drage, Luce 25/03/2005 Depends on C No O
1003 [1003 31022 IMS Messaging IMSM 2 Rel-6 S1 14/03/2002 30/12/2005 100% SP-020065 Juha Kalliokulju 08/09/2004 No 0
1004 | 1004 31023 TR on support of messagii IMSM-TR 3 Rel-6  S1 14/03/2002 09/12/2002 100% Juha Kalliokulju ( 14/03/2003 No O
1005 |1005 31034 Stage 1 22.340 IMSM-TS 3 Rel-6 S1 11/11/2002 11/12/2002 100% Juha Kalliokulju ( 04/07/2003 No O
1006 | 1006 31033 CRs t0 22.140 & 22.228  IMSM-CR 3 Rel-6 S1 14/03/2002 17/03/2003 100% Juha Kalliokulju ( 07/12/2003 No O
1007 [1007 32700 Stage 2 3 Rel-6  S2 04/11/2002 31/08/2004 100% 08/09/2004 No O
1008 |1008 11039 Stage 3 for IMS Messagin: 3 Rel-6 N1 13/12/2002 08/12/2004 100% NP-040494  Keith Drage, Luce 25/03/2005 No O
1009 |1009 60001 SIP/SIMPLE Instant mess: 3 Rel-6  OMA 01/01/2004 30/12/2005 100% 25/03/2005 Updated accor No O
1010 [1010 11040 Additional SIP Capabilities st 2 Rel-6 N1 11/11/2002 17/06/2005 100% 13/01/2003 No 0
1011 (1011 32041 Stage 2 for add SIP cap (e 3 Rel-6 S2 11/11/2002 20/02/2004 100% 12/03/2004 No O
1012 [1012 32042 Stage 3 for Additional SIP 3 Rel-6 N1 13/12/2002 08/09/2004 100% NP-040494  Keith Drage, Luce 02/06/2005 No O
1013 (1013 11052 Procedured associated wif 3 Rel-6 N1 06/09/2004 17/06/2005 100% 02/06/2005 No O
1014 (1014 11041 Review additional SIP Capabilit 2 Rel-6 N1 13/12/2002 08/09/2004 100% NP-040494  Keith Drage, Luct 25/03/2005 No O
1015 (1015 2048 Interworking between IMS an IMS-CCR-IW 2 Rel-6 N3 28/08/2000 08/12/2004 100% NP-020091  Nigel Holland, B 13/01/2003 [DAB 14.02.0z No 0
1016 (1016 13004 Interworking for 3GPP_SIF 3 Rel-6 N3 28/08/2000 13/06/2003 100% Thomas Belling, + 15/09/2003 [DAB - 20.08.0 No O
1017 (1017 13005 Interworking for IPv6 to IP' 3 Rel-6 N3 28/08/2000 08/12/2004 100% 09/03/2005 No O
1018 (1018 11044 Interworking for IPv6 to IP* 3 Rel-6 N1 11/05/2004 08/09/2004 100% 08/09/2004 No O
1019 (1019 11017 stage 3 of interworking wit 3 Rel-6 N1 14/03/2001 08/09/2004 100% 08/09/2004 No O
1020 |1020 2047 Interworking between IMS and  IMS-CCR-IW | 2 Rel-6 N3 28/08/2000 18/03/2004 100% NP-030292  Brendan Mc Willii 09/09/2004 [DAB - 25.05.0 No O
1021 [1021 14001 Mn interface (IM-MGW to MGC IMS-CCR-Mr 2 Rel-6 N4 07/08/2001 01/09/2004 100% 09/03/2005 TISPAN issue No O
1022 |1022 31036 Study of subscriber and operat 2 Rel-6  S1 15/11/2002 12/12/2002 100% Juha Kalliokulju ( 04/07/2003 No O
1023 [1023 33012 Lawful Interception in the 3GPF SEC1-LI 2 Rel-6 S3 09/12/2002 18/12/2003 100% SP-030106  Berthold Wilhelm = 13/01/2005 No O
1024 | 1024 31042 IMS Subscription and access s 2 Rel-6  S1 16/12/2002 13/06/2003 100% 12/03/2004 No O
1025 |1025 35032 IMS charging IMS2-CH 2 Rel-6 S5 21/03/2003 16/12/2004 100% SP-030049 13/01/2006 SA#26 12/200 No O
1026 |1026 11051 IMS Management objects 2 Rel-6 N1 03/09/2004 05/11/2005 100% NP-040494 09/03/2005 No O
1027 | 1027 32027 Deleted - Stage 2 of IMS Phast¢ 2 Rel-6 S2 19/09/2003 19/09/2003 100% SP-020544 21/10/2004 SP-24 No O
1028 (1028 32063 3GPP Enablers for servii PoC 1 Rel-6 S2  08/09/2003  09/06/2005  100%  SP-030384 Shabnam Sultar 08/07/2004 No 0
1029 [1029 32068 Feasibility Study PoC 2 Rel-6 S2 08/09/2003 30/11/2004 100% SP-030384  Shabnam Sultan: 06/12/2004 No O
1030 |1030 60002 Dependencies on OMA PoC PoC 2 Rel-6  OMA 01/01/2004 28/02/2005 100% 25/03/2005 Updated accor No O
1031 [1031 34029 Selection of one or more PoC ¢ PoC 2 Rel-6 S4 13/09/2004 16/12/2004 100% 06/12/2004 Completed No O
1032 |1032 35036 PoC charging PoC-CH 2 Rel-6 S5 27/09/2004 09/06/2005 100% SP-050032 13/01/2006 SA#28 06/200: No O
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1033 [1033 32062  |nterworking aspects an Pv4IMS 1 Rel6 S2 08/09/2003  25/06/2004  100%  SP-040327  Alexander Milinsk 08/07/2004 No 0
1034|1034 11032 |nteroperability and Comnr IMSCOOP 1 Rel-6 S2  16/09/2002  12/12/2003  100% 08/07/2004 No 0
1035 [1035 32028 Stage 2 for Interoperability 2 Rel-6 S2 16/09/2002 30/09/2003 100% SP-020543  Balazs Beternyi, | 08/07/2004 No contributior No O
1036 | 1036 32061 Stage 2 for commonality 2 Rel-6  S2 16/09/2002 19/09/2003 100% SP-020543  Balazs Beternyi, | 08/07/2004 No O
1037 [1037 11033 Stage 3 2 Rel-6 N1 14/10/2002 12/12/2003 100% NP-020572  Keith Drage, Luce 12/03/2004 No O
1038 {1038 1365  Support of Push Service PUSH 1 Rel-6 S1  03/01/2001  27/02/2004  100%  SP-000669  Yoshinori Kitad: 19/01/2005  AS: Changed No 0
1039 [1039 31004 Stage 1 2 Rel-6  S1 03/01/2001 14/06/2002 100% 04/07/2003 No O
1040 |1040 32701 TR 23.976 on Push Architectur: 2 Rel-6 S2 11/11/2002 27/02/2004 100% SP-030126  Nick Alfano, RIM  08/07/2004 No O
1047|1041 42009  Multimedia Messaging (I MMS6 1 Rel-6 T2  15/08/2002  07/12/2005  100%  TP-030175 Josef Laumen, ¢ 06/12/2004 No 0
1042 | 1042 42010 Definition of service requiren MMS6-SR 2 Rel-6 S1 15/11/2002 19/12/2003 100% 12/03/2004 No 0
1043 (1043 31031 Definition of service requir 3 Rel-6  S1 15/11/2002 19/12/2003 100% Josef Laumen, Si 12/03/2004 No O
1044 [ 1044 42011 Technical realization 2 Rel-6 T2 06/09/2002 10/12/2004 100% Josef Laumen, Si  06/12/2004 No O
1045 | 1045 42012 OMA dependencies 2 Rel-6  OMA 15/08/2003 29/04/2005 100% 25/03/2005 No O
1046 | 1046 42013 MMS formats and codecs MMS6-Codec 2 Rel-6 S4 15/08/2002 07/12/2005 100% Roberto Castagn' 13/01/2006 No O
1047 [ 1047 42014 Handling of private addressing 2 Rel-6 T2 10/12/2003 10/12/2004 100% TP-030299  Steffen Haberma 06/12/2004 No O
1048 |1048 35034 MMS charging MMS6-CH 2 Rel-6 S5 21/03/2003 16/09/2004 100% SP-040778 13/01/2006 SA#25 09/200- No O
1049 | 1049 42015 Deleted - FS Multiple MMS Rel 2 Rel-6 T2 10/12/2004 10/12/2004 100% TP-030301  Juan Gorospe, Tt 08/09/2004 originally it wa: No O
1050 |1050 42005 Rel-6 MEXE enhancemer MEXE6 1 Rel-6 T2  08/03/2002  06/06/2003  100% 21/03/2002 No 0
1051 [1051 42006 MEXE Rel-6 Improvements anc MEXEG-ENH 2 Rel-6 T2 08/03/2002 12/03/2003 100% T Lars Brenk (TTP( 27/03/2003 No O
1052 |1052 42007 MEXE Run-Time Independent f MEXEG-RTIF 2 Rel-6 T2 08/03/2002 06/06/2003 100% T Aaron Cohen (Int 13/01/2003 No O
1053 {1053 2062 Sybscription Manageme SuM 1 Rel6 S5 20/09/2002  17/03/2005  100%  SP-040763 | Istvan ABA (T-M 13/01/2006  SA#27 03/200: No ©
1054 (1054 2499 Presence Capability PRESNC 1 Rel-6 S1  19/03/2001  07/12/2005  99% SP-010064  Mark Cataldo, M 08/09/2004 A Sultan merg No 0
1055 |1055 2501 Stage 1 2 Rel-6 S1 19/03/2001 18/07/2003 100% 12/03/2004 No 0
1056 | 1056 2502 Stage 2 2 Rel-6 S2 12/09/2001 20/09/2002 100% SP-010517  Balazs BERTEN" 12/03/2004 No O
1057 [1057 2503 Stage 3 2 Rel-6 N1 01/04/2002 08/12/2004 100% NP-040492  Keith Drage, Luce 09/03/2005 Dependency tc No O
1058 |1058 13018 Stage 3 (CN3 Part Pk interface 2 Rel-6 N3 01/04/2002 11/03/2005 100% 09/03/2005 No Contributio No O
1059 [1059 34025 Media Codecs and Formats for PRESNC-CC 2 Rel-6  S4 12/06/2003 07/12/2005 100% SP-030212  Harri Honko (Nok 13/01/2006 No O
1060 |1060 2504 Security issues 2 Rel-6 S3 26/08/2002 12/12/2002 90% SP-020514 06/12/2004 LSs handled ir No O
1061 [ 1061 60003 SIMPLE Presence 2 Rel-6  OMA 01/01/2004 31/03/2005 100% 25/03/2005 Updated accor No 0
1062 (1062 50056 Enhanced A/Gb feasibili AGbEnFS 1 Rel-6 GP  30/08/2002  08/11/2002  100%  GP-022565 J-L Carrizo, Vod 27/03/2003  Closed No 0
1063 | 1063 50057 Feasibility study on A/Gb ent AGbENnFS-F¢ 2 Rel-6 G2 30/08/2002 08/11/2002 100% 27/03/2003 No 0
1064 | 1064 50080 Requirements for the supg 3 Rel-6 GP  30/08/2002 08/11/2002 100% 13/02/2003 No O
1065 |1065 50084 Identification of the differel 3 Rel-6 GP  30/08/2002 08/11/2002 100% 13/02/2003 No O
1066 | 1066 50093 Outline of impact and feas 3 Rel-6 GP  30/08/2002 08/11/2002 100% 13/02/2003 No O
1067 |1067 50081 Impact on 3GPP architectt 3 Rel-6 GP  30/08/2002 08/11/2002 100% 13/02/2003 No O
1068 |1068 50082 Standardisation effort 3 Rel-6 GP  30/08/2002 08/11/2002 100% 13/02/2003 No O
1069 |1069 50083 Dependency to other featt 3 Rel-6 GP  30/08/2002 08/11/2002 100% 13/02/2003 No O
1070 1070 50063  Flexible Layer One for G FLOGER 1 Rel-6 GP  03/01/2000  25/06/2004  100%  GP-021018 Benoist Sébire  16/09/2003  Nokia, Ericss: No 0
1071 {1071 50064 Realisation of a Flexible Laye FLOGER-Re: 2 Rel-6 GP  03/01/2000 23/04/2004 100% GP-021019 Benoist Sébire  08/07/2004 Completed No 0
1072 1072 50065 Technical Report 3 Rel-6 GP  19/04/2002 06/02/2004 100% 12/03/2004 No O
1073 [1073 51002 Architecture in 45.001 and 3 Rel-6  G1 19/04/2002 23/04/2004 100% 12/03/2004 No O
1074 |1074 51003 Multiplexing in 45.002 3 Rel-6  G1 19/04/2002 23/04/2004 100% 12/03/2004 No O
1075 [1075 51004 Channel Coding in 45.003 3 Rel-6 G1 19/04/2002 23/04/2004 100% 12/03/2004 No 0
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1076 |[1076 51005 Performance Requirement 3 Rel-6 G1 03/01/2000 23/04/2004 100% 12/03/2004 No O
1077 1077 51006 Radio subsystem link cont 3 Rel-6 G1 19/04/2002 23/04/2004 100% 12/03/2004 No O
1078 [1078 52071 Requirements in 44.004 3 Rel-6 G2 19/04/2002 23/04/2004 100% 12/03/2004 No O
1079 (1079 52072 Signalling and protocol supp FLOGER-Si¢c 2 Rel-6 G2 19/04/2002 25/06/2004 100% GP-021020 Benoist Sébire  06/12/2004 Completed No 0
1080 |1080 52073 Modifications to RLC/MAC 3 Rel-6 G2 19/04/2002 25/06/2004 100% 08/07/2004 No O
1081 [1081 52074 Modifications to RRC in 44 3 Rel-6 G2 19/04/2002 25/06/2004 100% 08/07/2004 No O
1082 |1082 52075 Security for a Flexible Layer ' FLOGER-Se! 2 Rel-6 S3, C 19/04/2002 29/08/2003 100% GP-021021 Benoist Sébire  14/01/2004 Started No 0
1083 |1083 52076 Ciphering in 44.160,44.11! 3 Rel-6  S3, C 19/04/2002 29/08/2003 100% 16/09/2003 No O
1084 | 1084 55077 Deleted at TSG#27 - GERAN A FLOGER-Ms 2 Rel-6  G4;G 06/02/2004 06/02/2004 100% GP-021022  Benoist Sébire 09/03/2005 DELETE No 0
1085 | 1085 55078 deleted at TSG #27 - MS 3 Rel-6 G4;G 06/02/2004 06/02/2004 100% 09/03/2005 DELETE No O
1086 | 1086 55079 Deleted at TSG#27 - GERAN E FLOGER-BT. 2 Rel-6 G3  06/02/2004 06/02/2004 100% GP-021023  Benoist Sébire 09/03/2005 DELETE No 0
1087 | 1087 53080 Deleted at TGS #27 - BTS 3 Rel-6 G3  06/02/2004 06/02/2004 100% 09/03/2005 DELETE No O
1088 {1088 50041  Uplink TDOA feasibility : TDOAF 1 Rel6 GP 30/11/2001  28/06/2002  100%  GP-012794  Bob Gross, Truef 24/04/2003 No ©
1089 |1089 2544  Multimedia Broadcast ar MBMS 1 Rel-6 S1  11/052001  07/03/2008  100% 24/11/2001  Title renamed No 0
1090 |1090 2545 Stage 1 2 Rel-6  S1 11/05/2001 01/04/2002 100% 04/07/2003 This may or m; No O
1091 (1091 32002 Stage 2 2 Rel-6 S2 24/09/2001 17/03/2004 100% SP-010516 12/03/2004 No 0
1092 | 1092 32702 TR on Architectural Study 3 Rel-6 S2 24/09/2001 23/08/2002 100% 08/07/2004 No 0
1093 [1093 32703 Stage 2 Specification Worl 3 Rel-6 S2 19/08/2002 17/03/2004 100% 21/10/2004 No O
1094 (1094 2481 Introduction of MBMS in RAN MBMS-RAN 2 Rel-6 R2 01/01/2002 15/09/2005 100% RAN Work  Juho Pirskanen 08/07/2004 No 0
1095 [1095 20022 Introduction of MBMS in R MBMS-RAN | 3 Rel-6 R2 01/01/2002 14/12/2004 100% Juho Pirskanen,  13/01/2005 Was "Introduc No O
1096 |1096 20020 UE Performance Requiren MBMS-RAN- 3 Rel-6 R4 15/09/2004 15/09/2005 100% RAN_Work | Torgny Palenius, 13/01/2006 Approved at R No O
1097 [1097 11030 Support of the MBMS in CN pr¢ 2 Rel-6 N1 18/06/2002 08/12/2004 100% NP-040493 31/08/2008 No O
1098 |1098 13015 Gmb interface for MBMS (CN3 2 Rel-6 N3 29/08/2003 08/12/2004 100% 09/03/2005 No O
1099 |1099 33008 Security Aspects of MBMS MBMS 2 Rel-6 S3 01/07/2002 18/03/2005 100% SP-020514  Escott, Adrian, 3  31/08/2008 WID approved No O
1100 |[1100 50085 Support of MBMS in GERAN MBMS-GER/ 2 Rel-6 GP  30/08/2001 28/01/2005 100% GP-022566 09/03/2005 Completed No 0
1101 {1101 50086 Impact on the logical and | 3 Rel-6 GP  30/08/2002 28/01/2005 100% 09/03/2005 No O
1102 {1102 52085 Re-synchronisation at cell 3 Rel-6 G2 30/08/2002 28/01/2005 100% 09/03/2005 No O
1103 [ 1103 50098 Simultaneous support of M 3 Rel-6 GP  30/08/2002 28/01/2005 100% 09/03/2005 No O
1104 [ 1104 50099 Simultaneous support of b 3 Rel-6 GP  30/08/2001 28/01/2005 100% 09/03/2005 No O
1105 [ 1105 50100 Resynchronisation at cell ¢ 3 Rel-6 GP  30/08/2001 28/01/2005 100% 09/03/2005 No O
1106 | 1106 50087 Decision making process t 3 Rel-6 GP  30/08/2002 28/01/2005 100% 09/03/2005 No O
1107 1107 50088 MBMS channel allocations 3 Rel-6 GP  30/08/2002 28/01/2005 100% 09/03/2005 No O
1108 [1108 50089 Changes to the Gb interfa 3 Rel-6 GP  30/08/2002 28/01/2005 100% 09/03/2005 No O
1109 [1109 50090 GERAN specific changes 3 Rel-6 GP  30/08/2002 28/01/2005 100% 09/03/2005 No O
1110 (1110 50091 Interaction between MBM¢ 3 Rel-6 GP  30/08/2002 28/01/2005 100% 09/03/2005 No O
1111 (1111 50092 Security aspects 3 Rel-6 GP  30/08/2002 28/01/2005 100% 09/03/2005 No O
1112 [ 1112 53081 MS conformance tests- G! 3 Rel-6 G3  25/01/2002 28/01/2005 100% 25/03/2005 Under evaluati No O
1113 [ 1113 55091 Deleted - MS conformance 3 Rel-6 G5  27/06/2003 27/06/2003 100% 21/10/2004 GP-19 No O
1114 {1114 31045 MBMS User Services 2 Rel-6 S1 13/05/2003 16/03/2006 100% 08/09/2004 No 0
1115 [1115 31044 MBMS User Services Stag 3 Rel-6  S1 13/05/2003 01/04/2004 100% 07/12/2003 No O
1116 (1116 34026 Definition of MBMS user s MBMS-TSME 3 Rel-6  S4 12/06/2003 16/03/2006 100% SP-030674  Igor Curcio (Nokii 13/01/2006 TR26.946 tbc | No O
1117 (1117 35038 MBMS charging MBMS-CH 2 Rel-6 S5 11/01/2005 09/06/2005 100% SP-040779 13/01/2006 SA#28 06/200: No O
1118 |1118 25024 MBMS UE Conformance Test MBMS-UECc 2 Rel-6 R5 10/03/2006 07/03/2008 100% RAN5 Work RAN5 06/05/2008 BB place holc No 0
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1119 (1119 25014 RF/RRM Conformance Te MBMS-RAN- 3 Rel-6 R5 02/06/2006 07/03/2008 100% RANS5_Work_ Leif Mattisson, Er 06/05/2008 TS 34.109is u No O
1120 1120 25022 Conformance Test Aspect MBMS-UECc 3 Rel-6 R5 20/09/2006 07/12/2007 100% RANS5_Work_ Timothy Speight, 06/05/2008 No O
1121 (1121 25023 Signalling Conformance " MBMS-UECc 3 Rel-6 R5 20/09/2006 07/12/2007 100% RAN5_Work_ Zhao Jian, DATA 06/05/2008 No O
1122 [ 1122 25011 Conformance Test Aspect MBMS_Test 3 Rel-6 R5 10/03/2006 14/09/2007 100% RAN5_Work ' Shubhang Vora, ' 06/05/2008 No O
1123 (1123 25038 Conformance Test Aspect MBMS-UECc 3 Rel-6 R5  01/06/2007 07/12/2007 100% RAN5_ Work  Xiaozhong Chen, 06/05/2008 No O
1124 {1124 31006  Speech Recognition and SRSES 1 Rel-6 S1  08/10/2001  30/12/2005  100%  SP-010572 08/09/2004 No 0
1125 (1125 31007 Speech Enabled Services Base DSR 2 Rel-6  S1 08/10/2001 15/03/2002 100% SP-010581 D Williams, QUA 12/03/2004 No O
1126 1126 32999 TR on Architectural impacts 2 Rel-6 S2 12/05/2003 02/03/2004 100% 08/07/2004 No O
1127 1127 34700 Codec Work to Support Speect SRSES-Code 2 Rel-6 S4 15/10/2002 16/12/2004 100% SP-020687  David Pearce, Mc 06/12/2004 Completed No O
1128 [1128 60004 Multimodal support 2 Rel-6  OMA 01/01/2004 30/12/2005 100% 25/03/2005 No O
1129 [ 1129 11021 Deleted - SES codec negotiatic 2 Rel-6 N1 04/06/2003 04/06/2003 100% 21/10/2004 Abandoned Nf  NP-23 No O
1130 |1130 31008  Generic User Profile Rel GUP 1 Rel-6 S1  08/10/2001  03/03/2005  100%  SP-040515 28/03/2003 No 0
1131 (1131 31009 Stage 1 - Requirements 2 Rel-6  S1 08/10/2001 30/05/2003 100% Kurt Bischinger (" 25/03/2005 No O
1132 [1132 32008 Stage 2 - Architecture 2 Rel-6 S2 28/01/2002 06/06/2003 100% SP-020539  Harri KOSKINEN ' 12/03/2004 No O
1133 [1133 42002 Stage 2 - Data Description Met 2 Rel-6 N4 05/12/2002 03/03/2005 100% TP-020275  Kurt Bischinger (" 09/03/2005 TR approved it No O
1134 (1134 14008 Stage 3 - Network 2 Rel-6 N4 19/05/2003 03/03/2005 100% 09/03/2005 17 May no acti No O
1135 (1135 33009 Security Aspects 2 Rel-6 S3 16/07/2002 18/09/2003 100% SP-030109  Owen, Bradley 13/01/2005 WID approved No O
136 [1136 31010 Djgital Rights Managem: DRM 1 Rel-6 S1  08/10/2001  28/05/2004  100%  SP-010577 11/10/2001  Foreseen star No 0
1137 1137 31011 Requirements 2 Rel-6  S1 08/10/2001 13/06/2002 100% Nicholas Wood, ( 04/07/2003 No O
1138 [1138 60005 Stage 2 2 Rel-6  OMA 01/01/2004 28/05/2004 100% 25/03/2005 No O
1139 [1139 60006 Stage 3 2 Rel-6  OMA 01/01/2004 28/05/2004 100% 25/03/2005 No O
1140 [1140 33001 Security 2 Rel-6  OMA 17/06/2002 03/03/2003 100% 25/03/2005 SA3 acknowler No 0
1141 | 1141 31037 Deleted - Monitoring of Stages 2 Rel-6 St 21/03/2003 21/03/2003 100% 08/09/2004 Replaced by U No O
1142 (1142 31012 WLAN-UMTS Interworkir WLAN 1 Rel-6 S1  03/01/2000  22/09/2005  100%  SP-030712  Telenor 12/03/2004 No 0
1143 (1143 31020 Technical Report WLAN-TR 2 Rel-6  S1 03/01/2000 13/06/2003 100% SP-030712  Telenor 08/06/2004 No O
1144 (1144 31035 Stage 1 WLAN-TS 2 Rel-6 S1 06/01/2003 11/06/2004 100% SP-030712 Telenor 08/06/2004 No 0
1145 [ 1145 31058 Global stage 1 WLAN-TS 3 Rel-6  S1 06/01/2003 11/06/2004 100% SP-030712  Fredric Paint, Tel 19/01/2005 No O
1146 | 1146 32018 Architecture Definition for scen: 2 Rel-6 S2 25/03/2002 31/05/2004 100% SP-020542 08/07/2004 No O
1147 1147 32704 Security 2 Rel-6 S3 30/09/2002 21/03/2003 100% SP-020514  Lopez-Soria, Luis 13/01/2005 Active contribu No 0
1148 [ 1148 14013 Stage 3 - CN4 aspects WLAN-IW 2 Rel-6 N4 23/05/2003 01/09/2004 100% NP-030490  Nokia 09/03/2005 WID approved No O
1149 [1149 13019 Stage 3 - CN3 aspects (Wi Inte WLAN 2 Rel-6 N3 23/05/2003 30/09/2004 100% 09/03/2005 No O
1150 [1150 11042 Stage 3 for scenario 2 2 Rel-6 N1 23/05/2003 08/09/2004 100% NP-030490 09/03/2005 No O
1151 (1151 11047 Stage 3 for scenario 3 2 Rel-6 N1 23/05/2003 08/12/2004 100% 09/03/2005 No O
1152 1152 35033 WLAN charging WLAN-CH 2 Rel-6 S5 21/03/2003 22/09/2005 100% SP-030048  Nokia 13/01/2006 SA#28: delaye No O
1153 1153 43010 USIM enhancements for WLAN 2 Rel-6 T3 05/09/2003 04/03/2005 100% TP-030185  Jorge Abellan 19/01/2005 No O
154 |1154 31015 Priority Service NTShar 1 Rel-6 S1  30/05/2002  26/09/2003  100%  SP 010739 08/09/2004 No 0
1155 [ 1155 31016 Feasibility Study PRIOR-FS 2 Rel-6  S1 14/06/2002 14/06/2002 100% SP-010523  Biplab K. Pramar 04/07/2003 No O
1156 | 1156 31017 Stage 1 - Requirements PRIOR-SR 2 Rel-6  S1 30/05/2002 17/09/2003 100% James J. Garrah: 08/06/2004 No O
1157 1157 31043 Priority service implementation 2 Rel-6 S1 28/03/2003 26/09/2003 100% Biplab K. Pramar 08/06/2004 No O
158 |1158 31018 Network Sharing NTShar 1 Rel-6 S1 20/01/2003  15/12/2004  100%  SP 010739 12/03/2004 No 0
1159 [1159 31019 Technical Report NTShar-TR 2 Rel-6  S1 20/01/2003 19/12/2003 100% 12/03/2004 No O
1160 |1160 31038 Stage 1 - CRs to implement Ne NTShar-CR | 2 Rel-6  S1 20/01/2003 19/12/2003 100% 12/03/2004 No O
1161 [1161 32044 Stage 2 2 Rel-6 S2 27/02/2003 30/07/2004 100% SP-030123 08/09/2004 No O
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1162 1162 11043 Network sharing - stage 3 2 Rel-6 N1 23/05/2003 08/12/2004 100% NP-040429 06/12/2004 No O
1163 1163 22004 Enhancement of the support of NTShar-UTR 2 Rel-6 R2 19/09/2003 15/12/2004 100% RAN_Work | Anders Dahlén, T 13/01/2005 No O
1164 |1164 32016 QoS Improvements QoS 1 Rel-6 S2  15/07/2002  08/12/2004  100%  SP-010719 24/01/2002 No 0
1165 [ 1165 32017 FS on Dynamic Policy control € QoS1 2 Rel-6  S2 15/07/2002 23/04/2004 100% SP-020540 08/07/2004 No O
1166 | 1166 32059 Definition of the Gq interface 2 Rel-6  S2 01/07/2003 23/04/2004 100% SP-030306  Janne Rinne (Nol 08/07/2004 No O
1167 1167 13016 Gq interface specification for D 2 Rel-6 N3 29/08/2003 08/12/2004 100% NP-030198  Anna Sillanpaa, M 09/03/2005 [DAB - 25.05.0 No O
1168 |1168 33002  Subscriber certificates SEC1-SC 1 Rel-6 S3  25/02/2002  08/12/2004  100%  SP-010622 Valtteri Niemi, N 13/01/2005  Approved at ¢ No 0
1169 [1169 32705 Stage 1 2 Rel-6 S3 25/02/2002 12/09/2002 100% 08/11/2002 Contribution re No O
1170 (1170 32706 Architecture review 2 Rel-6 S22 14/10/2002 14/11/2002 100% 12/03/2004 No O
1171 (1171 14504 Stage 3 SEC1-SC 2 Rel-6 N4 19/09/2003 30/11/2004 100% NP-030399  Lauri Laitinen, Nc 09/03/2005 Finished in CN No O
1172 [1172 11049 Stage 3 Ua & Ub interfaces 2 Rel-6 N1 03/11/2003 08/12/2004 100% 09/03/2005 No O
1173 [1173 60007 OMA dependencies on Subscri 2 Rel-6  OMA 01/01/2004 08/06/2004 100% 25/03/2005 Updated accor No O
1174|1174 15010  Rel-6 OSA enhancemeni OSA3 1 Rel-6 N5 31/10/2002  10/03/2005  100%  NP-040351 Chelo ABARCA 13/01/2005  CN#25: Updat No 0
1175 (1175 31040 Scope of the Open Service Acc 2 Rel-6  S1 28/03/2003 27/06/2003 100% SP-030038 12/03/2004 No O
1176 (1176 15038 OSA Stage 2 2 Rel-6 N5 13/08/2004 10/03/2005 100% 25/03/2005 Inherited by CI No O
1177 [1177 15026 Multi Media Messaging functior 2 Rel-6 N5 31/10/2002 10/09/2004 100% 13/01/2005 No O
1178 (1178 15028 Policy management extensions 2 Rel-6 N5 31/10/2002 12/12/2003 100% 13/01/2005 No O
1179 [1179 15029 TS on Presence and Availabilit! 2 Rel-6 N5 31/10/2002 26/03/2004 100% 13/01/2005 N5#26: Split W No O
1180 [1180 15032 OSA interfaces at different leve 2 Rel-6 N5 14/07/2003 10/09/2004 100% 13/01/2005 No O
1181 [ 1181 15033 Introduction of migration suppo 2 Rel-6 N5 31/10/2002 10/12/2003 100% 13/01/2005 No O
1182 1182 15036 Framework Function for Federe 2 Rel-6 N5 03/02/2003 12/12/2003 100% 13/01/2005 No O
1183 [ 1183 60008 OMA potential overlaps with 3C 2 Rel-6  OMA 18/12/2003 16/09/2004 100% 25/03/2005 TSG#25 Apprc No 0
1184 | 1184 15037 Deleted - TR on Presence and 2 Rel-6 N5 17/09/2004 17/09/2004 100% 21/10/2004 N5#26:TR Cor NP-24 No O
1185 |1185 50401  Addition of frequency bz TAPS 1 Rel-6 GP  28/06/2002  28/01/2005  100%  GP-022072 Torben Themse! 09/03/2005 No 0
1186 1186 50094 Addition of frequency bands TAPS-Specs 2 Rel-6 G1 15/11/2002 20/12/2002 100% GP-022073 Torben Themse! 13/02/2003 Ready No 0
1187 1187 51102 Changes to core specs 3 Rel-6  G1 15/11/2002 20/12/2002 100% 13/02/2003 No O
1188 | 1188 54102 Deleted at TSG #27 - Additior TAPS-Conf 2 Rel-6 G4  28/06/2002 28/01/2005 100% GP-022074 Torben Themsei 09/03/2005 DELETE No 0
1189 | 1189 54103 Deleted at TSG #27 - 51.0 3 Rel-6 G4 28/06/2002 28/01/2005 100% 09/03/2005 DELETE No O
190 [1190 50130  Seamless support of stri SSStrea 1 Rel-6 GP  03/01/2000  17/06/2005  100%  GP-022561 José Luis Carriz 14/01/2004 No 0
1191 (1191 51131 Identification of requirements 2 Rel-6 G1 27/06/2003 29/08/2003 100% GP-022564 16/09/2003 Started No 0
1192 1192 51133 Requirements 3 Rel-6 G1 27/06/2003 29/08/2003 100% 16/09/2003 No O
1193 |1193 51132 Performance study of cell ch: 2 Rel-6 G1 03/01/2000 29/08/2003 100% GP-022562 16/09/2003 Started No 0
1194 (1194 51134 Performance of NACC 3 Rel-6  G1 03/01/2000 29/08/2003 100% 16/09/2003 No O
1195 (1195 51135 Performance of cell chang 3 Rel-6  G1 03/01/2000 29/08/2003 100% 16/09/2003 No O
1196 [ 1196 51136 Handover 3 Rel-6  G1 03/01/2000 29/08/2003 100% 16/09/2003 No O
1197 (1197 52131 Reduction of service interrup 2 Rel-6 G2  27/06/2003 17/06/2005 100% GP-022563 16/09/2003 Completed at No 0
1198 [1198 52133 Optimisations of existing n 3 Rel-6 G2 27/06/2003 21/11/2003 100% 16/09/2003 No O
1199 [1199 52134 Inter-system NACC 3 Rel-6 G2 27/06/2003 21/11/2003 100% 16/09/2003 No O
1200 |1200 52135 PS Handover (within GER 3 Rel-6 G2 27/06/2003 17/06/2005 100% 16/09/2003 No O
1201 [1201 52136 Dependency to other feat. 3 Rel-6 G2 27/06/2003 21/11/2003 100% 16/09/2003 No O
1202 |1202 54131 MS conformance testing 2 Rel-6 G3 19/12/2003 30/01/2004 100% GP-023424 12/03/2004 Closed, no wc¢ No 0
1203 | 1203 54132 MS conformance tests 3 Rel-6  G4,G 19/12/2003 30/01/2004 100% 01/12/2003 Closed, no wol No O
1204 | 1204 33013 GERAN A/Gb mode security er 2 Rel-6 S3 26/09/2002 28/01/2005 100% SP-030107  Peter Howard, V¢ 13/01/2005 Possible chang No O
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1205 [1205 34300  Performance characteric CODCAR 1 Rel-6 S4  13/09/2002  10/06/2004  100%  SP-020433  Pasi Ojala (Nokia 08/09/2004 No 0
1206 1206 31030  Study on Privacy Capab PrivCap 1 Rel6 S1  10/11/2003  03/03/2004  100%  SP-020579  Liz Daniel, Lucen 09/03/2005 No 0
1207 |1207 35010 OAM&P Rel-6 OAM 1 Rel-6 S5 12/09/2002 11/03/2005 100% SP-040766  Michael TRUSS 13/01/2005 SA#26: Updat No 0
1208 |1208 35011 Principles, high level Requirem OAM-AR 2 Rel-6 S5 12/09/2002 16/09/2004 100% SP-040767  Michael TRUSS ( 13/01/2006 SA#25 09/200- No O
1209 [1209 35012 Performance Management OAM-PM 2 Rel-6 S5 12/09/2002 16/12/2004 100% SP-040782  Christian TOCHE 13/01/2006 SA#26 12/200- No O
1210 (1210 35014 Network Infrastructure Manage OAM-NIM 2 Rel-6 S5 12/09/2002 16/12/2004 100% SP-040789  Thomas TOVING 13/01/2006 SA#26 12/200- No O
1211 (1211 35015 Trace Management Rel-6 OAM-Trace 2 Rel-6 S5 20/09/2002 11/03/2005 100% SP-040782  Kari RONKA (Nc 09/03/2005 SA#26 12/200 No 0
1212 1212 35022 Subscriber and UE trace n OAM-Trace 3 Rel-6 S5 20/09/2002 16/12/2004 100% Kari RONKA (Nol 13/01/2006 SA#26 12/200 No O
1213 (1213 23013 Subscriber and equipment OAM-Trace-F 3 Rel-6 R3 06/06/2003 15/06/2004 100% RAN_Work | Yann Sehedi, No 13/01/2005 No O
1214 1214 14016 Trace Management, Stage OAM-Trace 3 Rel-6 N4 09/06/2004 11/03/2005 100% NP-040411  Seppo Kauntola ( 09/03/2005 No O
1215|1215 35016  Charging Management CH 1 Rel-6 S5 21/11/2002  09/06/2005  100%  SP-040773 Karl-Heinz NEN! 13/01/2006  SA#28 Target No 0
1216 (1216 35037 Charging architecture and princ CH 2 Rel-6 S5 21/03/2003 16/09/2004 100% 13/01/2006 SA#25 09/200- No O
1217 (1217 35024 Charging Data Record (CDR) fi CH 2 Rel-6 S5 21/03/2003 18/03/2004 100% 13/01/2006 SA#23 03/200- No O
1218 (1218 35025 CDR parameter description CH 2 Rel-6 S5 21/03/2003 09/06/2005 100% 13/01/2006 SA#28 06/200: No O
1219 (1219 35026 Diameter charging applications CH 2 Rel-6 S5 21/03/2003 16/09/2004 100% 13/01/2006 SA#25 09/200- No O
1220 [1220 35027 Online Charging System (OCS' CH 2 Rel-6 S5 21/03/2003 18/09/2003 100% 13/01/2006 SA#21 09/200: No O
1221 1221 35028 OCS: Applications and interfacc CH 2 Rel-6 S5 21/03/2003 16/12/2004 100% 13/01/2006 SA#26 12/200 No O
1222 (1222 35017 Charging Management for Be CH-BC 2 Rel-6 S5 21/03/2003 16/09/2004 100% SP-030048 Benni ALEXANL 13/01/2006 SA#28 Target No 0
1223 1223 35029 CS domain charging CH 3 Rel-6 S5 21/03/2003 18/03/2004 100% 13/01/2006 SA#23 03/200- No O
1224 1224 35030 PS domain charging CH 3 Rel-6 S5 21/03/2003 16/09/2004 100% 13/01/2006 SA#25 09/200- No O
1225 1225 35031 CDR transfer CH 3 Rel-6 S5 21/03/2003 16/09/2004 100% 13/01/2006 SA#25 09/200- No O
1226 |1226 35018 Charging Management for the | IMS2-CH 2 Rel-6 S5 21/03/2003 16/12/2004 100% SP-030049  Patrik TEPPO (Ei 13/01/2006 SA#26 12/200 No 0
1227 [1227 35019 Charging Management for the { CH 2 Rel-6 S5 21/03/2003 09/06/2005 100% SP-040778  Gerald GORMER 13/01/2006 SA#26: Update No O
1228 | 1228 32030 Overall architectural aspects CH-FBC 2 Rel-6 S2 21/11/2002 11/03/2005 100% SP-040041 08/07/2004 No 0
1229 (1229 32069 Overall definition of FBC a 3 Rel-6  S2 21/11/2002 02/03/2004 100% 09/03/2005 No O
1230 [1230 32070 Study on providing policy ¢ 3 Rel-6  S2 02/02/2004 30/07/2004 100% 21/10/2004 No O
1231 (1231 13020 Gx interface for flow basec CH-FBC 3 Rel-6 N3 02/02/2004 08/12/2004 100% NP-040245  Juha Rasénen (N 09/03/2005 No O
1232 1232 13021 Rx interface for flow basec CH-FBC 3 Rel-6 N3 02/02/2004 11/03/2005 100% NP-040339  Javier Gonzalez  25/03/2005 No O
1233 (1233 1800 Rel-6 UICC/USIM enhanc USAT1 1 Rel-6 T3  25/09/2000  10/03/2005  100%  not needed 01/12/2000 No 0
1234 |1234 1802 UiCC API USAT1-API 2 Rel-6 T3 20/03/2002 10/03/2005 100% 12/03/2001 8/3/2001: test No 0
1235 [1235 43001 Java API Test specificatiol 3 Rel-6 T3 20/03/2002 10/06/2002 100% TP-020029  Mario Pérez (Mic NA No O
1236 |1236 43006 2G/3G Java Card™ APl b: USAT1-API 3 Rel-6 T3 17/03/2003 05/03/2004 100% TP-030031 Stéphane Andrav  19/01/2005 No O
1237 1237 43007 (U)SIM API for Java Card 3 Rel-6 T3 17/03/2003 10/03/2005 100% TP-040186  Christophe Bega: 02/06/2005 No O
1238 | 1238 43003 Deleted - Java API Test st 3 Rel-6 T3 30/05/2002 09/06/2003 100% TP-020122  Mario Pérez (Mic. NA MOVED to Re: No O
1239 (1239 43004 Rel-6 USIM toolkit enhancem 2 Rel-6 T3 25/09/2000 04/03/2005 100% 19/01/2005 No 0
1240 | 1240 502031 C SIM API USAT1-API-l 3 Rel-6 T3 25/09/2000 27/09/2002 100% TP-000155 NA No 0
1241 (1241 502032 Specification 4 Rel-6 T3 25/09/2000 27/09/2002 100% TP-000155  Neil Livingston —  NA No O
1242 1242 502033 Test specification 4 Rel-6 T3 01/01/2001 28/09/2001 100% TP-000155  Neil Livingston —  NA No O
1243 [1243 43009 USIM application toolkit Ct 3 Rel-6 T3 05/12/2003 04/03/2005 100% TP-030259  Eric Laffont, Gerr 02/06/2005 No O
1244|1244 34022  Ppacket Switched Stream PSSrel6 1 Rel-6 S4  18/11/2002  07/12/2005  100%  SP-020685  Olle Franceschi 09/03/2005 No 0
1245 [1245 31039 Stage 1 2 Rel-6  S1 18/11/2002 17/03/2003 100% 12/03/2004 2nd resp SA4 No O
1246 |1246 34024 Stage 3 PSSrel6-Stac 2 Rel-6  S4 13/12/2002 07/12/2005 100% Olle Franceschi (| 13/01/2006 TR tbc by Sep! No O
1247 |1247 34023  AMR-WB extension for F AMRWB+ 1 Rel-6 S4  13/12/2002  07/12/2005  100%  SP-030083  Janne Vainio (No 13/01/2006 TR tbc by Sep' No 0
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1248 [1248° 34027 Codec Enhancements fc CEPSCM 1 Rel-6 S4  16/03/2004  16/12/2004  100%  SP 040066  Miska Hannuksel 06/12/2004  Completed No 0
1249 |1249 34028  3G-324M Improvements 3G-324MI 1 Rel6 S4  16/03/2004  16/12/2004  100%  SP-040067  Bo Burman, Erics 06/12/2004  Completed No 0
1250 1250 51101  Sjngle Antenna Receivel SAIC 1 Rel6 GPC 15/11/2002  27/08/2004  100%  GP-023400  Marc Grant, Cing 06/12/2004 No 0
1251 |1251 12006 Ephancement of dialled EDCAMEL 1 Rel-6 S1  28/03/2003  31/12/2003  100%  SP-020818  Craig Bishop, Si 12/03/2004 No 0
1252 1252 12007 Stages 2 and 3 2 Rel-6 N4 28/03/2003 31/12/2003 100% NP-030153 09/03/2005 No O
1253 (1253 32060 Bandwidth and resource BARS 1 Rel6 S2  01/06/2003  16/06/2004  100%  SP-030308 08/07/2004 No ©
1254|1254 33018 FS on (U)SIM Security R 1 Rel6 S3  03/07/2003  26/12/2003  100%  SP-030341 | Raziq Yaqub, To: 06/12/2004  Approved TSC No ©
1255 [1255 50600  Multiple TBF in A/IGb mo MULTBF 1 Rel-6 GP;C 05/04/2002  28/01/2005  100%  GP-021263 Gunnar Mildh, E 13/01/2006 No 0
1256 | 1256 50601 Multiple TBF in A/IGb mode  MULTBF-Ag 2 Rel-6 GP;C 05/04/2002 29/08/2003 100% GP-021263  Gunnar Mildh, E 16/09/2003 No 0
1257 [1257 50602 Multiple TBF Concept pap 3 Rel-6 GP;C 05/04/2002 29/08/2003 100% 16/09/2003 No O
1258 [1258 50603 Multiple TBF Stage 2 (43.( 3 Rel-6  GP;C 05/04/2002 29/08/2003 100% 16/09/2003 No O
1259 [1259 50604 Multiple TBF Stage 3 (44.( 3 Rel-6  GP;C 05/04/2002 29/08/2003 100% 06/12/2004 No O
1260 | 1260 50605 Deleted at TGS # 27 - Multiple MULTBF-Tes 2 Rel-6 G3  28/01/2005 28/01/2005 100% GP-022098  Gunnar Mildh, Er  09/03/2005 DELETE No O
1261 (1261 5009  Alignment between the t ALTERE 1 Rel-6 G3  29/08/2003  02/09/2005  100%  GP-032236  Toubassi, Ericst 13/01/2006 No 0
1262 | 1262 50097 Determine the controversial tes ALTERE-TC 2 Rel-6 G3  29/08/2003 02/09/2005 100% 13/01/2006 Completed No O
1263|1263 50444  Addition of U-TDOA in tt UTDOACS 1 Rel-6 GP  21/11/2003  23/04/2004  100%  GP-032773 Bob Gross, Rhys 12/03/2004  Completed, ex No 0
1264 |1264 50445  Addition of U-TDOA in tt UTDOAPS 1 Rel-6 GP  27/06/2003  12/11/2004  100%  GP-032774 | Bob Gross, Rhys 06/12/2004 No 0
1265 |1265 50101  Downlink Advanced Rec DARP 1 Rel-6 GP 21/11/2003  02/09/2005  100%  GP-041966 Tommy Bysted, 13/01/2006 No 0
1266 | 1266 50102 DARP test scenarios DARP-TS 2 Rel-6 GP  21/11/2003 27/08/2004 100% GP-041967 Tommy Bysted, M 06/12/2004 No O
1267 1267 50103 DARP for GMSK modulated v. DARP-GMSF 2 Rel-6 GP  06/02/2004 12/11/2004 100% GP-041968 Tommy Bysted, 13/01/2006 No 0
1268 |1268 50104 Performance requirements DARP-GMSk 3 Rel-6 GP  06/02/2004 12/11/2004 100% 06/12/2004 No O
1269 |1269 50105 Radio subsystem link cont DARP-GMSK 3 Rel-6 GP  06/02/2004 12/11/2004 100% 06/12/2004 No O
1270 |1270 50106 DARP for GPRS and EGPRS | DARP-GPRS 2 Rel-6 GP  06/02/2004 12/11/2004 100% GP-041969 Tommy Bysted, 09/03/2005 No 0
1271 (1271 50107 Performance requirements DARP-GPRS 3 Rel-6 GP  06/02/2004 12/11/2004 100% 06/12/2004 No O
1272 1272 50108 Radio subsystem link cont DARP-GPRS 3 Rel-6 GP  06/02/2004 12/11/2004 100% 06/12/2004 No O
1273 (1273 50115 DARP Capability signalling DARP-CAPS 2 Rel-6 GP  21/11/2003 12/11/2004 100% GP-041970 Tommy Bysted, M 06/12/2004 No O
1274 (1274 50116 GERAN MS Conformance test ARP-ConfTes 2 Rel-6 G3  27/08/2004 02/09/2005 100% GP-041971 Tommy Bysted, M 13/01/2006 Started No O
1275 |1275 50109  Reduction of PS service PSintDTM 1 Rel-6 G2  21/11/2003  24/06/2005  59% GP-032548  Toby Proctor, Si 13/01/2006 No 0
1276 [1276 50110 Use case and requirement defii PSintDTM-Re¢ 2 Rel-6 G2 21/11/2003 23/04/2004 100% GP-032549  Toby Proctor, Sie 13/01/2006 No O
1277 (1277 50111 Performance Study of Current | PSintDTM-Pe 2 Rel-6 G2 21/11/2003 23/04/2004 100% GP-032550  Toby Proctor, Sie 13/01/2006 No O
1278 [1278 50112 Reduction of service interruptio PSintDTM-Re¢ 2 Rel-6 G2 23/04/2004 12/11/2004 100% GP-032551  Toby Proctor, Sie 13/01/2006 No O
1279 [1279 50113 MS Conformance testing PSintDTM-Cc¢ 2 Rel-6 G3  25/06/2004 24/06/2005 0% 13/01/2006 On-going No O
1280 | 1280 50114 Deleted - BTS Conformance te  PSintDTM-Cc 2 Rel-6 G3  24/06/2005 24/06/2005 100% 13/01/2006 No O
1281|1281 12008 CAMEL prepay interworl SCCAMEL 1 Rel-6 N4  08/12/2003  05/10/2004  100%  NP-030584 09/03/2005 No ©
1282 |1282 31046 Circuit Switched Video a CS_VSS 1 Rel-6 S1  12/01/2004  02/09/2005  100%  SP-040331 John Watson, Vi 08/07/2004 No 0
1283 [1283 31047 Stage 1 - Requirements CS_Vss 2 Rel-6 S1 12/01/2004 14/10/2004 100% John Watson, Vo 08/06/2004 No O
1284 [1284 32071 Stage 2 Study on architecture ¢ CS_VSS 2 Rel-6 S2 12/01/2004 13/08/2004 100% 06/12/2004 No O
1285 [1285 32072 Stage 2 description on Redial CS_VSS 2 Rel-6 S2 03/05/2004 16/12/2004 100% 09/03/2005 No O
1286 |1286 11053 Switching between voice and v CS_VSS 2 Rel-6 C1 03/01/2005 17/06/2005 100% 02/06/2005 No O
1287 | 1287 52137 Deleted - GERAN2 Part CS_VSS 2 Rel-6 G2  02/09/2005 02/09/2005 100% 21/04/2005 No O
1288 | 1288 13017 Deleted - CN3 Part CS_VSS 2 Rel-6 N3 14/10/2004 14/10/2004 100% 21/10/2004 No O
1289 (1289 33020 Network Domain Securit MAPSEC 1 Rel-6 S3  06/07/2004  29/12/2004  20% SP-040280  Peter Howard, Vc 06/12/2004  Approved TSC No ©
1290 |1290 33021 SEC-IMS 1 Rel-6 S3 01/10/2004 28/03/2005 100% SP-040691 Peter Howard, V¢ 25/03/2005 Approved TSC No O
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1297 [129T 13024  Reorganisation of CS Dz CSData 1 Rel6 N3  19/11/2004  08/12/2004  100%  NP_040563 Tomas Belling(Si 09/03/2005  Created at TS No 0
1292 (1292 50553  Generic Access to A/Gb GAAI 1 Rel-6 GP  25/06/2004  20/01/2006  95% GP-042247  Motorola 13/01/2006 No 0
1293 [1293 50544 FS on GAAI GAAG 2 Rel-6 GP  25/06/2004 27/08/2004 100% GP-041592  Motorola 25/03/2005 Feasibility Stuc No O
1294 [1294 50554 GAAI - Stage 2 GAAI-Stage2 2 Rel-6 GP  27/08/2004 08/04/2005 100% Jari Vikberg (KI/E  25/03/2005 Completed No O
1295 [1295 50555 GAAI - Stage 3 GAAI-Stage3 2 Rel-6 GP  27/08/2004 08/04/2005 100% 13/01/2006 Completed No O
1296 |1296 50556 MS Conformance Test for GAA GAAI-CT 2 Rel-6 GP  27/08/2004 20/01/2006 90% 13/01/2006 Started No O
1297 |1297 50559  Sypport of PS Handover SPSHAGB 1 Rel-6 GP-C 03/11/2003  24/08/2005  100%  GP-051160 Gunnar Hedby, | 13/01/2006  Replaces SCE No 0
1298 [1298 50560 Stage 2 SPSHAGB-S 2 Rel-6 GP-C 03/11/2003 24/08/2005 100% GP-051161  Gunnar Hedby, E 13/01/2006 Replaces SCS No O
1299 [1299 50561 PS handover SPSHAGB-P 2 Rel-6 GP-C 03/11/2003 24/08/2005 100% GP-051162  Gunnar Hedby, E 13/01/2006 Replaces SCS No O
1300 |1300 50562 Definition of radio resource mai SPSHAGB-R 2 Rel-6 GP-C 03/11/2003 24/08/2005 100% GP-051163  Gunnar Hedby, E 13/01/2006 Replaces SCS No O
1301 |1301 60111 Small Technical Enhanc TE6 1 Rel-6 Gene 02/06/2006  06/05/2008  100% 06/05/2008  "Joker" WI, tc No 0
1302 |1302 25019 Small Technical Enhancements TEI6_Test 2 Rel-6 R5 02/06/2006 06/05/2008 100% RAN5_Work 06/05/2008 "Joker" WI, to | No O
1303 | 1303 31029 Deleted - Study of Feature Interactic FINTER 1 Rel-6 S1 01/10/2004 01/10/2004 100% SP-020578 21/10/2004 SP-23 - To be No O
1304 | 1304 50563 Deleted (moved to Rel7) - Enhancer EVGCS 1 Rel-6  GP-C 24/08/2005 24/08/2005 100% GP-041837  Ken Isaacs (Sienr  21/04/2005 Started No O
1305 | 1305 50500 Deleted - Support of Conversational SCSAGB 1 Rel-6 GP  21/11/2003 19/02/2004 100% GP-030443  David Bladsjo, Er 12/03/2004 No 0
1306 | 1306 50501 Delete - Creation of a TR SCSAGB-TR 2 Rel-6 GP  21/11/2003 21/11/2003 100% GP-030444  David Bladsjé, Er 01/12/2003 No O
1307 | 1307 50502 Delete - Stage 2 SCSAGB-Stz 2 Rel-6 GP  21/11/2003 21/11/2003 100% GP-030445  David Bladsjé, Er 06/12/2004 Started No O
1308 | 1308 50503 Delete - Radio Channel Suppoi SCSAGB-RC 2 Rel-6 GP  21/11/2003 21/11/2003 100% GP-030446  David Bladsjé, Er 06/12/2004 Not started No O
1309 | 1309 50504 Delete - Definition of radio reso SCSAGB-RR 2 Rel-6  GP;GC 21/11/2003 21/11/2003 100% GP-030447  David Bladsjé, Er 06/12/2004 Not started No O
1310 | 1310 50505 Delete, replaced by 50561 - PS SCSAGB-PS 2 Rel-6  GP;G 21/11/2003 19/02/2004 100% GP-030448  David Bladsjé, Er  25/03/2005 Started No O
1311 | 1311 50506 Delete - Modifications to FLO ~ SCSAGB-FL( 2 Rel-6  GP;G 21/11/2003 21/11/2003 100% GP-030449  David Bladsjé, Er 06/12/2004 Not started RP-29 No O
1312 [ 1312 2 Deleted - Rel-6 Evolutions of the tra. ETRAN 1 Rel-6 RP  31/12/2003 31/12/2003 100% RAN_Work | Francois Courau, 08/07/2004 Generic featur No 0
1313|1313 0 Release 5 Features 1 Rel5 CPG 03/01/2000  03/01/2000 0% NA No 0
1314|1314 625 IP transport in the UTRA ETRAN-IPtra 1 Rel5 R3  17/07/2000  29/03/2002  100%  RANWis  Nicolas Drevon, / 12/12/2001 No 0
1315 |1315 2455 FS on Usage of SUA ss7IP 1 Rel5 N4  12/03/2001  21/12/2001  100%  NP-010460 12/12/2001  update WID... No ©
1316 (1316 2476 High Speed Downlink Pz HSDPA 1 Rel-5 R2  02/04/2001  06/06/2003  96% RAN Wis  Ravi Kuchibhotl 10/12/2001 No 0
1317 (1317 2477 Physical Layer HSDPA-Phys 2 R1 05/04/2001 29/03/2002 100% RP-010262  Amitava Ghosh, I 25/03/2002 No O
1318 [1318 2478 Layer 2 and 3 aspects HSDPA-L23 2 R2 05/04/2001 29/03/2002 100% RAN_Wis Ravi Kuchibhotla. | 28/02/2002 30 November: No O
1319 (1319 2479 lub/lur protocol aspects HSDPA-lublu 2 R3 02/04/2001 29/03/2002 100% RP-010262  Mike Diesen, Mol 01/03/2002 No O
1320 [1320 2480 RF Radio Transmission/ Recer  HSDPA-RF 2 R4 09/04/2001 06/06/2003 90% RP-010262  Howard Benn, Mc 27/03/2003 No O
1321|1321 501216  Rel-5 Improvements of F Rinimp 1 NA  RP  14/08/2000  30/08/2002  89% RAN Wis 11/10/2001 Yes 0
1322 1322 1471 Base station classification Rinimp-BSC 2 Rel-5 R4 14/08/2000 14/06/2002 100% RAN Wis A. Toskala, Noki 03/10/2001 No 0
1323 1323 1477 TDD Base station classific RInlmp-BSCI 3 R4 14/08/2000 08/03/2002 100% RAN_Wis A. Toskala, Nokic 21/06/2002 No O
1324 (1324 24002 Base Station Classificatior RInimp-BSCI 3 R4 15/06/2001 14/06/2002 100% Meik Kottkamp, € 21/06/2002 No O
1325 1325 2469 Enhancement on the DSCH ha RInlmp-DSCI 2 Rel-5 R1 16/03/2001 29/03/2002 100% Jaeyoel KIM, Sar 25/03/2002 No O
1326 |1326 1217 Hybrid ARQ 1I/111 RInimp-HAR( 2 Rel-5 R2 21/08/2000 28/12/2001 100% RAN_Wis A. Sitte, Siemens  24/01/2002 Stopped at RA No O
1327 [1327 1221 FS on USTS RInlmp-UST¢ 2 Rel-5 R1 14/08/2000 21/12/2001 100% RAN_Sis D. Kim, SK Telec  28/02/2002 No O
1328 [1328 1997 FS on UE antenna efficency tes RInlmp-UEAr 2 Rel-5 R4 25/09/2000 14/09/2001 100% RAN_Sis O. Edvardsson, A 03/10/2001 No O
1329 [1329 2494 FS on the re-introduction of the RInlmp-SIR 2 Rel-5 R4 12/03/2001 14/12/2001 100% Torgny Palenius, 29/11/2001 No O
1330 [1330 2493 FS on mitigating the effect of C RInlmp-CPIC 2 Rel-5 R4 19/03/2001 08/03/2002 100% Shimon Moshavi, 01/03/2002 No O
1331 (1331 1839 Conformance Test Spec. imp 2 T1 18/02/2002 30/08/2002 0% 11/10/2001 No 0
1332 1332 2210 Testing improvement of in’ 3 Rel-5 T1 18/02/2002 30/08/2002 0% 28/02/2002 start/finish date No O
1333 [1333 221 Testing Hybrid ARQ 1I/11l 3 Rel-5 T1 18/02/2002 30/08/2002 0% 28/02/2002 start/finish date No O
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1334 (1334 500009 Rel-5 RAN improvement RANimp 1 NA~  RP 16/03/2001  01/03/2004  87% RAN Wis 21/06/2002 Yes 0
1335 | 1335 656 RRM optimization for lur and RANimp-RRI 2 Rel-5 R3 16/03/2001 04/06/2002 100% RAN Wis Gert-Jan van Lie 12/03/2001 No 0
1336 |1336 23000 lur common transport char RANimp-RRN 3 R3 16/03/2001 29/03/2002 100% Shahrokh Amirijo  21/03/2002 No O
1337 1337 23001 lur neighbouring cell repor RANimp-RRN 3 R3 16/03/2001 29/03/2002 100% Shahrokh Amirijo  01/03/2002 No O
1338 [1338 23002 FS Introduction of direct tr RAN-imp-RR | 3 R3 15/06/2001 04/06/2002 100% Risto Sepponen,  08/11/2002 FS was closed No O
1339 [1339 2488 RL Timing Adjustment RANimp-RLT 2 Rel-5 R3 16/03/2001 29/03/2002 100% Elena Voltolina, E 01/03/2002 No O
1340 |1340 2489 Separation of resource reserva RANimp-Sep 2 Rel-5 R3 16/03/2001 29/03/2002 100% Gert-Jan van Lies 01/03/2002 No O
1341 [1341 23003 FS SRNS Relocation Procedur. RANimp-SRN 2 Rel-5 R3 15/06/2001 03/09/2002 100% Olivier Guyot, No 08/11/2002 No O
1342 [ 1342 2490 FS Improvement of Radio Resc RANimp-Impl 2 Rel-5 R3 16/03/2001 21/12/2001 100% Antti Toskala, No 08/11/2002 FS was closed No O
1343 [1343 2491 Re-arrangements of lub transpi RANimp-TTP 2 Rel-5 R3 16/03/2001 29/03/2002 100% Antti Toskala, No 01/03/2002 No O
1344 1344 22000 RAB support enhancement for RANimp-RAE 2 Rel-5 R2 02/04/2001 28/06/2002 100% RAN Wis Juha Mikola, Nok  21/06/2002 RFC 3095 con No O
1345 1345 21001 Beamforming requirements for RANimp-BFF 2 Rel-5 R1 21/09/2001 14/12/2001 100% Jussi Kahtava, No 28/02/2002 No O
1346 | 1346 21002 Support of Site Selection Diver: RANimp-SSC | 2 Rel-5 R1 14/12/2001 04/06/2002 100% NEC 21/06/2002 RP-020356 No O
1347 1347 2472 Node B Synchronisation for 1.2 RANimp-NBS 2 Rel-5 R1 16/03/2001 29/03/2002 100% Jinling HU, CWT¢ 25/03/2002 No O
1348 [1348 1912 Start Testing 2 MLS™ 03/12/2001 03/12/2001 0% 01/04/2000 No O
1349 (1349 2102 Conformance Test Aspects - 2 T 01/01/2002 01/03/2004 0% 01/04/2000 No 0
1350 |1350 2222 Testing Radio access beal 3 T 01/01/2002 02/09/2002 0% 10/12/2001 duration set to No O
1351 [1351 41010 General changes to TS34. RANimp-test 3 Rel-5 T1 03/03/2003 01/03/2004 0% 14/03/2003 No O
1352 {1352 23004  UTRAN Sharing in Conn NETSHARE 1 Rel5 R3  03/12/2001  03/09/2002  100% Martin Israelsson 08/11/2002  Formerly ‘Shar No ©
1353 (1353 1273 Provisioning of IP-basec IMS 1 NA 81 03/01/2000  03/03/2004  92% SP-000216  Mark Cataldo, O 28/02/2002  S1WI propos No 0
1354 (1354 1274 Call control and roaming to s IMS-CCR 2 Rel-5 S2 03/01/2000 14/06/2002 98% SP-010339  Liz Daniel, Luce 24/01/2002 No 0
1355 [1355 1633 Stage 1 3 S1 21/02/2000 15/12/2000 100% Mark Cataldo, Mc  30/03/2001 Issues include No 0
1356 | 1356 1514 Stage 2 (Architecture and 3 S2 14/04/2000 23/03/2001 100% SP-000289 | Liz Daniel, Lucen 08/02/2001 Issues include No O
1357 [ 1357 1296 Impact on MM/CC/SM IMS-CCR-IW 3 N1 28/08/2000 08/03/2002 100% NP-010434  Keith Drage, Luce 25/03/2002 Per 26/2-02: T No O
1358 [1358 2233 SIP Call Control protoco 3 N1 03/01/2000 14/06/2002 98% NP-010643  Keith Drage, Luc 24/01/2002 TSGN_10 app No 0
1359 [1359 1998 IMS signalling flows 4 N1 02/10/2000 22/03/2002 100% 14/03/2003 TS 24.228... No O
1360 |1360 1278 IMS stage 3 4 N1 02/10/2000 22/03/2002 100% 14/03/2003 TS 24.229... No O
1361 [1361 2255 IMS Session Handlin 4 N1 02/10/2000 22/03/2002 100% 28/02/2002 TS 23.218... No O
1362 | 1362 10004 Main IETF depender 4 NP  03/01/2000 07/06/2002 99% 28/03/2003 No 0
1363 [ 1363 2521 IETF: RFC 3261 5 N1 24/11/2000 22/03/2002 100% 14/03/2003 No O
1364 | 1364 2523 IETF: RFC 3262 5 N1 24/11/2000 22/03/2002 100% 14/03/2003 No O
1365 |1365 2522 IETF: RFC 3312 5 N1 24/11/2000 13/05/2002 100% 14/03/2003 No O
1366 | 1366 2524 IETF: RFC 3323 5 N1 24/11/2000 13/05/2002 100% 14/03/2003 No O
1367 [1367 2525 IETF: RFC 3313 5 N1 24/11/2000 13/05/2002 100% 14/03/2003 No O
1368 |1368 11000 IETF: RFC 3265 5 N1 24/11/2000 22/03/2002 100% 14/03/2003 No O
1369 |1369 11001 IETF: RFC editol 5 N1 24/11/2000 07/06/2002 100% 14/03/2003 No O
1370 1370 11002 IETF: RFC editol 5 N1 24/11/2000 13/05/2002 100% 14/03/2003 No O
1371 [1371 11004 IETF: RFC 3267 5 N1 24/11/2000 22/03/2002 100% 14/03/2003 No O
1372 1372 11005 IETF: RFC 3266 5 N1 03/01/2000 22/03/2002 100% 14/03/2003 No O
1373 [1373 11022 IETF: RFC 3311 5 N1 24/11/2000 13/05/2002 100% 14/03/2003 No O
1374 1374 11023 IETF: RFC 3324 5 N1 24/11/2000 13/05/2002 100% 14/03/2003 No O
1375 (1375 11024 IETF: RFC editol 5 N1 24/11/2000 13/05/2002 100% 14/03/2003 No O
1376 | 1376 1290 Addressing 4 S2 09/10/2000 22/03/2002 100% 01/04/2000 No 0
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1377 1377 1291 Architectural isst 5 S2 09/10/2000 31/08/2001 100% 08/02/2001 No O
1378 [1378 1292 Impact on HSS 5 N4 15/11/2000 22/03/2002 100% 30/05/2002 17th May, KK: No O
1379 |1379 2530 Service Examples (V IMS-Sex 4 S$1 17/04/2001 14/06/2002 50% Mark Cataldo, M 25/07/2003 Yes 0
1380 |1380 2531 IMS Framework  IMS-FrWk 5 S1 17/04/2001 14/06/2002 50% Randolph Wohler 25/07/2003 Yes 0O
1381 (1381 1298 Access Security for IMS IMS-ASEC 2 Rel-5 83 08/10/2001 28/06/2002 100% SP-010323  Krister Boman, | 08/11/2002 TS33.203 will No 0
1382 [1382 43000 IMS impacts on UICC (ISl 3 T3 08/10/2001 21/06/2002 100% TP-010251 Jeremy Norris (Vi 26/09/2002 No 0
1383 [1383 11014 SIP extensions for Integrit) 3 N1 17/12/2001 28/06/2002 100% 21/06/2002 Per 26/2-02: C No 0
1384 | 1384 2574 Security Aspects of Requireme SEC1-NCI 2 Rel-5 83 02/07/2001 28/12/2001 100% SP-010324  Hugh Shieh, AT& 08/11/2002 Incorporated ir No O
1385 |1385 1299 Lawful interception IMS-LI 2 Rel-5 S3 04/09/2000 29/03/2002 100% SP-010621 Berthold Wilhelm ' 08/11/2002 Rel-5 33.106 a Yes 0
1386 |1386 35007 Charging and OAM&P for IMS  IMS-OAM 2 Rel-5 S5 25/12/2000 12/06/2002 100% SP-010461  Albert YUHAN (V 21/06/2002 No O
1387 1387 2036 Multimedia codecs and proto IMS-CODEC 2 Rel-5 S4 26/07/2000 27/09/2002 100% SP-000398  B. Aronson, Tos 27/03/2003 No 0
1388 |1388 2039 Codecs 3 S4 26/07/2000 14/03/2002 100% SP-000398 25/03/2002 No 0
1389 [1389 34020 Transport protocols IMS-CODEC 3 Rel-5 S4 12/03/2002 12/03/2002 100% P. Ojala, Nokia  25/03/2002 No 0
1390 [1390 34006 recommendation for QoS | 3 S4 31/12/2001 27/09/2002 100% 13/01/2003 No 0
1391 [1391 11025 IETF: RFC 3310 (HTTP Di 3 N1 24/11/2000 13/05/2002 100% 14/03/2003 No O
1392 [1392 11026 IETF: RFC 3329 (Security 3 N1 24/11/2000 13/05/2002 100% 14/03/2003 No O
1393 (1393 32003 SIP message compression 2 Rel-5 S2 24/09/2001 07/06/2002 100% 25/03/2002 No 0
1394 1394 32004 Stage 2 3 S2 24/09/2001 26/10/2001 100% 24/11/2001 No 0
1395 [1395 11015 Compression signalling 3 N1 28/09/2001 07/06/2002 100% 14/03/2003 No 0
1396 |1396 10001 Stage 3 description of IMS int 2 Rel-5 NP  14/03/2001 30/08/2002 99% 24/01/2002 No 0
1397 (1397 1286 Cx interface (HSS to CSC 3 N4 14/03/2001 07/06/2002 100% NP-010626 30/05/2002 DAB 12/12/01 No 0
1398 [1398 14997 Mp interface (MRFC - MRI 3 N4 14/03/2001 08/03/2002 100% 30/05/2002 [DAB 08-03-02 Yes 0
1399 [1399 11016 Mw interface (CSCF to P-( 3 N1 14/03/2001 07/06/2002 100% 14/03/2003 No O
1400 |1400 11018 Mr interface (CSCF to MR 3 N1 14/03/2001 29/03/2002 100% 28/02/2002 No O
1401 [1401 14003 Dx interface (I-CSCF to Sl 3 N4 14/03/2001 07/06/2002 100% 30/05/2002 CN4#11 30/11 Yes 0O
1402 |1402 13001 Go interface (GGSN to PC 3 N3 14/03/2001 07/06/2002 100% 25/07/2003 [DAB - 23/05/0 No 0
1403 |1403 11019 ISC (IMS Service Control) 3 N1 14/03/2001 07/06/2002 100% 30/05/2002 No 0
1404 | 1404 14006 Sh interface (HSS to AS) 3 N4 14/02/2002 07/06/2002 100% 30/05/2002 CN4#11 30/11 Yes 0O
1405 | 1405 14998 Si interface (HSS to IM-S¢ 3 N4 16/01/2002 30/08/2002 72% 30/05/2002 SA16: Part of | Yes 0
1406 | 1406 11020 Gm interface (UE to CSCF 3 N1 14/03/2001 07/06/2002 100% 14/03/2003 No O
1407 |1407 11027 Mi interface (CSCF to BG( 3 N1 14/03/2001 07/06/2002 100% 14/03/2003 No O
1408 |1408 11028 Mj interface (BGCF to MG 3 N1 14/03/2001 07/06/2002 100% 14/03/2003 No O
1409 |1409 11029 Mk interface (BGCF to BG 3 N1 14/03/2001 07/06/2002 100% 14/03/2003 No 0
1410 [ 1410 1310 Support of VHE/OSA by entitie: IMS-ONOSA | 2 Rel-5 N5 21/09/2001 07/06/2002 100% NP-010692  Ard-Jan MOERDI 21/06/2002 Yes 0
1411 (1411 12000 CAMEL control of IMS servic: IMS-CAMEL 2 Rel-5 N2 16/04/2001 06/09/2002 91% NP-020305 Angelica Remoc 21/06/2002 SA16: Part of Yes 0
1412 1412 12001 Stage2 work 'general’' 3 N2 16/04/2001 06/09/2002 100% 13/01/2003 DAB 12.12.01 Yes 0
1413 [ 1413 12002 Stage3 work 'CAP' 3 N2 07/01/2002 06/09/2002 100% 13/01/2003 DAB 12.12.01 Yes 0
1414 1414 12003 Stage2 work 'Si interface’ 3 N2 07/01/2002 06/09/2002 100% 13/01/2003 DAB 12.12.01 Yes 0
1415 1415 12004 Stage3 work 'Si interface’ 3 N4 14/02/2002 07/06/2002 100% 30/05/2002 [DAB 08-03-02 Yes 0
1416 [ 1416 14004 SDM issues for CAMEL cc 3 N4 14/02/2002 07/06/2002 0% 25/03/2002 [DAB 08-03-0z Yes O
1417 (1417 31002 Pre-pay/real-time charging in IN 2 TBD S1 15/06/2001 15/03/2002 60% 28/02/2002 No 0
1418 (1418 35005 Charging OAM-CH 2 Rel-5 S5 06/08/2001 12/09/2002 100% SP-010631 Karl-Heinz NEN! 13/01/2003 Changed Rap No 0
1419 [1419 32006 Charging Implications of I} 3 S2 06/08/2001 16/11/2001 100% SP-010519 28/02/2002 No O
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1420 |1420 35006 Charging management for OAM-CH 3 Rel-5 S5 19/11/2001 12/09/2002 100% 08/11/2002 No O
1421 [1421 10002 Other IETF depencies 2 Rel-5 NP  24/11/2000 07/06/2002 70% 25/03/2002 Was introduc: No 0
1422 | 1422 11011 |IETF: draft-ietf-aaa-diamet 3 NP 24/11/2000 07/06/2002 90% 10/10/2001 No O
1423 [1423 11999 |IETF: draft-johansson-aaa 3 NP 24/11/2000 07/06/2002 50% 10/10/2001 No O
1424 1424 1913 Start Testing 2 Rel-5 MLS™ 18/03/2002 18/03/2002 0% 08/10/2001 No O
1425 [ 1425 1844 Conformance Test Aspects - Pi IMS-TEST 2 T 18/03/2002 27/12/2002 0% 10/12/2001 The taskisab No O
1426 |1426 41004 Testing of support for IMS - pro 2 Rel-5 T1 18/09/2002 30/09/2003 0% TP-030052  Dan Fox, Anritsu = 14/03/2003 No O
1427 |1427 41005 Testing of support for IMS - TT! 2 Rel-5 T1 18/09/2002 03/03/2004 0% TP-030052  Dan Fox, Anritsu = 14/03/2003 No O
1428 |1428 34001  Extended Transparent E PSS-E 1 Rel-5 S4  03/01/2002  17/03/2003  86% SP-010392  O. Franceschi, E 28/02/2002 No 0
1429 | 1429 34002 Stage 1 2 S$1 18/11/2002 17/03/2003 65% SP-010392  Stephen Wolak, 25/03/2002 2nd resp SA4 No 0
1430 |1430 31032 Interaction with other servi 3 S1 18/11/2002 17/03/2003 65% Stephen Wolak, \ 13/01/2003 2nd resp SA4 No O
1431 (1431 34003 Stage 2 (version Rel5 of TS 26 2 S4 03/01/2002 14/03/2002 100% SP-010392 25/03/2002 2nd resp SA2 No O
1432 1432 34019 RTP usage model 2 S4 03/01/2002 06/12/2002 90% 13/01/2003 No O
1433|1433 501637 Rel-5 OSA enhancemeni OSA1 1 Rel-5 S1  11/07/2000  20/12/2002  96% SP-000216  Jérg Swetina, S| 25/07/2003 Yes 0
1434 1434 32010 General Stage 2 for Rel5 2 Rel-5 S2 11/09/2001 07/06/2002 47% 30/05/2002 No O
1435 | 1435 1429 OSA APIs for Multimedia Call OSA1-CSCF 2 Rel-5 82 11/07/2000 07/06/2002 100% 24/01/2002 For Rel5 even No 0
1436 |1436 1430 Stage 1 3 S1 11/07/2000 14/03/2002 100% Manfred Leitgeb, 30/05/2002 No O
1437 [1437 15002 (Multimedia) Call Control - 3 N5 11/09/2001 07/06/2002 100% 21/06/2002 No O
1438 [1438 15003 Generic user interaction - Stage 2 Rel-5 N5 11/09/2001 07/06/2002 100% 21/06/2002 No O
1439 [1439 15004 Charging - Stage 3 2 Rel-5 N5 11/09/2001 07/06/2002 100% 21/06/2002 No O
1440 |1440 15007 Call Control Service Mapping; | 2 Rel-5 N5 11/09/2001 07/06/2002 100% 21/06/2002 No O
1441 [1441 15999 WSDL APIs for SOAP/HTTP - ¢ 2 Rel-5 N5 11/09/2000 07/06/2002 100% 21/06/2002 No O
1442 | 1442 1419 OSA security OSA1-SEC 2 Rel-5 83 11/07/2000 20/12/2002 93% SP-000302  Colin Blanchard 08/11/2002 CR to correct No 0
1443 [1443 2121 Stage 1 3 S1 11/07/2000 09/11/2001 100% Manfred Leitgeb, 28/02/2002 No O
1444 | 1444 1421 Stage 3 3 S3 23/10/2000 14/06/2002 80% 08/11/2002 ?? No O
1445 | 1445 1422 security related SCF(s) de 3 N5 21/09/2001 07/06/2002 100% NP-010692  Ard-Jan MOERDI 21/06/2002 No O
1446 | 1446 1423 (possibly) changes require 3 S3 11/09/2000 14/12/2000 100% 08/11/2002 No O
1447 |1447 15017 Security (moved from Rel- 3 S3 14/03/2002 20/12/2002 100% 25/07/2003 Contribution at No O
1448 | 1448 401424 Interactions OSA - e-commer OSA1-ECON 2 Rel-5 82 11/07/2000 07/06/2002 96% 21/06/2002 No 0
1449 |1449 1425 Stage 1 3 S1 11/07/2000 14/03/2002 95% Jorg Swetina, SIE 28/02/2002 No O
1450 |1450 1529 Stages 2 and 3 3 N5 21/09/2001 07/06/2002 100% NP-010692  Ard-Jan MOERDI 21/06/2002 No O
1451 [1451 15005 Policy Management - Stage 3 2 Rel-5 N5 11/09/2001 07/06/2002 100% 26/09/2002 No O
1452 | 1452 15006 Presence and Availability Mane 2 Rel-5 N5 11/09/2001 07/06/2002 100% 26/09/2002 No O
1453 [1453 1786 CHECK STATUS -LCS - OSA OSA1-LCSI 2 Rel-5 $§1 11/09/2000 07/06/2002 99% Jorg Swetina, S| 08/10/2001 az: CN#13 - cl No 0
1454 | 1454 1787 Stage 1 3 S1 11/09/2000 08/12/2000 100% Jorg Swetina, SIE 30/05/2002 No O
1455 | 1455 2124 Stage 2 3 S2 11/12/2000 11/12/2000 100% Christophe GOUI 06/06/2001 az 24/05/01: R No O
1456 | 1456 1788 Stage 3 3 N5 21/09/2001 07/06/2002 100% NP-010692  Ard-Jan MOERDI 21/06/2002 No O
1457 |1457 2540 Access to User Profile OSA2-UP 2 Rel-5 S1 01/06/2001 20/12/2001 100% 25/07/2003 No O
1458 | 1458 1433 Retrieval of Terminal capabili OSA2-TC 2 Rel-5 82 11/07/2000 13/12/2002 100% 25/07/2003 No 0
1459 |1459 1434 Stage 1 3 Rel-5 S1 11/07/2000 10/01/2001 100% Jorg Swetina, SIE 25/07/2003 No O
1460 |1460 1436 Stages 2 and 3 3 Rel-5 N5 21/09/2001 13/12/2002 100% NP-010692  Ard-Jan MOERDI 25/07/2003 No O
1461 [1461 2122 Provisionning of the termir 3 Rel-5 T2 02/04/2001 13/12/2002 100% 25/07/2003 Accordingto T No O
1462 | 1462 1638 CAMEL4 1 Rel-5 §1 17/04/2000 06/09/2002 99% NP-020486  Keijo Palviainen 28/02/2002 No 0
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1463 | 1463 1461 Service requirements 2 S1 17/04/2000 14/06/2002 100% 28/02/2002 No 0
1464 |1464 2012 Call Party Handling CAMEL4-CPI 2 N2 10/07/2000 07/06/2002 100% 30/05/2002 No O
1465 |1465 2013 Mid call procedure for MO and CAMEL4-MC 2 N2 17/07/2000 07/06/2002 100% 30/05/2002 No O
1466 | 1466 2014 Interactions with Optimal Routit CAMEL4-IOF 2 N2 17/07/2000 08/03/2002 100% 28/02/2002 No O
1467 |1467 2015 Inclusion of flexible tone injectic CAMEL4-IFT 2 N2 17/07/2000 08/03/2002 100% 28/02/2002 No O
1468 |1468 2016 CSE control over MT SMS CAMEL4-CC 2 N2 17/07/2000 08/03/2002 100% 28/02/2002 No O
1469 |1469 2460 Notification of GPRS mobility r  CAMEL4-NM 2 N2 02/03/2001 07/06/2002 100% 30/05/2002 No O
1470 [1470 2458 Provision of location informatioc CAMEL4-LO( 2 N2 02/03/2001 08/03/2002 100% 28/02/2002 No O
1471 (1471 2514 Inclusion of ODB data in the C¢ CAMEL4-OD 2 N2 09/07/2001 08/03/2002 100% 28/02/2002 Added on May No O
1472 | 1472 2515 Location information duringan CAMEL4-HO 2 N2 14/05/2001 07/06/2002 100% 30/05/2002 No O
1473 (1473 2516 GPRS Any Time Interrogation = CAMEL4-ATI 2 N2 09/07/2001 07/06/2002 100% 30/05/2002 No O
1474 | 1474 2599 Transfer of IMEI (with SW versi CAMEL4-ATI 2 N2 09/07/2001 07/06/2002 100% 30/05/2002 No O
1475 1475 12005 Handling of partial implementat CAMEL4-SUI 2 N2 08/03/2002 06/09/2002 100% 26/09/2002 stage2 and sta No O
1476 |1476 2464  Rel-5 MEXE enhancemer MEXE5 1 Rel-5 T2  26/03/2001  08/03/2002  100% 13/03/2001 No 0
1477 1477 2466 MEXE Rel-5 Improvements anc MEXES5-ENH 2 T2 26/03/2001 08/03/2002 100% TP-010071 Mark CATALDO, 21/03/2002 No O
1478|1478 1625  Wideband Telephony Se AMRWB 1 Rel-5 S4  01/01/2000  19/12/2003  83% SP-99354  Imre Varga, Sier  27/03/2003 No 0
1479 | 1479 62 Specification 2 Rel-5 S4 01/01/2000 12/09/2002 99% 27/03/2003 No 0
1480 |1480 31005 Stage 1 3 Rel-5 S1 01/10/2001 22/03/2002 100% 01/03/2002 No O
1481 [1481 32007 Stage 2 3 Rel-5 $S4 03/01/2000 17/04/2000 100% 28/02/2002 No 0
1482 |1482 1459 Design Constraints 4 Rel-5 S4 03/01/2000 07/02/2000 100% 28/02/2002 No O
1483 [1483 1460 General Description 4 Rel-5 S4 07/02/2000 17/04/2000 100% 28/02/2002 No O
1484 | 1484 1626 Feasibility Study 3 Rel-5 S4 28/04/2000 02/06/2000 100% SP-000024 28/02/2002 S4,TD SP-00( No 0
1485 |1485 1656 N1 Aspects 3 Rel-5 N1 21/09/2001 21/12/2001 100% 26/09/2002 Some of N1 ta No O
1486 |1486 14005 N4 work 3 Rel-5 N4 13/02/2002 07/06/2002 100% N4-010538 30/05/2002 CN4#11 30/11 No O
1487 |1487 67 Codec issues 3 Rel-5 S4 03/01/2000 12/09/2002 99% 28/02/2002 No 0
1488 |1488 1627 Codec qualification 4 Rel-5 S4 01/02/2000 30/05/2000 100% 28/02/2002 No O
1489 |1489 74 Codec selection tests 4 Rel-5 S4 01/06/2000 20/10/2000 100% 28/02/2002 No O
1490 |1490 891 Codec selection 4 Rel-5 S4 23/10/2000 27/10/2000 100% 28/02/2002 No O
1491 [ 1491 34007 TFO AMR-WB AMRWB-TFC 4 Rel-5 S4 18/12/2001 14/03/2002 100% 26/09/2002 Yes 0
1492 | 1492 890 Other codec issues (\ 4 Rel-5 S4 29/09/2000 07/06/2002 100% 13/01/2003 ANSI C-Code No O
1493 [1493 34008 AMR-WB and narrrov. AMRWB-IWC 4 Rel-5 S4 27/09/2001 14/03/2002 100% 28/02/2002 No O
1494 | 1494 34009 Interworking with fixe 4 Rel-5 S4 27/09/2001 14/03/2002 100% 28/02/2002 No O
1495 |1495 34010 Tones and announce 4 Rel-5 S4 27/09/2001 14/03/2002 100% 28/02/2002 No O
1496 | 1496 34011 WB Conferencing anc 4 Rel-5 S1 03/01/2000 03/01/2000 0% 25/07/2003 No O
1497 [1497 34012 Billing, accounting an 4 Rel-5 S5 27/09/2001 12/09/2002 100% SP-010631 Karl-Heinz NENN | 08/11/2002 No O
1498 |1498 1989 Start Testing 3 Rel-5 MLS™ 25/02/2002 25/02/2002 0% 01/04/2000 No O
1499 |1499 1855 Conformance tests (CRs 3 Rel-5 T1 01/01/2000 12/04/2000 100% 13/01/2003 No 0
1500 | 1500 76 Terminal Acoustic C 4 Rel-5 S4 01/01/2000 12/04/2000 100% 01/04/2000 No 0
1501 [1501 1628 Definition 5 Rel-5 S4 01/01/2000 31/01/2000 100% 28/02/2002 No O
1502 |1502 1629 Test specificatiol 5 Rel-5 S4 01/02/2000 12/04/2000 100% 20/03/2001 No O
1503 [1503 34004 Floating-point ANSI-C code for AMRWB-FP 2 Rel-5 S4 25/09/2001 14/03/2002 100% SP-010459  J. Vainio (Nokia) ' 28/02/2002 No O
1504 [1504 80 Support of AMR-WB in GERA GAMRWB 2 Rel-5 GP  03/01/2000 28/06/2002 100% GP-000453 31/07/2002 No 0
1505 | 1505 50298 Channel coding in 45.003 3 Rel-5 GP  03/01/2000 05/04/2002 100% 06/05/2008 50098 -> 5029 No O
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1506 | 1506 2266 Signalling for the A interfas 3 Rel-5 GP  03/01/2000 29/06/2001 100% 12/09/2001 No O
1507 |1507 2267 Signalling for lu 3 Rel-5 GP  03/01/2000 28/06/2002 100% 31/07/2002 No O
1508 |1508 2268 Receiver performance in T 3 Rel-5 GP  02/04/2001 28/06/2002 100% 31/07/2002 No O
1509 [1509 50000 Link Adaptation in 45.009 3 Rel-5 GP  26/03/2001 28/06/2002 100% 31/07/2002 No 0
1510 [1510 2269 GERAN MS conformance tes 2 Rel-5 GP  03/01/2000 19/12/2003 0% GP-000454 13/02/2003 Not started No 0
1511 (1511 2270 MS test 3 Rel-5 GP  03/01/2000 19/12/2003 0% 13/02/2003 No 0
1512 [1512 2271 GERAN BTS conformance te: 2 Rel-5 GP  03/01/2000 02/12/2002 100% GP-000455 13/02/2003 No 0
1513 [1513 2272 BTS test 3 Rel-5 GP  03/01/2000 02/12/2002 100% 13/02/2003 No O
1514 (1514 1826  Terminal interfaces Tl 1 Rel-5 T2  14/05/2001  20/03/2002  100%  not needed 13/03/2001 Yes 0
1515 [1515 2573 Terminal local model enhancen TLM5 2 Rel-5 T2 14/05/2001 20/03/2002 100% TP-010224 27/03/2003 No O
1516 |1516 1536  Rel-5 Location Services LCS1 1 Rel-5 S2  03/04/2000  27/06/2003  81% SP-010518  Jan Kall, Nokia  01/04/2000 No 0
1517 (1517 1600 UE positioning LCS1-UEpos 2 NA RP  15/01/2001 29/03/2002 99% RAN Wis 20/03/2001 No 0
1518 (1518 2474 UE positioning enhancem¢ LCS-128Pos 3 Rel-5 R2 09/04/2001 29/03/2002 100% RAN_Wis Xiaohua Mei, CA" 28/02/2002 No 0
1519 [1519 2125 Open SMLC-SRNC Interfe LCS-INTF 3 Rel-5 R2 15/01/2001 12/10/2001 100% RAN_Wis Kirk Burroughs, ¢ 24/01/2002 Finished at RA No 0
1520 | 1520 1171 Event based and Periodic LC LCS1-EBP 2 Rel-5 §1 22/05/2000 07/06/2002 88% 25/07/2003 No 0
1521 [1521 1641 Stage 1 3 S1 22/05/2000 17/11/2000 100% Randolph Wohler 01/04/2000 Evaluate Even No O
1522 [ 1522 1538 Stage 2 specification 3 S2 06/11/2000 26/01/2001 51% 17/11/2000 No O
1523 [1523 1179 Impact on MAP 3 N4 15/03/2002 07/06/2002 100% 30/05/2002 Possible impac No 0
1524 (1524 2436 Location Services for GERAMN LCS-GERAN 2 Rel-5 GP  03/04/2000 08/02/2002 100% GP-011925 12/09/2001 No 0
1525 [1525 2437 GERAN LCS Stage 2 (firs 3 GP;S 03/04/2000 08/02/2002 100% 28/02/2002 No 0
1526 | 1526 2438 Gb interface support for L( 3 GP  03/04/2000 31/08/2001 100% 12/09/2001 No 0
1527 [1527 2440 L3 protocol support for LC 3 GP  03/04/2000 01/06/2001 100% 12/09/2001 No O
1528 [1528 2441 Stage 3 specifications 3 GP  03/04/2000 01/06/2001 100% 12/09/2001 No O
1529 | 1529 2442 Location Services for GERAM 2 Rel-5 GP  03/04/2000 28/06/2002 100% GP-011926 31/07/2002 No 0
1530 [1530 2443 GERAN LCS Stage 2 3 GP;R 03/04/2000 28/06/2002 100% 31/07/2002 No 0
1531 [1531 2444 lu-ps interface support for 3 GP;R 03/04/2000 28/06/2002 100% 31/07/2002 No 0
1532 [ 1532 2445 lu-cs interface support for 3 GP;R 03/04/2000 28/06/2002 100% 31/07/2002 No 0
1533 [ 1533 2446 lur-g interface support for 3 GP;R 23/01/2002 19/04/2002 100% 31/07/2002 FFS No 0
1534 | 1534 2447 RRC protocol support for | 3 GP;R 20/08/2001 30/11/2001 100% 31/07/2002 No O
1535 [ 1535 2448 Additional impacts on Broz 3 GP;R 20/08/2001 05/12/2001 100% 31/07/2002 No O
1536 |1536 2449 Stage 3 specifications 3 GP;R 25/03/2002 28/06/2002 100% 31/07/2002 No O
1537 | 1537 50068 GERAN MS Conformance tes LCS-GERAN 2 GP  03/06/2002 27/06/2003 60% GP-000458 13/02/2003 On-going No 0
1538 [1538 55069 Develop LCS MS test cas¢ 3 G4;G 03/06/2002 27/06/2003 60% 13/02/2003 No 0
1539 [1539 55070 Develop LCS MS test cas¢ 3 G4;G 03/06/2002 27/06/2003 60% 13/02/2003 No 0
1540 |1540 50069 GERAN BTS Conformance te LCS-GERAN 2 GP  03/06/2002 27/06/2003 0% GP-000459 13/02/2003 Not started No 0
1541 [ 1541 55071 Develop LCS BTS test cas 3 G4;G 03/06/2002 27/06/2003 0% 13/02/2003 No O
1542 | 1542 55072 Develop LCS BTS test cas 3 G4;G 03/06/2002 27/06/2003 0% 13/02/2003 No O
1543 [ 1543 544 LCS interoperation stage 2 asp 2 S2 28/08/2000 28/06/2002 17% 17/11/2000 No O
1544 | 1544 2434 LCS interoperability aspects LCS-GERAN 2 Rel-5 GP  28/08/2000 28/06/2002 100% GP-000456 31/07/2002 No 0
1545 | 1545 2435 Co-ordinated developmen LCS-GERAN 3 GP;S 28/08/2000 28/06/2002 100% 31/07/2002 No 0
1546 | 1546 1183 FS on LCS support in the IMS 2 S1 12/02/2001 18/01/2002 75% 25/07/2003 No 0
1547 | 1547 35008 Charging and OAM&P for LCS LCS1-OAM 2 Rel-5 S5 21/09/2001 28/06/2002 100% SP-010461  Albert YUHAN (V  21/06/2002 No 0
1548 | 1548 521 New security aspects of LCS (r LCS1-SEC 2 Rel-5 83 14/04/2000 28/12/2001 100% SP-000421  Valtteri Niemi, Nc 08/11/2002 14/09/00: End No O
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1549 |1549 32011 Specification for the Le Interfac LCS1-Le 2 Rel-5 S2 14/01/2002 15/03/2002 100% SP-020180 24/01/2002 No O
1550 |1550 32022 CHECK STATUS - Inter-GMLC 2 S2 30/05/2002 30/12/2002 0% 30/05/2002 No O
1851 1551 501571 Rel-5 Security enhancen SEC1 1 Rel-5 S3  21/02/2000  28/06/2002  99% SP-000421  Peter Howard, V 27/03/2003  Added BB UE No 0
1552 | 1552 1576 Network domain security SEC1-NDS 2 Rel-5 83 21/02/2000 28/06/2002 99% SP-000420  Geir M. Kgien, T 15/01/2003 S3#17: All du( No 0
[ 1553 | 1553 1577 Control plane protection 3 S3 12/05/2000 07/06/2002 99% 08/11/2002 No 0
| 1554 | 1554 1578 Main aspects 4 S3 12/05/2000 21/06/2001 100% 08/11/2002 TO BE DELET No 0
| 1555 | 1555 1579 Integration of GTP si¢ 4 N4 14/09/2001 07/06/2002 100% 30/05/2002 Waiting for inp No 0
1556 | 1556 1580 User plane protection in 3 S3 21/02/2000 28/06/2002 98% 08/11/2002 TO BE DELET No 0
1557 | 1557 1581 Main aspects 4 S3 21/02/2000 21/06/2001 100% 08/11/2002 7 No O
1558 |1558 1582 Integration of GTP si¢ 4 N4 14/09/2001 28/06/2002 95% 28/02/2002 14/02/2002 rec No O
1559 [1559 2576 IP network layer security ( SEC1-NDS-II 3 S3 15/06/2000 15/03/2002 100% SP-010326  Geir M. Kgien, Te 15/01/2003 TS 33.210 will No 0
1560 |1560 2243  |ntra Domain Connectiol 'UFLEX 1 Rel-5 S2  02/10/2000  28/06/2002  100%  SP-000619  Stephen Terrill, 24/01/2002  No clear indic No 0
1561 [1561 2244 Overall System Architecture 2 S2 03/01/2001 21/09/2001 100% 19/09/2001 No 0
1562 | 1562 20000 Stage 3: RAN node selecting C 2 R3 24/09/2001 22/03/2002 100% Brendan McWilliz  01/03/2002 Not identified No 0
1563 | 1563 2248 N1 work 2 N1 17/09/2001 28/06/2002 100% NP-010693 26/09/2002 No O
1564 | 1564 2249 N4 work 2 N4 02/10/2000 08/03/2002 100% NP-000737 25/03/2002 DAB 12.12.01 No O
1565 |1565 50067 GERAN work for Intra Domaii IDCRAN-GEI 2 Rel-5 GP  08/02/2002 28/06/2002 100% GP-020492 Ingemar Backlui 26/09/2002 Accept chang No 0
1566 | 1566 51068 Stage 2 (changes to ) 3 G1 08/02/2002 28/06/2002 100% 31/07/2002 No 0
1567 | 1567 51069 43.051 Introduction of sup 3 G1 08/02/2002 28/06/2002 100% 31/07/2002 No 0
1568 |1568 52070 Stage 3 (changes to ) 3 G2 08/02/2002 28/06/2002 100% 31/07/2002 No 0
1569 |1569 52077 48.016 Use of Gb interface 3 G2 08/02/2002 28/06/2002 100% 31/07/2002 Closed, accepf No 0
1570 [ 1570 52078 48.018 Include MSC/VLR 3 G2 08/02/2002 28/06/2002 100% 31/07/2002 No O
1571 (1571 2320 GERAN improvements 3 GEIMP3 1 Rel-5 GP  06/04/2001  20/12/2002 0% GP-010909 13/01/2003  TERMINATED No 0
1572 | 1572 2321 Evolution of the transport for GEIMP3-EtA 2 GP  06/04/2001 20/12/2002 0% GP-010910 13/01/2003 TERMINATED No 0
1573 [1573 2322 Definition of a new A/Ater 3 GP  06/04/2001 20/12/2002 0% 13/01/2003 TERMINATED No 0
1574 | 1574 2323 Adaptation of the Layer 3 | 3 GP  06/04/2001 20/12/2002 0% 13/01/2003 TERMINATED No 0
1575 |1575 501142 Rel-5 Charging and OAN OAM 1 Rel-5 S5 10/09/2001  12/09/2002  100%  SP-010461  Albert YUHAN (\ 21/06/2002 No 0
1576 1576 35002 Rel5 Principles, high level Requ OAM-AR/PR 2 Rel-5 S5 17/09/2001 28/06/2002 100% SP-010461 Michael TRUSS ( 21/06/2002 No 0
1577 1577 35003 Rel5 Performance Managemer OAM-PM 2 Rel-5 S5 17/09/2001 12/09/2002 100% SP-010631  Christian TOCHE 08/11/2002 No O
1578 [ 1578 35004 Rel5 Charging Management OAM-CH 2 Rel-5 S5 10/09/2001 12/09/2002 100% SP-010631 Karl-Heinz NENN ' 08/11/2002 No O
1579 [1579 35001 Rel5 Network Infrastructure Ma  OAM-NIM 2 Rel-5 S5 21/09/2001 12/09/2002 100% SP-010461 Thomas TOVING 08/11/2002 No O
1580 (1580 2392 GERAN enhancements f 1 Rel-5 GP  06/11/2000  28/06/2002  100%  GP--010429 31/07/2002 No 0
1581 [1581 2394 Concept 2 GP  06/11/2000 31/10/2001 100% 31/07/2002 No 0
1582 |1582 2395 RLC protocol enhancement (SL 2 GP  06/11/2000 28/06/2002 100% 31/07/2002 No 0
1583 |1583 2396  GERAN enhancements f 1 Rel-5 GP 06/11/2000  28/06/2002  100%  GP-010430 Frank Muller, Er 31/07/2002  AWS, Nokia, [ No 0
1584 | 1584 2398 Usage of ECSD Concept 2 GP  06/11/2000 19/04/2002 100% 31/07/2002 No 0
1585 |1585 2399 Stage 2 2 GP  06/11/2000 19/04/2002 100% 31/07/2002 No 0
1586 | 1586 2400 Stage 3 2 GP  06/11/2000 28/06/2002 100% 31/07/2002 No 0O
1587 |1587 2401 RLC PDU formats 2 GP  06/11/2000 28/06/2002 100% 31/07/2002 No 0
1588 |1588 2402 MAC header 2 GP  06/11/2000 28/06/2002 100% 31/07/2002 No 0
1589 |1589 2412  GERAN/UTRAN interfac¢ GERUEV1 1 Rel-5 GP;R 01/09/2000  28/06/2002  100%  GP-010481 Marc Grant, SBi 31/07/2002  SBC, Motorol: No 0
1590 |1590 2413 Evolution of lu ps GERUEV1-lu 2 GP;R 01/09/2000 28/06/2002 100% 31/07/2002 No 0
1591 [ 1591 2414 Identification of GERAN re 3 GP;R 01/09/2000 30/11/2001 100% 21/05/2002 No O
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1592 |1592 2415 Update of specifications 3 GP;R 03/12/2001 28/06/2002 100% 31/07/2002 No O
1593 (1593 2416 GERAN/UTRAN interfac¢ GERUEV2 1 Rel-5 GP;R 01/09/2000  28/06/2002  100%  GP-010417 31/07/2002 No 0
1594 1594 2417 Evolution of lu cs GERUEV2-lu 2 GP;R 01/09/2000 28/06/2002 100% GP-000430 Krishna Balachz 31/07/2002 Lucent, Erics: No O
1595 | 1595 2418 Identification of GERAN re 3 GP;R 01/09/2000 19/04/2002 100% 31/07/2002 No O
1596 | 1596 2419 Update of specifications 3 GP;R 01/09/2000 28/06/2002 100% 31/07/2002 No O
1597 (1597 2556  End to End QoS for PS [ E2EQoS 1 Rel-5 S2  28/08/2000  28/06/2002  97% SP-010343  Johnson Oyama 25/07/2003 No 0
1598 |1598 2557 E2E QoSConcept and Architec 2 S2 03/01/2001 07/09/2001 100% 24/11/2001 No O
1599 [1599 2558 E2E QoS interworking E2EQoS-IW | 2 N3 28/08/2000 07/06/2002 95% NP-010528  Daisuke Yokota, 26/09/2002 [DAB - 30/07/0 No O
1600 | 1600 2559 QoS Management (Provisioning E2EQ0S-OAI 2 Rel-5 S5 21/09/2001 28/06/2002 100% SP-010461  Albert YUHAN (V 08/11/2002 No O
1601 (1601 2569 Messaging enhancemen MESS5 1 Rel-5 T2  15/06/2001  31/03/2003  93% 13/03/2001  support of UA No 0
1602 |1602 2571 Multimedia Messaging (MMS. MESS5-MMS 2 T2 15/06/2001 31/03/2003 91% TP-010130  Josef Laumen, ¢ 27/03/2003 No 0
1603 | 1603 31000 Definition of service requir MESS5-SR 3 Rel-5 $1 15/06/2001 15/03/2002 100% Josef Laumen, Si  25/07/2003 No O
1604 | 1604 42000 Technical realization 3 T2 15/06/2001 07/06/2002 100% Josef Laumen, Si  27/03/2003 stage 3 MM7 i No O
1605 | 1605 42008 WAP Forum dependency: 3 T2 15/06/2001 31/03/2003 80% 27/03/2003 No O
1606 | 1606 34018 MMS formats and codecs 3 S4 03/12/2001 15/03/2002 100% 28/02/2002 No O
1607 | 1607 2572 Enhanced Messaging Service MESS5-EMS 2 T2 15/06/2001 08/03/2002 99% TP-010153  Alan Baldwin, E 27/03/2003 No 0
1608 |1608 31001 Definition of service requir 3 S1 15/06/2001 14/09/2001 100% Alan Baldwin, Er 28/02/2002 No O
1609 |1609 42001 Technical realization 3 T2 15/06/2001 08/03/2002 100% Alan Baldwin, Er 28/02/2002 No O
1610 |1610 50001  GERAN Inter BSC NACC GERNACC 1 Rel-5 GP  03/09/2001  28/06/2002  100%  GP-012313 31/07/2002 No 0
1611 (1611 14501 Modification of core network GERNACC-C 2 N4;S 03/09/2001 19/04/2002 100% GP-011877 31/07/2002 No 0
1612 [ 1612 32502 Stage 2 - Concept 3 N4;S: 03/09/2001 31/10/2001 100% 31/07/2002 No O
1613 [1613 14502 Stage 2 - 23.060 change - 3 N4;S: 03/09/2001 19/04/2002 100% 31/07/2002 No O
1614 | 1614 14503 Stage 3 (changes to TS 2¢ 3 N4 03/09/2001 08/03/2002 100% 31/07/2002 IP 30/11/01: In No O
1615 | 1615 50002 Modification of Gb protocols GERNACC-C 2 GP  30/11/2001 28/06/2002 100% GP-012314 31/07/2002 No 0
1616 (1616 50003 Stage 3 (changes to TS 4¢ 3 GP  30/11/2001 28/06/2002 100% 31/07/2002 No O
1617 |1617 50033  Ephanced Power Contr« EPC 1 Rel-5 GP 26/11/2001  19/12/2003 0% GP-012748 13/02/2003 No 0
1618 1618 50034 Realization of Enhanced power 2 GP  26/11/2001 30/11/2001 100% GP-012749 13/02/2003 Ready No O
1619 [1619 50035 GERAN MS Conformance test 2 GP  10/12/2001 19/12/2003 0% GP-012750 13/02/2003 Not started No O
1620 |1620 50036 GERAN BTS Conformance tes 2 GP  10/12/2001 19/12/2003 0% GP-012751 13/02/2003 Not started No O
1621 1621 50037 8PSK AMR HR 8PSK-AH 1 Rel-5 GP  10/12/2001 19/12/2003 73% GP-012752 13/01/2003 Completed fo No 0
1622 | 1622 50038 Definition of channel coding, 2 GP  10/12/2001 28/06/2002 100% GP-012753 31/07/2002 No 0
1623 [1623 50061 Concept 3 GP  10/12/2001 28/06/2002 100% 31/07/2002 No O
1624 | 1624 52004 Changes to 44.018 3 G2 10/12/2001 28/06/2002 100% 31/07/2002 No O
1625 [1625 51025 Changes to 45.001 3 G1 10/12/2001 28/06/2002 100% 31/07/2002 No O
1626 |1626 51026 Changes to 45.002 3 G1 10/12/2001 28/06/2002 100% 31/07/2002 No O
1627 |1627 51027 Changes to 45.003 3 G1 10/12/2001 28/06/2002 100% 31/07/2002 No O
1628 |1628 51028 Changes to 45.005 3 G1 10/12/2001 28/06/2002 100% 31/07/2002 No O
1629 |1629 52005 Changes to 24.008 3 G2 10/12/2001 28/06/2002 100% 31/07/2002 No O
1630 |1630 52006 Changes to 48.058 3 G2 10/12/2001 28/06/2002 100% 31/07/2002 No O
1631 [ 1631 50039 GERAN MS Conformance test 2 GP  10/12/2001 19/12/2003 0% GP-012754 13/02/2003 No O
1632 | 1632 50040 GERAN BTS Conformance tes 2 GP  10/12/2001 20/12/2002 100% GP-012755 13/01/2003 No O
1633 {1633 13000  Service Change and UDI SCUDIF 1 Rel5 N3  08/10/2001  07/06/2002  100%  NP-020164 | Rune Wemer Wii 25/07/2003  [DAB - 23/05/0 No ©
1634 (1634 501800 Rel-5 USIM toolkit enhar USAT1 1 Rel-5 T3  05/06/2000  26/09/2003  51% not needed 13/01/2003 No 0
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1635 | 1635 43002 Test specification for USIM tool 2 Rel-5 T3 28/05/2002 26/09/2003 0% TP-020028  Sophie Viallet (G 13/01/2003 No O :
1636 | 1636 1801 Protocol Standardisation of ¢ USAT1-Inter 2 Rel-5 T3 05/06/2000 22/01/2003 64% TP-000116  Michael Meyer, ¢ 28/05/2001 28/5/2001: T3- No 0
1637 | 1637 2497 Stage 1 3 T3 05/06/2000 16/03/2001 100% 05/10/2001 5/10/2001: Sta No O
1638 |1638 2496 Stage 2 and 3 3 T3 03/01/2001 08/03/2002 100% 04/06/2002 5/10/2001: TS No 0
1639 [1639 2518 Test specification 3 T3 03/09/2001 22/01/2003 12% TP-010111 Gérald MAUNIEF  04/06/2002 5/10/2001: Wo No 0 :
1640 |1640 501802 (U)SIM API USAT1-API 2 NA T3 20/03/2002 20/09/2002 100% 26/09/2002 8/3/2001: test Yes 0
1641 [ 1641 5043001 Java API Test specificatiol 3 T3 20/03/2002 20/09/2002 100% TP-020029  Mario Pérez (Mic 26/09/2002 No 0
1642 (1642 30001  gmall Technical Enhanc: TEI5 1 Rel-5 All  03/01/2000  31/12/2008  100% 01/04/2000  "Joker" WI, tc No 0 ] :
1643 [ 1643 25018 Small Technical Enhancements TEI5_Test 2 Rel-5 R5 03/01/2000 31/12/2008 100% RANS5_Work 06/05/2008 "Joker" WI, to | No O ;
1644 |1644 31013 Technical Report on UE UESPLIT 1 Rel5 S1  03/01/2000  01/052000 0% SP-010484  Sanjay Gupta, Mc 25/07/2003 No 0 :
1645 |1645 2520 User Equipment Manage UEM 1 Rel-5 S5 21/06/2001  28/06/2002  99% SP-010286  John Mudge (Va 21/06/2002  az: Rel-5->NA No 0
1646 | 1646 35000 FS on User Equipment (UE) M: OAM-UEM 2 Rel-5 S5 21/06/2001 28/06/2002 100% SP-010286  John Mudge (Voc 21/06/2002 No 0
1647 |1647 50201  Flow control supporting FlowCon 1 Rel-5 GP  24/06/2002  30/08/2002  100%  GP-021767 Ingemar Backlui 06/05/2008 50101 -> 5020 No 0
1648 |1648 50202 Update of stage 2 specificatic 2 GP  24/06/2002 30/08/2002 100% 06/05/2008 50102 -> 5020 No 0
1649 |1649 32097 Concept document 23.060 3 S2 28/06/2002 30/08/2002 100% 26/09/2002 No O
1650 |1650 50203 Flow Control 3 GP  24/06/2002 28/06/2002 100% 06/05/2008 50103 -> 5020 No O
1651 1651 50104 Modification of BSSGP proto 2 GP  24/06/2002 28/06/2002 100% GP-021508  Ingemar Backlui 26/09/2002 No 0
1652 | 1652 52095 Stage 3 (changes to 48.01 3 G2 24/06/2002 28/06/2002 100% 26/09/2002 No 0
1653 {1653 50058  Multiple TBF in AIGb mg MULTBF 1 Rel-5 GP  19/04/2002  28/11/2003  17% GP-021263  Gunnar Mildh, E 13/02/2003 No 0
1654 |1654 50059 Multiple TBF in A/IGb mode  MULTBF-Ag 2 GP  19/04/2002 22/08/2003 26% GP-021263 13/02/2003 Started No 0
[ 1655 | 1655 50060 Multiple TBF Concept pap 3 GP  19/04/2002 22/08/2003 50% 13/02/2003 No 0
1656 | 1656 51001 Multiple TBF Stage 2 (43.( 3 G1 19/04/2002 22/11/2002 0% 26/09/2002 No O
1657 | 1657 50062 Multiple TBF Stage 3 (44.( 3 G2 19/04/2002 22/11/2002 0% 26/09/2002 No O
1658 | 1658 50206 Multiple TBF in A/Gb mode — 2 GP  24/06/2002 28/11/2003 0% GP-022098 Ingemar Backlui 06/05/2008 50106 -> 5020 No 0
1659 |1659 54101 MS conformance tests 3 G4 24/06/2002 28/11/2003 0% 13/02/2003 Not started No 0
1660 (1660 2345  Alignment of 3G functiol GER3GAL 1 Rel-5 GP  08/06/2000  19/12/2003  85% GP-021256  Frank Muller, Er 26/09/2002  AWS, Nokia, | No 0
1661 [1661 2346 GERAN user / control plane GER3GAL-G 2 GP  07/08/2000 30/08/2002 99% GP-021255  Frank Muller, Er 13/02/2003 AWS, Nokia, I No 0
1662 |1662 2347 Alignment with UMTS be 3 GP  07/08/2000 30/08/2002 99% 13/02/2003 No 0
1663 | 1663 50300 Enhanced power con 4 GP  31/08/2001 31/08/2001 100% 12/09/2001 No O
1664 | 1664 2423 Stage 2 4 GP  07/08/2000 29/06/2001 100% 21/05/2002 No O
1665 | 1665 2348 Adoption of the UTR/ 4 GP  06/11/2000 21/12/2001 100% 01/03/2002 Responsible is No O
1666 | 1666 50043 Development of RLC 4 GP  31/08/2001 30/08/2002 100% 13/01/2003 No O
1667 |1667 50044 Development of GER 4 GP  22/06/2001 28/06/2002 100% 31/07/2002 No 0
1668 | 1668 50045 Ciphering and integrit 4 GP  31/08/2001 19/04/2002 100% 21/05/2002 No 0
1669 |1669 50046 Multiple TBF or equiv 4 GP  31/08/2001 08/02/2002 100% 21/05/2002 No 0
1670 |[1670 50047 Paging concept 4 GP  31/08/2001 19/04/2002 100% 21/05/2002 No O
1671 (1671 50048 Dedicated Physical st 4 GP  31/08/2001 30/11/2001 100% 21/05/2002 No O
1672 | 1672 50049 lu support and broad¢ 4 GP  31/08/2001 19/04/2002 100% 21/05/2002 No O
1673 [ 1673 50050 Impact of using RLC 4 GP  31/08/2001 08/02/2002 100% 21/05/2002 No O
1674 1674 50051 Contention resolution 4 GP  31/08/2001 30/11/2001 100% 21/05/2002 No 0
1675 [ 1675 50052 PDCP concept 4 GP  31/08/2001 19/04/2002 100% 21/05/2002 No 0
1676 1676 50053 Downlink delayed TB 4 GP  31/08/2001 30/08/2002 100% 26/09/2002 No 0
1677 1677 50054 Add transparent RLC 4 GP  31/08/2001 08/02/2002 100% 21/05/2002 No O
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1678 [ 1678 50055 Handover concept 4 GP  31/08/2001 08/02/2002 100% 21/05/2002 No O
1679 | 1679 2424 Physical layer alignment 3 GP  06/11/2000 30/11/2001 100% 12/09/2001 No 0
1680 |1680 2356 PDTCH/TCH in 45.0C 4 GP  06/11/2000 08/06/2001 100% 13/02/2001 No O
1681 [1681 2357 Control channels in 4 4 GP  06/11/2000 08/06/2001 100% 12/09/2001 No 0
1682 | 1682 2358 Receiver performanct 4 GP  06/11/2000 30/11/2001 100% 12/09/2001 No 0
1683 [1683 2359 lu rg interface GER3GAL-IL 2 GP;R 06/11/2000 28/06/2002 100% GP-010428  Frank Muller, Er 13/02/2003 AWS, Nokia, I No 0
1684 |1684 2425 Inter BSS interface 3 GP;R 06/11/2000 28/06/2002 100% 31/07/2002 No 0
1685 | 1685 2360 Identification of requir 4 GP  06/11/2000 28/06/2002 100% 08/11/2002 No O
1686 | 1686 2361 Stage 2 4 GP  06/11/2000 28/06/2002 100% 08/11/2002 No O
1687 |1687 2362 Adoption of relevant 4 GP  06/11/2000 28/06/2002 100% 08/11/2002 No O
1688 |1688 2363 Complementation witl 4 GP  06/11/2000 28/06/2002 100% 08/11/2002 No 0
1689 |1689 2364 Stage 3 4 GP  06/11/2000 28/06/2002 100% 08/11/2002 No 0
1690 |1690 2426 Inter BSS-RNS interface 3 GP;R 06/11/2000 28/06/2002 100% 31/07/2002 No 0
1691 [1691 2365 Identification of requir 4 GP;R 06/11/2000 28/06/2002 100% 08/11/2002 No 0
1692 |1692 2366 Stage 2 4 GP;R 06/11/2000 28/06/2002 100% 08/11/2002 No O
1693 | 1693 2367 Adoption of relevant 4 GP;R 06/11/2000 28/06/2002 100% 08/11/2002 No O
1694 | 1694 2368 Complementation witl 4 GP;R 30/01/2002 28/06/2002 100% 08/11/2002 No O
1695 | 1695 2369 Stage 3 4 GP;R 30/01/2002 28/06/2002 100% 08/11/2002 No 0
1696 | 1696 2370 Voice over GERAN PS and C! 2 GP;R 06/11/2000 28/06/2002 100% GP-011252 31/07/2002 No 0
1697 [1697 2371 Architecture for A, lucs al 3 GP;R 06/11/2000 28/06/2002 100% 08/11/2002 No 0
1698 |1698 2372 Transcoder position/opera 3 GP  06/11/2000 13/04/2001 100% 08/11/2002 No 0
1699 |1699 2373 Handover 3 GP;R 06/11/2000 28/06/2002 100% 08/11/2002 No O
1700 [1700 2374 RTP payload 3 GP;R 06/11/2000 28/06/2002 100% 08/11/2002 No O
1701 [1701 2375 Codec renegotiation conce 3 GP;R 06/11/2000 29/03/2002 100% 08/11/2002 No O
1702 1702 2376 LA 3 GP  06/11/2000 13/04/2001 100% 08/11/2002 No 0
1703 (1703 2388 GERAN MS Conformance tes 2 GP  11/06/2001 19/12/2003 0% GP-021253 13/02/2003 Not started No 0
1704 [ 1704 2389 MS test 3 GP  11/06/2001 19/12/2003 0% 13/02/2003 Not started No 0
1705 (1705 2390 GERAN BSS Conformance te 2 GP  08/06/2000 19/12/2003 0% GP-021254 13/02/2003 Not started No 0
1706 | 1706 2391 BSS test 3 GP  08/06/2000 19/12/2003 0% 13/02/2003 Not started No 0
1707 (1707 2330 GERAN support for IMS GERIMS 1 Rel-5 GP  01/05/2000  20/12/2002  59% GP-010420  Shkumbin Hami 21/05/2002  AWS, Nokia, No 0
1708 | 1708 2331 GERAN Header adaptation GERIMS-HE, 2 GP;S 01/05/2000 20/12/2002 100% GP-010421  Shkumbin Hami' 13/01/2003 AWS, Nokia, I No 0
1709 [1709 2332 Definition of compression : 3 GP;S 01/05/2000 10/11/2000 100% 12/09/2001 No O
1710 {1710 2333 Conceptual description in : 3 GP;S 01/05/2000 31/10/2001 100% 21/05/2002 No 0
1711 (1711 2334 Necessary changes on ste 3 GP;S 06/11/2000 20/12/2002 100% 13/01/2003 No 0
1712|1712 2335 GERAN Radio access bearer GERIMS-RAI 2 GP;S 06/11/2000 28/06/2002 89% GP-010422  Shkumbin Hami 13/01/2003 TERMINATED No 0
1713 {1713 2422 MuM control signalling fi 3 GP;S 06/11/2000 28/06/2002 89% 13/01/2003 TERMINATED No 0
1714 [1714 2431 Identification of requir 4 GP;S 06/11/2000 08/02/2002 100% 13/01/2003 TERMINATED No O
1715 (1715 2337 Necessary modificatic 4 GP;S 06/05/2002 28/06/2002 0% 13/01/2003 TERMINATED No O
1716 |1716 2341 GERAN MS Conformance tes GERIMS-MS: 2 GP  11/06/2001 20/12/2002 0% GP-010424  Shkumbin Hami' 13/01/2003 TERMINATED No 0
1717 (1717 2342 MS test 3 G4 11/06/2001 20/12/2002 0% 13/01/2003 TERMINATED No 0
1718 (1718 2343 GERAN BTS Conformance te GERIMS-BT! 2 GP  11/06/2001 20/12/2002 0% GP-010425 Shkumbin Hami 13/01/2003 TERMINATED No 0
1719 (1719 2344 BTS test 3 G3 11/06/2001 20/12/2002 0% 13/01/2003 TERMINATED No 0
1720 |1720 54001  MS Conformance Testin MSCTDTM 1 NA  G4,G 11/11/2002  07/02/2003  100%  GP-023236 Dave Fox, Vodafc 13/02/2003  Needed to con No 0
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721 [1721 32033 Handling of early UEs  LATE_UE 1 Rel-5 S2  03/01/2000  27/06/2003  100%  SP-030125 15/01/2003 No 0
1722 1722 32031 Feasibility Study 2 S2 07/10/2002 13/12/2002 100% 15/01/2003 No 0
1723 (1723 32032 Stage 2 2 S2 06/01/2003 27/06/2003 100% 23/07/2003 No O
1724 1724 22001 FS for the Early Mobile Handlin FSEarlyUE 2 Rel-5 R2 09/09/2002 06/06/2003 100% RAN_SIs Alan Law, Vodafc 04/07/2003 No O
1725 (1725 96 Note: Stage 3 RAN part not shc 2 03/01/2000 03/01/2000 100% 11/10/2001 No O
1726 (1726 0 Release 4 Features 1 Rel4 CP,G 03/01/2000  03/01/2000 0% NA No ©
1727|1727 1861 Miscelleneous UE Confc MISTSTT 1 NA  T1  02/04/2001  01/12/2004  50% not needed 13/01/2003 Yes 0
1728 1728 1862 Optimisation of Test Time, RF ; MISTST1-Op 2 RelInc T1 24/09/2001 03/09/2003 70% TP-030052 14/03/2003 Itis believed tt No O
1729 1729 1863 Optimisation of Test Time, RF ; MISTST1-Op 2 RelInc T1 24/09/2001 03/09/2003 70% TP-030052 14/03/2003 Itis believed tt No O
1730 1730 1907 Extensions to R99 Test cases MISTST1-Exi 2 T 02/04/2001 02/12/2003 70% TP-030052 14/03/2003 Further test co No O
1731 (1731 2564 Extension to R99 Test cases -* 2 ™ 28/06/2002 03/03/2004 50% TP-030052 14/03/2003 No O
1732 1732 2565 Creation of R99 TCs for TDD - MISTST1-TD 2 ™ 01/10/2001 01/07/2004 50% TP-030052 14/03/2003 No O
1733 [1733 2566 Creation of R99 TCs for TDD - 2 ™ 03/09/2002 01/12/2004 0% TP-030052 14/03/2003 No O
1734 | 1734 1908 Review all other work items for MISTST1 2 T 02/07/2002 27/12/2002 0% 10/12/2001 Can't start unti No O
1735 (1735 1340 Facsimile FAX 1 Rel-4 S1  22/02/2000  23/06/2000  100%  SP-000169 01/04/2000 No 0
1736 | 1736 1341 Real Time Fax FAX-RT 2 S2 22/02/2000 23/06/2000 100% 15/11/2000 postponed frc No 0
1737 (1737 1808 Terminal capabilities, AT ¢ 3 T2 22/02/2000 23/06/2000 100% 01/04/2000 No O
1738 [1738 1343 Signalling aspects (e.g. IC 3 N1 22/02/2000 23/06/2000 100% ? 15/11/2000 No O
1739 [1739 1648 Service provision 3 N3 22/02/2000 23/06/2000 100% 15/11/2000 No O
1740 1740 1345 Review whether service/st 3 S1 14/04/2000 23/06/2000 100% 01/04/2000 No O
1741 (1741 1346 Review whether architectu 3 S2 14/04/2000 23/06/2000 100% 01/04/2000 No O
1742|1742 1539 Transparent End-to-End PSTREAM 1 Rel4 S4  03/04/2000  21/03/2001  100%  SP-000345 20/03/2001 No 0
1743 (1743 1818 Multimedia Messaging MMS 1 Rel-4 T2  22/02/2000  14/03/2001  99% TP-000078  Josef Laumen, ¢ 14/09/2001 No 0
1744 1744 136 Definition of service requiremer MMS 2 S1 22/02/2000 31/05/2000 100% 01/04/2000 No O
1745 1745 1819 Review of definition of service 1 2 T2 01/06/2000 14/03/2001 100% TP-000078  Josef Laumen, Si' 14/09/2001 No O
1746 (1746 1820 Technical Realisation 2 T2 10/04/2000 14/03/2001 100% TP-000078 Josef Laumen, £ 14/09/2001 No 0
1747 (1747 1821 Review of definition of refe 3 T2 10/04/2000 14/03/2001 100% TP-000078  Josef Laumen, Si  14/09/2001 No O
1748 1748 1822 "Fulfill Requirements of St 3 T2 10/04/2000 14/03/2001 100% TP-000078  Josef Laumen, Si 14/09/2001 e.g. minimum ¢ No O
1749 1749 1823 Definition of MMS primitive 3 T2 10/04/2000 14/03/2001 100% TP-000078  Josef Laumen, Si 14/09/2001 No O
1750 (1750 1541 Transcoder-Free Operati TrFO 1 Rel-4 N4  03/01/2000  30/03/2001  100% 25/03/2002  Lead given to No 0
1751 [1751 112 OoBTC solution TRFO-OOBT 2 N4 03/01/2000 30/03/2001 100% N4-000531  Tosshiyuki Tam 01/04/2000 No 0
1752 1752 1512 implementation in UTRAN TRFO-OOBT 3 R3 11/09/2000 30/03/2001 100% RAN_Wis Alexander Vesely 20/03/2001 moved accordi No O
1753 1753 896 Impact on architecture, Pri 3 S2 03/01/2000 20/10/2000 100% 13/12/2000 e.g. study casc No O
1754 1754 1657 Codec Negotiation betwee 3 N1 14/08/2000 02/02/2001 100% Andrew Howell / | 04/12/2000 the link to NP-( No O
[ 1755 | 1755 115 Codec Negotiation inter M 3 N4 03/07/2000 22/12/2000 100% 12/03/2001 Bearer establis No O
1756 | 1756 894 Bearer establishment inter 3 N4 03/07/2000 22/12/2000 100% NP-000127 12/03/2001 Bearer establis No O
1757 [1757 905 Speech Transcoder: Locatior TRFO-STLC 2 S2 10/04/2000 29/09/2000 100% $2-99352 01/04/2000 WI descriptiol No 0
1758 [1758 124 Transcoder at Edge 3 NP 10/04/2000 29/09/2000 100% 12/03/2001 WI description No O
1759 (1759 2310 GERAN improvements 1 GEIMP1 1 Rel-4 GP  09/05/2000  19/03/2001  100%  GP-000433 13/02/2001 No 0
1760 |[1760 2311 Gb over IP (Ip-fication of Gb) GbIP 2 GP  09/05/2000 19/03/2001 100% GP-000434 13/02/2001 No 0
1761 [1761 2312 Concept 3 GP  09/05/2000 10/11/2000 100% 13/02/2001 No O
1762 1762 2313 Changes to 08.16, 08.18 3 GP  09/05/2000 19/03/2001 100% 13/02/2001 No O
1763 | 1763 2314 GEIMP2 1 Rel-4 GP  06/11/2000 19/12/2003 80% GP-012812 10/12/2001 No 0
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1764 | 1764 2315 Gb enhancements Gben 2 GP  06/11/2000 08/06/2001 100% GP-000436 12/09/2001 No 0
1765 | 1765 2316 Intra BSC NACC (Networ 3 GP  06/11/2000 08/06/2001 100% 21/05/2002 No 0
1766 | 1766 2420 Concept 4 GP  06/11/2000 08/06/2001 100% 12/09/2001 No O
1767 1767 2317 Changes in 03.64 4 GP  06/11/2000 08/06/2001 100% 12/09/2001 No O
1768 [ 1768 2318 Changes in 04.60 4 GP  06/11/2000 08/06/2001 100% 12/09/2001 No O
1769 [1769 2319 Changes in 44.008 4 GP  06/11/2000 08/06/2001 100% 12/09/2001 No O
1770 (1770 0 Start Testing 2 04/06/2001 04/06/2001 0% 28/03/2003 No O
1771|1771 50030 MS conformance test for Intri GEIMP2-Msc 2 GP  30/11/2001 19/12/2003 50% GP-012811 13/02/2003 Started No 0
1772 |1772 50299 Changes in 51.010 3 G5;G  30/11/2001 19/12/2003 50% 06/05/2008 50099 -> 5029 No O
1773 (1773 2324 GERAN improvements 4 GEIMP4 1 Rel-4 GP  15/01/2001  08/06/2001  100%  GP-010363 21/05/2002 No 0
1774 (1774 2325 Gb enhancements 2 GEIMP4-Gbe 2 GP  15/01/2001 08/06/2001 100% GP-010363 21/05/2002 No 0
1775 (1775 2429 stage 2 3 GP  15/01/2001 08/06/2001 100% 01/03/2002 No O
1776 (1776 2421 Stage 3 (changes in 44.0 3 G2 15/01/2001 06/04/2001 100% 01/03/2002 No 0
1777 (1777 2327 Definition of enhance 4 G2 15/01/2001 06/04/2001 100% 01/03/2002 No O
1778 (1778 2328 Definition of enhance 4 G2 15/01/2001 06/04/2001 100% 01/03/2002 No O
1779 (1779 2329 Definition of USF=FR 4 G2 15/01/2001 06/04/2001 100% 01/03/2002 No O
1780 (1780 1222 Low Chip Rate TDD optii LCRTDD 1 Rel-4 R1  19/07/2000  02/12/2003  76% RAN Wis  G.Yang, CWTS 13/01/2003 No 0
1781 (1781 1223 Physical layer LCRTDD-Phy 2 R1 19/07/2000 30/03/2001 100% RAN_Wis G. Yang, CWTS  12/03/2001 No O
1782 1782 1224 Layer 2 and layer 3 protocol as  LCRTDD-L2% 2 R2 19/07/2000 30/03/2001 100% RAN_Wis Y. Liu, CWTS 12/03/2001 No O
1783 (1783 1225 RF radio transmission/receptior LCRTDD-RF 2 R4 14/08/2000 30/03/2001 100% RAN_Wis D. Zhang, CWTS 30/03/2001 No O
1784 1784 1227 UE radio access capability LCRTDD-UEI 2 R2 14/08/2000 30/03/2001 100% RAN_Wis Y. Liu, CWTS 12/03/2001 No O
1785 (1785 1228 lub/lur protocol aspects LCRTDD-lub 2 R3 14/08/2000 30/03/2001 100% RAN_Wis Y. Liu, CWTS 20/03/2001 No O
1786 | 1786 2262 Low chiprate TDD interworkii 2 01/09/2000 19/01/2001 100% GP-000432 13/02/2001 No 0
1787 1787 2263 Handover and Cell Selecti 3 01/09/2000 19/01/2001 100% 13/02/2001 No O
1788 [1788 1911 Start Testing 2 MLS™ 03/09/2001 03/09/2001 0% 01/04/2000 No O
1789 [1789 2103 Conformance Test Aspects - 2 T1 17/09/2001 02/12/2003 52% 01/04/2000 No 0
1790 1790 2217 Testing Layer 2 and layer 3 ™ 17/09/2001 02/07/2003 60% TP-030052 14/03/2003 duration set to No O
1791 (1791 2562 Testing Layer 2 and layer 3 ™ 03/12/2002 02/12/2003 0% TP-030052 14/03/2003 No O
1792 (1792 2218 Testing RF Radio Transmi 3 T 17/09/2001 28/06/2002 100% TP-030052 13/01/2003 duration set to No 0
1793 (1793 1322 Enable bearer independ( CSSPLIT 1 Rel-4 S2  03/01/2000  01/03/2002  80% SP-000288  Alexander Milin: 01/04/2000 No 0
1794 | 1794 1323 Enable bearer-independent ¢ 2 N4 03/01/2000 16/08/2001 100% N4-000512  Heinz-Peter Keu 24/01/2002 DAB 12.12.01 No 0
1795 (1795 1516 Architecture and Stage 2 ¢ 3 S2 03/01/2000 08/09/2000 100% 01/04/2000 RO0O stage 2 at No O
1796 [ 1796 1325 Standardisation of protoco 3 N3 02/01/2001 30/03/2001 100% N4-000512 30/05/2001 No O
1797 (1797 1326 Standardisation of protoco 3 N4 25/09/2000 23/03/2001 100% N4-000512 12/03/2001 No O
1798 1798 1616 Standardisation of detailec 3 N4 17/07/2000 23/03/2001 100% N4-000512 12/03/2001 No O
1799 | 1799 1327 Bearer control between | 3 N4 01/09/2000 16/08/2001 100% N4-000512 12/03/2001 No 0
1800 |1800 1328 stage 3 - protocol isst 4 N4 01/09/2000 16/08/2001 100% 12/03/2001 No O
1801 [1801 1329 stage 3 - parameter v 4 N3 02/01/2001 30/03/2001 100% 30/05/2001 No O
1802 |1802 1331 Lawful interception 2 S3 21/08/2000 23/03/2001 100% 08/11/2002 Requirements No O
1803 |1803 1918 Start Testing 2 MLS™ 05/03/2001 05/03/2001 0% 01/04/2000 No O
1804 | 1804 2052 Conformance Test Aspects - EI CSSPLIT-TE 2 ™ 05/03/2001 01/03/2002 0% 01/04/2000 No O
1805 |1805 1445  MExXE enhancements Re MEXE 1 Rel-4 T2 03/01/2000  14/12/12001  100%  TP-030052 14/09/2001 No 0
1806 | 1806 1447 MEXE Security Analysis Activ MEXE-SEC 2 S3 22/02/2000 14/12/2001 100% SP-010327  Colin Blanchard 10/12/2001 Presentation No 0
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1807 |1807 2045 Stage 3 MEXE1-SEC 3 S3 17/07/2000 14/12/2001 100% 08/11/2002 Analysis under No O
1808 |1808 1448 Terminal aspects 3 T2 22/02/2000 15/12/2000 100% 13/03/2001 No O
1809 | 1809 1810 MEXE Rel4 Improvements an. MEXE-ENHA 2 T2 03/01/2000 15/12/2000 100% Mark CATALDO, 13/03/2001 No 0
1810 1810 1812 3rd MEXE classmark 3 T2 03/01/2000 15/12/2000 100% Mark CATALDO, 13/03/2001 Additional feati No 0
1811 [1811 1814 FS on Secure download m 3 T2 07/02/2000 15/12/2000 100% Mark CATALDO, 13/03/2001 No 0
1812 (1812 1815 FS on Support of MP3/MP 3 T2 07/02/2000 15/12/2000 100% Mark CATALDO, 13/03/2001 No 0
1813|1813 1631 Tandem Free aspects fo TFO 1 Rel-4 S4  22/02/2000  15/06/2001  100% 30/03/2001  RAN and CN { No 0
1814 | 1814 1632 Tandem Free AMR TFO-AMR 2 sS4 22/02/2000 15/06/2001 100% 30/03/2001 RAN and CN t No 0
1815 (1815 130 Specification 3 S4 22/02/2000 23/03/2001 100% 20/03/2001 No O
1816 | 1816 907 Impact on: 3 NP  08/01/2001 15/06/2001 100% 01/04/2000 "Implementat No 0
1817 1817 131 CN 4 NP 26/03/2001 15/06/2001 100% 30/03/2001 RAN and CN ti No 0
1818 [1818 132 GERAN 4 GP  08/01/2001 06/04/2001 100% 28/02/2002 End date Modi No 0
1819 [1819 2230  Advanced Speech Call If ASCI 1 Rel-4 N1 03/12/2000  14/03/2002  100%  NP-000730 Sonia Garapaty 10/10/2001  Approvedin1 No 0
1820 |1820 2232 Stage 2 2 N4 03/12/2000 14/03/2002 100% Vivien Perlic, Sa¢  12/12/2001 CN4#11 30/11 No 0
1821 [1821 2231 Stages 2 and 3 on A interface 2 N1 03/12/2000 23/03/2001 100% Sonia Garapaty  30/05/2001 No O
1822 (1822 2403 700 MHz spectrum supp 700SS 1 Rel-4 GP  03/01/2000  20/12/2002  100%  GP-000449 13/01/2003 No 0
1823 | 1823 2404 GERAN support for the 700 N 2 GP  03/01/2000 19/01/2001 100% 13/02/2001 No 0
1824 |1824 2405 Signalling support 3 GP  03/01/2000 19/01/2001 100% 13/02/2001 No 0
1825 [1825 2406 Physical layer definitions 3 GP  03/01/2000 19/01/2001 100% 13/02/2001 No 0
1826 |1826 2407 Receiver performance anc 3 GP  03/01/2000 19/01/2001 100% 13/02/2001 No O
1827 [1827 2408 GERAN MS Conformance tes 2 GP  02/04/2001 30/11/2001 100% GP-000451 31/07/2002 No 0
1828 [1828 2409 MS test 3 GP  02/04/2001 30/11/2001 100% 31/07/2002 No O
1829 | 1829 2410 GERAN BTS Conformance te 2 GP  02/04/2001 20/12/2002 100% GP-000452 13/01/2003 No 0
1830 |1830 2411 BTS test 3 GP  02/04/2001 20/12/2002 100% 13/01/2003 No O
1831|1831 2463  Qperator Determined Ba ODB 1 Rel4 NP  01/06/2000  19/03/2001  100%  NP-010089  oshiyuki Tamura | 20/03/2001  Completed WI No ©
1832 (1832 2546  UMTS QoS Architecture QoSPS 1 Rel-4 S2 03/01/2000  27/11/2002  61% SP-010342  Ina Widegren, Ei 24/01/2002 No 0
1833 [1833 2548 Architecture 2 S2 05/06/2000 03/01/2001 100% 24/01/2002 No 0
1834 | 1834 2550 Charging and OAM&P for QoS QoSPS-OAM 2 S5 21/09/2001 28/06/2002 100% SP-010461  Albert YUHAN (V  21/06/2002 No 0
1835 | 1835 1681 RAB Quality of Service (re)N¢ QoSPS-MAP 2 R3 21/08/2000 23/03/2001 99% RAN Wis A. Molander, Eri 16/02/2001 No 0
1836 |1836 1991 RAB Quality of Service Ne  QoSPS-MAP 3 R3 21/08/2000 23/03/2001 100% RAN_Wis A. Molander, Eric 12/03/2001 No O
1837 [1837 2456 RAB Quality of Service Ne  QoSPS-MAP | 3 R3 02/03/2001 23/03/2001 100% 12/03/2001 No O
1838 |1838 1992 RAB Quality of Service Re QoSPS-MAP 3 R3 25/09/2000 23/03/2001 100% RAN_Wis S. Irwin, Motorole  12/03/2001 No O
1839 [1839 1553 GERAN QoS Aspects - Hand¢ GERQoS 2 GP  03/01/2000 30/11/2001 99% GP-010431 13/01/2003 No 0
1840 |1840 2306 Handover Concept for th 3 GP  03/01/2000 30/11/2001 99% 10/12/2001 No 0
1841 [1841 2309 Stable RT handover r 4 GP  03/01/2000 19/01/2000 100% 24/01/2002 No 0
1842 | 1842 2307 Update of stage 2 4 GP  03/01/2000 13/02/2001 100% 24/01/2002 No O
1843 [1843 2308 Update of relevant st 4 G2 03/01/2000 30/11/2001 100% 10/12/2001 No O
1844 | 1844 50010 GERAN MS Conformance tes GERQoS-Ms 2 G4;R 31/08/2001 27/11/2002 0% GP-012287 12/09/2001 Still exist? To No 0
1845 | 1845 50011 Handover for the PS don 3 G4;R 31/08/2001 27/11/2002 0% 12/09/2001 No 0
1846 | 1846 50012 Stable RT handover r 4 G4;R 31/08/2001 27/11/2002 0% 12/09/2001 No 0
1847 | 1847 50013 Update of stage 2 4 G4;R 31/08/2001 27/11/2002 0% 12/09/2001 No 0
1848 |1848 50014 Update of relevant st 4 G4;R 31/08/2001 27/11/2002 0% 12/09/2001 No 0
1849 |1849 1685 PS-domain handover for real-ti QoSPS-PSdc 2 R3 28/08/2000 30/03/2001 100% RAN_Wis A. Lansisalmi, Nc 12/03/2001 No O
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1850 |1850 2554 RAB QoS Renegotiation at Rel 2 R3 03/01/2001 23/03/2001 0% 06/08/2001 No O
1851 (1851 1993  gmall Technical Enhanc: TE14 1 Rel-4 Gene 03/01/2000  06/05/2008  99% 01/04/2000  "Joker" WI, tc No 0
1852 |1852 25017 Small Technical Enhancements TEI4_Test 2 Rel-4 R5 03/01/2000 06/05/2008 100% RANS5_Work 06/05/2008 "Joker" WI, to | No O
1853|1853 400002 Rel-4 Evolutions of the t ETRAN 1 NA RP  21/08/2000  23/08/2002  69% RANWis  Francois Courai 17/11/2000 Yes 0
1854 | 1854 12 QoS optimisation for AAL2 con  ETRAN-QoS, 2 Rel-4 R3 21/08/2000 30/03/2001 100% RAN Wis T. Yoshimura, Ja 20/03/2001 No O
| 1855 | 1855 1995 Transport bearer modification p ETRAN-Migrl 2 Rel-4 R3  02/10/2000 30/03/2001 100% RAN Wis T. Yoshimura, Ja 20/03/2001 No O
1856 |1856 401834 Conformance Test Aspects o 2 T1 25/02/2002 23/08/2002 0% 01/04/2000 No 0
1857 |1857 2208 Testing RAB support enha CT-RABS? 3 T 25/02/2002 23/08/2002 0% 10/12/2001 Requires supp No O
1858 (1858 400004 Rel-4 Evolutions of the t CNTRSP 1 NA N4  29/05/2000  23/03/2001  100%  not needed 20/03/2001 Wi formulatio Yes 0
1859 |1859 859 IP Transport of CN protocols SS7IP 2 Rel-4 N4  07/12/2000 23/03/2001 100% 20/03/2001 AS: corrected No 0
1860 |1860 1679 Stage 3 3 N4 07/12/2000 23/03/2001 100% 13/03/2001 No 0
1861 [1861 2018 CAP 4 N2 07/12/2000 23/03/2001 100% 13/03/2001 Yes O
1862 |1862 2019 MAP 4 N4 07/12/2000 23/03/2001 100% 12/03/2001 No 0
1863 | 1863 2253 BSSAP+ SS7IP-BSSA 4 N1 15/01/2001 14/03/2001 100% 12/03/2001 No O
1864 |1864 1513 FS on Transport and control 2 Rel-4 S2 29/05/2000 23/03/2001 100% SP-000293  Juan-Antonio Ib 19/09/2001 Rel4 added No 0
1865 | 1865 1615 Architectural impacts 3 S2 29/05/2000 23/03/2001 100% 08/02/2001 No O
1866 |1866 401216 Rel-4 Improvements of F Rinimp 1 NA  RP  10/07/2000  14/03/2003  83% RAN Wis 11/10/2001 Yes 0
1867 |1867 1509 UTRA repeater specification (m RInlmp-REP 2 Rel-4 R4 10/07/2000 21/03/2001 100% RAN_Wis T. Kummetz, Mikc 30/03/2001 No O
1868 |1868 1994 DSCH power control improvem RInlmp-DSCI 2 Rel-4 R1 11/09/2000 23/03/2001 100% RAN_Wis A. Toskala, Nokie 12/03/2001 No O
1869 |1869 1996 UMTS 1800 RInImp-UMT: 2 Relinc R4 25/09/2000 14/12/2001 100% RAN_Wis H. Benn, Motorol: 29/11/2001 No O
1870 [1870 2467 UMTS 1900 RInImp-UMT: 2 Relinc R4 19/03/2001 14/12/2001 100% Howard Benn, Mc 29/11/2001 No O
1871 [ 1871 1219 FS on High Speed downlink p: RInlmp-HSDI 2 R2 21/08/2000 23/03/2001 100% RAN_Sis A. Ghosh, Motorc  12/03/2001 No O
1872 | 1872 1510 FS on improved common DL ¢t RInlmp-DLCF 2 R2 11/09/2000 28/12/2001 100% RAN_Sis J. Kwak, GBT 24/01/2002 Stopped at RA No O
1873 | 1873 401839 Conformance Test Spec. Rel- 2 T 08/10/2001 14/03/2003 64% 11/10/2001 No 0
1874 | 1874 2212 Testing Improved usage o 3 T 18/02/2002 30/08/2002 0% 10/12/2001 start/finish date No O
1875 (1875 2213 Testing Terminal Power s¢ 3 T 18/02/2002 30/08/2002 0% 10/12/2001 start/finish date No O
1876 | 1876 2214 Testing DSCH power cont 3 Rel-4 T1 18/02/2002 30/08/2002 0% 28/02/2002 start/finish date No O
1877 (1877 2215 Testing UMTS 1800 3 Relinc T1 08/10/2001 14/06/2002 100% TP-030052 13/01/2003 finish date set No O
1878 [ 1878 41000 Testing UMTS 1900 3 Relinc T1 08/10/2001 14/06/2002 100% TP-030052 13/01/2003 finish date set No 0
1879 [1879 2561 Testing UMTS 1800 - TTC 3 Relinc T1 17/06/2002 14/03/2003 100% TP-030052 13/01/2003 finish date set No O
1880 |1880 41001 Testing UMTS 1900 - TTC 3 Relinc T1 17/06/2002 14/03/2003 100% TP-030052 13/01/2003 finish date set No O
1887 |1881 400009 Rel-4 RAN improvement RANimp 1 NA  RP  14/08/2000  17/03/2004  17% RAN Wis 17/11/2000 Yes 0
1882 |1882 655 Node B synchronisation for TDI RANimp-NBs 2 Rel-4 R1 14/08/2000 23/03/2001 100% RAN_Wis S. Oestreich, Siel 12/03/2001 No O
1883 [1883 2206 RAB support enhancement for RANimp-RAE 2 Rel-4 R2 21/08/2000 23/03/2001 100% RAN Wis M. Israelsson, A. | 28/02/2002 29 Nov 2000: ¢ No O
1884 | 1884 401912 Start Testing 2 MLS™ 03/12/2001 03/12/2001 0% 09/04/2002 UID changed No O
1885 | 1885 402102 Conformance Test Aspects - 2 T 01/01/2002 17/03/2004 2% 01/04/2000 No 0
1886 |1886 402222 Testing Radio access beal 3 T 01/01/2002 02/09/2002 0% 09/04/2002 duration set to No O
1887 |1887 402461 Testing RAB support enha RABimp-RoC 3 Rel-4 T1 28/05/2002 03/09/2003 0% TP-030052 14/03/2003 UID changed Yes 0
1888 |1888 41006 Testing RAB support enha 3 Rel-4 T1 28/05/2002 17/03/2004 0% TP-030052 14/03/2003 UID changed Yes 0
1889 |1889 41007 Testing of Extended Robu Ext-RoHC 3 Rel-4 T1 18/09/2002 30/09/2003 15% TP-030052 14/03/2003 No O
1890 |1890 41008 Testing of Extended Robu 3 Rel-4 T1 18/09/2002 16/12/2003 0% TP-030052 14/03/2003 No O
1891 (1891 41009 General changes to TS34. RANimp-test 3 Rel-4 T1 03/03/2003 03/03/2004 0% 14/03/2003 No O
1892 | 1892 401652 EMC1 1 NA N1 03/01/2000 28/05/2002 64% Mr Rouzbeh, Eri 30/05/2001 Yes 0
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1893 | 1893 1654 For CS based calls EMC1-CS 2 Rel-4 N1 03/01/2000 28/05/2002 64% NP-010136 | Mr Rouzbeh, Eri 30/05/2001 Wi approved i No 0
1894 | 1894 1320 Distinction in CS domain ¢ 3 Rel-4 S1 01/05/2000 23/06/2000 100% 21/07/2008 No O
1895 |1895 1999 Distinction in CS domain ¢ 3 Rel-4 N1 28/08/2000 26/09/2000 100% 21/07/2008 Calls to differe No O
1896 |1896 402224 Conformance Test Aspect 3 T 03/01/2000 28/07/2000 0% 09/04/2002 UID changed No O
1897 [1897 2226 Testing CS based emerge 3 ™ 25/02/2002 28/05/2002 100% TP-030052 13/01/2003 No O
1898 |1898 2563 Testing CS based emerge 3 ™ 22/11/2001 28/05/2002 100% TP-030052 13/01/2003 No O
1899 |1899 401826 Rel-4 Terminal interface: T 1 NA T2 03/01/2000  15/03/2001  99% not needed 13/03/2001 Yes 0
1900 | 1900 1827 AT commands enhancement: TI-ATC 2 Rel-4 T2 03/01/2000 14/03/2001 100% 13/03/2001 No 0
1901 [1901 1828 Specification of AT comm: 3 T2 03/01/2000 14/03/2001 100% 20/03/2001 goal not compl No O
1902 | 1902 1829 Wide Area Data Synchronisal TI-WADS 2 NA T2 03/01/2000 14/03/2001 99% 19/12/2000 AS: Rel5 char Yes 0
1903 [ 1903 1830 Continues evolution of Syr TI-SYNC-EV( 3 Rel-4 T2 03/01/2000 14/03/2001 100% 20/03/2001 No O
1904 | 1904 1832 Terminal local model TLM 2 Rel-4 T2 16/05/2000 15/03/2001 100% TP-000080  Olga Tomé, Erics 14/09/2001 No O
1905 |1905 401536 Rel-4 Location Services LCS1 1 NA 82 03/04/2000  28/12/2001  99% SP-010518  Jan Kall, Nokia  01/04/2000 Yes 0
1906 | 1906 2229 CBS interactions LCS1-CBS 2 Rel-4 T2 03/04/2000 28/12/2001 100% 10/12/2001 No O
1907 |1907 523 LCS support in the CS domain LCS1-CS 2 Rel-4 S2 15/05/2000 19/01/2001 100% 17/11/2000 Only MAP imp. No O
1908 | 1908 525 LCS support in the PS domai LCS1-PS 2 Rel-4 S2 01/05/2000 28/12/2001 99% 01/04/2000 No 0
1909 |1909 1642 Stage 1 3 S1 03/07/2000 25/08/2000 100% Randolph Wohler 01/04/2000 To be also con No O
1910 (1910 1181 Stage 2 3 S2 01/05/2000 19/01/2001 100% 13/12/2000 AS: 23.271 col No O
1911 (1911 1180 Stage 3 3 N1 21/08/2000 28/12/2001 100% 10/10/2001 No 0
1912 (1912 526 Layer 3 LCS signaling 4 N1 21/08/2000 28/12/2001 100% Janne Muhonen / 25/03/2002 No O
1913 [1913 2462 MAP impacts of LCS 4 N4 21/08/2000 30/03/2001 100% 20/03/2001 Missing work ti No O
1914 (1914 527 GTP signaling for LC! 4 N4 21/08/2000 30/03/2001 100% 12/03/2001 No O
1915 | 1915 401600 UE positioning Rel-4 LCS1-UEpos 2 NA RP  03/04/2000 30/03/2001 100% RAN Wis 09/04/2002 UID changed No 0
1916 (1916 1601 lub/lur interfaces for methc LCS1-UEpos 3 Rel-4 R3 03/04/2000 30/03/2001 100% RAN_Wis Yun-Chao Hu, Er 20/03/2001 27/11: WG cor No O
1917 (1917 1602 UE positioning enhancem¢ LCS1-UEpos 3 Rel-4 R2 28/08/2000 23/03/2001 100% RAN_Wis M. Beckmann, Si. 12/03/2001 5 Mar 2001: sp No O
1918 {1918 401560 Rel-4 UICC/(U)SIM enhar Uicct 1 NA T3 24/07/2000  23/03/2001  100%  not needed 13/01/2003 No 0
1919 [1919 1799 Common PCN Handset Specifi UICC1-CPHE 2 Rel-4 T3 24/07/2000 23/03/2001 100% TP-000116  ?, One20ne 28/05/2001 28/5/2001: CR No O
1920 {1920 401800 Rel-4 (U)SIM toolkit enhz USAT1 1 NA T3 05/06/2000  23/03/2001  100%  not needed 13/01/2003 No 0
1921 (1921 2034 USAT local link USAT1-LocLi 2 Rel-4 T3 05/06/2000 23/03/2001 100% TP-000155  Jean-Francois Rt 28/05/2001 25/5/2001:CR No 0
1922|1922 401571  Rel-4 Security enhancen SEC1 1 NA  S3  03/01/2000  15/03/2002  87% SP-000421  Peter Howard, V 27/03/2003  Added BB UE No 0
1923 (1923 1587 Evolution of GSM CS algorithm SEC1-CSAL( 2 Rel-4 S3 03/01/2000 15/01/2001 100% SP-000306 | ? 08/11/2002 Algorithm deve No O
1924 |1924 1588 Evolution of GSM PS algorith SEC1-PSAL( 2 Rel-4 S3 22/02/2000 22/12/2000 100% SP-000307 ? 10/12/2001 A5/3 developr No 0
1925 [1925 1589 Main aspects 3 S3 22/02/2000 24/11/2000 100% 10/12/2001 Complete TSC No O
1926 |1926 1618 Impact on GTP 3 N4 20/03/2000 22/12/2000 100% 13/12/2000 No O
1927 (1927 1661 GEA capability indication i SEC1-PSALC 3 N1 19/06/2000 22/12/2000 100% Duncan Mills / Vc | 15/11/2000 No O
1928 | 1928 401583 MAP application layer securit SEC1-MAPA 2 Rel-4 S3 03/01/2000 15/03/2002 76% 08/11/2002 TO DELETE: | Yes 0
1929 [1929 401584 Main aspects 3 S3 21/02/2000 29/03/2001 100% 09/04/2002 UID changed No O
1930 |1930 402025 Other stage 3 aspects 3 N4 22/02/2000 24/11/2000 100% 09/04/2002 UID changed No O
1931 [1931 401594 CHECK STATUS - Visibilii SEC1-VCS 3 Rel-5 83 03/01/2000 15/03/2002 60% SP-000305  Sébastien Nguye 09/04/2002 CR approved ¢ No O
1932 {1932 401142 Rel-4 Charging and OAN OAM 1 NA S5 01/12/2000  05/10/2001  100%  SP-010461  Albert YUHAN (\ 24/01/2002  az: WID appr.. No 0
1933 [ 1933 2089 Rel4 Principles, high level Requ OAM-AR/PR 2 Rel-4 S5 01/12/2000 21/06/2001 100% SP-010461 Michael TRUSS (| 13/01/2003 No O
1934 1934 2088 Rel4 Performance Managemer 2 Rel-4 S5 01/12/2000 28/09/2001 100% SP-010238  Karl-Heinz NENN  13/01/2003 Changed Rapy No O
1935 [1935 2081 Fault Management 2 Rel-4 S5 01/12/2000 05/10/2001 100% SP-000524  Patrick JURE (Lu 13/01/2003 No O
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1936 | 1936 2082 Configuration Management OAM-CM 2 Rel-4 S5 01/12/2000 21/06/2001 100% SP-000524 Thomas TOVING 13/01/2003 No O
1937 [1937 2083 Rel4 Charging Management OAM-CH 2 Rel-4 S5 01/12/2000 28/09/2001 100% SP-000524  Karl-Heinz NENN  13/01/2003 Changed Rapg No O
1938 [1938 2071 UTRAN Operations and Mainte UOAM 2 Rel-4 S5 01/12/2000 21/06/2001 100% SP-000524  Bert Boden (Man 13/01/2003 No O
1939 [1939 1517  Global Text Telephony GTT 1 Rellnc 82 03/01/2000  31/12/2008  89% SP-010340  Gunnar Hellstrd 28/02/2002  SP-000162 ag No 0 |
1940 |1940 1634 Stage 1 2 S1 28/06/2000 16/03/2001 100% 01/04/2000 No O
1941 (1941 1519 Stage 2 2 S2 11/09/2000 22/06/2001 100% 24/01/2002 No O
1942 1942 2234 Specification of Cellular Text GTT-CTM 2 sS4 11/09/2000 19/03/2001 100% 28/02/2002 No 0
1943 [1943 2238 General description and C 3 S4 11/09/2000 11/12/2000 100% 28/02/2002 No O
1944 1944 2237 Minimum Performance rec 3 S4 11/09/2000 19/03/2001 100% 28/02/2002 No O
1945 | 1945 1915 Start Testing 2 MLS™ 18/02/2002 18/02/2002 0% 24/01/2002 No O
1946 | 1946 1852 Conformance Test Aspects - 2 T1 03/01/2000 31/12/2008 80% 13/01/2003 Bearer servic No 0 I
1947 1947 25017 Small Technical Enhancer TEI4_Test 3 Rel-4 R5 03/01/2000 31/12/2008 80% RAN5_Work 10/03/2008 "Joker" WI, to | No O i

Page 46




Project: 3GPP_Release-2000
Date: 03/09/2008

Critical

Critical Split
Critical Progress
Task

Split

Task Progress

Baseline

Baseline Split
Baseline Milestone
Milestone
Summary Progress
Summary

Rolled Up Critical

Rolled Up Critical Split

1

T

Rolled Up Critical Progress

Rolled Up Task

Rolled Up Split

Rolled Up Task Progress

Rolled Up Baseline

|
T

Rolled Up Baseline Milestone <>

Rolled Up Milestone

~

< >

~

External Tasks
Project Summary
External Milestone

Deadline

| E——
ﬁ
L 4
W

Page 47




