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1 0 \/ersion 2009 Feb 25 No 03/01/2000  12/03/2010 0%

2 0 Missing RAN (except R5) No 03/01/2000  03/01/2000 0%

3 0 "CTRL + a" to display all the 3GPP fields No 03/01/2000 03/01/2000 0%

4 0 No 03/01/2000 03/01/2000 0%

5 0 Gantt: dark blue=done; light blue=to be don No 03/01/2000  03/01/2000 0%

6 0 No 03/01/2000 03/01/2000 0%

7 0 Release 10 Features Rel-10 5P,RP,SP  No 01/01/2000  01/01/2000 0%

8 380062 Network Selection for non-3GPP Access Rel-10  S1,C6 No N3GtoNSP 06/12/2007  10/12/2009 0% SP-070874
9 380162 Stage 1 for N3GtoNSP Rel-10 S1  No N3GtoNSP 06/12/2007  10/12/2009 0%  22.011 SP-070874
10 380262 CT6 issues for N3GtoNSP Rel-10 C6 No N3GtoNSP 06/12/2007 ~ 10/12/2009 0%  22.234,21.1 SP-070874
11 | 410030 Network Improvements for Machine-type Comn Re-10 S1 No NIMTC 18/09/2008  18/06/2009  35% SP-080649
12 410031 Stage 1 for NIMTC Rel-10 S1 No NIMTC 18/09/2008  18/06/2009  35%  22.368 SP-080649
13 0 Release 10 Feasibility Studies Rel-10 5P,RP,SP  No 01/01/2000  01/01/2000 0%

14| 430000 Study on Mobile Haptic Services Rel-10 S1 No FS_Haptics 12/03/2009  11/03/2010 0%  22.9xy $1-090329
15 0 Release 9 Features Rel-9 ;P,RP,SP No 01/01/2000 ~ 01/01/2000 0%

16 | 330017 Services Alignment and Migration Rel-9 S1 No SerAl 06/12/2006  18/09/2008 = 100% SP-070126
17 410001 Stage 1 for ServAl Rel-9 S1  No SerAl 06/12/2006 ~ 18/09/2008 100%  22.182 SP-070126
18 | 350014 Registration in Densely-populated area (RED) =~ Rel9  S1S2| No RED 12/03/2007 = 15/06/2009 ~ 50%  WID identific  SP-070133
19 370030 Stage 1 for RED Rel-9 S1 No RED 12/03/2007  15/03/2007 100%  22.101 CR# SP-070133
20 370031 Stage 2 for RED Rel-9 S2 No RED 25/09/2007  15/06/2009 50%  23.880,23.( SP-070694
21 | 370027 End-User Identity Rel-9 S1 No EUI 03/09/2007 = 11/12/2008  100% SP-070651
22 410024 Stage 1 for EUI Rel-9 S1 No EUl 03/09/2007 ~ 11/12/2008  100%  21.905 SP-070651
23| 380067 Customized Ringing Signal Rel-9 SI No CRS 06/12/2007 ~ 11/12/2008  100% SP-080502
24 410025 Stage 1 for CRS Rel-9 S1 No CRS 06/12/2007 ~ 11/12/2008  100%  22.183,22.1 SP-080502
25 | 380057 pyblic Warning System Rel-9 S1 No PWws 06/12/2007  11/12/2008  100% SP-070876
26 380058 Stage 1 for PWS Rel-9 S1 No PWwWS 06/12/2007  11/12/2008 100%  22.268 SP-070876
27 | 390073 Ephancements to Multimedia Priority Service Rel-9 S1  No ePRIOR 13/03/2006 ~ 05/06/2008  100% SP-080051
28 390074 Stage 1 for ePRIOR Rel-9 Sl No ePRIOR 13/03/2006  05/06/2008 100%  22.153,22.. SP-080051
29| 400031 Sypport of Personal Area Networks and Enhan~ Re-9 S1 No PANEPN 05/06/2008  05/06/2008  100% SP-080430
30 400043 Stage 1 for PANEPN Rel-9 S1 No PANEPN 05/06/2008  05/06/2008  100%  22.259 SP-080430
31 | 400032 Muylti-Media Telephony Service enhancements =~ Rel-9 S1 No eMMTel 05/06/2008  11/12/2008  100% SP-080503
32 400044 Stage 1 for eMMTel Rel-9 S1 No eMMTel 05/06/2008 ~ 11/12/2008  100%  22.173 SP-080503
33 | 400034 yser Data Convergence Rel-9 Sl No UDC 05/06/2008 =~ 11/12/2008  100% SP-080448
34 | 400046 Stage 1 for UDC Rel-9 S1 No UDC 05/06/2008  11/12/2008 100%  22.985,22.1 SP-080448
35 | 400035 Ephanced Home NodeB / eNodeB Rel-9 $2,53,S5 No EHNB 05/06/2008 | 15/12/2009  30% SP-080791
36 400047 Stage 1 for EHNB Rel-9 S1 No EHNB 05/06/2008 ~ 12/03/2009 100%  22.220,22.C SP-080791
37 410026 Architecture aspects of EHNB Rel-9 S2 No EHNB 18/09/2008  15/12/2009  20%  23.8xy (Arct  SP-080636
38 420034 IMS aspects of Architecture for Home NodeB Rel-9 S2 No EHNB-IMS 11/12/2008  11/09/2009 25% TR 23.xyz (I SP-080799
39 420035 Security aspects of Enhanced Home NodeB / eN¢  Rel-9 S3 No EHNB-Sec 11/12/2008  10/12/2009 20%  33.xyz (Sec ~ SP-080879
40 | 420036 3G Home NodeB Gateway OAM&P Rel-9 S5 No HNB-OAM_GW  11/12/2008  10/12/2009 0%  32.xx1,32x SP-080794
41| 410027 Protection against Unsolicited Communication{ Rel9  S1S3 No  PUCI 18/09/2008  18/06/2009  47% SP-080482
42 410028 Stage 1 for PUCI Rel-9 Sl No PUCI 18/09/2008  11/12/2008 100%  22.228 SP-080482
43 410029 SA3 work on PUCI Rel-9 S3 No PUCI 18/09/2008  18/06/2009  30%  33.8xx (Stuc  SP-080482
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44 |7410032 |\MS Services Centralization and Continuity Rel9  S1S2 No IMSSCC 18/09/2008  18/06/2009  35% SP-080633
45 410033 Inter-Device Transfer — Requirements Rel-9 S1  No IMSSCC-IDT 18/09/2008  11/12/2008 100%  22.101,22.. SP-080507
46 410034 IMS Service Continuity Enhancements: Service, f Rel-9 S2 No IMSSCC-SPI 18/09/2008  18/06/2009  20%  23.838,23.. SP-080561
47 410035 IMS Centralized Services Rel-9 S2 No IMSSCC-ICS 18/09/2008  18/06/2009  30%  23.8xy (Stuc
48 | 420016 Ephancements of IMS Customized Alerting Tor Rel9  SLCL No  eCAT 05/12/2008 = 04/12/2009  20% )t applicable
49 420017 Stage 3 Enhancements of IMS CAT Supplement: ~ Rel-9 Cl1 No eCAT-SS 05/12/2008  04/12/2009  20%  24.182 CP-080796
50 | 420020 Service Specific Access Control in EPS Rel-9 S1 No SSAC 11/12/2008  11/12/2008  100% SP-080882
51 420021 Stage 1 for SSAC Rel-9 S1 No SSAC 11/12/2008  11/12/2008 100% 22.011 CRO  SP-080882
52 | 380064 Sypport for IMS Emergency Calls over GPRS a  Rel9 52SLRP No IMS_EMER_GF  14/01/2008  10/12/2009  52% SP-080844
53 410036 Stage 1 of IMS_EMER_GPRS_EPS Rel-9 S1 No IMS_EMER_GF  14/01/2008  11/12/2008 100%  22.101 SP-080844
54 | 410037 Stage 2 of IMS_EMER_GPRS_EPS Rel-9 S2 No IMS_EMER_GFP  14/01/2008  15/06/2009 80%  23.869,23.( SP-080844
55 | 420022 Security aspects of IMS_EMER_GPRS_EPS Rel-9 S3 No IMS_EMER_GP  11/12/2008  10/12/2009 0%  33.401,33.< SP-080844
56 | 410038 SRVCC support for IMS Emergency Calls Rel-9 S2 No IMS_EMER_GP  18/09/2008  15/09/2009  60%  23.870,23. SP-080562
57 420041 Support for IMS Emergency Calls over LTE Rel-9 R2 No IMS_EMER_LTI  05/12/2008  15/09/2009 0%  36.331(E-U RP-081140
58 | 430000 | CS for LTE and EPS Rel-9 52R2R4 No LCS_LTE EPS  05/06/2008  10/12/2009  30% t applicable
59 400038 LCS Control Plane Solution for EPS Rel-9 S2 No LCS_LTE_LEPS  05/06/2008  11/06/2009  60% SP-080445
60 400048 Stage 2 for LCS_CPS_EPS Rel-9 S2 No LCS_CPS_EPS 05/06/2008 11/06/2009 60% 23.891, 23.z  SP-080445
61 420006 Positioning Support for LTE Rel-9 R2R4 No LCS_LTE 05/12/2008  10/12/2009 0%  36.300, 36.5 RP-080995
62 | 380071 Deleted - Harmonization of Gg/Rx for Commor ~ Re9 S2 No IMS_Comm_Gq  14/01/2008  12/03/2009 100%  23.822,23: SP-070822
63 | 400039 MBMS support in EPS Rel-9  S2S3 No MBMS_EPS 03/01/2000  11/06/2009  27% SP-080737
64 | 400040 Stage 2 for MBMS_EPS Rel-9 S2 No MBMS_EPS 05/06/2008  11/06/2009  35%  23.246 SP-080737
65 420023 Security for MBMS_EPS Rel-9 S3 No MBMS_EPS 11/12/2008  11/06/2009  10%  33.246 SP-080737
66 430000 MBMS Charging in EPS Rel-9 S5 No MBMS_EPS 03/01/2000  03/01/2000 0%  32.273,32.  S$5-091541
67 | 420024 Access Network Discovery and Selection Enhai Rel9 S2SLS3  No  eANDSF 11/12/2008  19/06/2009  65% SP-080887
68 | 420040 Stage 2 for eANDSF Rel-9 S2 No eANDSF 11/12/2008  19/06/2009  65%  23.402,23.( SP-080887
69 | 420025 GTP-based S8 chaining Rel-9  S2S1 No GTPchaining 11/12/2008 ~ 19/06/2009  35% SP-080798
70 | 420026 Stage 2 for GTPchaining Rel-9 S2 No GTPchaining 11/12/2008  19/06/2009  35%  23.402 (Ch:  SP-080798
71 33025 Access Security Enhancements Rel-9 S3 No ACCSEC2 02/07/2007  11/06/2009 ~ 60%  33.102,43.  SP-040865 |
72| 430000 |\MS Media Plane Security Rel-9 S3 No MEDIASEC 12/03/2009 ~ 10/12/2009 ~ 0%  33.828,33>  $3-090319
73| 420027 Timed Graphics Rel-9 sS4 No TG 11/12/2008 = 10/12/2009  10% SP-080683
74 420028 SA4 part of Timed Graphics Rel-9 S4 No TG 11/12/2008  10/12/2009  10% SP-080683
75 | 430000 Managing MTSI Media Adaptation Rel-9 S4 No M3A 12/03/2009 ~ 10/12/2009 0%  26.114 (IMS ~ SP-090021
76 | 430000 |MS based PSS and MBMS User Service exten  Rel-9 S4 No IMS_PSS_MBM  12/03/2009  10/12/2009 0%  26.237 (MS  SP-090024
77 | 430000 PSS and MBMS extensions Rel-9 S4 No MBS_Ext 12/03/2009  10/12/2009 0%
78 | 430000 PSS and MBMS extensions Rel-9 S4 No MBS_Ext 12/03/2009  10/12/2009 0%  26.234 (Trai  SP-090022
79 430000 Mobile Optimized Really Simple Syndication Rel-9 S4 No MO_RSS 12/03/2009  10/12/2009 0%  26.yyy (Mot  SP-090020
80 430000 Improved Video Support for PSS and MBMS Rel-9 S4 No IVS 12/03/2009  10/12/2009 0%  26.9xx (Stuc  SP-090023
81 | 420029 OAM&P 9 Rel-9 S5 No OAM9 03/01/2000  10/12/2009 0% t applicable
82 420030 Network Infrastructure Management Rel-9 S5 No OAM9-NIM 11/12/2008 11/09/2009 0% st applicable
83 420031 Software Management for Network Elements Rel-9 S5 No OAM9-NE_SWh 11/12/2008 11/09/2009 0% 32.531, 32t SP-080756
84 420032 Performance Management Rel-9 S5 No OAM9-PM 12/03/2009 10/12/2009 0% st applicable
85 430000 Enhancement of performance measurements for E-UTR Rel-9 S5 No OAM9-PM 12/03/2009 10/12/2009 0% 32.425 S5-091461r1
86 420033 Trace Rel-9 S5 No OAM9-Trace 03/01/2000 03/01/2000 0% 10t applicable
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87 | 420011 Self-Organizing Networks (SON) Rel-9 S5 No SON 22/02/2008  10/12/2009  10% - ” — —
88 390007 SON Self-Optimization & Self-Healing handling Rel-9 S5 No LTE_SON-OAM  22/02/2008  10/12/2009  10%  32.521 SP-080067
89 | 380086 Definition of 3GPP UICC services over the new  Rel-9 C6 No UICCHS 10/12/2007 ~ 10/12/2009 ~ 15%  31.xyz CP-070837
90 | 410023 Rel-9 Improvements of the Radio Interface Rel-9 RP,GP No RInlmp9 12/09/2008 =~ 12/03/2010  19% )t applicable
91 | 410017 LCR TDD UE OTA Performance Requirements Rel-9 R4 No RInmp9-RFLCF  12/09/2008  13/03/2009 5%  25.8xy (LCF RP-080744
92 410018 UMTS 1880 MHz TDD Rel-8 R4 No RInimp9-UMTS:  12/09/2008  06/03/2009 100%  25.102,25.1 RP-080757
93 410019 RF requiremems for Multicarrier and Multi-RAT B Rel-9 R4,G1 No  RInimp9-RFmul 12/09/2008 12/03/2010 9% RP-081098
94 420009 RANA4 part of RF requirements for Multicarrier and Multi Rel-9 R4 No RInlmp9-RFmul 12/09/2008 12/03/2010 5% 25.104,25.1 RP-081098
95 420001 GERAN part of RF requirements for Multicarrier and Mu Rel-9 Gl No RInlmp9-Rfmulti 21/11/2008 20/11/2009  15%  45.005,51.C GP-081945
96 420010 Extended UMTS/LTE 800 Rel-9 R4 No RInmp9-UMTSI  05/12/2008  15/05/2009 0%  25.101,25.1 RP-080884
97 | 420007 | TE improvements Rel-9 RP No LTEimp 05/12/2008 ~ 10/12/2009 0% )t applicable
98 | 420008 LTE FDD Home eNodeB RF Requirements Rel-9 R4 No LTEimpHeNB-R  05/12/2008  10/12/2009 0%  36.9xx,36.1 RP-081080
99 | 420002 V/pjce services over Adaptive Multi-user channe ~ Rel-9 GP No VAMOS 21/11/2008  20/11/2009  18% GP-081949
100 | 420003 VAMOS Stage 2 Rel-9 GP No VAMOS 21/11/2008  15/05/2009 50%  45.001 (Ove GP-081964
101 | 420004 VAMOS Stage 3 Rel-9 GP No VAMOS 21/11/2008  25/09/2009  20%  24.008,44.( GP-081965
102 | 420005 VAMOS Radio Performance Requirements Rel-9 GP No VAMOS 21/11/2008  20/11/2009 0%  45.005 (Tes GP-081966
103 | 430000 | gcal Call Local Switch Rel-9 GP No LCLS 20/02/2009 ~ 20/11/2009 0%  48.008 (MS! GP-090457
104 | 42009 (Small) Technical Enhancements and Improver ~ Re-9 Al No TEI9 12/09/2008  12/03/2010 0% 10t applicable
105 390040 Deleted - SAES Enhancements (non RAN aspects) Rel-9 S2 No  SAES_Ph2 25/06/2007 08/12/2008  100%
106 350028 Deleted - Functions and procedures for SAE to support LTE Rel-9 S2 No  SAES_Ph2 25/06/2007 08/12/2008  100%
107 390041 Deleted - CS over EPS Rel-9 S2 No  SAES_Ph2 12/03/2008 08/12/2008  100%
108 390042 Deleted - SAE for generic support for non-3GPP accesses Rel-9 S2  No SAES_Ph2 25/06/2007 09/06/2008  100%
109 390043 Deleted - Single Radio Aspects of SAE for Optimized He ~ Rel-9 S2 No  SAES_Ph2 25/06/2007 09/06/2008  100%
110 380081 Deleted - Support of WiMAX - LTE Mobility Rel-9 R2 No  WIMAX_LTE_M 06/06/2008 25/12/2009 100%  36.306, 36.. RP-070511
111 380082 Deleted - Support of WiMAX - UMTS Mobility Rel-9 R2 No  WIiMAX_UMTS_ 06/06/2008 25/12/2009  100%  25.306, 25.0 RP-070511
112 0 Release 9 Feasibility Studies Rel-9 ;P,RP,SP  No 20/03/2008  20/03/2008 0%
113 | 370045 Stydy on enhanced voice service requirements =~ Re-9  S1.S4 No FS_EV_EPS 03/09/2007 | 04/06/2009  57% SP-070698
114 370047 Use cases definition and service and system requ Rel-9 S1 No FS_EV_EPS-S1 03/09/2007 11/12/2008  100%  22.813 SP-070698
115 | 370048 Codec specific part of FSEV_EPS Rel-9 S4 No FS_EV_EPS-SZ  03/09/2007  04/06/2009  25% SP-070698 |
116 | 380083 Stydy on advanced requirements for IP intercor ~ Re-9 S1 No FS_IPXS 04/12/2007  10/12/2009 ~ 50%  22.893 SP-070878
117 | 400036 Study on Service Specific Access Control in EP~ Re-9 S1 No FS_SSAC 05/06/2008 ~ 11/12/2008 100%  22.986 SP-080319
118 | 400037 Stydy on Unauthenticated PS Emergency Calls ~ Re-9 S1 No FS_UAPSEC 05/06/2008 ~ 10/12/2009 ~ 20%  22.984 SP-080320
119 | 410039 Stydy on Personal Broadcast Service Rel-9 S1 No FS_PBS 18/09/2008  10/12/2009  60%  22.947 SP-080504
120 | 410040 Stydy on LCS support in SAE for non-3GPP ac ~ Re-9 S1 No FS_LCS_n3GPI  18/09/2008  10/12/2009  35%  22.913 SP-080648
121| 350052 Stydy on CS Domain Services over EPS acces:  Re-9 S2 No FS_CSoPS 25/04/2007  12/03/2009 100%  23.879 SP-080800
122 | 370043 Stydy on Extended Support of IMS Emergency ~ Re-9 S2 No FS_IMS-eCall 24/09/2007  11/12/2008  100%  23.868 SP-070547
123 | 370050 Stydy on System enhancements for the use of =~ Re-9 S2 No FS_IMS_LBO_C  01/10/2007  15/09/2009  60%  23.894 SP-080556
124 | 390055 Stydy on Intra Domain Connection of RAN Nod ~ Re-9 S2 No Fs_IDC 12/03/2008 ~ 15/06/2009  50%  23.823 SP-080094
125 | 410041 Stydy on IMS Evolution Rel-9 S2 No FS_elMs 18/09/2008  17/09/2009  15%  23.812 SP-080558
126 | 410042 Stydy on enhancements to IMS border function ~ Re-9 S2 No FS_elMS_IBCF  18/09/2008  18/06/2009  15%  23.848 SP-080559 |
127 | 410043 Study on Multi Access PDN connectivity and [P~ Rek®@  S2S1  No  FS_MAPIM 18/09/2008  18/06/2009  60%  23.861 SP-050560 |y e
128"| 320031 Stydy on Service Continuity for Emergency Voic  Re-9 S2 No FS_VCCEm 08/06/2006  12/03/2009  100%  23.826 SP-080555
129 320026 Rel-9 S3 No FS_CPSMal 08/06/2006 10/12/2009 30% 33.9xx SP-060446

Study on Protection against SMS and MMS sp:
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130 | 370053 Study on Remote management of USIM applice  Re-9 S3 No FS_UM2M 20/07/2005 ~ 11/09/2009 0%  33.812 SP-070702
131 | 380084 Stydy on UTRAN key management enhanceme ~ Re-9 S3 No FS_UKM 20/12/2007 ~ 04/06/2009 ~ 20%  33.8xy SP-070782
132 | 380085 Study on Home (e)NodeB Security Rel-9 S3 No FS_HNB_Sec 20/12/2007 ~ 04/06/2009 ~ 90%  33.820
133 | 430000 Stydy on Surround Sound codec extension for | Re-9 S4 No FS_SS_PSS_M  12/03/2009  24/09/2009 0%  26.9xx (Stuc SP-090019
134 | 360006 Stydy on System Maintenance over Itf-N Rel-9 S5 No FS_OAM-Maint ~ 07/06/2007 ~ 10/12/2009  75%  32.822 SP-070306
135 | 360007 Stydy on Self-Organizing Networks (SON) relat ~ Re-9 S5 No FS_OAM-SON-  07/06/2007  10/12/2009 70%  32.821
136 | 390017 Stydy on Self-healing of Self-Organizing Netwo ~ Re-9 S5 No FS_OAM-SON-  22/02/2008  10/12/2009  45%  32.823
137 | 400029 Stydy on Service Oriented Architecture (SOA) f ~ Re-9 S5 No FS_OAM_SOA  05/06/2008  10/12/2009 85%  32.824
138 | 410044 Stydy on Rc Reference Point Functionalities an  Re-9 S5 No FS_OAM_Rc 18/09/2008 ~ 10/12/2009  30%  32.825
139 | 430000 Stydy on Telecommunication Management; En ~ Re-9 S5 No FS_OAM_ESM  12/03/2009  10/12/2009 0%  32.8xy (Stuc  $5-091460
140 | 380079 Stydy on Evaluation of the inclusion of Path Lo:  Re-9 R4 No FS_RAN-Pathlo  17/12/2007  13/03/2009  25%  25.9xx RP-071050 |
141| 390031 Stydy on LTE-Advanced Rel-9 RL No FS_RAN_LTEA  13/06/2008  11/09/2009 30%  36.913,36.f RP-080599
142| 390032 Stydy on Dual-Cell HSDPA operation Rel-9 RL No FS_RAN-DCHS  15/08/2007  06/03/2009  25%  25.825 RP-080228 |
1437| 410016 Stydy on 1.28 Mcps TDD Home NodeB Rel-9 R4 No FS_RAN-HNBL'  20/02/2008  29/05/2009 ~ 20%  25.8xy RP-080767
144 | 420012 Stydy on E-UTRAN Mobility Evaluation and Enl ~ Re-9 Rl No FS_EUTRAN_n  05/12/2008  29/05/2009 0% TR (E-UTR/ RP-081137
145 0 Release 8 Features Rel-8 ;P,RP,SP  No 03/01/2000  03/01/2000 0%
146 | 320005 3GPP System Architecture Evolution Specificat  Rel-8 S3.C4C6  No  SAES 12/04/2006 ~ 18/09/2009  99% SP-080132
147 | 320022 Requirements for evolution of the 3GPP systema  Rel-8 S1  No AIPN-SAE 08/06/2006 ~ 12/12/2007 100%  22.278,22.( SP-080132
148 370005 High level and common (for all accesses) functior Rel-8 Z1,C3,C4 No EPS-ComF 02/01/2007 06/03/2009  99% SP-080132
149 350024 Stage 2 for High level functions Rel-8 S2 No  SAES-SA-HLF 02/01/2007 02/06/2008  100%  23.402 SP-080132
150 390044 Stage 2 Security Architecture Rel-8 S3 No SAES 12/03/2008 11/12/2008 100%  33.401,33.2 SP-080132
151 340051 Stage 3 (CT1) for SAE impact on services, network func Rel-8 Cl No SAES 05/02/2007 06/03/2009 100%  24.229,24.: CP-080493
152 340054 Stage 3 SAE impact on existing capabilities Rel-8 C3 No SAES 05/02/2007 05/12/2008 100%  29.061 CP-080772
153 340062 Stage 3 (CT4) of SAE impact on existing capabilities Rel-8 C4 No SAES 05/02/2007 06/03/2009 100%  29.274,29.: CP-080724
154 340049 Stage 2/3 for Network selection procedures Rel-8 Cl No SAES 05/02/2007 05/12/2008  100%  23.122,24.: CP-080493
155 340023 Stage 3 EPC interworking with external PDNs (SGi) Rel-8 C3 No  SAES-St3-intwk 05/02/2007 06/03/2009  98% 29.061 CP-080772
156 340022 Stage 3 PCC within SAE Rel-8 C3 No SAES-St3-PCC 05/02/2007 06/03/2009 94% 29.212,29.2 CP-080576
157 340028 Stage 3 for SAE / LTE identities Rel-8 C4 No SAES 05/02/2007 06/03/2009  100%  23.003 CP-080724
158 370017 Unified guidelines for Diameter usage within 3GPP Rel-8 C3 No SAES-DIAM 21/09/2007 05/12/2008  100%  29.909 CP-080055
159 | 350025 SAE for LTE access Rel-8 21,C3,C4 No SAES-LTE 02/01/2007  06/03/2009 = 100%  23.401,23. SP-080132
160 340060 CT4 Stage 3 for protocol between EPCs Rel-8 C4 No SAES 05/02/2007 06/03/2009 100%  29.274,29.: CP-080724
161 350042 SAES-SA-FP_LTE with GTP variant Rel-8 S2,C4 No SAES-SA-FP_L 02/01/2007 06/03/2009  100% SP-080132
162 370006 Stage 2 for SAES-SA-FP_LTE with GTP variant Rel-8 S2 No SAES-SA-FP_L 02/01/2007 05/06/2008  100%  23.401,23.C SP-080132
163 340055 CT4 Stage 3 for GTP v2 protocol Rel-8 C4 No SAES 05/02/2007 06/03/2009  100%  29.274 CP-080724
164 350043 SAES-SA-FP_LTE with PMIP variant Rel-8 S2,C4 No SAES-SA-FP_L 02/01/2007 06/03/2009  100% SP-080132
165 370007 Stage 2 for SAES-SA-FP_LTE with PMIP variant Rel-8 S2 No SAES-SA-FP_L 02/01/2007 05/06/2008  100% SP-080132
166 370018 CT4 Stage 3 for PMIP protocol within EPC Rel-8 C4 No SAES 05/02/2007 06/03/2009 100%  29.275 CP-080724
167 410004 Mobile IPv4 (MIPv4) based Mobility protocols Rel-8 C4 No SAES 05/02/2007 05/12/2008 100%  29.279 CP-080724
168 340020 Stage 3 for UE NAS mobility procedures in idle and actiy Rel-8 Cl No SAES 05/02/2007 06/03/2009 100%  24.007,24.: CP-080493
169 340050 Stage 3 for Session management, bearer control and Q' Rel-8 Cl No SAES 05/02/2007 06/03/2009 100%  24.007,24.: CP-080493
170 340053 Stage 3 for security aspects of LTE Access Rel-8 Cl No SAES 05/02/2007 06/03/2009 100%  24.008, 24.: CP-080493
171 340025 Stage 3 for QoS mechanisms Rel-8 C3 No SAES 05/02/2007 05/12/2008  100%  29.213 CP-080576
172 340026 Stage 3 for EPC - HSS interface Rel-8 C4 No SAES 05/02/2007 06/03/2009 100%  29.272 CP-080724
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173 | 350026 SAE for Interoperation between LTE and legacy ¢ Rel-8 52C1,C4 No SAES-SA-FP_3  05/02/2007  06/03/2009 100% SP-080132
174 370008 Stage 2 for Interoperation between LTE and 2G/3G Rel-8 S2 No EPSto2_3G 05/02/2007 18/09/2008 100%  23.401,23.. SP-080132
175 380031 Stage 3 for Inter-system mobility between E-UTRAN anc Rel-8 Cl No SAES 05/02/2007 06/03/2009 100%  24.008,24.: CP-080493
176 340018 Stage 2 GPRS enhancements for LTE access Rel-8 S2 No SAES-GPRS_L 04/09/2007 18/09/2008  100%  23.401 SP-080132
177 390008 Stage 2 GPRS for EPC (23.060, etc.) Rel-8 S2 No SAES 14/01/2008 18/09/2008  100%  23.060 SP-080132
178 340056 Stage 3 for EPC - GPRS Rel-8 C4 No SAES 05/02/2007 06/03/2009  100%  29.274,29.. CP-080724
179 380032 Stage 3 for EPC to UTRAN Rel-8 C4 No SAES 05/02/2007 06/03/2009  100%  29.274,29.. CP-080724
180 380033 Stage 3 for EPC to 3GPP2 Rel-8 C4 No SAES 05/02/2007 06/03/2009 100%  29.277,29.. CP-080724
181 370009 Stage 2 for Interoperation between LTE and CDMA200( Rel-8 S2 No EPStoC2k 18/06/2007 18/09/2008 100%  23.401,23.. SP-080132
182 360023 Stage 3 for Inter-system mobility between E-UTRAN anc Rel-8 Cl No SAES 05/02/2007 06/03/2009 100%  24.301,24.: CP-080493
183 340061 Stage 3 for MME - SGSN "signalling free" protocol Rel-8 C4 No SAES 05/02/2007 06/03/2009  100%  29.272,29.. CP-080724
184 | 350027 SAE for support for non-3GPP accesses Rel-8 53,C1,C4 No SAES-SA-FP_n  02/01/2007  06/03/2009  100% SP-080132
185 350044 Stage 2 for Host-based Mobility aspects Rel-8 S2 No SAES-SA-FP_n 02/01/2007 05/06/2008  100%  23.402 SP-080132
186 350045 Stage 2 for Network-based Mobility aspects Rel-8 S2 No SAES-SA-FP_n 02/01/2007 18/09/2008  100%  23.402 SP-080132
187 360022 Stage 3 for Mobility management based on DSMIP v6 Rel-8 Cl No SAES 05/02/2007 05/12/2008 100%  24.303 CP-080493
188 390009 Stage 3 for Mobility management based on MIP v4 Rel-8 Cl No SAES 05/02/2007 05/12/2008  100%  24.304 CP-080493
189 380030 Stage 3 for Inter-system mobility between E-UTRAN anc Rel-8 Cl No SAES 05/02/2007 06/03/2009 100%  24.008,24.: CP-080493
190 360019 Stage 2 for Optimized Dual-Radio Handover with WiMA Rel-8 S2 No SAES-SA-FP_n 25/06/2007 05/06/2008  100%  23.402 SP-080132
191 390045 Stage 2 Security aspects for non-3GPP Access Rel-8 S3 No SAES 12/03/2008 11/12/2008 100%  33.402,33.2 SP-080132
192 370010 Stage 3 security aspects for DSMIP v6 Access Rel-8 Cl No SAES 05/02/2007 05/12/2008 100%  24.303 CP-080493
193 390172 Stage 3 security aspects for MIPv4 Access Rel-8 Cl No SAES 05/02/2007 05/12/2008  100%  24.304 CP-080493
194 360021 Stage 3 for Access to the EPC via non-3GPP access ne Rel-8 Cl No SAES 05/02/2007 06/03/2009 100%  24.302,24.. CP-080493
195 370011 Stage 3 for interfaces within EPC Rel-8 C4 No SAES 19/09/2007 06/03/2009 100%  29.274,29.: CP-080724
196 340057 Stage 3 for Interfaces EPC - non-3GPP IP access Rel-8 C4 No SAES 05/02/2007 06/03/2009 100%  29.273,29.2 CP-080724
197 340058 Stage 3 for AAA/HSS related Rel-8 C4 No SAES 05/02/2007 05/12/2008  100%  29.273 CP-080724
198 340059 Stage 3 for EPC - AAA interface Rel-8 C4 No SAES 05/02/2007 05/12/2008  100%  29.273 CP-080724
199 360018 Deleted (already covered) SAES-SA-FP_n3GPP Optimi  Rel-8 S2 No SAES-SA-FP_n 25/06/2007 25/06/2007  100%

200 | 350030 Single Radio Voice Call Continuity for 3GPP (SR Rel-8 52,C1,c4 No SAES-SRVCC 02/01/2007  06/03/2009  100% SP-070949
201 350130 Stage 2 for 2G/3G SRVCC Rel-8 S2 No SAES-SRVCC 02/01/2007 18/09/2008 100%  23.216 SP-070949
202 410005 Stage 3 for SRVCC in EPS Rel-8 Cl No SAES-SRVCC 30/05/2008 06/03/2009 100%  23.009, 24.C CP-080793
203 410006 MME to MSC interface for SRVCC Rel-8 C4 No SAES-SRVCC 12/09/2008 06/03/2009 100%  29.274,29.2 CP-080793
204 | 360020 Voice Call Continuity for CDMA2000 1X Rel-8 S2 No SAES-VCC_1X 25/06/2007  05/06/2008  100% SP-080132
205 | 350031 SAE impacts on IMS Rel-8 S2 No SAES-SA_IMS 02/01/2007  05/06/2008  100% SP-080132
206 | 390036 CS Fallback in EPS Rel-8 52,C1,C4 No SAES-CSFB 12/03/2008  06/03/2009  100% SP-080097
207 400001 Stage 2 for CS Fallback in EPS Rel-8 S2 No SAES-CSFB 12/03/2008 05/06/2008  100%  23.272,23.<  SP-080097
208 400102 Stage 3 for CS Fallback in EPS Rel-8 Cl No SAES-CSFB 30/05/2008 06/03/2009 100%  24.301,24.¢ CP-080791
209 400003 Stage 3 for CS Fallback in EPS Rel-8 C4 No SAES-CSFB 30/05/2008 05/12/2008 100%  23.007,23.C CP-080791
210 | 390039 System enhancements for the use of IMS service ~ Rel-8 S2  No SAES-IMS_LBC  12/03/2008  05/06/2008 100%  23.228,23.. SP-080090
211 | 390010 EPC Data Definitions Rel-8 S5 No EPC-OAM 07/01/2008 = 12/03/2009  100% )t applicable
212 380037 EPC Network Resource Model (NRM) Integration Refer: Rel-8 S5 No EPC-OAM 07/01/2008 12/03/2009 100%  32.751,32.7 SP-070737
213 390011 Performance measurements for EPC Rel-8 S5 No EPC-OAM 22/02/2008 12/03/2009  100%  32.426 SP-080061
214 380038 EPC Charging Rel-8 S5 No EPC-CH 07/01/2008 12/03/2009 100%  32.240/296/  SP-070736
215 | 390018 Issues for CT1 TR 24.801 Rel-8 Cl1 No SAES 04/01/2007  05/12/2008  100%  24.801 CP-080068
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216 | 390019 Issues for CT3 TR 29.804 Rel-8 C3 No SAES 05/02/2007  12/09/2008 100%  29.804 CP-080068

217 390020 Deleted - Issues for CT4 TR 29.803 Rel-8 Cc4 No SAES 04/01/2007 12/09/2008  100%  29.803 CP-080068

218 | 400104 Domain Name System Procedures for Evolved Pi  Rel-8 C4 No SAES-DEPS 30/05/2008  06/03/2009 100%  23.003,29.2 CP-080280

219 | 410007 InterWorking Function (IWF) between MAP basec  Rel-8 C4 No SAES-MAP2Dia  12/09/2008  06/03/2009 100%  29.305 CP-080644

220 | 390021 CT6 aspects of SAE Rel-8 C6 No SAES 07/03/2008  18/09/2009  43% CP-080164

221 | 390121 CT6 aspects of SAE Rel-8 C6 No SAES 07/03/2008  06/03/2009  85%  31.102,31.1 CP-080164

222 | 420018 Test interworking of LTE Terminals with the L Rel-8 C6 No SAES-USIM_LT  05/12/2008  18/09/2009 0%  31.xyz (USIl CP-080899

223 350029 Deleted (covered by 380068): Functions and procedures for Rel-8 S2  No SAES-SA-FP_L 03/03/2008 03/03/2008  100%

224 350032 Deleted (covered by 380064): SAE aspects of Emergency C. Rel-8 S2  No  SAES-SA-EmCi 03/03/2008 03/03/2008  100%

225 340019 Deleted - CT1 aspects of SAES Rel-8 CP,C1 No SAES-St3 04/09/2007 27/09/2007  100% CP-060674

226 350019 Deleted - CT1 aspects of SAES Rel-8 Cl No SAES-St3 04/09/2007 04/09/2007  100% CP-060674

227 340052 Deleted - Interoperability Rel-8 Cl No  SAES-St3-interc 14/03/2008 14/03/2008  100% CP-060674

228 350020 Deleted - CT3 aspects of SAES Rel-8 C3 No SAES-St3 04/09/2007 04/09/2007  100% CP-060675

229 350021 Deleted - CT4 aspects of SAES Rel-8 C4 No  SAES-St3 04/09/2007 04/09/2007  100%  29.803 CP-060676

230 340021 Deleted - UE to EPC NAS signalling (incl. MBMS and QoS as Rel-8 C1 No SAES-St3-sig 14/03/2008 14/03/2008  100% CP-060674

231 340027 Deleted -User and Control plane protocols Rel-8 C4 No  SAES-St3-prot 21/09/2007 21/09/2007  100% CP-060676

232 340037 Deleted - Architecture enhancements for non-3GPP accesse ~ Rel-8 S2  No  SAES-non_3GF 04/09/2007 04/09/2007 = 100%  23.402 SP-060926

233 320030 Deleted: Stage 2 of architecture for the 3GPP System Archite  Rel-8 S2  No SAES-St2 02/10/2007 02/10/2007 = 100%  23.002, 23.C SP-060926

234 350023 Deleted - SA aspects of System Architecture Evolution Rel-8 S2  No SAES-SA 12/04/2006 02/10/2007  100%

235 | 370025 |MS Centralized Service Control (ICSRA) Rel-8 21,C3,C4 No ICSRA 03/09/2007 = 06/03/2009  100% SP-070924

236 | 380039 Stage 1 for ICSRA Rel-8 S1 No ICSRA 03/09/2007  12/03/2008  100%  22.101 SP-070924
237 | 380040 Stage 2 for ICSRA Rel-8 S2 No ICSRA-St2 14/12/2007  05/06/2008 100%  23.292,23.. SP-070924
238 | 400005 Stage 3 for ICSRA — Protocol, Addressing, Subsc ~ Rel-8 Cl1 No ICSRA 30/05/2008  06/03/2009 100%  24.292,24.. CP-080492
239 400105 Deleted - Stage 3 for ICSRA — 11 interface Rel-8 C1 No ICSRA 30/05/2008 12/09/2008  100%  24.293 CP-080492
240 | 400006 Stage 3 for ICSRA — Protocol, Addressing, Subsc ~ Rel-8 C3 No ICSRA 30/05/2008  06/03/2009 100%  29.292 CP-080492
241 | 400007 Stage 3 for ICSRA — Protocol, Addressing, Subsc ~ Rel-8 C4 No ICSRA 30/05/2008  05/12/2008 100%  23.003,29.. CP-080492
242 | 370059 |MS Multimedia Telephony and Supplementary ~ Rel8 >1C3C4  No  IMSTSS 02/05/2007  12/03/2009  100% )t applicable
243 | 370060 General aspects of IMS Sup Services Rel-8 >1,C3,C4 No IMSSS-Gal 03/09/2007  06/03/2009  100% SP-070691
244 370023 Service and Capability for Core IMS - inclusion of TISP# Rel-8 S1 No TISCAPRS 03/09/2007 14/12/2007 100%  22.228,22.1 SP-070691
245 380001 Documentation of TISPAN R1 and R2 in CT1 Rel-8 Cl No REDOC_TIS-C] 28/11/2007 12/09/2008 100%  24.141,24.1 CP-080213
246 380002 Documentation of TISPAN R1 and R2 in CT3 Rel-8 C3 No REDOC_TIS-C: 28/11/2007 06/03/2009 100%  29.162,29.1 CP-080213
247 380003 Documentation of TISPAN R1 and R2 in CT4 Rel-8 C4 No REDOC_TIS-C« 28/11/2007 12/09/2008 100%  29.228,29.: CP-080213
248 | 370062 IMS Multimedia Telephony Service Rel-8 S1,S5 No IMS-MMTel 10/09/2007  12/03/2009  100% »t applicable
249 370024 Merging TISPAN MMTel [requirements] for Common IM. Rel-8 S1  No TMMTEL 10/09/2007 07/12/2007 100%  22.173 SP-070569
250 380041 Multimedia Telephony Service and Supplementary Serv Rel-8 S5 No MMTel-CH 07/01/2008 12/03/2009 100%  32.275,32.:. SP-080848
251 | 380006 Call Completion on Busy Subscriber (CCBS)/Call  Rel-8  C1,C3 No CCBS_CCNR 02/05/2007  06/03/2009  100% CP-080215
252 380007 Stage 3 CCBS_CCNR Rel-8 Cl No CCBS_CCNR 02/05/2007 06/03/2009 100%  24.642,24.z CP-080215
253 380008 Stage 3 CCBS_CCNR Rel-8 C3 No CCBS_CCNR 02/05/2007 05/12/2008 100%  29.163 CP-080215
254 | 390058 Flexible Alerting Rel-8 S1,C1 No FA 30/01/2008  06/03/2009  100% CP-080219
255 390059 Stage 1 FA Rel-8 S1 No FA 30/01/2008 05/06/2008 100%  22.173
256 390015 Stage 3 FA Rel-8 Cl1 No FA 30/01/2008 06/03/2009  100%  24.239,24.1 CP-080219
257 | 380009 Communication Wait on IMS Rel-8 C1,C3 No CW_IMS 30/11/2007  06/03/2009  100% CP-080214
258 380010 Stage 3 CW-IMS Rel-8 Cl No CWwW_IMS 30/11/2007 06/03/2009 100%  24.615,24.z CP-080214
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259 380011 Stage 3 CW-IMS Rel-8 C3 No CWw_IMS 30/11/2007 05/12/2008 100%  29.163 CP-080214
260 | 380042 Advice of Charge (AoC) support in IMS Charging ~ Rel-8 S5 No IMSTSS 07/01/2008  12/03/2009 100%  32.280,32.: SP-070739
261 | 370003 Add Interconnection Border Control Function (IBC ~ Rel-8 S5 No IMSTSS 17/09/2007 ~ 12/03/2008 100%  32.260,32.. SP-070621
262 | 390035 3GPP2 Input to Common IMS Rel-8 1,C3C4 No CIMS_3GPP2 07/03/2008 ~ 11/12/2008  100% SP-080220
263 390050 Stage 1 CIMS_3GPP2 (SA1) Rel-8 S1  No CIMS_3GPP2 12/03/2008 05/06/2008  100%  22.228,22.1 SP-080220
264 390051 Stage 2 CIMS_3GPP2 (SA2) Rel-8 S2 No IMS_Common 12/03/2008 05/06/2008  100%  23.002,23.1  SP-080220
265 390052 Security CIMS_3GPP2 (SA3) Rel-8 S3 No IMS_Common 12/03/2008 11/12/2008 100%  33.141,33.2  SP-080220
266 390013 Stage 3 CIMS_3GPP2 (CT1) Rel-8 Cl No REDOC_3GPP: 07/03/2008 05/12/2008 100%  23.218,24.1 CP-080795
267 390026 Stage 3 CIMS_3GPP2 (CT3) Rel-8 C3 No REDOC_3GPP: 07/03/2008 05/12/2008 100%  29.163,29.2 CP-080494
268 390027 Stage 3 CIMS_3GPP2 (CT4) Rel-8 C4 No REDOC_3GPP: 07/03/2008 11/12/2008 100%  29.228,29.: CP-080494
269 | 350005 |MS Enhancements for support of Packet Cable  Rel8 Z1,C3C4  No  PktChl 06/12/2006 ~ 30/05/2008 ~ 100% )t applicable
270 350008 IMS Enhancements for Cable Client Types and D Rel-8 S2,C1 No PktCbl-Deploy 05/02/2007 30/05/2008 = 100% SP-070105
271 350009 Architecture aspects of PktCbl-Deploy Rel-8 S2  No  PktCbl-Deploy 05/02/2007 06/12/2007 100%  23.228 SP-070105
272 350010 CT1 aspects of PktCbl-Deploy Rel-8 Cl No PktChl-Deploy 26/03/2007 30/05/2008  100% CP-070122
273 350011 IMS Inter-working aspects in Support of Cable Re Rel-8 532,C1,C3 No  PktCbl-Intw 05/02/2007 15/03/2008 = 100% SP-070107
274 350012 Architecture PktCbl-Interwork Rel-8 S2  No  PktCbl-Intw 05/02/2007 14/09/2007 100%  23.228 SP-070107
275 350013 CT1,CT3 PktChl-Interwork Rel-8 C1,C3 No  PktCbl-Intw 26/03/2007 15/03/2008 100%  24.229 CP-070575
276 340008 IMS Enhancements for Security Requirements in Rel-8 1,C3,C4 No PktCbl-Sec 06/12/2006 30/05/2008 = 100% SP-060933
277 350033 SA3 Aspects of PktChl-Sec Rel-8 S3  No  PktChl-Sec 06/12/2006 12/03/2008 100%  33.203,33.2 SP-060933
278 350006 CT1 Aspects of PktCbl-Sec Rel-8 Cl No  PktCbl-Sec 26/03/2007 30/05/2008  100%  24.229 CP-070124
279 380029 CT3 Aspects of PktCbl-Sec Rel-8 C3 No  PktCbl-Intw 26/03/2007 30/11/2007 100%  29.163 CP-070124
280 350007 CT4 Aspects of PktCbl-Sec Rel-8 C4 No  PktCbhl-Sec 26/03/2007 14/03/2008 100%  29.228,29.: CP-070124
281 | 360012 |MS System enhancements for corporate netwc  Rel-8 S1.C1C4  No  IMS_Corp 22/06/2007  06/03/2009  94% SP-080095 I |
282 | 390049 SA1 aspects of IMS_Corp Rel-8 S1  No IMS_Corp 12/03/2008  05/06/2008  100% SP-080095
283 | 360014 SA2 aspects of IMS_Corp Rel-8 S2 No IMS_Corp 22/06/2007  18/09/2008 100%  23.228 SP-080095
284 | 390022 CT1 aspects of IMS_Corp Rel-8 Cl No IMS_Corp 07/03/2008  06/03/2009  80%  24.229,24.f  CP-080220
285 | 390023 CT4 aspects of IMS_Corp Rel-8 C4 No IMS_Corp 26/02/2008  05/12/2008 100%  29.228,29.. CP-080220
286 | 380069 \aintenance of TISPAN documentation C1,C3,C4  No  MAINTISP 02/07/2007  05/06/2008  100% t applicable
287 | 380004 Maintenance of TISPAN R1 Rel-7 21,C3,C4 No MAINT_R1 09/11/2007  07/03/2008 100%  24.404,24.. CP-080211
288 | 380005 Maintenance of TISPAN R2 Rel-8 21,C3,C4 No MAINT_R2 09/11/2007  07/03/2008  100%  24.406,24.. CP-080229
289 | 380043 Documentation of TISPAN NGN R1 and R2in 3C  Rel-8 S2 No IMS_Comm Do  14/01/2008  05/06/2008 100%  23.228,23.. SP-070823
290 | 380072 Maintenance of TISPAN release 1 common IMS Rel-7  S2,S1 No IMS_Comm Mt 02/07/2007  06/12/2007 100%  22.273,22.¢ SP-080501
291 | 380044 Maintenance of TISPAN release 2 common IMS ~ Rel-8 S2 No IMS_Comm_Mt  02/07/2007  06/12/2007 100%  23.506,23% SP-070916
292 | 390056 |MS Service Continuity Rel-8 S2,S1,C1 No  IMS-Cont 12/03/2008  06/03/2009  100% SP-080092
293 | 390072 Stage 1 IMS Service Continuity Rel-8 Sl No  IMS-Cont 12/03/2008  05/06/2008  100% SP-080092
294 | 390057 Stage 2 IMS Service Continuity Rel-8 S2 No IMS-Cont 12/03/2008  05/06/2008 100%  23.237,23.. SP-080092
295 | 400011 Stage 3 IMS Service Continuity Rel-8 Cl1 No IMS-Cont 30/05/2008  06/03/2009 100%  24.237,24.. CP-080491
296 | 370078 Security Enhancements for IMS Rel-8 33,CLC4 No IMS-Sec 19/09/2006  06/03/2009  100% SP-070496
297 | 360017 Stage 2 for IMS-Sec Rel-8 S3  No IMS-Sec 01/03/2007  11/12/2008 100%  33.203,33.1 SP-070496
298 | 390054 CT1 part of Stage 3 for IMS-Sec Rel-8 Cl No IMS-Sec 19/09/2006  05/12/2008  100%
299 | 390154 CT4 part of Stage 3 for IMS-Sec Rel-8 C4 No IMS-Sec 07/06/2007  06/03/2009  100%
300 | 380012 CT1 part of NASS Bundled Authentication Rel-8 Cl No NBA 14/11/2007  06/03/2009 100%  24.229 CP-070781
301 380013 Rel-8 C4 No NBA-CT4 14/11/2007 30/05/2008  100%  29.229,29.: CP-070781

CT4 part of NASS Bundled Authentication
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302 34046 |MS initiated and controlled PSS and MBMS Us  Rel8  S4S3 No IMS_PSS_MBM  12/03/2008 ~ 12/03/2009 100%  26.237,26. SP-080201[... ... : S S
303 | 713024 Multimedia interworking between IMS and CSr  Rel8  C3C4 No  MIW-IMS 23/09/2005 ~ 05/12/2008  100% CP-070729 — i
304 7013 Note: Stages 1 and 2 defined in earlier Release Rel-8 S2 No MIW-IMS 23/09/2005 30/11/2005  100%
305 7014 Stage 3 of MW-IMS Rel-8 C3 No MIW-IMS-St3 23/09/2005  30/11/2007 100%  29.863,29.1 CP-070096
306 | 380021 Stage 3 for MW-IMS, MONA extension Rel-8 C3 No MIW-IMS 05/11/2007  05/12/2008 100%  29.863,29.1 CP-070729
307 | 380022 Mn interface (MGCF — IM MGW) Rel-8 C4 No MIW-IMS 21/11/2007  05/12/2008 100%  29.332 CP-070729
308 | 360029 |MS Stage 3 IETF Protocol Alignment Rel-8 Cl No IMSProtoc2 22/06/2007  06/03/2009 100%  23.218,24.: CP-080794
309 | 380014 |nterworking between User-to-User Signalling ( Re8  CLC3 No  UUSW 30/11/2007  12/03/2009  100% CP-070782
310 | 380015 Stage 3 MGCF UUSIW Rel-8 Cl No UUSIW 30/11/2007  05/12/2008 100%  24.279,24.. CP-070782
311 | 380016 Stage 3 MGCF UUSIW Rel-8 C3 No UUSIW 30/11/2007  12/03/2009 100%  29.163 CP-070782
312 | 380018 Support of Overlap signalling Rel-8 23,C1,C4 No Overlap 30/11/2007  06/03/2009 ~ 100% CP-070731
313 | 380019 Stage 3 Overlap (CT1) Rel-8 Cl1 No Overlap 30/11/2007  06/03/2009 100%  24.229 CP-070731
314 | 380020 Stage 3 Overlap (CT3) Rel-8 C3 No Overlap 30/11/2007  06/03/2009 100%  29.163 CP-070731
315 | 380120 Stage 3 Overlap (CT4) Rel-8 C4 No Overlap 30/11/2007  05/12/2008 100%  29.228,29.. CP-070731
316 | 380035 AS/MRFC Stage 2 and 3 Rel-8 Cl No MRFC_TS 14/11/2007 ~ 05/12/2008 100% 23.218,24: CP-070784
317 | 400012 |\S Restoration Procedures Rel-8 C4Cl No IMS_RP 30/05/2008  06/03/2009  100% CP-080447
318 | 400026 IMS Restoration Procedures Rel-8 C4 No IMS_RP 30/05/2008  06/03/2009 100%  23.380,29.. CP-080447
319 | 400027 IMS Restoration Procedures Rel-8 Cl1 No IMS_RP 30/05/2008  06/03/2009 100%  24.229 CP-080447
320 | 410003 |MS Application Server Service Data Descriptio  Rel-8 C4 No IMS_ASIO 12/09/2008 ~ 06/03/2009 100%  29.328,29.: CP-080451
321 | 410008 |MS — Interconnection Border Control Function = Re-9  C4C3 No  IMS_IBCF 12/09/2008 | 11/12/2009  35% CP-080746
322 | 410108 CT4 part of IMS_IBCF Rel-9 C4 No IMS_IBCF 12/09/2008  11/12/2009  25%  29.238 CP-080746
323 | 410208 CT3 part of IMS_IBCF Rel-9 C3 No IMS_IBCF 12/09/2008  11/09/2009 50%  29.162,29.. CP-080746
324 | 410009 |MS Application Level Gateway Control Functio  Rek9 C4 No IMS_AGCF 12/09/2008 ~ 11/12/2009  15%  23.334.29.1 CP-080723
325 | 340030 |-\WLAN Network Selection Principle (NSP) Rel-8 51,C1,C6 No  IWLANNSP 14/06/2007  06/02/2009  100% SP-060932
326 | 390024 Stage 1 for I-WLAN NSP Rel-8 S1  No IWLANNSP 14/06/2007  14/06/2007 100%  22.234 SP-060932
327 | 390025 Stage 3 for I-WLAN NSP Rel-8 Cl1 No IWLANNSP 07/03/2008  06/02/2009 100%  24.234 CP-080217
328 | 390125 Stage 3 for I-WLAN NSP Rel-8 C6 No IWLANNSP 07/03/2008  11/12/2008 100%  31.102,31.1 CP-080217
329 | 370049 Mobility between 3GPP-WLAN Interworking ani  Rel8  S2.C1  No  IWLAN_Mob 14/09/2007  06/03/2009  100% SP-070701
330 | 380045 Stage 2: I-WLAN Mobility Rel-8 S2  No IWLAN_Mob 14/09/2007  05/06/2008 100%  23.327 SP-070701
331 | 400013 CT1 aspects of I-WLAN Mobility Rel-8 Cl1 No IWLAN_Mob 30/05/2008  06/03/2009 100%  24.327,24.5 CP-080320
332 7042 Ephancements for VGCS Applications (EVA) Rel-8 31,C4G2 No EVA 15/03/2006 ~ 05/12/2008  98% SP-070904
333 | 320021 SA1 aspects of EVA Rel-8 S1 No EVAsl 15/03/2006 ~ 06/12/2006 100%  42.068 SP-070904
334 | 370019 VGCS/VBS and GPRS Interactions Rel-8 S1 No EVA 03/09/2007  21/03/2008 100%  42.068,42.( SP-070653
335 | 320019 CT1 aspects of EVA Rel-8 Cl1 No EVA 02/06/2006  05/12/2008  95%  43.068,44.( CP-060260
336 | 320020 CT4 aspects of EVA Rel-8 C4 No EVA 02/06/2006  30/11/2007 100%  29.002 CP-060260
337 52148 GERAN?2 aspects of EVA Rel-8 G2 No EVA-EVGCSA 30/06/2006 ~ 22/02/2008 100%  44.018,48.( GP-071855
338 31081 Personal Network Management Rel-8 C1,C4S3 No PNM 11/07/2005  06/03/2009  100% SP-080327
339 7012 Stage 1 for PNM Rel-8 S1 No PNM 11/07/2005  31/07/2006 100%  22.259 SP-080327
340 | 350050 Stage 2 for PNM Rel-8 Cl No PNM 26/03/2007  05/12/2008 100%  23.259 CP-080065
341 | 350041 Stage 3 for PNM Rel-8 C1,C4 No PNM 26/03/2007  06/03/2009  100% CP-080065
342 350001 CT1 aspects of Stage 3 PNM Rel-8 Cl1 No PNM 26/03/2007 06/03/2009  100%  24.259,24.z. CP-080065
343 350002 CT4 aspects of Stage 3 PNM Rel-8 C4 No PNM 26/03/2007 05/12/2008  100%  23.008,23.C CP-080065
344 340010 Rel-7 S3 No PNM 06/12/2006 30/10/2007 100%  33.259 SP-060839

Key establishment between a UICC hosting devic
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345 350049 Deleted - Actual Requirements of PNM Rel-8 Cl No PNM 26/03/2007 26/03/2007  100% i
346 330005 eCall Data Transfer Rel-8 S1,C1 No Edata 28/09/2006 06/03/2009  100% SP-060678 —
347 | 370081 eData Requirements Rel-8 S1 No EData 28/09/2006  12/03/2008 100%  22.101,22.1 SP-060678
348 400014 Transfer of data during an emergency call Rel-8 Cl No Edata 30/05/2008 06/03/2009  100%  24.008 CP-080316 i .
349 34042 aCall data transfer Phase 2: Comparison of alte Rel-8 S4  No eCall_Phase2 06/12/2007 11/06/2009  90%  26.967,26.2 SP-070756 :
350 | 380060 |P |nterconnection of Services Rel-8 35C3,C4 No IPinterc 16/08/2006  11/12/2009  70% SP-080565
351 380061 Stage 1 for IPinterc Rel-8 S1  No IPinterc 06/12/2007 12/03/2008  100%  22.101,22.. SP-080565
352 7005 System enhancements for interconnection interfa Rel-8 52,S5,C3 No IMS_NNI 16/08/2006 06/03/2009  100% SP-080554
353 | 360024 Stage 2 for IMS_NNI Rel-8 S2 No IMS_NNI 22/06/2007  06/12/2007 100%  23.002,23.. SP-080554
354 360011 IMS imer.operator service interconnection intt Rel-8 C3 No FBI2-IOPSI 01/06/2007 06/03/2009 100%  29.865,29.1 CP-080578
355 330011 Charging harmonization for NGN between 3G~ Rel-8 S5 No FBI2-TISP2-CH 28/09/2006 07/12/2006  100%  32.297 SP-060545
356 7007 Deleted - Protocol impact of FBI for TISPAN R2 Rel-8 Cl No FBI2-TISP2-cl 16/08/2006 15/03/2007  100%
357 7006 Deleted (never approved) - Stage 2 of FBI for TISPAN Rel-8 S2  No FBI2-TISP2-s2 30/11/2007 30/11/2007  100%
358 | 400008 CS-IBCF and CS-TrGW definition in 3GPP specif Rel-9 €34 No CS-IBCF 30/05/2008  11/12/2009  36% CP-080577
359 400109 CT3 aspects CS-IBCF Rel-9 C3 No CS-IBCF 30/05/2008 11/09/2009 60% 29.235 CP-080577
360 400010 CT4 aspects CS-IBCF Rel-9 C4 No CS-IBCF 30/05/2008 11/12/2009 15% 29.238,23.2 CP-080577
361 360025 Support of (G)MSC-S — (G)MSC-S Nc Interface Rel-8 C4,C3  No SIP_Nc 14/09/2007 06/03/2009  100% CP-080282
362 410002 Stage 1 for SIP_Nc (covered by Feature IPinterc)  Rel-8 S1  No IPinterc 06/12/2007 12/03/2008  100%  22.101,22.. SP-070871
363 360026 SIP-I based circuit-switched core network; Stage Rel-8 C4 No  SIP_Nc-St2 14/09/2007 05/12/2008  100%  23.231,23.1 CP-080282
364 360027 Application of SIP-I Protocols to Circuit Switched Rel-8 C4 No  SIP_Nc-St3 14/09/2007 05/12/2008  100%  29.231,29.: CP-080282
365 360028 Interworking between the 3GPP CS domain with Rel-8 C3 No SIP_Nc 14/09/2007 06/03/2009  100%  29.235,23.1 CP-080282
366 370051 Earthquake and Tsunami Warning System Rel-8 S1,S2,C1 No ETWS 10/09/2007 05/12/2008  100% SP-070815
367 | 370052 Stage 1 for ETWS Rel-8 S1 No ETWS 10/09/2007 ~ 12/03/2008 100%  22.168 SP-070815
368 | 380056 SA2 aspects of ETWS Rel-8 S2 No ETWS 14/01/2008  18/09/2008 100%  23.828,23.< SP-070815
369 400015 CT1 aspects of ETWS Rel-8 Cl No ETWS 30/05/2008 05/12/2008  100%  23.041 CP-080951
370 410021 CT4 aspects of ETWS Rel-8 C4 No ETWS 26/09/2008 05/12/2008  100%  29.168 CP-080951
371 | 380059 |n Case of Emergency numbers storage and ea Re8  S1,C6  No ICE 13/03/2007 ~ 06/03/2009  97% SP-070944
372 380159 Stage 1 for ICE Rel-8 S1 No ICE 13/03/2007 12/03/2008  100%  22.030,22.1 SP-070944
373 | 380259 CT6 aspects of ICE Rel-8 c6 No ICE 13/03/2007  06/03/2009  95%  31.102 SP-070944
374 | 330006 |gcal Charging Zone Requirements Rel-8 S1 No LCZR 28/09/2006 ~ 12/03/2008 100%  22.115 SP-060482
375 340029 Cystomized Alerting Tone (CAT) Service Rel-8 21,C3,C4 No CAT 06/12/2006 06/03/2009  79% SP-070122
376 | 370028 Stage 1 for CAT Rel-8 S1 No CAT 06/12/2006  20/09/2007 100%  22.182 SP-070122
377 370029 TISPAN requirements for customized multimedia Rel-8 S1  No TISCMI 03/09/2007 10/12/2007  100%  22.182 SP-070880
378 390014 IMS CAT Supplementary Service Rel-8 Cl No CAT-SS 21/04/2008 05/12/2008  100%  24.182 CP-080496
379 390071 CAT solution for voice and video call in CS domai  Rel-8 C3 No CAT-SS 12/03/2008 05/12/2008  10%  29.163 CP-080496 -
380 | 410010 CAT Service in 3GPP CS domain Rel-8 C4 No CAT-3G_CS 12/09/2008  06/03/2009 100%  23.205,23.. CP-080445
381 | 410015 CAT Service in 3GPP CS domain Rel-8 Cl1 No CAT-3G_CS 12/09/2008  05/12/2008 100%  24.008,23.C CP-080445
382 340031 Service-Level Interworking for Messaging Servi Rel-8 32C3C1 No MESSIW 26/03/2007 06/03/2009  100% SP-070816
383 | 350047 Stage 1 for MESSIW Rel-8 S1  No MESSIW 26/03/2007  26/03/2007 100%  22.105,22.. SP-070816
384 350048 Stage 2 for MESSIW Rel-8 S2 No MESSIW 26/04/2007 07/03/2008  100%  23.811,23.. SP-070816
385 400016 Stage 3 for MESSIW Rel-8 C3 No MESSIW 30/05/2008 06/03/2009  100%  29.311 CP-080773
386 400017 Stage 3 for MESSIW Rel-8 Cl No MESSIW 30/05/2008 05/12/2008  100%  24.229 CP-080773
387 340044 Rel-8 21,C3,C4 No PRIOR 08/06/2006 06/03/2009  61% SP-060780
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388 | 320023 Service Requirements for PRIOR Rel-8 S1 No PRIOR-EMR 08/06/2006  06/12/2007 100%  22.153 SP-060780
389 | 340012 Stage 3 for PRIOR Rel-8 Cl1 No PRIOR 01/12/2006  06/03/2009  50%  24.229 CP-070576
390 | 370020 Stage 3 for PRIOR Rel-8 C3 No PRIOR 21/09/2007  06/03/2009 0%  29.212,29.. CP-070576
391 | 370021 Stage 3 for PRIOR Rel-8 C4 No PRIOR 21/09/2007  06/03/2009 100%  23.008,29.. CP-070576
392 360010 OSA Rel-8 Rel-8 S1,C5 No OSA8 23/08/2007 30/05/2008  100% SP-070692
393 | 360004 OSA Stage 1 - Service Requirements Rel-8 S1 No OSA8 23/08/2007 ~ 12/03/2008 100%  22.127
394 | 370034 OSA Stage 1 - NGN Service Requirement Rel-8 S1 No OSA8IMS 03/09/2007  14/03/2008  100%  22.127 SP-070692
395 | 360005 OSA Stage 2/3 enhancements Rel-8 C5 No OSA8 25/10/2007  30/05/2008 100%  23.198,29.1 CP-080429
396 370012 Delete - Ensure Parlay-X composable with identity man: ~ Rel-8 C5 No OSA8 25/10/2007 30/05/2008 = 100%  existing 29.1 CP-080429
397 370013 Parlay-X Content Management web service (store/manz Rel-8 C5 No OSA8 25/10/2007 30/05/2008  100%  29.199-21 CP-080429
398 370014 Parlay-X Policy web service Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100%  29.199-22 CP-080429
399 370015 Parlay-X Terminal status web service Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100%  29.199-08 CP-080429
400 370016 Delete - Identify communication format used by a partictc  Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100%  existing 29.1 CP-080429
401 380047 Delete - Security on User Profile Management - reuse G~ Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100%  PXWS Fran CP-080429
402 380048 Delete - Privacy on Subscriber Identity (Liberty Alliance, Rel-8 C5 No OSA8 05/12/2007 30/05/2008 = 100%  PXWS Franr CP-080429
403 380049 Delete - Topology Hiding (22.127 CR 0086 S1-071838) Rel-8 C5 No OSA8 05/12/2007 30/05/2008 = 100%  PXWS Fran CP-080429
404 380050 Delete - Subscriber event notification (22.127 CR 0087 ¢ Rel-8 C5 No OSA8 05/12/2007 30/05/2008 = 100%  PXWS Fran CP-080429
405 380051 Delete - Event notification (22.127 CR 0088 S1-071762)  Rel-8 C5 No OSA8 05/12/2007 30/05/2008  100% | PXWS Fran CP-080429
406 380052 Delete - Access policy (22.127 CR 0089 S1-071763) Rel-8 C5 No OSA8 05/12/2007 30/05/2008  100% | PXWS Fran CP-080429
407 380053 Delete - API usage accounting (22.127 CR 0090 S1-071  Rel-8 C5 No OSA8 05/12/2007 30/05/2008  100% | PXWS Fran CP-080429
408 380054 Presence alignment with OMA and IETF (22.127 CR 00 Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100%  29.199-14/1  CP-080429
409 380055 Delete - Service identification (22.127 CR 0095 S1-071¢ Rel-8 C5 No OSA8 05/12/2007 30/05/2008 = 100%  existing 29.1 CP-080429
410 390067 Framework Enterprise Operator (Service Subscription fu Rel-8 C5 No OSA8 10/01/2008 30/05/2008 100%  29.198-03 CP-080429
411 390068 Mobility Emergency Location Rel-8 C5 No OSA8 10/01/2008 30/05/2008 100%  29.198-06 CP-080429
412 390069 Connectivity Manager SCF Rel-8 C5 No OSA8 10/01/2008 30/05/2008  100%  29.198-10 CP-080429
413 390070 PAM Presence Agent Rel-8 C5 No OSA8 10/01/2008 30/05/2008 100%  29.198-14 CP-080429
4147 360032 Paging Permission with Access Control (PPACI Rel8  SLCL No  PPACR 12/06/2007 ~ 05/12/2008  100% SP-070501
415 | 370084 Stage 1 for PPACR Rel-8 S1 No PPACR-S1 12/06/2007 ~ 14/09/2007 100%  22.011 SP-070501
416 | 380017 Stage 3 for PPACR (CT1) Rel-8 Cl1 No PPACR-CT1 14/11/2007  05/12/2008 100%  24.008,23.1 CP-070783
417 | 370026 Value-Added Services for Short Message Servi Rel8 SLC4CL  No  VAS4SMS 10/09/2007  06/03/2009  38% SP-070572
418 | 370126 Stage 1 for VAS4SMS Rel-8 S1 No VAS4SMS 10/09/2007  12/03/2008 100%  22.142 SP-070572
419 | 410011 VAS4SMS Interface and Signalling Flow Rel-9 C4 No VAS4SMS 12/09/2008  06/03/2009  10%  29.002,23.1 CP-080721 f:
420 | 410014 VAS4SMS Interface and Signalling Flow Rel-9 Cl1 No VAS4SMS 08/09/2008  06/03/2009 0%  23.040 CP-080721 |-
421| 380063 Charging for multi-phases services Rel-8 S1  No CHRGMPH 06/12/2007 | 12/03/2008 = 100%  22.115 SP-080053
422 | 380070 Stage 1 for CHRGMPH Rel-8 S1 No CHRGMPH-s1 06/12/2007 ~ 12/03/2008  100%  22.115 SP-080053
423 | 380065 Home NodeB / eNodeB Rel-8 51,C1,C4 No HomeNB 06/12/2007 ~ 06/03/2009  100% SP-070952
424 | 380066 Stage 1 for HNB_eHNB Rel-8 S1 No HomeNB-S1 06/12/2007  12/03/2008 100%  22.011,22.1 SP-070952
425 | 410012 CSG and Idle Mode Mobility for LTE Home eNodi ~ Rel-8 Cl No HomeNB-LTE 12/09/2008  06/03/2009 100%  23.12224.3 CP-080498
426 | 410013 CSG and Idle Mode Mobility for 3G Home NodeB ~ Rel-8 Cl No HomeNB-3G 12/09/2008  06/03/2009 100%  23.122,24.( CP-080792
427 | 420019 Support of Closed Subscriber Group (CSG) Rel-8 C4 No HomeNB 05/12/2008  06/03/2009 100%  29.002, 29.:
428 | 390033 UTRA HNB Rel-8 RP,S5 No HNB 07/03/2008 ~ 04/06/2009  98% )t applicable
429 | 400053 Support of UTRA HNB Rel-8 R2 No HNB-supp 30/05/2008  06/03/2009 100%  25.304,25. RP-080752
430 390034 Rel-8 R4 No HNB-RF 07/03/2008 06/03/2009 100%  25.104,25.1 RP-080971
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431 | 400054 UTRAN Architecture for 3G HNB Rel-8 R3 No HNB-arch 30/05/2008  05/12/2008 100%  25.401, 252 RP-080487
432 | 420037 3G Home NodeB OAM&P (Interface Type 1 Man: ~ Rel-8 S5 No HNB-3G_OAM 11/12/2008  04/06/2009  90%  32.581,32.f  SP-080708
433 | 350015 | awful Interception in the 3GPP Rel-8 Rel-8 S3 No L8 12/03/2007 ~ 12/03/2009 100%  33.106,33.] SP-070238
434 | 390046 Generic Bootstrapping Architecture Push Funct Rel-8 S3C1C4 No  GBAPush 12/03/2008  06/03/2009 ~ 100% SP-080133
435 | 390146 SA3 part of GBAPush Rel-8 S3 No GBAPush 12/03/2008  05/12/2008 100%  33.223 SP-080133
436 | 390246 CT1 part of GBAPush Rel-8 Cl1 No GBAPush 12/03/2008  06/03/2009 100%  24.109 SP-080133
437 | 390346 CT4 part of GBAPush Rel-8 C4 No GBAPush 12/03/2008  06/03/2009 100%  29.109 SP-080133
438 | 430000 GBAPush enhancement Rel-9 S3 No eGBAPush 12/03/2008 ~ 29/05/2009 = 60% SP-080133
439 | 420039 SA3 part of eGBAPush Rel-9 S3  No eGBAPush 12/03/2008  29/05/2009  60%  33.224 SP-080133
440 34045 Requirements and Test methods for Wideband ~ Re-8 S4 No RETEM_WB_T  12/03/2008  11/12/2008 100%  26.131,26.] SP-080004
41| 34043 Extending PSS and MBMS User Services for o]  Rel8 S4 No PSS_MBMS_OI  06/12/2007  11/12/2008 100%  26.234,26.f SP-070757
442 | 400028 Encoding formats, transport formats and media ~ Rel-8 53.C1C4  No  MTSLeMH 06/12/2007  12/03/2009  100% SP-080443
443 34041 MTSI Video - Dynamic Rate Adaptation/Signalling ~ Rel-8 S4 No MTSLeMHI-DR  06/12/2007  12/03/2009 100%  26.114 SP-080246
444 | 400018 CT3 part of Enhancement of interworking betwee ~ Rel-8 C3 No MTSI_eMHI 30/05/2008  06/03/2009 100%  29.163 CP-080774
445 400019 CT1 part of Enhancement of interworking betwee Rel-8 Cl No MTSI_eMHI 30/05/2008 12/12/2008  100% CP-080774
446 | 400020 CT4 part of Enhancement of interworking betwee ~ Rel-8 C4 No MTSLeMHI 30/05/2008  06/03/2009 100%  29.332 CP-080774
447 340063 OAM&P 8 Rel-8 S5C1 No OAM8 07/06/2007 12/03/2009  100% st applicable

448 340064 Network Infrastructure Management Rel-8 S5 No OAMS8-NIM 07/06/2007 12/03/2009  100% st applicable

449 35051 Telecom Management Methodology Rel-8 S5 No OAM8 07/06/2007 12/03/2009 100%  32.155,32.1 SP-070296
450 35053 Advanced Alarming on Itf-N Rel-8 S5 No OAM8 07/06/2007 12/06/2008 100%  32.121,32.1 SP-070492
451 35056 CN CS Bearer Transport Network (BTN) relative NRM Rel-8 S5 No OAM8 07/06/2007 12/06/2008  100%  32.632/3/5 SP-070300
452 370002 Deleted - End point modelling for reference point Rel-8 S5 No OAM8 17/09/2007 11/12/2008  100%  32.152, 32.¢ SP-070618
453 390016 Alignment with eTOM and M.3060 architectural concept Rel-8 S5 No OAMS8 22/02/2008 11/12/2008 100%  32.101/2,3: SP-080068
454 400030 IRP SOAP Solution Sets Rel-8 S5 No OAMS8 05/06/2008 12/03/2009 100%  32.111-7,3. SP-080276
455 340065 Performance Management Rel-8 S5 No OAMS8-PM 07/06/2007 12/03/2009  100% )t applicable

456 35061 IP bearer network Performance measurement definition: ~ Rel-8 S5 No OAM8 07/06/2007 11/12/2008  100%  32.321/2/3/¢  SP-070301
457 360001 HSUPA performance measurements Rel-8 S5 No OAM8 07/06/2007 11/12/2008  100%  32.405 SP-070835
458 360002 Key Performance Indicators (KPIs) for UMTS and GSM Rel-8 S5 No OAM8 07/06/2007 12/03/2009 100%  32.410 SP-070299
459 | 340066 Trace Management Rel-8 21,C3,C4 No OAMS8-Trace 07/03/2008  05/12/2008  100% »t applicable

460 11067 Service Level Tracing in IMS Rel-8 Cl No OAMS8-Trace 07/03/2008 05/12/2008 100%  24.323,24.z CP-080315
461 400021 Service Level Tracing in IMS Rel-8 C3 No OAMS8-Trace 07/03/2008 05/12/2008  100% CP-080315
462 400022 Service Level Tracing in IMS Rel-8 C4 No OAMS8-Trace 07/03/2008 05/12/2008  100%  29.228,29.2 CP-080315
463 | 350016 Charging Management small Enhancements Rel-8 S5 No CHs 16/03/2006 ~ 11/12/2008  100% t applicable

464 | 350038 Online charging correlation Rel-8 S5 No CH8 16/03/2006  14/12/2007 100%  32.296 SP-070077
465 | 360003 SMS online charging Rel-8 S5 No CH8 07/06/2007  14/12/2007 100%  32.274,32.: SP-070293
466 | 410045 Introduce Online Charging from SMS-SC into the ~ Rel-8 S5 No CH8 18/09/2008  11/12/2008 100%  32.274,32.. SP-080463
467 380046 Deleted - WLAN Offline Charging Rel-8 S5 No CH8 07/01/2008 11/12/2008  100%  32.252,32.z SP-070750
468 | 380024 Conferencing enhancements for Mp interface Rel-8 C4 No eMp 30/11/2007  05/12/2008  100% CP-080725
469 | 380025 Stage 2 for eMp Rel-8 C4 No eMp 30/11/2007  05/12/2008 100%  23.333 CP-080725
470 | 380026 Stage 3 for eMp Rel-8 C4 No eMp 30/11/2007  05/12/2008 100%  29.333 CP-080725
471 | 320014 Contact Manager for 3GPP UICC applications =~ Re-8 C6 No eUPHBOOK 22/06/2006 ~ 05/12/2008  100% CP-080382
472 | 320015 Requirements for Contact Manager Rel-8 C6 No eUPHBOOK-St.  22/06/2006  21/12/2007 100%  21.111 CP-080382
473 | 350046 External interface for eUPHBOOK Rel-8 C6 No eUPHBOOK-Ex  07/052007  07/03/2008 100%  31.220 CP-080382
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474 | 370004 Internal interface for eUPHBOOK Rel-8 C6 No eUPHBOOK-Int _ 07/05/2007 _ 05/12/2008 100%  31.221 CP-080382 :
475 320016 Deleted - Implementation of eUPHBOOK Rel-8 C6 No eUPHBOOK-St: 21/06/2007 21/06/2007  100%  31.102 CP-060355
476 400023 Contact Manager Conformance Test specificati Rel-8 C6 No eUPHBOOK-Te 30/05/2008 12/03/2009 0% CP-080430
477 400123 Contact Manager for 3GPP UICC applications tes ~ Rel-8 C6 No eUPHBOOK-Te 30/05/2008 12/03/2009 0% 31.320 (exte  CP-080430
478 400223 Contact Manager API for Java™ Card test specifi ~ Rel-8 C6 No eUPHBOOK-Te 30/05/2008 12/03/2009 0% 31.321 (inte CP-080430
479 | 20068 Rel-8 LTE — 3G Long Term Evolution - Evolvec  Re-8  RP.S5 No  LTE 25/09/2006  12/03/2009 100%  36.300,36.¢ RP-080747
480 330018 LTE — Physical Layer Rel-8 R1 No LTE-Phys 25/09/2006 07/03/2008 100%  36.201,36.:. RP-080747
481 | 330019 LTE — Radio Interface Layer 2 and 3 Protocol Asy ~ Rel-8 R2 No LTE-L23 25/09/2006  05/12/2008 100%  36.302,36.. RP-080747
482 | 330020 LTE — eUTRAN Interfaces Rel-8 R3 No LTE-interfaces 25/09/2006  05/12/2008 100%  36.401,36.. RP-080747
483 | 330021 LTE — Evolved UTRA and UTRAN RF Radio Trar  Rel-8 R4 No LTE-RF 25/09/2006  05/12/2008 100%  36.101,36.] RP-080747
484 370046 LTE — FDD repeaters Rel-8 R4 No LTE-Repeaters 14/09/2007 06/03/2009 100%  36.106,36.1 RP-070749
485 | 390001 E-UTRAN Data Definitions Rel-8 S5 No E-UTRAN-OAM  17/09/2007  12/03/2009  100% )t applicable
486 370001 Subscriber and Equipment Trace for E-UTRAN and EPC  Rel-8 S5 No E-UTRAN-OAM 17/09/2007 12/03/2009  100%  32.42x,32.4 SP-070617
487 380036 E-UTRAN Network Resource Model (NRM) Integration | Rel-8 S5 No E-UTRAN-OAM 07/01/2008 12/03/2009  100%  32.761/2/3/¢  SP-070738
488 390002 Performance measurements for E-UTRAN Rel-8 S5 No E-UTRAN-OAM 22/02/2008 12/03/2009 100%  32.425 SP-080062
489 390003 Key Performance Indicators (KPIs) for E-UTRAN Rel-8 S5 No E-UTRAN-OAM 22/02/2008 12/03/2009 100%  32.450, 32.. SP-080063
490 390004 Self-Organizing Networks (SON) Rel-8 S5 No LTE_SON-OAM 22/02/2008 11/12/2008  100% SP-080275
491 390104 SON Concepts and requirements Rel-8 S5 No LTE_SON-OAM 22/02/2008 11/12/2008  100%  32.500 SP-080275
492 390005 Self-Establishment of eNBs, including automated Softwe ~ Rel-8 S5 No LTE_SON-OAM 22/02/2008 11/12/2008  100%  32.501, 32.E  SP-080849
493 390006 SON Automatic Neighbour Relations (ANR) List Managt ~ Rel-8 S5 No LTE_SON-OAM 22/02/2008 11/12/2008  100%  32.511,32.7  SP-080066
494 | 25029 Rel-8 LTE — Terminal Conformance Test Speci  Re-8 R5 No LTE-UEConTes  01/06/2007  10/12/2009  55% t applicable
495 25041 3G LTE — Terminal Protocol Conformance Test S  Rel-8 R5 No LTE-UEConTes  01/06/2007  11/09/2009 55%  36.521-1,3¢ RP-080647
496 25042 LTE — Terminal Radio Transmission and Receptic ~ Rel-8 R5 No LTE-UEConTes  01/06/2007  11/09/2009  70%  36.521-1,3¢ RP-080601
497 | 410022 LTE — Terminal Radio Transmission and Receptic ~ Rel-8 R5 No LTE-UEConTes  01/06/2007  11/09/2009  65%  36.521-1,3¢ RP-080601
498 420013 LTE 3500 - Conformance Test Specifications Rel-8 R5 No LTE_UEConTes 05/12/2008 10/12/2009 0% 36.508, 36.5 RP-080859
499 | 350040 Rel-8 Improvements of the Radio Interface Rel-8 RP  No RInimp8 05/03/2007  29/05/2009  87% t applicable
500 350034 UMTS 1500 MHz Rel-8 R4 No RInImp8-UMTS: 05/03/2007 14/09/2007  100%  25.101,25.1 RP-070078
501 350035 UMTS 700 MHz FDD Rel-8 R4 No RInImp8-UMTS’ 05/03/2007 30/05/2008  100%  25.101,25.1 RP-070127
502 | 380074 UMTS 2300 MHz TDD LCR Rel-8 R4 No RInlmp8-UMTS:  17/12/2007  12/09/2008 100%  25.102,25.1 RP-071016
503 | 380073 UMTSI/LTE 3500 MHz Rel-8 R4 No RInNlmp8-UMTSI  17/12/2007  29/05/2009 30%  25.101,25. RP-081096
504 350037 Further Improved Minimum Performance Require Rel-8 R4 No RInlmp8-2BIC 05/03/2007 07/03/2008  100% RP-070254
505 | 370032 CS Voice Service over HSPA Rel-8 R2 No RInlmp8-CsHsp  19/07/2007  07/03/2008 100%  25.323,25.: RP-070823
506 370033 Performance requirements for 15 code reception Rel-8 R4 No  RInlmp8-Hsdpa 11/06/2007 07/03/2008 100%  25.101 RP-070824
507 350036 Deleted - UMTS 2300 MHz FDD/TDD Rel-8 R4 No  RInlmp8-UMTS: 05/03/2007 12/09/2008  100%  25.101,25.1 RP-070128
508 25025 Rel-8 Improvements of the Radio Interface - UE  Rel-8 R5 No RInimp-UECon™ 01/06/2007 10/12/2009  67% st applicable
509 25050 Conformance Test Aspects — CS Voice Service o Rel-8 R5 No RInlmp8-CsHsp 01/06/2007 12/09/2008 100%  34.108,34.1 RP-080160
510 400055 Conformance Test Aspects — Performance requir Rel-8 R5 No RInlmp8-UECor 07/03/2008 05/12/2008 100%  34.121-1,3¢ RP-080311
511 | 420014 Conformance Test Aspects — UMTS 3500 Rel-8 R5 No RInlmp-UEConl  05/12/2008  10/12/2009 0%  34.108,34.] RP-080870
512 370035 Rel-8 RAN improvements Rel-8 RP  No RANimp 04/06/2007 11/09/2009  90% )t applicable
513 360013 Combination of 64QAM and MIMO for HSDPA (F ~ Rel-8 R1 No RANimp-64Qan 04/06/2007 12/09/2008  100%  25.308, 25.: RP-070500
514 370036 Improved L2 for uplink Rel-8 R2 No  RANimp-Uplinkl 14/09/2007 30/05/2008  100%  25.319, 25.2 RP-070717
515 370037 Enhanced Uplink for CELL_FACH State in FDD Rel-8 R2 No  RANimp-UplinkE 14/09/2007 05/12/2008  100%  25.309, 25.: RP-070677
516 | 370038 Enhanced UE DRX for FDD Rel-8 R2 No RANimp-DRX 14/09/2007  12/09/2008  100%  25.306, 250 RP-070679 F

Page 12




MS conformance testing of changes introduced

ID  |Jnique_IC Name Release [ Resource | Modifie | Acronym Start Finish % Impacted Hyperlink
Names Complete | TSs and [otr 1, 2009
TRs Nov. | Jan Mar
517 | 370039 Enhancements for SRNS Relocation Procedure Rel-8 R3 No RANImp-SmsRe  14/09/2007  12/09/2008  100% _ 25.306, 25.. RP-070759
518 | 370040 Enhancements for FDD HSPA Evolution Rel-8 R3,R2 No RANImp-HSPAE  14/09/2007  05/12/2008 100%  25.401,25. RP-080830
519 | 380075 64QAM for 1.28 Mcps TDD HSDPA Rel-8 R1 No RANimp-64Qam  04/12/2007  05/12/2008 100%  25.102,25. RP-070924
520 | 380076 Enhanced CELL_FACH state in 1.28 Mcps TDD ~ Rel-8 R2 No RANimp-EnhSte  04/12/2007  05/12/2008 100%  25.123,25.: RP-071038
521 | 380077 1.28 Mcps TDD Repeater Rel-8 R4 No RANimp-Repea  04/12/2007  11/09/2009  40%  25.113 RP-071003
522 390028 Continuous Connectivity for packet data users for Rel-8 R1 No RANimp-LCRCF 07/03/2008 06/03/2009  100%  25.929,25.: RP-080085
523 | 390029 HSPA VolIP to WCDMA/GSM CS continuity Rel-8 R2 No RANImp-HSPA\  07/03/2008  06/03/2009 100%  25.331,25.< RP-080749
524 | 390030 HS-DSCH Serving Cell Change Enhancements Rel-8 R2 No RANImp-HSDS(  07/03/2008  05/12/2008 100%  25.101,25.] RP-080227
525 | 400050 MIMO for 1.28 Mcps TDD Re-8 RL,R4 No RANmp-MIMOL  01/11/2007  15/05/2009 60%  25.201,25.: RP-080485 - 5
526 | 400052 Dual-Cell HSDPA operation on adjacent carriers ~ Rel8  RLR4 No RANImp-DCHSI  30/052008  20/05/2000 100%  25.101, 25.1  RP-080400 o —
527 | 25026 Rel-8 RAN improvements - UE Conformance T/ Rel-8 R5 No RANimp-UECor  30/05/2008  11/09/2009  46% st applicable
528 | 410020 Conformance Test Aspects — Combination of 64C ~ Rel-8 R5 No RANimp-UECor  12/09/2008  11/09/2009 50%  34.108,34.]1 RP-080759
529 400056 Conformance Test Aspects — Improved L2 for upl Rel-8 R5 No  RANimp-UECor 30/05/2008 11/09/2009  50%  34.108, 34.1
530 | 400057 Conformance Test Aspects — 64QAM for 1.28 Mc ~ Rel-8 R5 No RANimp-UECor  30/05/2008  29/05/2009  70%  34.108, 34.1
531 | 420015 Conformance Test Aspects — Dual-Cell HSDPA @~ Rel-8 R5 No RANImp-UECor  05/12/2008  11/09/2009 5%  34.108,34.] RP-080996
532 | 360008 384 Mcps TDD MBSFN Integrated Mobile Bro: ~ Rel8 RL No MBSFN-DOB 04/06/2007  05/12/2008 100%  25.102,25.1 RP-081124
533 | 400058 MBMS - UE Conformance Testing Rel-8 R5 Yes MBMSE_UECor  0L/06/2007  11/09/2009  57% st applicable
534 25049 Conformance Test Aspects — MBMS TDD Physic ~ Rel-7 R5 Yes MBMSE-RANPt  01/06/2007  12/09/2008 100%  34.108,34.]1 RP-080155
535 | 400059 Conformance Test Aspects — MBMS LCR TDD P~ Rel-8 R5 No MBMSE-RANPt  30/05/2008  11/09/2009 60%  34.108,34.]1 RP-080318
536 | 400060 Conformance Test Aspects — MBSFN for FDD Rel-8 R5 No MBMSE-UECor  30/05/2008  11/09/2009  10% RP-080336
537 | 50583 GERAN support for GERAN - 3G Long Term E'  Rel8 GP No GELTE 08/09/2006  20/02/2009 100%  24.008,43. GP-061757
538 | 50586 -TDOA Enhancement Rel-8 GP No GUTEN 18/05/2007  18/05/2007 100%  43.059, 45.C GP-070865
539 | 50587 GAN Enhancements Rel-8 GP No GANENH 15/05/2007  22/05/2009  84% GP-071484
540 50588 Update to GAN specifications Rel-8 GP No GANENH-SPEC  31/08/2007  22/02/2008 100%  43.318,44.. GP-071560
541 53089 Update TS 51.010 Mobile Station (MS) Conforma  Rel-8  G3new No GANENH-MSte:  15/052007  22/05/2009 80%  51.010 GP-071563
542 | 50581 Ao|P (A-interface over IP) Rel-8 >4,C1C3 No AolP 03/01/2000  11/12/2008  100% GP-081361
543 | 400041 GERAN aspects of AolP Rel-8 GP No AolP 03/01/2000  21/11/2008 100%  48.001,48. GP-081362
544 | 400042 Media Requirements for CS over IP based User f  Rel-8 S4 No AolP-CSolP 05/12/2007  11/12/2008 100%  26.102,26.1 SP-080444
545 400024 Core Network Impacts for A-Interface User Plane Rel-8 C4 No AolP-CN 30/05/2008 05/12/2008  100%  23.205,23.1 CP-080722
546 400124 Core Network Impacts for A-Interface User Plane Rel-8 Cl No AolP-CN 30/05/2008 05/12/2008 100%  23.009 CP-080722
547 400224 Core Network Impacts for A-Interface User Plane Rel-8 C3 No AolP-CN 30/05/2008 05/12/2008 100%  29.007 CP-080722
548 | 51147 New multicarrier BTS class Rel-8 Gl No MCBTS 31/08/2007  20/08/2008 100%  45.005,45. GP-071542
549 | 38001 Support for Additional Navigation Satellite Syste  Rel-8 G2 No ANSS 16/05/2008  11/12/2008  100% GP-081784
550 | 420038 Stage 1 for ANSS for LCS Rel-8 S1 No ANSS 11/12/2008  11/12/2008 100%  22.071 10t applicable
551 38101 Support for Additional Navigation Satellite Systerr  Rel-8 G2 No ANSS 16/05/2008  21/11/2008 100%  43.059,44.( GP-081784
552 | 400051 Support for Additional Navigation Satellite Systerr ~ Rel-8 R2 No RANIMp-ANSS  30/05/2008  05/12/2008 100%  25.305,25.. RP-080346
553 | 38002 A-GNSS Performances and Testing Procedure:  Rel-8 GP No AGNSSPTP 16/05/2008  04/09/2009  15% GP-081785
554 38003 A-GNSS Minimum Performances Rel-8 Gl No AGNSSPTP-Pe  16/05/2008  15/05/2009 35%  45.005 GP-081786 |-
555 38004 A-GNSS Testing Procedures Rel-8 G3new No AGNSSPTP-MS  16/05/2008  04/09/2009 0%  51.010-1 GP-081787
556 | 51149 Conformance testing for the Latency Reduction Rel-8 L G3new No  CTLATRED 22/02/2008  20/11/2009  75% GP-080367
557 53090 MS conformance testing for the Latency Reductio Rel-8  G3new No CTLATRED-MS 22/02/2008 20/11/2009  60%  51.010 GP-080368
558 51150 BTS conformance testing for the Latency Reducti ~ Rel-8 Gl No CTLATRED-BT!  22/02/2008  20/02/2009 100%  51.021 GP-080369
| 559 | 53091 Rel-8 G3new No  PSHCT-MStest 22/02/2008 21/11/2008 100%  51.010 GP-080411
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560 53092 MS conformance testing of Support of Convers ~ Rel8  G3new No SCSAGBCT-MS  22/02/2008 15052009 0%  51.010 GP-080330
561 | 320001 (Small) Technical Enhancements and Improver ~ Rel8 Al No TEI8 01/01/2007 ~ 11/12/2008  100% 10t applicable i
562 | 400025 Test - (Small) Technical Enhancements and Im ~ Rel8 R5 No TEI8 Test 30/05/2008 ~ 11/12/2008  70% 10t applicable : i
563 31067 Deleted - All-IP Network Rel-8 S1  No AIPN 28/06/2004 15/03/2006 = 100% SP-050181
564 31068 Deleted - Stage 1 Rel-8 S1  No AIPN 28/06/2004 15/03/2006  100%  22.258 SP-050181
565 340032 Deleted - was Rel7 - LCS for 3GPP Interworking WLAN Rel-8 S2 No LCS4_IWLAN 28/09/2007 28/09/2007  100%  23.234,23.. SP-060818
566 330010 Deleted - never approved- FBI Phase 2 Rel-8 S2 No FBI2 28/09/2007 28/09/2007  100%
567 330007 Deleted -Enhancements to BS30 Bearer service for Videotelephoi Rel-8 S1 No BS30 15/03/2007 15/03/2007 100%  22.002,22.C SP-060484
568 370055 Deleted - IMS Enhancements Rel-8 Rel-8 S1 No IMS8 03/09/2007 14/12/2007  100%
569 0 Release 8 Feasibility Studies Rel-8 ;P,RP,SP No 20/03/2008 ~ 20/03/2008 0%
570 7026 Study on Customised Alerting Tone (CAT) Req Re-8 S1 No FS_CAT 07/10/2005 ~ 14/09/2006 ~ 100%  22.982 SP-060474
571 7027 Study on Facilitating Machine to Machine Comi Rel-8 S1 No FS_M2M 04/11/2005 ~ 08/03/2007 100%  22.868 SP-050527
572 31089 Study on Network Composition Rel-8 S1 No FS_NetComp 07/12/2005 ~ 12/12/2007  100%  22.980 SP-060478
573 | 320024 Study on Requirements of IMS Multimedia Con ~ Rel8 S1 No FS_IMSconf 08/06/2006 ~ 12/09/2007  100%  22.948 SP-060479
574 | 320025 Stydy on support of a Public Warning System Rel-8 S1 No FS_PWS 03/09/2007 ~ 14/03/2008 100%  22.968 SP-080054 :
575 | 330016 Stydy on Paging Permission with Access Contr ~ Rel8 S1 No FS_PPAC 28/09/2006  20/09/2007  100%  22.908 SP-060785 i
576 | 340033 Stydy on Non 3GPP access NSP Rel-8 S1 No FS_N3GtoNSP  06/12/2006  05/06/2008 100%  22.912 SP-080318 i
577 | 340034 Study on Value Added Services for Short Mess,  Rel8 S1 No FS_VAS4SMS 06/12/2006 ~ 07/12/2007  100%  22.942 SP-060786
578 | 340035 Study on Service continuity between mobile anc  Rel8 S1 No FS_SMLSWLAM  06/12/2006  06/12/2007 100%  22.937 SP-060936
579 | 370086 Study on Services Alignment and Migration Rel-8 S1 No FS_ServAl 06/12/2006 ~ 12/03/2008 ~100%  22.983 SP-070126
580 32085 Study on 3GPP System Architecture Evolution ~ Re8  $2S3 No  FS_SAE 03/12/2004  12/03/2009  100% SP-070163 —
581 32086 Stage 2 Interim conclusion for RAN Work to start ~ Rel-8 S2 No FS_SAE 03/12/2004  18/09/2008 100%  23.882 SP-070163 :
582 32087 Stage 2 study on 3GPP architectural developmen  Rel-8 S2 No FS_SAE 09/01/2006 ~ 18/09/2008 100%  23.882 SP-070163
583 7024 Security study for Inter-access mobility betweenn  Rel-8 S3 No FS_SAE 03/09/2007 12/03/2009 100%  33.821,33.6 SP-070163 . Coo s ——
584 | 320028 Study on Stage 2 aspects of IMS Service Broke ~ Rel8 S2 No FS_ISB_ST2 19/06/2006 ~ 18/09/2008  100%  23.810 SP-060443 B T
585 7049 Study on IMS utilizing multicast bearer services ~ Re-8 S2 No FS_MLTICAST-  22/03/2006  06/12/2007 100%  23.847 SP-060148
586 | 350017 Study on Mobility between 3GPP-WLAN Interw ~ Rel8 S2 No FS_SM3GWLAI  20/03/2007  18/09/2008 100%  23.827 with(  SP-070106
587 | 350051 Study on Multimedia Session Continuity Rel-8 S2 No FS_MMSC 26/04/2007  05/06/2008 100%  23.893 SP-070818
588 | 380034 Study on centralized IMS service control Rel-8 S2S1 No FS_ICS 23/10/2006 ~ 12/03/2008  100% SP-070494
589 | 370087 Study on centralized IMS services requirements Rel-8 S1 No FS_ICS-S1 05/03/2007 12/03/2008  100%  22.892 SP-070494
590 | 330012 Study on centralized IMS services control Rel-8 S2 No FS_IMS_CSC 23/10/2006 ~ 12/03/2008 100%  23.892 SP-070494
591 | 380078 Stydy on Architecture of IMS based Customize: Rel8 S2 No FS_CAT-S2 04/12/2007 ~ 18/09/2008 100%  23.872 SP-070905
502 | 360015 Study on Transferring of emergency call data—  Rel8 S4 No eCALLIBMS 07/12/2006 ~ 12/12/2007  100%  26.967 SP-060935
593 35065 Study on Element Operations Systems Functiol  Rel-8 S5 No OAM7-NIM-EO  07/06/2007 ~ 12/06/2008 100%  32.819 SP-070307
594 35074 Study on SA5 MTOSI XML Harmonization Rel-8 S5 No OAM7-NIM-XMI  10/05/2006 ~ 12/09/2007 ~100%  32.818 SP-070305
595 | 320006 Stydy on Common Profile Storage (CPS) Fram ~ Rel8 S5 No OAM7-CPS 03/07/2006 ~ 07/06/2007  100%  32.808 SP-060263
596 | 340036 Study on Management for LTE and SAE Rel-8 S5 No FS_ OAM_LTE_  07/12/2006  11/12/2008 100% 32.816 SP-060753 p—
597 | 350004 Stydy on Charging Aspects of 3GPP System E\  Rel8 S5 No FS_SAEcharg 02/04/2007 ~ 06/12/2007  100%  32.820 SP-070174
508 7048 Study on AS-MRFC media server control proto¢ ~ Rel-8 Cl No MRFC 22/03/2006  13/06/2008  100%  24.880 CP-060180
599 | 350018 Study on IMS Restoration Procedures Rel-8 C4 No FS_IMS_RP 26/03/2007  30/05/2008  100%  23.820 CP-070031
600 | 360030 Study on IMS Application Server Service Data[ Rel8 C4 No FS_IMS_ASIO 14/09/2007  12/09/2008  100%  29.864 CP-070685
601 | 360031 Study on Customized Alerting Tone (CAT) solu Rel8 C4 No FS_CAT_VWC_  14/09/2007  12/09/2008 100%  29.882 CP-070518
602 380023 Rel-8 C4 No FS_MAP2Diam 30/11/2007 05/12/2008 100%  29.805 CP-070760

Study on InterWorking Function between MAP
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603 | 370041 Stydy on Scope of future HSPA Evolution for 1. Rel8 R1 No FS_RAN-LCRTI  14/09/2007  30/05/2008 100%  25.824 RP-070748
604 | 370042 Stydy on Synchronized E-DCH for UTRAFDD ~ Rel8 Rl No FS_RAN-Uplink  14/09/2007  07/03/2008 100%  25.823 RP-070678
605 | 360016 Study on Improved network controlled mobility |~ Ret8 R4 No FS_RAN-LTEm  04/06/2007  03/12/2007 100%  36.938 RP-070511
606 | 350039 Study on 3G Home NodeB/eNodeB Rel-8 R4 No FS_RAN-HNBel  05/03/2007  30/05/2008 100%  25.820 RP-070257
607 | 380080 Study on HS-PDSCH serving cell change enhai  Rel8 R4 No FS_RAN-HSPD  17/12/2007 ~ 07/03/2008 100%  none RP-071044
608 50589 Study on A-interface over IP Rel-8 GP No AINTIP 31/08/2007 ~ 22/02/2008 100%  43.903 GP-071562
609 50590 Study on Multi-User Reusing-One-Slot Rel-8 GP No MUROS 16/11/2007 ~ 22/05/2009 ~ 95%  45.914 GP-072033
610 51148 Study on Optimized Transmit Pulse Shape for [ Rel8 Gl No WIDER 16/11/2007 ~ 22/05/2009  90%  45.913 GP-072026
611 370044 Deleted - equals 340035 -FS on Service continuity between mobill  Rel-8 S1 No FSSCMobToW 03/09/2007 14/12/2007  100%  22.937 SP-070557
612 380068 Deleted - Study on Evaluation of LCS Control Plane Solution for E Rel-8 S2 No FS_LCS_EPS 14/01/2008 30/05/2008  100%  23.891 SP-070819
613 0 Release 7 Features Rel-7 P,RP,SP  No 03/01/2000  03/01/2000 0%
614 | 732097 |dentification of Communication Services in IM¢ Rel-7 S1,C1,S5 No  SewID 02/05/2005  14/09/2007  100% SP-060293
615 32106 TR on ServiD Rel-7 S2 No ServiD 02/05/2005 21/03/2006  100%  23.816 SP-060293
616 32107 Stage 1,2 of ServID Rel-7 S1,52 No ServID 11/11/2005 31/05/2006  100%  22.228,23.: SP-060293
617 320010 Stage 3 of ServID Rel-7 Cl1 No SeriD 31/03/2006 15/03/2007 100%  23.218,24.: CP-060259
618 7035 Charging of ServiD Rel-7 S5 No ServiD 31/03/2006 14/09/2007 100%  32.260,32.z SP-060293
619 32116 Supporting Globally Routable User Agent URIs ~ Rel-7 S2SLC1 No  GRUU 14/11/2005  15/06/2007  100% SP-050633
620 7009 Deleted - TR on GRUU Rel-7 S2 No GRUU 14/11/2005 14/09/2006  100% SP-050633
621 7010 Stage 1,2 of GRUU Rel-7 S1,52 No GRUU 03/07/2006 29/09/2006  100%  22.228,23.: SP-050633
622 320011 Stage 3 of GRUU Rel-7 Cl1 No GRUU 02/06/2006 15/06/2007  100%  24.229 CP-060358
623 7038 Multimedia Telephony Service for IMS Rel-7 51,C1,84 No MTSI 01/02/2006  15/06/2007  100% SP-060224
624 7039 Stage 1 of MTSI Rel-7 S1 No MTSI-REQ 01/02/2006 29/09/2006 100%  22.173 SP-060224
625 7037 Stage 3 of MTSI Rel-7 Cl No MTSI 10/03/2006 15/06/2007 100%  24.173 CP-060257
626 7040 Media handling and interaction in MTSI Rel-7 S4 No  MTSI-MHI 15/03/2006 15/03/2007 100%  26.114 SP-060225
627 7023 Deleted - duplicates UID7039 - IMS Multimedia Telephony S¢  Rel-7 S1 No  MMTEL 15/06/2007 15/06/2007  100%  22.173 SP-050387
628 | 350147 Multimedia Telephony Service for IMS (MTSI) - Rek7 R5 Yes MTSI-UEConfTe  19/09/2007 ~ 12/03/2009 100%  34.123-1,3¢ RP-080605 ¥
629 | 377001 T|SPAN requirements for Multimedia Telephon'  Rek7 S1 No TMMTEL? 18/09/2007  06/12/2007 100%  22.273 (EI1  SP-070568 :
630 | 387001 \aintenance of TISPAN release 1 common IM¢  Rel-7 S2 No MCIMSTR1 18/09/2007 = 06/12/2007 =~ 100%  http:/www. SP-070915
631 387002 SALl aspects of MCIMSTR1 Rel-7 S1 No MCIMSTR1-S1 18/09/2007 06/12/2007 100%  22.173,22.z SP-070915
632 387003 SA2 aspects of MCIMSTR1 Rel-7 S2 No MCIMSTR1-S2 18/09/2007 06/12/2007 100%  23.406, 23.2  SP-070915
633 32045 pPS domain and IMS impacts for supporting IMS ~ Rel7  S2S1L No EMCL 18/09/2000  15/06/2007  100% SP-050604
634 1314 Service Requirements for IP-based emergency calls Rel-7 S1 No EMC1 18/09/2000 25/06/2004 100% 22.976 (DB  SP-050604
635 32046 Study on Stage 2 for IMS-level solution Rel-7 S2 No EMC1 26/02/2003 16/09/2005 100%  23.867 SP-050604
636 32080 Study on Stage 2 for GPRS-level solution Rel-7 S2 No EMC1 14/10/2004 08/12/2005 100%  23.867 SP-050604
637 32100 Stage 2 Specification Phase - IMS-level Rel-7 S2 No EMC1 05/09/2005 09/06/2006  100%  23.167,23.2 SP-050604
638 32101 Deleted - Stage 2 Specification Phase - GPRS-level Rel-7 S2 No EMC1 02/03/2007 02/03/2007  100% SP-050604
639 1653 Emergency Call Enhancements for IP& PS Based Calls -  Rel-7 Cl No EMC1 09/01/2006 15/06/2007  100% CP-050529
640 1315 CT1 IMS aspects to support IMS Emergency sessions Rel-7 Cl No EMC1 09/01/2006 15/06/2007 100%  24.229 CP-050529
641 13028 Deleted - CT3 IMS aspects to support IMS Emergency ¢ Rel-7 C3 No EMC1 08/05/2006 15/09/2006  100%  29.163 CP-050529
642 13031 Deleted - CT3 PS domain aspects to support IMS Emeri Rel-7 C3 No EMC1 08/05/2006 15/09/2006  100%  29.061 CP-050529
643 1646 CT1 PS domain aspects to support IMS Emergency ses Rel-7 Cl No EMC1 09/01/2006 15/06/2007 100%  24.008, 24.. CP-050529
644 14026 CT4 PS domain aspects to support IMS Emergency ses Rel-7 C4 No EMC1-GPRSc4 09/01/2006 01/06/2007 100%  29.060 CP-050529
645 11065 Rel-7 Cl1 No IMSconf 04/11/2005 15/03/2007 100%  24.147,24.. CP-070120

IMS Support of Conferencing

Page 15




ID  |Jnique_IC Name Release [ Resource | Modifie | Acronym Start Finish % Impacted Hyperlink
Names Complete | TSs and [otr 1, 2009
TRs Nov. | Jan Mar
646 34033 performance Characterization of VoIMS over H  Rel-7 S4 No VoIMS-PCVolM  15/03/2005  06/12/2007 100%  26.935 SP-050089
647 31062 WLAN-UMTS Interworking Phase 2 Rel-7 SI No WLAN2 05/01/2004 ~ 07/06/2005 100%  33.234 (SP-  SP-030712
648 31057 Stage 1 on Session Continuity Rel-7 S1 No WLAN-SC 05/01/2004 11/06/2004 100%  22.234
649 32096 Stage 2 on Session Continuity: covered by SAE Rel-7 S2 No WLAN-SC 07/06/2005 07/06/2005  100%
650 32110 WLAN Interworking — Private Network access fi  Re-7 31,C3,C4  No  WLANPNA 10/10/2005  26/09/2006  100% SP-050489
651 32111 WLAN-PNA - Stage 2 Rel-7 S2 No  WLANPNA-st2 10/10/2005 23/06/2006  100%  23.234,33.2  SP-050489
652 11059 WLAN-PNA - Stage 3 Rel-7 Z1,C3,C4 No WLANPNA-st3 01/02/2006 26/09/2006 = 100% CP-060256
653 11064 CT1 aspets for WLAN-PNA Rel-7 Cl No  WLANPNA-st3 01/02/2006 26/09/2006 100%  24.234 CP-060256
654 13027 CT3 aspets for WLAN-PNA Rel-7 C3 No  WLANPNA-st3 01/02/2006 26/09/2006 100%  29.161 CP-060256
655 14024 Deleted - CT4 aspets for WLAN-PNA Rel-7 Cc4 No  WLANPNA-st3 01/02/2006 26/09/2006  100%  29.234 CP-060256
656 32092 Epnhancements to support QoS provisioning ove  Rel-7 52C4C1  No  WLANQOS 14/03/2005 ~ 09/03/2007 ~ 100% SP-050682
657 7015 Deleted - TR on support of QoS on WLAN Rel-7 S2 No  WLANQOS 14/03/2005 31/01/2006  100%  23.836 SP-050682
658 7016 Stage 2 on support of QoS over 3GPP/WLAN interworking Rel-7 S2 No WLANQOS 01/02/2006 30/06/2006 100%  23.234 SP-050682
659 14028 Stage 3 CT4 on support of QoS over 3GPP/WLAN Interwork Rel-7 C4 No WLANQOS 22/09/2006 09/03/2007  100%  29.234,23.( CP-060418
660 340005 Stage 3 CT1 on support of QoS over 3GPP/WLAN Interwork Rel-7 Cl No WLANQOS 04/09/2006 30/11/2006  100%  24.234 CP-060418
661 32079 | ocation Services enhancements Rel-7 3P,C4R2 No LCS3 28/06/2004  17/12/2007  100% SP-040682
662 32093 Stage 2 for LCS3 (including IMS emergency location aspects Rel-7 S2 No LCS3 31/12/2004 15/09/2006 100%  23.271 SP-050119
663 50558 LCS Enhancements related to Location-Based Services Rel-7 GP No LCS3-LBS 03/01/2005 31/08/2007 100%  43.059, 44.C GP-050265
664 14025 CT4 aspects for LCS UEPos-LBS Rel-7 C4 No LCS3-UEPos-LI 02/01/2006 01/12/2006  100%  24.030, 24.C CP-050240
665 20042 UE positioning - Velocity Rel-7 R2 No LCS3-UEPos-Vi 15/03/2005 15/09/2006  100%  25.305, 25.0 RP-050300
666 20012 Inclusion of Uplink TDOA UE positioning method in the UTR# Rel-7 R2 No LCS3-UEPos-U 15/09/2004 17/12/2007 100%  25.305, 25.« RP-040387
667 31052 LCS for 3GPP Interworking WLAN Rel-7 S1 No LCS3-IW LAN 28/06/2004 02/03/2007 100%  22.935 SP-060291
668 32077 FS on 3GPP system to WLAN Interworking with LCS Rel-7 S1 No LCS3-IWLAN-F 28/06/2004 30/06/2006 100%  22.935 SP-060291
669 32108 Delete - Study of work on an LCS architecture for I-WL# Rel-7 S2 No  LCSS3-IWLAN-F 26/06/2006 02/03/2007  100%  23.837 SP-060291
670 340007 Stage 2 for LCS architecture for I-WLAN Rel-7 S2 No LCS3-IWLAN 23/10/2006 02/03/2007  100%  23.234,23.2 SP-060818
671 20030 Deleted - UE positioning Rel-7 Rel-7 RP No  LCS3-UEpos 15/09/2004 17/12/2007  100%
672 20054 Deleted - RAN2 aspects for LBS Rel-7 R2 No  LCS3-UEPos-LI 15/06/2005 15/06/2005 100% | 25.305, 25.
673 31084 \|BMS Enhancements Rel-7 S1 No MBMSE 11/07/2005 ~ 30/11/2007  100% SP-050389
674 340041 Stage 1 of MBMSE Rel-7 51,R1,C3 No MBMSE 11/07/2005 08/12/2005 100%  22.146,22.z SP-050389
675 340042 MBMS FDD Physical layer Enhancements Rel-7 R1 No MBMSE-RANPt 15/12/2006 04/06/2007 100%  25.211,25.2 RP-070226
676 340043 MBMS TDD Physical layer Enhancements Rel-7 R1 No MBMSE-RANPt 15/12/2006 04/06/2007 100%  25.346,25.z RP-070241
677 350022 MBMS Low Chip Rate TDD Physical Layer Enhancement Rel-7 R1 No MBMSE-RANPt 16/03/2007 10/09/2007 100%  25.346,25. RP-070253
678 340046 MBMS Mz interface Rel-7 C3 No MBMSMz 04/12/2006 30/11/2007  100%  29.061 CP-070109
679 34038 \IBMS User Service Extensions Rel-7 sS4 No MBMSUSE 07/12/2005 ~ 07/06/2007 100%  26.346,26.¢ SP-050838
680 31051 Advanced Global Navigation Satellite System (4  Re-7 5LGP.R2 No  LCS3-AGNSS 28/06/2004  31/08/2007  100% SP-040681
681 50548 Towards A-GNSS Concept Rel-7 GP No AGNSS-GP 28/06/2004 31/08/2007  100% GP 042677
682 20050 Global Navigation Satellite System (GNSS) in UTRAN Rel-7 R2 No LCS3-GNSS-U1 15/12/2005 04/06/2007 100%  25.305,25.: RP-060211
683 50551 Deleted - Towards A-GNSS Concept Rel-7 S1 No GNSS 16/02/2007 16/02/2007  100% GP-042677
684 50581 A-GPS Minimum Performance Rel-7 GP No GAGR 28/04/2006 ~ 31/08/2007 100%  45.005,51.C GP-060834
685 31048 USSD message delivery and transfer to USIM Rel-7  S1,C6 No USSD-USIM 05/03/2004 ~ 12/08/2005  100% SP-040104
686 31060 Stage 1 Rel-7 S1  No USSD-USIM 18/03/2004 15/10/2004  100%  22.090 SP-040104
687 43008 Alignment with requirements regarding USSD usage Rel-7 C6 No USSD-USIM 05/03/2004 12/08/2005  100% TP-040069
688 31063 Combinational Services Rel-7 52,C1,S4 No CSICS 17/01/2005 ~ 06/03/2006  100% SP-050228
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689 31064 Stage 1 for CSICS Rel-7 S1 No CsICs 17/01/2005 09/06/2005 100%  22.279 SP-050228
690 32084 Stage 2 for CSICS Rel-7 S2 No CsICs 17/01/2005 15/07/2005 100%  23.279 SP-050228
691 11054 Stage 3 for CSICS CN aspects Rel-7 Cl No CsICs 02/05/2005 06/03/2006 100%  24.879,24.z CP-060105
692 34031 Stage 3 for codec aspects Rel-7 S4 No CSICS-Codec 15/03/2005 07/12/2005 100%  26.141,26.2 SP-050091
693 31065 CAMEL Trunk Triggers Rel-7  S1,C4 No TTCAMEL 17/12/2004  05/12/2005  100% SP-040743
694 31066 Stage 1 for CAMEL Trunk Triggers Rel-7 S1  No TTCAMEL 17/12/2004 05/12/2005 100%  22.078 SP-040743
695 14017 CAMEL Trunk Originated Trigger Detection Points Rel-7 C4 No CamelR7 17/12/2004 05/12/2005  100% NP-040550
696 31088 |MS Service Brokering enhancements Rel-7 S1 No ISB 07/12/2005 ~ 13/03/2006 100%  22.228 SP-050830
697 | 320027 Stage 1 for ISB Rel-7 S1 No ISB-sl 07/12/2005 ~ 13/03/2006 100%  22.228 SP-050830
698 11045 Ephancements of VGCS for public authority offi  Rel-7 S1 No EVGCS 27/08/2004  15/06/2007  100%  43.068, 44.(
699 31061 Stage 1 Rel-7 S1 No EVGCS 27/08/2004 27/08/2004 100%  42.068,43.C SP-040304
700 11056 Architecture and protocol aspects Rel-7 Cl No EVG Cs 27/08/2004 15/06/2007 100%  43.068, 44.C CP-050528
701 11062 CT1 aspects of EVGCS Rel-7 Cl1 No EVGCS 27/08/2004 15/06/2007  100%  43.068, 44.C
702 14022 CT4 aspects of EVGCS Rel-7 C4 No EVGCS-St23-c« 27/08/2004 10/03/2006 ~ 100%  29.002 CP-050528
703 752076 GERAN2 aspects Rel-7 G2 No EVGCS 27/08/2004 16/02/2007  100% GP-071855
704 11055 |mprovements of VGCS for parallel use of servi  Rel-7 S1 No IVGCS 15/03/2005  15/03/2007  100% SP-070167
705 31070 Service Requirements for VGCS improvements Rel-7 S1 No IVGCS 15/03/2005 08/06/2005 100%  42.068 SP-070167
706 32090 Stage 2 modifications for VGCS improvements Rel-7 Cl No IVGCS 01/12/2005 14/03/2007 100%  43.068 NP-050141
707 11057 Protocol aspects Rel-7 Cl No IVGCs 01/12/2005 15/03/2007 100%  44.068 NP-050141
708 11063 CT1 aspects of IVGCS Rel-7 Cl No IVGCS 01/12/2005 15/03/2007 100%  43.068,44.C CP-070118
709 14023 Deleted - CT4 aspects of IVGCS Rel-7 C4 No  IVGCS-St3-c4 09/03/2007 09/03/2007  100%  29.002 NP-050141
710 31071 OSA Rel-7 Rel-7 S1,C5 No OSA7 15/03/2005 08/06/2007  100% SP-050183
711 31072 Service Requirements for OSA Service Broker Rel-7 S1 No OSA7-SB 15/03/2005 08/06/2005 100%  22.127 SP-050183
712 43011 Stage 2 OSA API Service Brokering Rel-7 C5 No OSA7-SB 28/04/2006 01/12/2006  100%  23.198 CP-060607
713 7017 Stage 3 OSA API Service Brokering Rel-7 C5 No OSA7-SB 28/04/2006 01/12/2006  100%  29.198-16
714 15039 OSA Stage 2/3 enhancements Rel-7 C5 No OSA7 28/04/2 006 08/06/2007 100%  29.198/9,2: CP-070200
715 7018 Parlay X Message Broadcast Web Service Rel-7 C5 No OSA7 28/04/2006 01/12/2006  100%  29.199-15, @
716 7019 Parlay X Geocoding Web Service Rel-7 C5 No OSA7 28/04/2006 01/12/2006  100%  29.199-16, &
717 7020 Parlay X Application driven QoS Web Service Rel-7 C5 No OSA7 28/04/2006 09/03/2007 100%  29.199-17,:
718 340001 Parlay-X Device Capabilities and Configuration Rel-7 C5 No OSA7 26/10/2006 08/06/2007 100%  29.199-18, :
719 340002 Parlay-X Multimedia Streaming Session Management \ Rel-7 C5 No OSA7 26/10/2006 09/03/2007 100%  29.199-19, :
720 340003 Parlay-X Multimedia Multicast Control Web Service Rel-7 C5 No OSA7 26/10/2006 09/03/2007 100%  29.199-20, &
721 340004 OSA API Conference Call Control SCF Rel-7 C5 No OSA7 26/10/2006 09/03/2007  100%  29.198-04-5
722 31053 Selective Disabling of UE Capabilities Rel-7 51,52,C1 No SDoUE 24/01/2005  15/06/2007  100% SP-050182
723 32088 Stage 1 of SDoUE Rel-7 S1  No SDoUE-CR 24/01/2005 08/12/2006 100%  22.011 SP-050182
724 32089 Deleted - TR on different possible architectures Rel-7 S2 No  SDoUE-FS 21/03/2005 16/12/2005 100%  23.805 abar SP-050182
725 7036 Stage 3 of SDoUE Rel-7 Cl No SDoUE 10/03/2006 15/06/2007 100%  24.305 CP-070121
726 7041 Network selection enhancements (NSP) Rel-7 S1 No NSP-CR 15/03/2006 = 15/06/2007 100%  22.101,22.(  SP-060220
727 320012 Stage 1 of NSP Rel-7 S1 No NSP-TS 15/03/2006 06/12/2006  100%  22.101,22.C SP-060220
728 320013 Procedural aspects of NSP Rel-7 Cl No NSP-CR 02/06/2006 15/06/2007  100%  23.122,24.C CP-060357
729 25048 Network selection enhancements (NSP) - UE C  Rel-? RS Yes NSP-CRUECo  01/06/2007 ~ 05/1212008 100%  34.108,341 RP-080135 psssn
730 32064 Access Class Barring and Overload Protection =~ Re-7  S2C1 No  ACBOP 15/03/2004  08/09/2006  100%  23.898 SP-040338
731 32065 TR on Stage 2 Rel-7 S2 No ACBOP 15/03/2004 31/03/2005 100%  23.898 SP-040338
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732 11048 Stage 3 CN aspects of ACBOP Rel-7 Cl No ACBOP 06/06/2005 31/01/2006  100%  24.008
733 20010 Deleted - Potential impact on lu interface Overload functional ~ Rel-7 RP No ACBOP 15/03/2004 15/03/2004  100%  25.413
734 20009 Deleted - Extra ACBOP information in RAN Rel-7 RP No ACBOP 15/03/2004 15/03/2004  100%  25.331
735 50117 Deleted - Extra ACBOP information in GERAN Rel-7 GP No ACBOP 08/09/2006 08/09/2006  100%  44.018
736 32074 System enhancements for fixed broadband acc ~ Re-7 31.C3.C4 No  FBI 05/11/2003  15/03/2007  100%
737 7001 TISPAN Rel 1 related aspects Rel-7 S2 No FBI-TIS1 05 /11/2003 09/03/2007  100%
738 32075 Stage 2 of FBI for TISPAN R1 Rel-7 S2 No FBI-TIS1 14/10/2004 08/03/2006  100%
739 11050 Protocol impact of FBI for TISPAN R1 Rel-7 Cl No F BITIS1 05/11/2003 09/03/2007  100% NP-040618
740 11060 CT1 aspects of FBI for TISPAN R1 Rel-7 Cl No FBI-TIS1 05/11/2003 30/11/2006  100%  24.819,24.z2 NP-040618
741 13025 CT3 aspects of FBI for TISPAN R1 Rel-7 C3 No FBI-TIS1 05/11/2003 08/12/2006  100%  29.163,29.2 NP-040618
742 14020 CT4 aspects of FBI for TISPAN R1 Rel-7 C4 No FBI-TIS1-st3-c4 13/01/2006 09/03/2007  100%  29.229 NP-040618
743 33027 Security Enhancements for FBI Rel-7 S3 No FBIHSE 28/06/2005 08/12/2005 100%  33.203 SP-050395
744 7002 PacketCable Related aspects Rel-7 S2,85C1 No FBI-PCBL 01/02/2006 15/03/2007 =~ 100% SP-060145
745 7003 Stage 1,2 of FBI for PacketCable Rel-7 S2 No FBI-PCBL 01/02/2006 15/12/2006  100%  22.228,23.: SP-060145
746 7004 Protocol impact of FBI for PacketCable Rel-7 Cl No FBI-PCBL 01/05/2006 15/03/2007  100%
747 7032 SAS5 Charging aspects of FBI for PacketCable Rel-7 S5 No FBI-PCBL-CH 31/03/2006 07/12/2006  100%  32.240,32.z SP-060145
748 32081 Support of SMS over generic 3GPP IP access =~ Rel-7 52C4C1 No  SMSIP 14/10/2004  15/06/2007  100% SP-060658
749 32094 FS on SMSIP Rel-7 S2 No SMSIP 14/10/2004 13/06/2005 100%  23.804 SP-060658
750 32095 Stage 2 for SMSIP Rel-7 S2 No SMSIP 08/06/2005 15/09/2006 ~ 100%  23.204 SP-060658
751 310001 Stage 3 for SMSIP Rel-7 C4,C1 No SMSIP-St3 08/06/2005 15/06/2007  100% CP-060697
752 310002 CT1 aspects for SMSIP Rel-7 Cl1 No SMSIP 08/06/2005 15/06/2007 100%  23.040, 24.: CP-060697
753 310003 CT4 aspects for SMSIP Rel-7 C4 No SMSIP-St3-c4 08/06/2005 01/06/2007 100%  23.008,29.C CP-060697
754 32082 Evolution of Policy Control and Charging Rel-7 35C3Cl No PCC 14/10/2004  30/11/2007  100% SP-060217
755 32102 Deleted - TR for PCC Rel-7 S2 No PCC 14/10/2004 29/12/2005 100%  23.803 SP-060217
756 32103 Stage 2 for PCC Rel-7 S2 No PCC 04/07/2005 15/09/2006 ~ 100%  23.203 SP-060217
757 32109 Evolution of policy control and flow based bearer level chargi Rel-7 S2 No PCC 01/08/2006 29/12/2006 100%  23.207,23.C SP-060217
758 7033 SA5 Charging aspects of PCC Rel-7 S5 No PCC-CH 31/03/2006 15/06/2007 100%  32.250, 32.2  SP-060217
759 13029 Gx reference point for Policy and Charging Control Rel-7 C3 No PCC-Gx 02/12/2005 30/11/2007 100%  29.212 (not =~ CP-060434
760 13030 Rx reference point for PCC CT3 aspects Rel-7 C3, C1 No PCC-Rx 02/12/2005 30/11/2007 = 100% CP-060435
761 310006 PCC-Rx CT3 aspects Rel-7 C3 No PCC-Rx-c3 02/12/2005 30/11/2007 100%  29.213,29.2 CP-060435
762 7008 PCC-Rx CT1 aspects Rel-7 Cl No PCC-Rx-Gx-cl 02/12/2005 15/06/2007 100%  24.229 CP-060435
763 32091 V/oice call continuity between CS and IMS (incl. Rel-7 S5CLC4 No vcC 31/12/2004 ~ 15/06/2007  100% SP-060292
764 32104 TR for VCC Rel-7 S2 No VCC 31/12/2004 08/12/2005 100%  23.806 SP-060292
765 31085 Stage 1 for VCC Rel-7 S1 No VCC 17/03/2005 28/09/2005 100%  22.101 SP-060292
766 32105 Stage 2 for VCC Rel-7 S2 No VCC 06/09/2005 08/09/2006  100%  23.206 SP-060292
767 35079 SA5 Charging aspects of VCC Rel-7 S5 No VCC-CH 17/03/2006 14/06/2007 100%  32.250, 32.z2  SP-060292
768 11058 Stage 3 for VCC Rel-7 C1,C4 No VvCC 01/02/2006 15/06/2007  100% CP-070186
769 11066 CT1 aspects of VCC Rel-7 Cl No VCC 01/02/2006 15/06/2007 100%  24.206,24.: CP-070186
770 14027 CT4 aspects of VCC Rel-7 C4 No VCC-St3-c4 09/06/2006 09/03/2007  100%  23.003 CP-070186
771 13032 Deleted - CT3 aspects of VCC Rel-7 C3 No VCC 02/11/2006 02/11/2006  100%  29.163 CP-070186
772 7046 One Tunnel solution for Optimisation of Packet ~ Rel-7 S2 No OPTUNEL 27/03/2006  31/10/2007  100% SP-060819
773 320002 Deleted - Study on Stage 2 for One Tunnel solution Rel-7 S2 No  OPTUNEL-Stud 27/03/2006 15/09/2006  100%  23.809 SP-060819
774 340013 One Tunnel Deployment Guideline Rel-7 S2 No OPTUNEL-Guid 23/10/2006 31/10/2007 100%  23.919 SP-060819

Page 18




ID  |Jnique_IC Name Release [ Resource | Modifie | Acronym Start Finish % Impacted Hyperlink
Names Complete | TSs and [otr 1, 2009
TRs Nov. | Jan Mar
775 320003 Stage 2 specification for One Tunnel solution Rel-7 S2 No OPTUNEL-Stag 11/09/2006 15/12/2006 100%  23.060 SP-060819
776 | 320029 CS| Terminating Session handling Rel-7  S2C1 No CSlterms 08/06/2006 ~ 15/06/2007 ~ 100% SP-060437
777 340014 Stage 2 of CStermS Rel-7 S2 No CsSitermS 08/06/2006 02/03/2007 100%  23.279 SP-060437
778 340015 Stage 3 of CStermS Rel-7 Cl No CsSltermS 14/12/2006 15/06/2007  100%  24.229,24.: CP-070239
779 340011 Deleted - duplicated with UID 340015 -Stage 3 CSI Terminati  Rel-7 C1 No  CSltermS 09/03/2007 09/03/2007  100%  24.229,24.1 CP-060647
780 33022 | jperty Alliance and 3GPP Security Interworking ~ Rel-? S3 No LibSec 10/03/2005 ~ 30/11/2006 100%  33.980 SP-050145
781 33023 Trust Requirements for Open Platforms in 3GP ~ Rel-? S3  No  TrustOP 03/01/2005 ~ 30/11/2006 100%  33.905 SP-040863
782 33024 Development of UEA2 and UIA2 Rel-7 S3 No AlgUEA2 01/12/2004  09/12/2005 100%  35.919,35.: SP-040864
783 33026 | awful Interception in the 3GPP Rel-7 architect ~ Rel-? S3 No LI7A 28/06/2005 ~ 08/12/2005 100%  33.106,33. SP-050237
784 33028 Key establishment between a UICC and aterm  Rel? S3 No KeyEstUTerm 07/12/2005 ~ 28/09/2006 ~100%  33.110 SP-050780
785 | 330008 NDS Authentication Framework Extension for T Rek7 S3 No NDSAFTLS 28/09/2006  06/12/2006 100%  33.310 SP-060507
786 | 732030 Security enhancements Rel-7 33,C1,C4 No SEC7 12/09/2005  30/11/2006  100%
787 732031 HTTPS connection between a UICC and a NAF Rel-7 S3,C1 No  SEC7-HSUN 12/09/2005 12/09/2005 100%  33.918,33.2 SP-050573
788 732032 2G GBA: 2G SIM usage in 3GPP GAA framework Rel-7 S3 No SEC7-2GGBA 12/09/2005 05/12/2005 100%  33.920,33.2 SP-050576
789 732033 Generic Authentication Architecture usage extensions and o| Rel-7 S3  No SEC7-GAA2 12/09/2005 30/11/2006  100%  33.220,29.1  SP-060429
790 32034 SS7 TCAP security Gateway Rel-7 S3,C4  No SEC7-NDS-TC/ 12/09/2005 14/08/2006  100% SP-050579
791 310004 SA3 aspects of SEC7-NDS-TCAPsec Rel-7 S3 No SEC7-NDS-TC/ 12/09/2005 10/03/2006 100%  33.204 SP-050579
792 310005 TCAPsec Gateway Rel-7 C4 No SEC7-TCAP 03/04/2006 14/08/2006  100%  29.204,29.C CP-060170
793 | 711052 |\MS Stage 3 IETF Protocol alignment Rel-7 Cl1 No IMSProtoc 10/12/2004 ~ 15/03/2007 100%  24.930 CP-060101
794 7043 |nteroperability between VGCS/VBS and A/IGb ! Rel7  CLC4 No  VGCSFlex 22/03/2006 ~ 09/03/2007  100% CP-060102
795 7044 CT1 aspects of VGCSFlex Rel-7 Cl No VGCSFlex 22/03/2006 30/10/2006  100%  43.068,43.C CP-060102
796 7045 CT4 aspects of VGCSFlex Rel-7 C4 No VGCSFlex-c4 22/03/2006 09/03/2007 100%  29.002 CP-060102
797 13023 DIAMETER on the GGSN Gi interface Rel-7 C3 No DIAMGI 10/09/2004 ~ 08/12/2006  100%  29.061 CP-060431
798 13022 D|AMETER on the PDG Wi interface Rel-7 C3 No DIAMWiI 10/09/2004 ~ 08/12/2006  100%  29.161 CP-060432
799 13033 |nterworking between the 3GPP CS domain wit ~ Rek7 C3 No ExtSIPI 22/09/2006  22/07/2008  100%  29.164 CP-070101
800 | 340047 pPpU multiplexing at Nb Interface with IP transp ~ Rek7 C3 No  NbIPMux 04/12/2006 ~ 22/07/2008 ~ 100%  29.414 CP-070105
801 14012 Mp (MRFC - MRFP) interface Rel-7  C4Cl No Mp 13/02/2006  08/06/2007  100% CP-070246
802 11061 CT1 aspects of Mp Rel-7 Cl1 No Mp 13/02/2006 13/02/2006 ~ 100%  24.229 CP-070246
803 13026 Deleted - CT3 aspects of Mp Rel-7 C3 No Mp 22/09/2006 22/09/2006  100%  29.162
804 320009 Procedures description Rel-7 C4 No Mp-PROCc4 02/06/2006 09/03/2007  100%  23.333 CP-070246
805 14021 Stage 3 Rel-7 C4 No  Mp-St3c4 13/02/2006 08/06/2007 100%  29.333 CP-070246
806 | 340016 Routeing of MT-SMs via the HPLMN Rel-7  C4Cl No SMSviaH 01/12/2006 ~ 09/03/2007 100%  23.040,29.( CP-070032
807 | 350003 Mobile Termination whilst the MS is moving to i  Rek7 C4 No MTmovMS 09/03/2007  31/05/2007 100%  23.008,23. CP-070334
808 | 743009 |S|M API for Java Card Rel-7 C6 No APIJAVA 14/03/2005 ~ 27/07/2007 100%  31.103,102 ~ CP-050145
809 | 330001 High speed interface between the UICC and thi  Rek7 C6 No HsI 22/09/2006  30/11/2007 100%  31.101 CP-070259
810 34030 Video Codec Performance Requirements Rel-7 S4 No  VICPer 03/01/2005 ~ 07/06/2007 100%  26.234,26.% SP-040836
811 34032 Dynamic and Interactive Multimedia Scenes Rel-7 S4 No DIMS 15/03/2005 ~ 07/06/2007 ~100%  26.140,26.1  SP-050195
812 34034 3G-324M Video Telephony Call Setup Times In~ Rel-7 S4 No VTCSTI 08/06/2005 ~ 27/09/2006 ~100%  26.911 SP-050404
813 34035 Optimizations for Multimedia Telephony over IN ~ Rel-7 S4 No OMTIMS 28/09/2005 ~ 28/09/2005 100%  26.235,26.2 SP-060226
814 34037 Deleted - Characterisation of Adaptive Jitter Management Pe  Rel-7 S4  No OMTIMS-CAIM 28/09/2005 28/09/2005  100% SP-050432
815 34036 End-to-End Multimedia Services Performance ! Rel7 S4 No E2EMSPM 28/09/2005  15/03/2007 100%  26.944 SP-050433
816 34039 packet Switched Streaming Enhancements Rel-7 sS4 No PSSe 08/06/2006  07/06/2007 100%  26.234,26.: SP-060361
817 35041 OAM&P Rel-7 S5 No OAM7 02/09/2005 26/06/2007  100% TR 30.817
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818 35042 Network Infrastructure Management Rel-7 S5 No OAM7 -NIM 02/09/2005 14/06/2007  100%
819 35044 Enhance NRM to accommodate NGN (IMS as basis of t Rel-7 S5 No OAM7-NIM 02/09/2005 14/06/2007 100%  32.731/2/3/¢  SP-050302
820 35046 Co-operative Element Management interface (CO-OP) ( Rel-7 S5 No OAM7-NIM 02/09/2005 15/03/2007 100%  32.806, 32.¢  SP-050304
821 35047 Network Management (NM) Itf-N performance criteria Rel-7 S5 No OAM7-NIM 02/09/2005 14/06/2007 100%  32.811 SP-050305
822 35048 Delta synchronization between IRP Manager and IRP A Rel-7 S5 No OAM7-NIM 02/09/2005 14/06/2007 100%  32.391/2/3/5  SP-050306
823 35049 Subscription Management (SuM) IRP Solution Sets Rel-7 S5 No OAM7-NIM 02/09/2005 07/12/2006  100%  32.307/317/  SP-060739
824 35050 Integration Reference Point (IRP) Security Management Rel-7 S5 No OAM7-NIM 02/09/2005 15/03/2007 100%  32.372/3/5, SP-050308
825 35052 Partial suspension of Itf-N during maintenancef/testing (¢ Rel-7 S5 No OAM7-NIM 02/09/2005 14/06/2007 100%  32.381/2/3/¢  SP-050310
826 35054 Deleted - Management of Legacy Equipment Rel-7 S5 No OAM7-NIM 02/09/2005 15/12/2006  100%  new 32.xxx = SP-050312
827 35055 Deleted - Rules for Vendor Specific Extensions Rel-7 S5 No OAM7-NIM 02/09/2005 15/03/2007 100%  32.62n; For  SP-050313
828 35064 Backward and Forward Compatibility of IRP systems Rel-7 S5 No OAM7-NIM 02/09/2005 14/06/2007  100% 32.154 SP-050630
829 35071 Repeater Network Resource Model (NRM) definition Rel-7 S5 No OAM7-NIM 13/02/2006 07/12/2006  100%  32.721/2/3/t  SP-050731
830 35072 UTRAN radio channel power monitoring Rel-7 S5 No OAM7-NIM 13/02/2006 15/03/2007 100%  32.405, 32.¢  SP-050733
831 340009 Notification XML Schema Rel-7 S5 No OAM7-NIM 07/12/2006 15/03/2007 100%  New 32.325  SP-060754
832 35043 Performance Management Rel-7 S5 No OAM7-PM 02/09/2005 14/06/2007 = 100%
833 35057 Performance measurements definition for CN CS Rel-7 S5 No OAM7-PM 02/09/2005 15/03/2007 100%  32.407,32.¢ SP-050315
834 35058 Enhancement UTRAN performance measurements defil Rel-7 S5 No OAM7-PM 02/09/2005 14/06/2007 100%  32.405 SP-050316
835 35059 Add TDD specific counters in Performance measuremel Rel-7 S5 No OAM7-PM 02/09/2005 07/12/2006  100%  32.405 SP-050317
836 35060 ATM bearer network Performance measurements Rel-7 S5 No OAM7-PM 02/09/2005 15/03/2007 100%  Noimpacto  SP-050318
837 35069 Performance measurements definition for IMS Rel-7 S5 No OAM7-PM 02/09/2005 14/06/2007  100%  32.404,32.4  SP-050631
838 35073 HSDPA performance measurements Rel-7 S5 No OAM7-PM 13/02/2006 14/06/2007 100%  32.405 SP-060379
839 35039 Trace Management Rel-7 S5 No OAM7-Trace 02/09/2005 26/06/2007 = 100% SP-050628
840 35040 End-to-end Service Level tracing for IMS Rel-7 S5 No OAM7-Trace 11/11/2005 15/03/2007 100% CR 32.101, SP-050627
841 35062 Trace record content for UTRAN TDD Rel-7 S5 No OAM7-Trace 02/09/2005 07/12/2006 100% CR 32.421/: SP-050628
842 35063 IRP for Subscriber and Equipment Trace Management Rel-7 S5 No OAM7-Trace 02/09/2005 14/06/2007  100% 32.441/2/3/ SP-050629
843 11046 Deleted - SIP enhancements for trace Rel-7 Cl No OAM7-Trace 15/06/2007 26/06/2007  100%
844 35070 Deleted - duplicated with UID 35063 - IRP for Subscribe ~ Rel-7 S5 No  OAM7-Trace 02/09/2005 15/12/2006  100%  32.421,32.4 SP-050629
845 | 320007 Charging Management small Enhancements R Rek-7 S5 No CH7 22/05/2006 = 14/06/2007  100%  32.2xy
846 320008 Alternate Charged Party (ACP) for IMS Rel-7 S5 No CH7-IMS-ACP 22/05/2006 14/06/2007 100%  32.240,32.z2 SP-060442
847 330004 Align 3GPP Charging with OMA PoC Enabler Release 2.0 Rel-7 S5 No CH7-PoC 28/09/2006 14/06/2007 100%  32.240,32.2 SP-060546
848 2468 Multiple Input Multiple Output antennas (MIMO =~ Rel-7 RL No MIMO 14/03/2003  17/09/2007  100%  25.876,25.¢ RP-030192
849 21006 MIMO - Physical layer Rel-7 R1 No MIMO-Phys 12/09/2003 15/03/2007 100%  25.211,25.2 RP-030192
850 22003 MIMO - Layer 2,3 aspects Rel-7 R2 No MIMO-L23 12/09/2003 15/03/2007 100%  25.876 RP-030192
851 23008 MIMO - lub/lur Protocol Aspects Rel-7 R3  No  MIMO-lurlub 14/03/2003 15/03/2007  100% RP-030192
852 24008 MIMO - RF Radio Transmission/Reception, System Performe Rel-7 R4 No MIMO-RF 12/12/2003 17/09/2007  100% RP-030192
853 20028 Rel-7 Improvements of the Radio Interface Rel-7 RP  No RInimp 15/09/2004  04/06/2007 ~ 100%
854 20060 Extended UMTS 1.7/2.1 GHz Rel-7 R4 No RInimp-UMTS1 15/03/2006 15/12/2006  100%  25.806, 25.1 RP-060180
855 20067 UMTS 2.6 GHz 7.68 Mcps TDD Rel-7 R4 No RInImp-UMTS2¢ 15/06/2006 15/09/2006 100%  25.102,25.1 RP-060349
856 20021 UMTS 2.6 GHz Rel-7 R4 No RInImp-UMTS2¢ 15/09/2004 14/06/2005 100%  25.101,25.1 RP-040397
857 20025 UMTS 2.6 GHz TDD Rel-7 R4 No RInlmp-UMTS2¢ 15/12/2004 14/12/2005 100%  25.102,25.1 RP-040553
858 20027 UMTS 900 MHz Rel-7 R4 No RInlmp-UMTS9( 15/12/2004 14/12/2005 100%  25.101, 25.1 RP-040541
859 20043 UMTS 1700 MHz Rel-7 R4 No RInlmp-UMTS1 15/03/2005 14/12/2005 100%  25.101, 25.1 RP-050385
860 20024 UE Antenna Performance Evaluation Method and Requireme Rel-7 R4 No RInlmp-UEAnt 15/12/2004 04/06/2007 100%  25.101,25.¢ RP-050122
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861 20045 Improved Performance Requirements for HSDPA UE based Rel-7 R4 No RInlmp-HSPerf- 15/03/2005 15/03/2005 100%  25.101 RP-050362
862 20062 Additional minimum UE performance requirement for n o Rel7 R4 No RInimp-RxDiv 15/09/2005 15/12/2006 = 100%  25.101
863 20048 Additional minimum UE performance requirement for DL Rel-7 R4 No RInlmp-RxDiv-C 15/09/2005 14/06/2006 100%  25.101 RP-060185
864 7028 Additional minimum UE performance requirement for do Rel-7 R4 No  RInlmp-RxDiv-N 15/03/2006 15/12/2006  100%  25.101 RP-060183
865 7029 Additional minimum UE performance requirement for do Rel-7 R4 No  RInlmp-RxDiv-E 15/03/2006 15/12/2006  100%  25.101 RP-060184
866 20049 Deleted Improved support of gaming over HSDPA/EDCH Rel-7 R2 No  RInimp-Gaming 15/12/2005 15/12/2006  100% Work_Items
867 20047 Deleted (not approved at PCG) - UMTS 2.6 GHz FDD DL Ex  Rel-7 R4 No  RInimp-UMTS2 15/09/2005 15/09/2005 100% | 25.101, 25.1
868 25025 Rel-7 Improvements of the Radio Interface - UE  Rel-7 R5 No RInimp-UECon”  11/11/2005  12/09/2008  100% t applicable
869 25007 UE conformance testing for UMTS 2600 MHz Rel-7 R5 No RInimp-UMTS2¢  11/11/2005  02/06/2006 100%  34.108,34.1 _Work Items i
870 25008 UE Conformance Test for UMTS 900 MHz (band ~ Rel-7 R5 No RInmp-UMTS9(  11/11/2005  02/06/2006 100%  34.108,34.1 _Work Items
871 25013 Conformance Test Aspects — Improved Performa Rel-7 R5 No  RInimp-HSPerf- 10/03/2006 01/12/2006  100%  34.121,34.1 _Work ltems
872 25020 UE antenna Over The Air (OTA) conformance tes ~ Rel-7 R5 Yes RInimp-UEAnt  20/09/2006  12/09/2008 100% 34.114 RP-060486
873 25015 UE conformance testing for FDD Inter-Band Opet Rel-7 R5 No  RInimp-InterBar 02/06/2006 01/12/2006  100%  34.108, 34.1 _Work ltems
874 25028 Conformance Test Aspects — Extended UMTS 1" Rel-7 R5 No RInlmp-UEConl  01/12/2006  01/06/2007 100%  34.108,34.] RP-060676
875 25039 Conformance Test Aspects — Minimum UE perfor Rel-7 R5 No RInlmp-UECon1 01/06/2007 07/12/2007 100% RP-070414
876 25040 Conformance Test Aspects — Minimum UE perfor Rel-7 R5 Yes RInimp-UECon1 01/06/2007 07/03/2008  100% RP-070381
877 20029 Rel-7 RAN improvements Rel-7 RP  No RANimp 15/12/2004  15/06/2007 = 100%
878 20026 Optimisation of channelisation code utilisation for 1.28 Mcps Rel-7 R1 No RANimp-RABSE 15/12/2004 15/12/2006  100% RP-040552
879 20031 Delay optimisation for procedures applicable to CS and PS C Rel-7 R2 No RANimp-DelayC 15/03/2005 15/09/2006 100%  25.815,25.. RP-050386
880 20032 Improved support of IMS Realtime Services using HSDPA/H: Rel-7 R2 No RANimp-IMSRe 15/03/2005 14/12/2005  100% RP-050160
881 20033 UE Performance Requirements for MBMS (TDD) Rel-7 R4 No MBMS-RAN-RF 15/03/2005 15/06/2006  100%  25.102,25.1 RP-050156
882 20046 Continuous connectivity for packet data users Rel-7 R1 No RANimp-CPC 14/03/2005 15/03/2007 100%  25.903,25.: RP-050870
883 7030 Extended WCDMA Cell Range Rel-7 R3 No RANimp-ExtCell 15/03/2006 15/12/2006 100%  25.133,25.. RP-060212
884 7031 7.68 Mcps TDD Enhanced Uplink Rel-7 R1 No RANimp-VHCR 15/03/2006 15/12/2006 100%  25.201,25.: RP-060119
885 330009 Enhanced CELL_FACH State in FDD Rel-7 R2 No RANimp-EnhSte 25/09/2006 04/06/2007 100%  25.308,25.. RP-070245
886 340038 64QAM for HSDPA (FDD) Rel-7 R1 No RANimp-64Qan 15/12/2006 04/06/2007 100%  25.308,25.2 RP-070223
887 340039 Improved L2 support for high data rates Rel-7 R2 No RANimp-L2Date 15/12/2006 04/06/2007  100%  25.301, 25.: RP-070242
888 340040 Introduction of 16QAM in HSUPA (FDD) Rel-7 R1 No RANimp-16Qan 15/12/2006 04/06/2007  100%  25.319,25.1 RP-060844
889 20066 Interface to control Tower Mounted Amplifiers (TMASs) Rel-7 R3  No RANImp-TMA 26/01/2007 15/06/2007 = 100% RP-060418
890 340045 OAM aspects to Interface to control TMAs Rel-7 S5 No RANImp-TMA-C 26/01/2007 15/06/2007 100%  32.642/3/5 -
891 25026 Rel-7 RAN improvements - UE Conformance T Rel-7 R5 No RANimp-UECOr  20/09/2006  29/05/2009  96% t applicable _
892 25021 Conformance Test Aspects - 3.84 Mcps and 7.68  Rel-7 R5 Yes RANimp-UECor  20/09/2006  12/09/2008 100%  34.108,34.1 RP-060484 ;
893 25031 Conformance Test Aspects — 64QAM for HSDPA ~ Rel-7 R5 Yes RANimp-UECor  09/03/2007  03/03/2008 100%  34.108,34.1 RP-071319
894 25032 Conformance Test Aspects — 16QAM for HSUPA ~ Rel-7 R5 Yes RANimp-UECor  09/03/2007  30/05/2008 100%  34.108,34.1 RP-070022
895 25033 Conformance Test Aspects — Improved L2 suppol Rel-7 R5 Yes RANimp-UECor 09/03/2007 30/05/2008 100%  34.108,34.1 RP-070020
896 25034 Conformance Test Aspects — Continuous connec  Rel-7 R5 Yes RANimp-UECor  09/03/2007  30/05/2008 100%  34.108,34.1 RP-070023
897 25035 Conformance Test Aspects — Enhanced CELL_F,  Rel-7 R5 No RANimp-UECoI  09/03/2007  29/05/2009 85%  34.108,34.1 RP-080730
898 20014 7 68Mcps TDD option Rel-7 RP  No VHCRTDD 15/09/2004  15/06/2006  100% RP-060119
899 20015 VHCRTDD: Stage 2 Rel-7 R1 No VHCRTDD-Stac 15/09/2004 15/03/2006  100%  25.202 tems History
900 20016 VHCRTDD: Physical Layer Rel-7 R1 No VHCRTDD-Phy: 15/09/2004 15/03/2006  100%  25.221, 25.2 tems_History
901 20017 VHCRTDD: Layer 2 and layer 3 protocol aspects Rel-7 R2 No VHCRTDD-L23 15/09/2004 15/03/2006 100%  25.301, 25.. tems History
902 20018 VHCRTDD: UTRAN lub/lur Protocol Aspects Rel-7 R3 No VHCRTDD-lurlu 15/09/2004 15/03/2006  100%  25.401, 25. tems_ History
903 20019 VHCRTDD: RF Radio Transmission/ Reception, System Perl Rel-7 R4 No VHCRTDD-RF 15/09/2004 15/06/2006  100%  25.102, 25.1 tems History
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904 20035 384 Mcps TDD Enhanced Uplink Rel-7 RP  No EDCHTDD 15/03/2005  15/09/2006  100% RP-050100
905 20036 EDCHTDD: Stage 2 Rel-7 R2 No EDCHTDD-Stac 15/03/2005 15/06/2006  100% tems History
906 20037 EDCHTDD: Physical Layer Rel-7 R1 No EDCHTDD-Phy: 15/03/2005 15/09/2006 100%  25.201, 25.2 tems History
907 20038 EDCHTDD: Layer 2 and 3 Protocol Aspects Rel-7 R2 No EDCHTDD-L23 15/03/2005 15/09/2006  100%  25.301, 25.% tems_History
908 20039 EDCHTDD: UTRAN lub/lur Protocol Aspects Rel-7 R3 No EDCHTDD-lurlu 15/03/2005 15/09/2006  100%  25.401, 25.¢ tems_ History
909 20040 EDCHTDD: RF Radio Transmission/ Reception, System Pert Rel-7 R4 No EDCHTDD-RF 15/03/2005 15/09/2006 100%  25.102, 25.1 tems History
910 20055 1 28 Mcps TDD Enhanced Uplink Rel-7 RP No LCRTDD-EDCF  15/03/2006  15/06/2007  100% RP-060202
911 20056 1.28 Mcps TDD Enhanced Uplink: Physical Layer Rel-7 R1 No LCRTDD-EDCH 15/03/2006 15/03/2007 100%  25.201, 25.z _Work_ ltems
912 20057 1.28 Mcps TDD Enhanced Uplink: Layer 2 and 3 Protocol As Rel-7 R2 No LCRTDD-EDCH 15/03/2006 15/03/2007 100%  25.301, 25.2 _Work_ ltems
913 20058 1.28 Mcps TDD Enhanced Uplink: UTRAN lub/lur Protocol A Rel-7 R3 No LCRTDD-EDCH 15/03/2006 15/03/2007 100%  25.401, 25.2 _Work_ltems
914 20059 1.28 Mcps TDD Enhanced Uplink: RF Radio Transmission/ F Rel-7 R4 No LCRTDD-EDCk 15/03/2006 15/06/2007  100%  25.102, 25.1 _Work ltems
915 | 350146 1 28 Mcps TDD Enhanced Uplink - UE Conforn ~ Rek7 R5 Yes LCRTDD-EDCk  20/09/2007 ~ 12/09/2008 100%  34.108,34.]1 RP-070724
916 50118 \|S Antenna Performance Evaluation Method a  Ret? GP No APEMR 28/01/2005 ~ 16/11/2007 100%  25.914,25.1 GP-050284
917 50119 | ower 700 MHz Inclusion in the GERAN Specif ~ Rel-7 GP No GSM710 03/01/2005 = 30/06/2006 =~ 100%  24.008,43. GP 050543
918 51138 Inclusion of the 698 — 746 MHz band into GERAN core speci Rel-7 Gl No GSM710-core 03/01/2005 30/06/2005 100%  24.008, 43.C

919 53084 G1 aspects of GSM710 Rel-7 Gl No GSM-710-test 31/08/2005 30/06/2006  100%  51.021

920 55094 G3 aspects of GSM710 Rel-7 G3new No  GSM-710-test 31/08/2005 30/06/2006  100%  51.010

921 50564 Support of Conversational Services in AIGb mo ~ Rel-7 GP No SCSAGB 08/04/2005 ~ 31/08/2007 ~ 100% GP-061501
922 52143 Minimise the transfer delay between the SGSN and the MS Rel-7 GP No SCSAGB-MTD 08/04/2005 31/08/2007  100% GP-061501
923 51137 Definition of radio resource management functionality Rel-7 Gl No SCSAGB-RRM 08/04/2005 31/08/2007  100% GP-061502
924 52144 Support of Conversational Services in A/Gb mode via the PS Rel-7 G2 No SCSAGB-RLCN 30/06/2006 17/11/2006  100%  43.955,43.C GP-061503
925 52138 Deleted- Radio Channel Support Rel-7 G2 No  SCSAGB-RCHS 17/07/2006 17/07/2006 = 100% GP-051166
926 52139 Deleted- Modifications to FLO Rel-7 G2 No  SCSAGB-FLO 17/07/2006 17/07/2006 = 100% GP-051165
927 50565 Addition of new frequency band to GSM (T-GS|  Rel-7 GP No TGSM810 08/04/2005 ~ 31/08/2007 100%  45.005,45.( GP-050945
928 50566 Changes to core specification Rel-7 GP No TGSM810-Core 08/04/2005 02/09/2005 100%  45.005, 45.C GP-050946
929 55092 Changes to MS testing specification Rel-7  G3new No TGSM810-MSte 08/04/2005 31/08/2007 100%  51010-1 GP-050947
930 53082 Changes to BTS testing specification Rel-7 Gl No TGSM810-BTSt 08/04/2005 11/11/2005 100% 51021 GP-050948
931 50567 Handover of dedicated and shared resources w  Rel-7 GP No HODSRDTM 08/04/2005 ~ 17/11/2006  100% GP-050979
932 55093 Handover of dedicated and shared resources while in dual tr Rel-7 G2 No HODSRDTM-G: 08/04/2005 30/06/2006 100%  43.055, 44.C GP-050979
933 55095 Deleted - MS Conformance Testing Rel-7 G3new  No HODSRDTM-M: 08/04/2005 17/11/2006  100%  51-010 GP-050979
934 53083 Deleted - BTS conformance testing Rel-7 Gl No HODSRDTM-B1 08/04/2005 17/11/2006  100%  51.026 GP-050979
935 50569 Mobile Station Receive Diversity (DARP Phase  Rel-7 GP No MSRD2 11/11/2005  16/11/2007 100%  24.008,45.( GP-061491
936 50571 Performance Requirements for Mobile Station Receive Diver Rel-7 GP No MSRD2-PerfRer 11/11/2005 16/02/2007 100%  45.005 GP-060115
937 50572 Capability signalling of Mobile Station Receive Diversity, DAF Rel-7 GP No MSRD2-CapSig 11/11/2005 16/02/2007 100%  24.008 GP-060116
938 50573 Test Scenarios for Mobile Station Receive Diversity, DARP F Rel-7 GP No MSRD2-TestSc 11/11/2005 16/02/2007  100%  45.005 GP-060117
939 50570 MS conformance test of DARP Phase Il (MSRD) Rel-7 GP No MSRD2-Msconf 11/11/2005 16/11/2007 100%  51.010 GP-060114
940 50579 Downlink Dual Carrier Rel-7 GP No GDCDL 20/01/2006 ~ 19/02/2010 ~ 67%  24.008,43.( GP-061331
941 51139 Downlink Dual Carrier Stage 2 Rel-7 Gl No GDCDL-Stage2 20/01/2006 30/06/2006 100%  43.055,43.C GP-060484
942 52142 Downlink Dual Carrier Stage 3 Rel-7 Gl No GDCDL-Stage2 20/01/2006 31/08/2007 100%  24.008, 44.C GP-060485
943 53086 Downlink Dual Carrier — MS Conformance Test Rel-7  G3new No GDCDL-Stage3 20/01/2006 19/02/2010  35%  51.010 GP-060486
944 50580 Sypport of SIGTRAN in GERAN Rel-7  G3new No GDCDL-MStest ~ 20/01/2006  30/06/2006 100%  48.001,48.( GP-060450
945 50582 | gtency Reductions Rel-7 GP No LATRED 30/06/2006 ~ 31/08/2007 100%  45.001,45. GP-061519
946 52145 Improved Ack/Nack reporting Rel-7 G2 No LATRED-ACKN 30/06/2006 31/08/2007 100%  45.001, 45.C GP-061520
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947 52146 Reduced TTI Rel-7 G2 No LATRED-REDT 30/06/2006 31/08/2007 100%  45.001, 45.C GP-061521
948 52147 pS Handover between GERAN/UTRAN mode ¢  Rel-7 G2 No GUGAN 30/06/2006 ~ 16/02/2007 100%  43.318,44.%. GP-061349
949 50584 Higher Uplink performance for GERAN Evolutic  Rel-7 GP No HUGE 08/09/2006 ~ 29/08/2008 100%  24.008,43. GP-071083
950 51140 Stage 2 of HUGE Rel-7 Gl No HUGE-Stage2 08/09/2006 07/09/2007  100%  43.055, 43.C GP-061902
951 51141 Layer 1 Support of HUGE Rel-7 Gl No HUGE-Layerl 08/09/2006 22/02/2008 100%  45.001,45.C GP-061903
952 52149 Layer 2/3 Support of HUGE Rel-7 G2 No HUGE-Layer23 08/09/2006 31/08/2007 100%  24.008, 44.C GP-061904
953 51142 Performance requirements Rel-7 Gl No HUGE-Perfreq 08/09/2006 29/08/2008 100%  45.005 GP-061905
954 59584 HUGE Conformance Testing Rel-7 GP No HUGE 08/09/2006 ~ 19/02/2010 ~ 45%  24.008,43. GP-071083
955 53087 MS Conformance Test Rel-7 G3new No HUGE-Mstest 08/09/2006 19/02/2010 5% 51.010 GP-061906
956 51143 BTS Conformance Test Rel-7 Gl No HUGE-BTStest 08/09/2006 22/05/2009 95% 51.021 GP-061907
957 50121 REduced symbol Duration, Higher Order modul ~ Rel-7 GP No REDHOT 17/11/2006 =~ 16/05/2008 100%  24.008, 43.C GP-071080
958 51144 Stage 2 for REDHOT Rel-7 Gl No REDHOT-Stage 17/11/2006 31/08/2007 100%  43.055,43.C GP-062489
959 51145 Stage 3 for REDHOT Rel-7 Gl No REDHOT-Stage 17/11/2006 16/05/2008  100%  24.008, 44.C GP-062490
960 59121 REDHOT Conformance Testing Rel-7 GP No REDHOT 17/11/2006 = 19/02/2010 ~ 44%  24.008,43.( GP-071080
961 53088 MS Conformance Tests Rel-7 G3new No REDHOT-Mstes 17/11/2006 19/02/2010 5% 51.010 GP-062491
962 51146 BTS Conformance Tests Rel-7 Gl No REDHOT-BTSte 17/11/2006 22/05/2009 95% 51.021 GP-062492
963 60110 (Small) Technical Enhancements and Improver ~ Rel-7 Al No TEI7 26/03/2007 ~ 26/03/2007  100%  CP-070260
964 32113 Deleted - PS domain and IMS support for IMS Emergency sessior  Rel-7 S2  No IMS-EMER 23/06/2006 21/09/2006 100%  23.867,23.c SP-050604
965 32114 Deleted - IMS aspects to support IMS Emergency sessions Rel-7 S2 No IMS-EMER 23/06/2006 21/09/2006 100%  23.867,23.c SP-050604
966 32115 Deleted - PS domain aspects to support IMS Emergency ses ~ Rel-7 S2 No IMS-EMER 23/06/2006 21/09/2006 100%  23.867,23.c SP-050604
967 31077 Deleted - Covered by Sl - Personal Network (PN) and Personal A Rel-7 S1 No  PNPAN 08/12/2005 20/12/2005  100% SP-050386
968 31078 Deleted - Covered by SI - Multimedia Telephony Capabilities for IN  Rel-7 S1 No MITE 08/12/2005 20/12/2005  100% SP-050387
969 31079 Deleted - Covered by SI - Transferring of emergency Call data Rel-7 S1 No eCALL 08/12/2005 08/12/2005  100% SP-050388
970 31080 Deleted - Covered by SI - MBMS Enhancements Rel-7 S1 No MBMSE 08/12/2005 08/12/2005  100% SP-050389
971 32099 Deleted - VoIMS bearer related enhancements Rel-7 S2  No VoIMS 21/07/2006 21/07/2006 = 100%
972 32098 Deleted - FS on enhancement of radio performance for VoIM  Rel-7 S2 No  VolMS 21/07/2006 21/07/2006  100%  23.807 SP-050351
973 7047 Release 7 Feasibility Studies Rel-7 P,RP,SP  No 03/01/2000  03/01/2000 0%
974 31082 Study on Multimedia Telephony Capabilities for ~ Rek-7 S1 No MITE 11/07/2005 ~ 31/07/2006  100%  22.973 SP-050387
975 7022 Deleted covered by UID_31082 - Study of (MITe) - IMS Multi Rel-7 S1 No MITE 11/07/2005 31/07/2006  100%  22.973 SP-050387
976 31050 Study on Behaviour of Multi system UEs Rel-7 S1 No BMSU 28/06/2004  15/12/2005 100%  22.936 SP-050502
977 31055 Study on Combining CS calls and IMS sessions ~ Rel-? S1 No IRTSD-CS_IMS  28/06/2004  17/03/2005 100%  22.979 SP-040467
978 31059 Study on All-IP Network Rel-7 S1 No FS_APN 28/06/2004  16/03/2005 100%  22.978 SP-040303
979 31075 Study on Videotelephony teleservice Rel-7 S1 No VidTel 01/03/2005 ~ 17/01/2006 ~ 100%  22.903 SP-050506
980 31073 Study on Network Selection Principles Rel-7 S1 No NetSel 15/03/2005 ~ 08/12/2005 100%  22.811 SP-050227
981 31041 Study on Multimedia Priority Service Rel-7 S1 No PRIOR-MM 28/03/2003  30/06/2006 100%  22.953 SP-060329
982 31083 Study on Transferring of emergency Call data Rel-7 S1 No eCALL 11/07/2005 ~ 31/03/2006  100%  22.967 SP-050388
983 32073 Study on Enhancement of E2E QoS Rel-7 S2 No QoS7 28/06/2004  15/09/2005 100%  23.802 SP-040326
984 7034 Study on Bandwidth Saving at Nb Interface witt ~ Ret7 C3 No BSNbIP 10/03/2006 ~ 09/03/2007  100%  29.814 CP-060438
985 14019 Study on Routeing of MT-SMs via the HPLMN ~ Rek7 C4 No SMS7 07/10/2005 ~ 01/12/2006 ~100%  23.840 CP-060701
986 7025 Study on the TCAPsec Gateway concept Rel-7 C4 No SEC7-TCAP 28/10/2005 ~ 10/03/2006  100%  29.800 CP-050687
987 7050 Study on using M2PA in 3GPP network Rel-7 C4 No FS-M2PA 22/03/2006 ~ 08/06/2007  100%  29.801 CP-060698
988 | 320018 Stydy on Support of (G)MSC-S - (G)MSC-S N¢ =~ Rek7 C4 No NcSIP 15/05/2006  14/09/2007 = 100%  29.802 CP-070034
989 330002 CT4 aspects of NcSIP Rel-7 C4 No NcSIP 15/05/2006 01/06/2007 100%  29.802 CP-070034
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990 330003 CT3 aspects of NcSIP Rel-7 C3 No NcSIP 15/05/2006 14/09/2007 100%  29.802 CP-070034
991 35066 Study on SOAP/HTTP IRP Solution Sets Rel-7 S5 No OAM7-NIM-XMI  02/09/2005  07/12/2006 100%  32.809 SP-050610
992 35067 Study on Itf-N Implementation Conformance St Rel-? S5 No OAM7-NIM-ICS ~ 02/09/2005  15/03/2007 100%  32.812 SP-050609
993 35068 Study on IRP Information Model Rel-7 S5 No  OAM7-NIM-IM 02/09/2005 ~ 15/03/2007  100%  32.810 SP-050611
994 20023 Study on Evolved UTRA and UTRAN Rel-7 RP  No RANFS-Evo 15/12/2004 ~ 15/09/2006 100%  25.912 RP-040461
995 20034 Study on Performance Evaluation of the UE bel ~ Rel-? R4 No RANFS-HSTrair  15/03/2005  15/06/2006 100%  none RP-050146
996 20041 Study on UTRA Tower Mounted Amplifier (FDC ~ Rel-? R4 No RANFS-TMA 15/06/2005 ~ 14/03/2006 100%  25.818 tems_History
997 20044 Stydy on Continuous connectivity for packet da  Rel-? Rl No RANFS-cont-pa  15/03/2005  15/09/2005 100%  none RP-050391
998 20051 Stydy on Improvement of the Multimedia Broad ~ Rel-? R2 No RANFS-MBMSI  15/12/2005  15/12/2006 100%  25.905 RP-050746
999 20052 Study on Performance Improvements in Small ¢ Rel-7 R4 No SMALLCELLS 15/12/2005 ~ 15/06/2006 100%  none RP-050782
1000 | 20053 Study on Further Improved Performance Requi  Re-7 R4 No RANFS-IC 15/12/2005  04/06/2007  100%  25.963 RP-050880
1001 | 20065 Study on Scope of future FDD HSPA Evolution ~ Re-? RP No RANFS-HSPAE  15/03/2006  17/09/2007 100%  25.999 RP-060217
1002 | 330013 Study on Dynamically reconfiguring a FDD UE | Rel? R4 No FSUEPow 22/06/2007  22/06/2007  100%  25.906 RP-060641
1003 | 50568 Study on Future GERAN Evolution Rel-7 GP No FGE 08/04/2005 ~ 16/02/2007 ~ 100%  45.912 GP-051052
1004 | 50120 Study on GAN Enhancements Rel-7 GP No EGAN 31/08/2007 ~ 31/08/2007 100%  43.902 GP-062298
1005 | 732028 Deleted - covered by UID33027 - IMS security extensions Rel-7 S3 No IMS-SE 08/12/2005 08/12/2005  100% SP-050395
1006 | 320017 Deleted - covered by 32108 - Study of work on an LCS architectu Rel-7 S2 No IMS-SE 08/12/2006 08/12/2006  100%
1007 32029 Deleted: Study on applicability of GALILEO for LCS Rel-7 S2  No Galileo 30/06/2005 30/06/2005  100% SP-020541
1008 32058 Deleted - TR on Stage 2 Rel-7 S2 No  Galileo 30/06/2005 30/06/2005  100%
1009 50095 Deleted - GERAN review of the TR Rel-7 GP No  Galileo 30/06/2005 30/06/2005  100%
1010 32005 Deleted - IMS Local services Rel-7 S2 No  IMSLocal 06/01/2006 06/01/2006  100%  23.228
1011 32019 Deleted - Stage 2 Rel-7 S2 No  IMSLocal 06/01/2006 06/01/2006  100%
1012 11035 Deleted - Stage 3 for IMS Local services Rel-7 C1 No  IMSLocal 06/01/2006 06/01/2006  100%
1013 32078 Deleted - IMS Phase 3 Rel-7 S2 No 06/01/2006 06/01/2006  100%
1014 | 701216 Deleted - Improvements of Radio Interface Rel-7 RP No RInimp 15/09/2004 15/09/2004  100% Work_Items
1015 14018 Deleted: Generic User Profile Phase 2 Rel-7 C4  No 08/08/2005 30/06/2006 = 100%
1016 42003 Deleted - Stage 3 - Common objects Rel-7 Cc4 No 08/08/2005 30/06/2006  100%  24.241 TP-020275
1017 31087 Delete was duplicated- Study of Customised Alerting Tone (CAT) Rel-7 S1 No CAT 30/06/2006 30/06/2006  100% SP-050607
1018 50552 Deleted - FS of enhanced support of Video Telephony Rel-7 GP No VIDGER 30/06/2006 30/06/2006  100% GP-042221
1019 34040 Deleted (moved to Rel8) - Study on Transferring of emergency ca  Rel-7 S4  No eCALLIBMS 22/06/2007 22/06/2007 100%  26.967 SP-060935
1020 | 360009 Deleted - covered by UID 20053 - Study on Interference Cancella ~ Rel-7 R4 No RANFS-InterfCe 28/03/2007 28/03/2007  100%
1021 7011 Deleted - Study of Personal Network and Personal Area Network Rel-7 S1 No  PNPAN 20/10/2006 20/10/2006 =~ 100%
1022 31054 Deleted - Study on IMS with real time services deployment Rel-7 S1 No IRTSD 28/06/2004 12/09/2005  100% SP-040465
1023 32076 Deleted - Study on Stage 2 (IMS services using CS bearers) Rel-7 S2 No IRTSD-IMSCS 28/06/2004 12/09/2005 100%  23.899 SP-040479
1024 32112 Deleted - Study on IMS enhancements and optimisations for real{ ~ Rel-7 S2 No  IMS-RT 10/10/2005 01/06/2007 100%  23.818 SP-050492
1025 32117 Deleted - Study on Terminating Session handling Rel-7 S2 No  CSlterm 09/01/2006 29/12/2006  100%  23.819 SP-050811
1026 35045 Deleted - Study on IRP usage scenarios Rel-7 S5 No  OAM-Study 02/09/2005 07/12/2006 = 100%  32.8xy SP-050303
1027 0 Release 6 Features Rel-6 P,SP,TP  No 03/01/2000  03/01/2000 0%
1028 1216 Rel-6 Improvements of Radio Interface Rel-6 RP  No RInimp 14/08/2000  14/12/2005  100% Work_Items
1029 20032 Improved support of IMS Realtime Services using HSDPA/E Rel-6 R2 No RInimp-IMSRea 15/03/2005 14/12/2005  100%
1030 24006 Improving Receiver Performance Requirements for the FDD Rel-6 R4 No RInlmp-UERecF 08/03/2002 19/09/2003 100%  25.101 tems History
1031 24004 Base station classification Rel-6 R4 No RInimp-BSClas! 14/08/2000 04/12/2002 100%
1032 1476 FDD Base station classification Rel-6 R4 No RInlmp-BSClass 14/08/2000 04/12/2002 100%  25.104, 25.1 tems_History
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1033 24007 UMTS-850 Rel-6 R4 No RInImp-UMTS8! 06/12/2002 12/12/2003  100%  25.101, 25.1 tems History
1034 24009 DS-CDMA introduction in the 800 MHz band Rel-6 R4 No RInImp-UMTSS8( 14/03/2003 12/12/2003  100%  25.101, 25.1 tems History
1035 24010 UMTS 1.7/2.1 GHz Rel-6 R4 No RInimp-UMTS1 14/03/2003 12/03/2004 100%  25.101, 25.1 tems History
1036 24013 Improved Receiver Performance Requirements for HSDP Rel-6 R4 No  RInlmp-HSPerf 15/12/2003 14/06/2005  100% Work Items
1037 20011 Improved Minimum Performance Requirements for HSC Rel-6 R4 No  RInlmp-HSPerf- 15/09/2004 14/06/2005 100%  25.101 tems History
1038 24014 Performance Requirements of Receive Diversity for HSI Rel-6 R4 No  RInlmp-HSPerf- 15/12/2003 14/03/2005 100%  25.101 tems History
1039 3 Rel-6 RAN Feasibility Studies Rel-6 RP  No 14/08/2000 ~ 14/03/2005  100% :ms_History
1040 23007 FS of the improved access to UE measurement data for CR Rel-6 R3 No RANimp-RRMoy} 06/12/2002 18/12/2003  100% tems History
1041 1506 FS on Radio link performance enhancements Rel-6 R1 No RInimp-Riperf 14/08/2000 14/09/2004 100%  25.899 Study_ltems
1042 21000 FS on Improvement of inter-frequency and inter-system mea: Rel-6 R1 No RInimp-IfisMLCI 14/12/2001 19/09/2003 100%  25.888 tems History
1043 21003 FS for the analysis of OFDM for UTRAN enhancement Rel-6 R1 No RInlmp-FSOFDI 10/06/2002 14/06/2004 100%  25.892 tems History
1044 21004 FS on Uplink Enhancements for Dedicated Transport Chann Rel-6 R1 No RInlmp-FSUpD1 06/09/2002 12/03/2004 100%  25.896 tems History
1045 21005 FS on Analysis on Higher Chip Rates for UTRA TDD evolutic Rel-6 R1 No RInlmp-FSVHCI 06/09/2002 14/09/2004 100%  25.895 Study Items
1046 24011 FS on Low Output Powers for general purpose FDD BSs Rel-6 R3 No RInlmp-FSLoPw 13/06/2003 12/03/2004 100%  25.807 tems History
1047 21007 FS on Uplink enhancements for UTRA TDD Rel-6 R1 No RInlmp-FSUpEr 06/06/2003 14/03/2005 100%  25.804 Study_ltems
1048 24005 FS on UE antenna efficiency test methods performance requ Rel-6 R4 No RInlmp-UEANTM 08/03/2002 06/09/2002  100% tems History
1049 23006 Deleted - FS on the evolution of the UTRAN architecture Rel-6 R3 No RANimp-FSEvo 09/09/2002 15/12/2004  100% Study_Items
1050 | 20003 FDD Enhanced Uplink Rel-6 RP No EDCH 15/03/2004 ~ 15/09/2005  100% Work_Items
1051 20004 FDD Enhanced Uplink - Stage 2 Rel-6 R2 No EDCH-Stage2 15/03/2004 14/12/2004  100% 25.309 Work_Items
1052 20005 FDD Enhanced Uplink - Physical Layer Rel-6 R1 No EDCH-Phys 15/03/2004 14/03/2005 100%  25.211,25.: _Work ltems
1053 20006 FDD Enhanced Uplink - Layer 2 and 3 Protocol Aspects Rel-6 R2 No EDCH-L23 15/03/2004 14/03/2005 100%  25.301, 25.. _Work ltems
1054 20007 FDD Enhanced Uplink - UTRAN lub/lur Protocol Aspects Rel-6 R3 No EDCH-lurlub 15/03/2004 14/03/2005 100%  25.401, 25.2 _Work_ltems
1055 20008 FDD Enhanced Uplink - RF Radio Transmission/ Reception, Rel-6 R4 No EDCH-RF 15/03/2004 15/09/2005 100%  25.101, 25.1 _Work_Items
1056 9 Rel-6 RAN improvements Rel-6 RP  No RANimp 09/09/2002  14/03/2005 ~ 100% Work_Items
1057 624 RAB support enhancement Rel-6 R2 No RANIimp-RABSE 14/03/2003 14/03/2005  100% 25.862 Work Items
1058 21008 Optimisation of downlink channelisation code utilisation Rel-6 R1 No RANimp-RABSE 12/03/2004 14/03/2005  100% Work_Items
1059 21009 Optimisation of channelisation code utilisation for 3.84 M Rel-6 R1 No RANimp-RABSE 15/03/2004 14/03/2005  100% tems History
1060 20013 HS-DPCCH ACK/NACK Enhancement Rel-6 R1 No RANimp-RABSE 15/09/2004 14/12/2004 100%  25.212, 25.
1061 23009 Deleted - lu enhancements for IMS support in RAN Rel-6 R3 No RANImp-RABSE 14/03/2003 03/06/2004  100% tems_History
1062 23005 Deleted - Improvement of RRM across RNS and RNS/B Rel-6 R3 No RANimp-RRM1 05/12/2003 05/12/2003  100% Work_ltems
1063 20999 Beamforming Enhancements Rel-6 R1 No RANimp-BFE 19/09/2003 19/12/2003  100%  24.215, 25. tems History
1064 23012 Rel6 RRM optimization for lur and lub Rel-6 R3 No RANImp-RRMoj 19/09/2003 12/03/2004  100% Work Items
1065 23014 Improved access to UE measurement data for CRNC to Rel-6 R3 No RANimp-RRMoy} 19/09/2003 12/03/2004 100%  25.423 tems History
1066 23010 Remote Control of Electrical Tilting Antennas R el-6 R3 No  RANimp-TiltAnt 14/03/2003 16/09/2004  100% Work Items
1067 23015 Tilting Antenna - RAN aspects Rel-6 R3 No  RANimp-TiltAnt 14/03/2003 14/09/2004  100%  25.460, 25.2 _Work_ltems
1068 35023 OAM&P impacts Rel-6 S5 No  RANimp-TiltAnt- 27/02/2004 16/09/2004 100%  32.804, 32. S5-048270
1069 23011 Network Assisted Cell Change (NACC) from UTRAN to GER Rel-6 R3 No RANimp-NACC 09/09/2002 15/06/2004  100% tems History
1070 | 32023 | gcation Services enhancements 2 Rel-6 S2 No LCS2 15/01/2001  16/12/2004 100%  23.271 SP-030127
1071 32024 Improvement on Le interface Rel-6 S2  No 17/06/2002 15/12/2004  100%
1072 32051 Stage 2 Rel-6 S2 No 17/06/2002 22/09/2003  100%
1073 32053 Stage 3 - impacts MLP (Mobile Location Protocol) Rel-6 OMA No 01/01/2004 15/12/2004  100%
1074 32001 Enhanced support for anonymity and user privac ~ y Rel-6 S2  No 08/07/2002 15/12/2004  100%
1075 32047 Stage 2 Rel-6 S2 No 08/07/2002 27/06/2003  100%
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1076 32054 Stage 3 - impacts MLP and RLP Rel-6 OMA  No 01/01/2004 15/12/2004  100%
1077 32025 Enhanced inter-GMLC interface Rel-6 S2  No 24/06/20 02 15/12/2004  100%
1078 32048 Stage 2 Rel-6 S2 No 24/06/2002 05/09/2003  100%
1079 32055 Stage 3 - definition of RLP and PCP Rel-6 OMA No 01/01/2004 15/12/2004  100%
1080 32012 Location Services support for IMS public ident ities Rel-6 S2  No 24/02/2003 15/12/2004  100%
1081 32049 Stage 2 Rel-6 S2 No 24/02/2003 23/01/2004  100%
1082 32056 Stage 3 - impacts MLP, RLP and PCP Rel-6 OMA No 01/01/2004 15/12/2004  100%
1083 32026 New area event for location service triggering reports Rel-6 S2  No 03/06/2002 15/12/2004  100%
1084 32050 Stage 2 Rel-6 S2 No 03/06/2002 27/06/2003  100%
1085 14015 Stage 3 for UE-CN signalling Rel-6 N4 No 09/10/2003 31/08/2004  100%
1086 32057 Stage 3 - impacts MLP, RLP and PCP Rel-6 OMA No 01/01/2004 15/12/2004  100%
1087 20001 UE positioning Rel-6 RP | No LCS2-UEpos 15/01/2001 14/09/2004  100%
1088 2475 Open SMLC-SRNC Interface within the UTRAN to supp Rel-6 R2 No LCS-Rel4Pos 15/01/2001 19/09/2003  100%  25.305, 25.2 tems History
1089 24012 A-GPS minimum performance specification Rel-6 R4 No LCS-UEPos-AG 06/06/2003 14/09/2004 100%  25.171 Work_Items
1090 22002 FS on Enhancements to OTDOA Positioning using adve Rel-6 R2 No LCS2-UEpos-F¢ 01/07/2002 19/09/2003  100% tems History
1091 2457 Deleted - UE positioning enhancements - other methods ~ Rel-6 R2 No  LCS2-UEpos-er 26/09/2003 26/09/2003  100% Work_Items
1092 35035 LCS charging Rel-6 S5 No LCS2-CH 21/03/2003 16/12/2004 100%  32.271 SP-040778
1093 1571 Rel-6 Security enhancements Rel-6 S3 No SEC1 03/01/2001  26/11/2004  100% SP-000421
1094 2026 Enhanced HE control of security (including positive auth  Rel-6 S3  No 03/01/2001 25/09/2003  100% SP-000421
1095 2027 Deleted - Stage 2 Rel-6 S3 No 03/01/2001 14/06/2002  100%
1096 33006 Network domain security Rel-6 S3 No SECI1-NDS 17/06/ 2002 25/09/2003  100% SP-000513
1097 33007 IP network layer security (NDS/IP) Rel-6 S3 No SEC1-NDS-IP 17/06/2002 25/09/2003  100% 33.210
1098 33017 Network Domain Security; Authentication Framework (NDS/# Rel-6 S3 No SEC1-NDS-AF 15/02/2002 13/02/2004  100% SP-030108
1099 33019 Key Management of group keys for Voice Group Call Service Rel-6 S3 No SECGKYV 26/09/2003 26/11/2004 100%  42.068, 43.C SP-030491
1100 | 32021 |MS Phase 2 Rel-6 S1 No IMS2 28/08/2000 = 30/12/2005 100%  23.228
1101 14014 Enhancements to the Cx and Sh interfaces Rel-6 N4 No IMS2-CCR 06/06/2003 31/08/2004  100% NP-030229
1102 31025 IMS Group Management Rel-6 S1 No IMSGM 14/03/2002 08/12/2004  100% SP-020065
1103 31026 Stage 1 - TS on IMS group management Rel-6 S1  No 14/03/2002 09/12/2002 100%
1104 32036 Stage 2 Rel-6 S2 No 26/05/2003 31/12/2003  100%
1105 11036 Stage 3 for IMS Group management (e.g. chat) Rel-6 N1 No 13/12/2002 08/12/2004  100% NP-040494
1106 11037 IMS Conferencing Rel-6 N1 No 04/11/2002 08/12/2004  100%
1107 32037 Stage 2 Rel-6 S2 No 04/11/2002 31/12/2003  100%
1108 32038 Stage 3 Rel-6 N1 No 13/12/2002 08/12/2004  100% NP-040494
1109 31022 IMS Messaging Rel-6 S1 No IMSM 14/03/2002 30/12/2005  100% SP-020065
1110 31023 TR on support of messaging in the IMS Rel-6 S1  No IMSM-TR 14/03/2002 09/12/2002 100%
1111 31034 Stage 1 22.340 Rel-6 S1 No IMSM-TS 11/11/2002 11/12/2002 100%  22.340
1112 31033 CRs t0 22.140 & 22.228 Rel-6 S1 No IMSM-CR 14/03/2002 17/03/2003 100%  22.140,22.2
1113 32700 Stage 2 Rel-6 S2 No 04/11/2002 31/08/2004  100%
1114 11039 Stage 3 for IMS Messaging Rel-6 N1 No 13/12/2002 08/12/2004  100% NP-040494
1115 60001 SIP/SIMPLE Instant messaging Rel-6 OMA No 01/01/2004 30/12/2005  100%
1116 11040 Additional SIP Capabilities support not covered by Rel-5 Rel-6 N1 No 11/11/2002 17/06/2005  100%
1117 32041 Stage 2 for add SIP cap (e.g. forking) Rel-6 S2  No 11/11/2002 20/02/2004  100%
1118 32042 Stage 3 for Additional SIP Capabilities Rel-6 N1 No 13/12/2002 08/09/2004  100% NP-040494
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1119 11052 Procedured associated with IMS-ALG Rel-6 N1 No 06/09/2004 17/06/2005  100%
1120 11041 Review additional SIP Capabilities against IMS Rel-6 N1 No 13/12/2002 08/09/2004  100% NP-040494
1121 2048 Interworking between IMS and IP networks Rel-6 N3 No  IMS-CCR-IWIP 28/08/2000 08/12/2004  100%  23.821,29.C NP-020091
1122 13004 Interworking for 3GPP_SIP and IETF_SIP Rel-6 N3 No 28/08/2000 13/06/2003  100%  New 29.962
1123 13005 Interworking for IPv6 to IPv4 Rel-6 N3 No 28/08/2000 08/12/2004 100%  29.163
1124 11044 Interworking for IPv6 to IPv4 (SIP / SDP aspects) Rel-6 N1 No 11/05/2004 08/09/2004  100%
1125 11017 stage 3 of interworking with non-IMS IP networks Rel-6 N1 No 14/03/2001 08/09/2004  100%
1126 2047 Interworking between IMS and CS networks Rel-6 N3 No IMS-CCR-IWCE 28/08/2000 18/03/2004 100%  29.163,29.C NP-030292
1127 14001 Mn interface (IM-MGW to MGCF) enhancements (CN4 Part) Rel-6 N4 No IMS-CCR-Mn 07/08/2001 01/09/2004  100%
1128 31036 Study of subscriber and operators relationship in IMS and rel Rel-6 S1  No 15/11/2002 12/12/2002  100%
1129 33012 Lawful Interception in the 3GPP Rel-6 architecture Rel-6 S3 No SECI1-LI 09/12/2002 18/12/2003  100%  33.106, 33.1  SP-030106
1130 31042 IMS Subscription and access scenarios Rel-6 S1  No 16/12/2002 13/06/2003 100%  22.800
1131 35032 IMS charging Rel-6 S5 No IMS2-CH 21/03/2003 16/12/2004 100%  32.260 SP-030049
1132 11051 IMS Management objects Rel-6 N1 No 03/09/2004 05/11/2005  100% 24.167 NP-040494
1133 32027 Deleted - Stage 2 of IMS Phase 2 Rel-6 S2 No 19/09/2003 19/09/2003  100% SP-020544
1134 | 32063 3GPP Enablers for services like Push to Talk o7 Rel6 S2 No PoC 08/09/2003  09/06/2005 100%  23.979 SP-030384
1135 32068 Feasibility Study Rel-6 S2 No PoC 08/09/2003 30/11/2004 100%  23.979 SP-030384
1136 60002 Dependencies on OMA PoC Rel-6 OMA  No PoC 01/01/2004 28/02/2005  100%
1137 34029 Selection of one or more PoC codec(s) for PoC Rel-6 S4 No PoC 13/09/2004 16/12/2004  100%  26.235, 26.2
1138 35036 PoC charging Rel-6 S5 No PoC-CH 27/09/2004 09/06/2005 100%  32.272 SP-050032
1139 | 32062 |nterworking aspects and migration scenarios f ~ Re-6 S2 No IPv4IMS 08/09/2003 ~ 25/06/2004 100%  23.881 SP-040327
1140 | 11032 |nteroperability and Commonality between IMS =~ Rel-6 S2 No IMSCOOP 16/09/2002  12/12/2003 100%  23.864
1141 32028 Stage 2 for Interoperability Rel-6 S2 No 16/09/2002 30/09/2003 100%  23.864 SP-020543
1142 32061 Stage 2 for commonality Rel-6 S2 No 16/09/2002 19/09/2003 100%  23.864 SP-020543
1143 11033 Stage 3 Rel-6 N1 No 14/10/2002 12/12/2003  100% NP-020572
1144 1365 Support of Push Services Rel-6 S1 No PUSH 03/01/2001 | 27/02/2004  100%  23.976 SP-000669
1145 31004 Stage 1 Rel-6 S1  No 03/01/2001 14/06/2002  100%
1146 32701 TR 23.976 on Push Architecture Rel-6 S2 No 11/11/2002 27/02/2004 100%  23.976 SP-030126
1047 | 42009 Muyltimedia Messaging (MMS) enhancements Rel-6 T2 No MMS6 15/08/2002  07/12/2005  100% TP-030175
1148 42010 Definition of service requirements Rel-6 S1 No MMS 6-SR 15/11/2002 19/12/2003  100%  22.140
1149 31031 Definition of service requirements charging Rel-6 S1  No 15/11/2002 19/12/2003  100%  22.140
1150 42011 Technical realization Rel-6 T2 No 06/09/2002 10/12/2004 100%  23.140
1151 42012 OMA dependencies Rel-6 OMA No 15/08/2003 29/04/2005 100%  OMA specs
1152 42013 MMS formats and codecs Rel-6 S4 No MMS6-Codec 15/08/2002 07/12/2005 100%  26.140, 26.¢
1153 42014 Handling of private addressing schemes in MMS Rel-6 T2 No 10/12/2003 10/12/2004  100%  23.140 TP-030299
1154 35034 MMS charging Rel-6 S5 No MMS6-CH 21/03/2003 16/09/2004 100%  32.270 SP-040778
1155 42015 Deleted - FS Multiple MMS Relay/Server Architecture Rel-6 T2 No 10/12/2004 10/12/2004  100%  probably An  TP-030301
1156 | 42005 Rel-6 MEXE enhancements Rel-6 T2 No MEXE6 08/03/2002  06/06/2003  100%
1157 42006 MEXE Rel-6 Improvements and Investigations Rel-6 T2 No  MEXE6-ENHAN 08/03/2002 12/03/2003 100%  22.057, 23.C T
1158 42007 MEXE Run-Time Independent Framework Feasibility Study Rel-6 T2 No MEXE6-RTIF 08/03/2002 06/06/2003  100%  22.857 T
1159 2062 Sybscription Management Rel-6 S5 No SuM 20/09/2002  17/03/2005 100%  32.140/1,3: SP-040763
1160 2499 presence Capability Rel-6 S1  No PRESNC 19/03/2001 ~ 07/12/2005  100% SP-010064
1161 2501 Stage 1 Rel-6 S1 No 19/03/2001 18/07/2003 100%  22.141
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1162 2502 Stage 2 Rel-6 S2 No 12/09/2001 20/09/2002  100% SP-010517
1163 2503 Stage 3 Rel-6 N1 No 01/04/2002 08/12/2004  100% NP-040492
1164 13018 Stage 3 (CN3 Part Pk interface) Rel-6 N3 No 01/04/2002 11/03/2005  100%
1165 34025 Media Codecs and Formats for IMS Messaging and Presenc Rel-6 S4 No PRESNC-COFII 12/06/2003 07/12/2005  100% 26.141,26.  SP-030212
1166 2504 Security issues Rel-6 S3 No 26/08/2002 12/12/2002  100% SP-020514
1167 60003 SIMPLE Presence Rel-6 OMA No 01/01/2004 31/03/2005  100%
1168 | 50056 Ephanced A/Gb feasibility study Rel-6 GP No AGbENFS 30/08/2002  08/11/2002  100% GP-022565
1169 50057 Feasibility study on A/Gb enhancements Rel-6 G2 N o AGbENnFS-FS 30/08/2002 08/11/2002  100%
1170 50080 Requirements for the support of conversational services Rel-6 GP No 30/08/2002 08/11/2002  100%
1171 50084 Identification of the different building blocks for the provi Rel-6 GP No 30/08/2002 08/11/2002  100%
1172 50093 Outline of impact and feasibility of these building blocks Rel-6 GP No 30/08/2002 08/11/2002 100%
1173 50081 Impact on 3GPP architecture and requirement to co-ord Rel-6 GP No 30/08/2002 08/11/2002 100%
1174 50082 Standardisation effort Rel-6 GP No 30/08/2002 08/11/2002  100%
1175 50083 Dependency to other features Rel-6 GP No 30/08/2002 08/11/2002  100%
1176 | 50063 Flexible Layer One for GERAN Rel-6 GP No FLOGER 03/01/2000  25/06/2004  100% GP-021018
1177 50064 Realisation of a Flexible Layer One Rel-6 GP No FL OGER-Real 03/01/2000 23/04/2004  100% GP-021019
1178 50065 Technical Report Rel-6 GP No 19/04/2002 06/02/2004  100%
1179 51002 Architecture in 45.001 and 43.051 Rel-6 Gl No 19/04/2002 23/04/2004  100%
1180 51003 Multiplexing in 45.002 Rel-6 Gl No 19/04/2002 23/04/2004  100%
1181 51004 Channel Coding in 45.003 Rel-6 Gl No 19/04/2002 23/04/2004  100%
1182 51005 Performance Requirements in 45.005 Rel-6 Gl No 03/01/2000 23/04/2004  100%
1183 51006 Radio subsystem link control in 45.008 Rel-6 Gl No 19/04/2002 23/04/2004  100%
1184 52071 Requirements in 44.004 Rel-6 G2 No 19/04/2002 23/04/2004  100%
1185 52072 Signalling and protocol support for a Flexible Laye rOne Rel-6 G2 No FLOGER-SigPr 19/04/2002 25/06/2004  100% GP-021020
1186 52073 Modifications to RLC/MAC in 44.060 and 44.160 Rel-6 G2 No 19/04/2002 25/06/2004  100%
1187 52074 Modifications to RRC in 44.118 and 44.018 Rel-6 G2 No 19/04/2002 25/06/2004  100%
1188 52075 Security for a Flexible Layer One Rel-6 S3,G2 No FLOGER-SecFl 19/04/2002 29/08/2003  100% GP-021021
1189 52076 Ciphering in 44.160,44.118, 44.060 and 44.018 Rel-6 S3,G2 No 19/04/2002 29/08/2003  100%
1190 55077 Deleted at TSG#27 - GERAN MS Conformance test for the F Rel-6 G4,G5 No FLOGER-Mscot 06/02/2004 06/02/2004  100% GP-021022
1191 55078 Deleted at TSG #27 - MS Test in 51.010 Rel-6 G4,G5 No 06/02/2004 06/02/2004  100%
1192 55079 Deleted at TSG#27 - GERAN BTS Conformance test for the Rel-6  G3new No FLOGER-BTSct 06/02/2004 06/02/2004  100% GP-021023
1193 53080 Deleted at TGS #27 - BTS Test in 51.021 - DELETE Rel-6  G3new No 06/02/2004 06/02/2004  100%
1194 | 50041 Yplink TDOA feasibility study Rel-6 GP No TDOAF 30/11/2001  28/06/2002 100%  45.811 GP-012794
1195 2544 Multimedia Broadcast and Multicast Service Rel-6 35RP,GP No MBMS 11/05/2001 ~ 07/03/2008 ~ 100%
1196 2545 Stage 1 Rel-6 S1 No MBMS 11/05/2001 01/04/2002 100%  22.146, 22.1
1197 32002 Stage 2 Rel-6 S2 No MBMS 24/09/2001 17/03/2004  100% SP-010516
1198 32702 TR on Architectural Study Rel-6 S2 No MBMS 24/09/2001 23/08/2002 100%  23.846
1199 32703 Stage 2 Specification Work Rel-6 S2 No MBMS 19/08/2002 17/03/2004 100%  23.246
1200 2481 Introduction of MBMS in RAN Rel-6 R2 No MBMS-RAN 01/ 01/2002 15/09/2005  100% 25.346, 25. Work Items
1201 20022 Introduction of MBMS in RAN (physical & upper layers, : Rel-6 R2 No MBMS-RAN 01/01/2002 14/12/2004  100% 25.346, 25.
1202 20020 UE Performance Requirements for MBMS Rel-6 R4 No MBMS-RAN-RF 15/09/2004 15/09/2005 100%  25.101, 25.1 _Work Items
1203 11030 Support of the MBMS in CN protocols Rel-6 N1 No MBMS 18/06/2002 08/12/2004  100% NP-040493
1204 13015 Gmb interface for MBMS (CN3 part) Rel-6 N3 No MBMS 29/08/2003 08/12/2004 100%  29.061
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1205 33008 Security Aspects of MBMS Rel-6 S3 No MBMS 01/07/2002 18/03/2005  100% SP-020514
1206 50085 Support of MBMS in GERAN Rel-6 GP No MBMS-GERAN 30/ 08/2001 28/01/2005  100% GP-022566
1207 50086 Impact on the logical and physical channels Rel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005  100%
1208 52085 Re-synchronisation at cell change Rel-6 G2 No MBMS-GERAN 30/08/2002 28/01/2005  100%
1209 50098 Simultaneous support of MBMS services Rel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005  100%
1210 50099 Simultaneous support of MBMS and non-MBMS service Rel-6 GP No MBMS-GERAN 30/08/2001 28/01/2005  100%
1211 50100 Resynchronisation at cell change Rel-6 GP No MBMS-GERAN 30/08/2001 28/01/2005  100%
1212 50087 Decision making process between point-to-point or pont Rel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005  100%
1213 50088 MBMS channel allocations procedures to multiple MSs Rel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005  100%
1214 50089 Changes to the Gb interface Rel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005  100%
1215 50090 GERAN specific changes to the Iu-ps interface Rel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005  100%
1216 50091 Interaction between MBMS and lu-flex Rel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005  100%
1217 50092 Security aspects Rel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005  100%
1218 53081 MS conformance tests- G3 Rel-6  G3new No MBMS-GERAN 25/01/2002 28/01/2005  100%
1219 55091 Deleted - MS conformance tests - G5 Rel-6 G5 No  MBMS-GERAN 27/06/2003 27/06/2003  100%
1220 31045 MBMS User Services Rel-6 S1 No MBMS 13/05/2003 16/03/2006  100%  22.246
1221 31044 MBMS User Services Stage 1 Rel-6 S1 No MBMS 13/05/2003 01/04/2004 100%  22.246
1222 34026 Definition of MBMS user services, media codecs, forma Rel-6 S4 No MBMS-TSMBM! 12/06/2003 16/03/2006 100%  26.346, 26.¢  SP-030674
1223 35038 MBMS charging Rel-6 S5 No MBMS-CH 11/01/2005 09/06/2005 100%  32.273 SP-040779
1224 25024 MBMS UE Conformance Testing Rel-6 R5 Yes MBMS-UEConT 10/03/2006 07/03/2008 100% 34.108, 34. Work Items
1225 25014 RF/RRM Conformance Test Aspects — MBMS (FDD) Rel-6 R5 Yes MBMS-RAN-RF 02/06/2006 07/03/2008  100% 34.108, 34. _Work ltems
1226 25022 Conformance Test Aspects - MBMS for 3.84 Mcps and Rel-6 R5 No MBMS-UEConT 20/09/2006 07/12/2007 100%  34.108, 34. _Work Items
1227 25023 Signalling Conformance Test Aspects — MBMS for LCR Rel-6 R5 No MBMS-UEConT 20/09/2006 07/12/2007 100%  34.108, 34. _Work Items
1228 25011 Conformance Test Aspects — MBMS Rel-6 R5 No MBMS_Test 10/03/2006 14/09/2007 100%  34.108, 34.1 _Work ltems
1229 25038 Conformance Test Aspects - 1.28Mcps TDD MBMS RF, Rel-6 R5 No MBMS-UEConT 01/06/2007 07/12/2007  100% 34.108, 34. _Work_ltems
1230 | 31006 Speech Recognition and Speech Enabled Serv ~ Rel-6 S1 No SRSES 08/10/2001  30/12/2005  100% SP-010572
1231 31007 Speech Enabled Services Based on Distributed Speech Rec Rel-6 S1 No DSR 08/10/2001 15/03/2002 100%  22.941,23.:. SP-010581
1232 32999 TR on Architectural impacts Rel-6 S2 No 12/05/2003 02/03/2004  100%  23.877
1233 34700 Codec Work to Support Speech Recognition Framework for . Rel-6 S4 No SRSES-Codec 15/10/2002 16/12/2004  100% 26.235,26. SP-020687
1234 60004 Multimodal support Rel-6 OMA  No 01/01/2004 30/12/2005  100%
1235 11021 Deleted - SES codec negotiation at SDP Rel-6 N1 No 04/06/2003 04/06/2003  100%
1236 | 31008 Generic User Profile Rel-6 Rel-6 SI No GUP 08/10/2001  03/03/2005  100% SP-040515
1237 31009 Stage 1 - Requirements Rel-6 S1  No 08/10/2001 30/05/2003  100%  22.240, 22.:
1238 32008 Stage 2 - Architecture Rel-6 S2 No 28/01/2002 06/06/2003  100%  23.240 SP-020539
1239 42002 Stage 2 - Data Description Method Rel-6 N4 No 05/12/2002 03/03/2005 100%  23.241 TP-020275
1240 14008 Stage 3 - Network Rel-6 N4 No 19/05/2003 03/03/2005 100%  29.240
1241 33009 Security Aspects Rel-6 S3 No 16/07/2002 18/09/2003 100%  33.102,33.2 SP-030109
1242 | 31010 Djgital Rights Management Rel-6 S1 No DRM 08/10/2001 ~ 28/05/2004  100% SP-010577
1243 31011 Requirements Rel-6 S1 No 08/10/2001 13/06/2002  100%
1244 60005 Stage 2 Rel-6 OMA No 01/01/2004 28/05/2004  100%
1245 60006 Stage 3 Rel-6 OMA No 01/01/2004 28/05/2004  100%
1246 33001 Security Rel-6 OMA No 17/06/2002 03/03/2003  100%
1247 31037 Deleted - Monitoring of Stages 2 and 3 progress (actual work ~ Rel-6 S1 No 21/03/2003 21/03/2003  100%
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1248 | 31012 \WLAN-UMTS Interworking Rel-6 Rel-6 ST No WLAN 03/01/2000  22/09/2005 100% SP-030712
1249 31020 Technical Report Rel-6 S1 No WLAN-TR 03/01/2000 13/06/2003 100%  22.934,22.1 SP-030712
1250 31035 Stage 1 Rel-6 S1  No WLAN-TS 06/01/2003 11/06/2004 100% 22.234 SP-030712
1251 31058 Global stage 1 Rel-6 S1  No WLAN-TS 06/01/2003 11/06/2004 100%  22.234 SP-030712
1252 32018 Architecture Definition for scenarii 2 and 3 Rel-6 S2  No 25/03/2002 31/05/2004 100%  23.234 SP-020542
1253 32704 Security Rel-6 S3 No 30/09/2002 21/03/2003  100%  21.133,33.]1 SP-020514
1254 14013 Stage 3 - CN4 aspects Rel-6 N4 No  WLAN-IwW 23/05/2003 01/09/2004  100%  29.234,29.C NP-030490
1255 13019 Stage 3 - CN3 aspects (Wi Interface for Scenario 3) Rel-6 N3 No WLAN 23/05/2003 30/09/2004 100%  29.161
1256 11042 Stage 3 for scenario 2 Rel-6 N1 No 23/05/2003 08/09/2004  100% NP-030490
1257 11047 Stage 3 for scenario 3 Rel-6 N1 No 23/05/2003 08/12/2004  100%
1258 35033 WLAN charging Rel-6 S5 No WLAN-CH 21/03/2003 22/09/2005 100%  32.252 SP-030048
1259 43010 USIM enhancements for WLAN Interworking Rel-6 T3 No 05/09/2003 04/03/2005  100% TP-030185
1260 | 31015 Priority Service Rel-6 S1  No NTShar 30/05/2002  26/09/2003  100% SP 010739
1261 31016 Feasibility Study Rel-6 S1 No PRIOR-FS 14/06/2002 14/06/2002  100%  22.950 SP-010523
1262 31017 Stage 1 - Requirements Rel-6 S1 No PRIOR-SR 30/05/2002 17/09/2003  100%
1263 31043 Priority service implementation guide Rel-6 S1  No 28/03/2003 26/09/2003 100%  22.952
1264 | 31018 Network Sharing Rel-6 S1 No NTShar 20/01/2003  15/12/2004  100% SP 010739
1265 31019 Technical Report Rel-6 S1  No NTShar-TR 20/01/2003 19/12/2003  100%  22.951
1266 31038 Stage 1 - CRs to implement Network Sharing Rel-6 S1  No NTShar-CR 20/01/2003 19/12/2003 100%  22.011, 22.]
1267 32044 Stage 2 Rel-6 S2 No 27/02/2003 30/07/2004 100%  23.251 SP-030123
1268 11043 Network sharing - stage 3 Rel-6 N1 No 23/05/2003 08/12/2004  100% NP-040429
1269 22004 Enhancement of the support of network sharing in the UTRA Rel-6 R2 No NTShar-UTRAN 19/09/2003 15/12/2004  100%  25.401, 25.2 _Work_ltems
1270 | 32016 QoS Improvements Rel-6 S2 No Qosl 15/07/2002  08/12/2004  100% SP-010719
1271 32017 FS on Dynamic Policy control enhancements for end-to-end Rel-6 S2 No Qos1i 15/07/2002 23/04/2004 100%  23.917 SP-020540
1272 32059 Definition of the Gq interface Rel-6 S2  No 01/07/2003 23/04/2004  100%  23.221 SP-030306
1273 13016 Gq interface specification for Dynamic Policy control enhanct Rel-6 N3 No 29/08/2003 08/12/2004 100%  24,228,29.. NP-030198
1274 | 33002 Sybscriber certificates Rel-6 S3 No SECI-SC 25/02/2002 08/12/2004  100%  33.102 SP-010622
1275 32705 Stage 1 Rel-6 S3 No 25/02/2002 12/09/2002  100%
1276 32706 Architecture review Rel-6 S2 No 14/10/2002 14/11/2002  100%
1277 14504 Stage 3 Rel-6 N4 No SEC1-SC 19/09/2003 30/11/2004  100% NP-030399
1278 11049 Stage 3 Ua & Ub interfaces Rel-6 N1 No 03/11/2003 08/12/2004  100%
1279 60007 OMA dependencies on Subscriber certificates Rel-6 OMA No 01/01/2004 08/06/2004  100%
1280 | 15010 Rel-6 OSA enhancements Rel-6 N5 No OSA3 31/10/2002  10/03/2005  100%  22.127,23.1 NP-040351
1281 31040 Scope of the Open Service Access Release 6 Rel-6 S1  No 28/03/2003 27/06/2003  100% SP-030038
1282 15038 OSA Stage 2 Rel-6 N5 No 13/08/2004 10/03/2005 100%  23.198 OSA
1283 15026 Multi Media Messaging function Rel-6 N5 No 31/10/2002 10/09/2004 100%  29.198-15
1284 15028 Policy management extensions Rel-6 N5 No 31/10/2002 12/12/2003  100%  29.198, 29.¢
1285 15029 TS on Presence and Availability Management (from the PRE Rel-6 N5 No 31/10/2002 26/03/2004 100%  29.198-14
1286 15032 OSA interfaces at different levels of abstractions (Parlay X, V Rel-6 N5 No 14/07/2003 10/09/2004 100%  29.199
1287 15033 Introduction of migration support mechanism Rel-6 N5 No 31/10/2002 10/12/2003  100%  29.198, 29.¢
1288 15036 Framework Function for Federation Rel-6 N5 No 03/02/2003 12/12/2003 100%  29.198, 29.¢
1289 60008 OMA potential overlaps with 3GPP OSA Stage 3 (Web servii Rel-6 OMA No 18/12/2003 16/09/2004  100%
1290 15037 Deleted - TR on Presence and Availability Management (fron  Rel-6 N5 No 17/09/2004 17/09/2004  100%
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1201 [ 50401 Addition of frequency bands to GSM (TAPS) Rel-6 GP No TAPS 28/06/2002  28/01/2005  100% GP-022072
1292 50094 Addition of frequency bands to GSM — Changes tocor e Rel-6 Gl No TAPS-Specs 15/11/2002 20/12/2002 = 100% GP-022073
1293 51102 Changes to core specs Rel-6 Gl No 15/11/2002 20/12/2002  100%
1294 54102 Deleted at TSG #27 - Addition of frequency bands to GSM — Rel-6 G4 No  TAPS-Conf 28/06/2002 28/01/2005  100% GP-022074
1295 54103 Deleted at TSG #27 - 51.010-1 Add testing Rel-6 G4 No 28/06/2002 28/01/2005  100%
1296 | 50130 Seamless support of streaming services in A/G| ~ Rel-6 GP No SSStrea 03/01/2000 ~ 17/06/2005  100% GP-022561
1297 51131 Identification of requirements for streaming Re |6 Gl No 27/06/2003 29/08/2003  100% GP-022564
1298 51133 Requirements Rel-6 Gl No 27/06/2003 29/08/2003  100%
1299 51132 Performance study of cell change mechanisms Rel -6 Gl No 03/01/2000 29/08/2003  100% GP-022562
1300 51134 Performance of NACC Rel-6 Gl No 03/01/2000 29/08/2003  100%
1301 51135 Performance of cell change in DTM for the PS domain Rel-6 Gl No 03/01/2000 29/08/2003  100%
1302 51136 Handover Rel-6 Gl No 03/01/2000 29/08/2003  100%
1303 52131 Reduction of service interruption times and packet loss¢ Rel-6 G2 No 27/06/2003 17/06/2005  100% GP-022563
1304 52133 Optimisations of existing mechanisms/procedures Rel-6 G2 No 27/06/2003 21/11/2003  100%
1305 52134 Inter-system NACC Rel-6 G2 No 27/06/2003 21/11/2003  100%
1306 52135 PS Handover (within GERAN and between GERAN and Rel-6 G2 No 27/06/2003 17/06/2005  100%
1307 52136 Dependency to other features Rel-6 G2 No 27/06/2003 21/11/2003  100%
1308 54131 MS conformance testing Rel-6  G3new No 19/12/2003 30/01/2004 = 100% GP-023424
1309 54132 MS conformance tests Rel-6 G4,G5 No 19/12/2003 30/01/2004  100%
1310 33013 GERAN A/Gb mode security enhancements Rel-6 S3 No 26/09/2002 28/01/2005 100%  33.102 SP-030107
1311 | 34300 performance characterisation of default codecs  Re-6 S4 No CODCAR 13/09/2002  10/06/2004 100%  26.935 SP-020433
1312 | 31030 Stydy on Privacy Capability Rel-6 S1 No PrivCap 10/11/2003 ~ 03/03/2004 100%  21.949 SP-020579
1313 | 35010 OAM&P Rel-6 Rel-6 S5 No OAM 12/09/2002  11/03/2005 100%  32-series SP-040766
1314 35011 Principles, high level Requirements and Architecture Rel-6 S5 No OAM-AR 12/09/2002 16/09/2004 100%  32.101,32.1 SP-040767
1315 35012 Performance Management Rel-6 S5 No OAM-PM 12/09/2002 16/12/2004 100%  32.401/3,5: SP-040782
1316 35014 Network Infrastructure Management Rel-6 S5 No OAM-NIM 12/09/2002 16/12/2004 100%  32.15x,32.2  SP-040789
1317 35015 Trace Management Rel-6 Rel-6 S5 No OAM-Trace 20/09/2002 11/03/2005 = 100% 32.42x,52.C SP-040782
1318 35022 Subscriber and UE trace management Rel-6 S5 No OAM-Trace 20/09/2002 16/12/2004 100%  32.421/2/3,
1319 23013 Subscriber and equipment trace in UTRAN Rel-6 R3 No OAM-Trace-RAI 06/06/2003 15/06/2004 100%  25.413, 25. tems History
1320 14016 Trace Management, Stage3 Rel-6 N4 No OAM-Trace 09/06/2004 11/03/2005  100% 23.205, 29. NP-040411
1321 | 35016 Charging Management Rel-6 S5 No CH 21/11/2002  09/06/2005 100%  32.2xy SP-040773
1322 35037 Charging architecture and principles Rel-6 S5 No CH 21/03/2003 16/09/2004 100%  32.240
1323 35024 Charging Data Record (CDR) file format and transfer Rel-6 S5 No CH 21/03/2003 18/03/2004 100%  32.297
1324 35025 CDR parameter description Rel-6 S5 No CH 21/03/2003 09/06/2005 100%  32.298
1325 35026 Diameter charging applications Rel-6 S5 No CH 21/03/2003 16/09/2004 100%  32.299
1326 35027 Online Charging System (OCS) architecture study Rel-6 S5 No CH 21/03/2003 18/09/2003 100%  32.815
1327 35028 OCS: Applications and interfaces Rel-6 S5 No CH 21/03/2003 16/12/2004 100%  32.296
1328 35017 Charging Management for Bearer level Rel-6 S5 No C H-BC 21/03/2003 16/09/2004  100% SP-030048
1329 35029 CS domain charging Rel-6 S5 No CH 21/03/2003 18/03/2004 100%  32.250
1330 35030 PS domain charging Rel-6 S5 No CH 21/03/2003 16/09/2004 100%  32.251
1331 35031 CDR transfer Rel-6 S5 No CH 21/03/2003 16/09/2004 100%  32.295
1332 35018 Charging Management for the IMS Rel-6 S5 No IMS2-CH 21/03/2003 16/12/2004 100%  32.260 SP-030049
1333 35019 Charging Management for the Service domain Rel-6 S5 No CH 21/03/2003 09/06/2005 100%  32.252,32.z2 SP-040778
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1334 32030 Overall architectural aspects of IP flow based bear  erleve  Rel-6 S2 No CH-FBC 21/11/2002 11/03/2005 100%  23.125 SP-040041
1335 32069 Overall definition of FBC architecture Rel-6 S2  No 21/11/2002 02/03/2004  100%
1336 32070 Study on providing policy control with FBC Rel-6 S2  No 02/02/2004 30/07/2004  100%
1337 13020 Gx interface for flow based charging Rel-6 N3 No CH-FBC 02/02/2004 08/12/2004 100%  29.210 NP-040245
1338 13021 Rx interface for flow based charging Rel-6 N3 No CH-FBC 02/02/2004 11/03/2005 100%  29.209 NP-040339
1339 1800 Rel-6 UICC/USIM enhancements and interwork — Rel-6 T3 No USAT1 25/09/2000  10/03/2005  100% not needed
1340 1802 UICC API Rel-6 T3 No USATI1-API 20/03/2002 10/03/2005 = 100%
1341 43001 Java API Test specification Rel-6 T3 No 20/03/2002 10/06/2002  100% TP-020029
1342 43006 2G/3G Java Card™ API based applet interworking Rel-6 T3 No USATI1-API 17/03/2003 05/03/2004  100% TP-030031
1343 43007 (U)SIM API for Java Card Testing Work Item Rel-6 T3 No 17/03/2003 10/03/2005 100%  31.213 TP-040186
1344 43003 Deleted - Java API Test specification (TS 43.019 Rel-5) Rel-6 T3 No 30/05/2002 09/06/2003  100% TP-020122
1345 43004 Rel-6 USIM toolkit enhancements Rel-6 T3 No 25/09/ 2000 04/03/2005  100%
1346 502031 C SIM API Rel-6 T3 No USAT1-API-MU 25/09/2000 27/09/2002  100% TP-000155
1347 502032 Specification Rel-6 T3 No 25/09/2000 27/09/2002  100% TP-000155
1348 502033 Test specification Rel-6 T3 No 01/01/2001 28/09/2001  100% TP-000155
1349 43009 USIM application toolkit Conformance Test Specificatior Rel-6 T3 No 05/12/2003 04/03/2005 100%  31.124 TP-030259
1350 | 34022 Packet Switched Streaming Services Rel-6 Rel-6 S4 No PsSrel6 18/11/2002  07/12/2005  100% SP-020685
1351 31039 Stage 1 Rel-6 S1  No 18/11/2002 17/03/2003  100%  22.233
1352 34024 Stage 3 Rel-6 S4 No  PSSrel6-Stage3 13/12/2002 07/12/2005 100%  26.233, 26.2
1353 | 34023 AMR-WB extension for high audio quality Rel-6 S4 No AMRWB+ 13/12/2002  07/12/2005 100%  26.290,26.5 SP-030083
1354 | 34027 Codec Enhancements for Packet Switched Cor  Re-6 S4 No CEPSCM 16/03/2004 ~ 16/12/2004 100%  26.235,26.  SP 040066
1355 | 34028 3G-324M Improvements Rel-6 S4 No 3G-324MI 16/03/2004 ~ 16/12/2004 100%  26.111,26.¢ SP-040067
1356 | 51101 Single Antenna Receiver Interference Cancellai  Rek6  GP.GL  No  SAIC 15/11/2002 ~ 27/08/2004  100% GP-023400
1357 | 12006 Ephancement of dialled service for CAMEL Rel-6 S1 No EDCAMEL 28/03/2003  31/12/2003  100% SP-020818
1358 12007 Stages 2 and 3 Rel-6 N4 No 28/03/2003 31/12/2003  100% NP-030153
1359 | 32060 Bandwidth and resource savings in CS network ~ Re-6 S2. No BARS 01/06/2003 ~ 16/06/2004 ~100%  23.977 SP-030308
1360 | 33018 FS on (U)SIM Security Reuse by Peripheral De  Re-6 S3 No 03/07/2003  26/12/2003  100% SP-030341
1361 | 50600 Multiple TBF in A/IGb mode Rel-6 GP,G2 No MULTBF 05/04/2002  28/01/2005 ~ 100% GP-021263
1362 50601 Multiple TBF in A/Gb mode Rel-6 GP,G2 No MULTBF-Agbm 05/04/2002 29/08/2003  100% GP-021263
1363 50602 Multiple TBF Concept paper Rel-6 GP,G2 No 05/04/2002 29/08/2003  100%
1364 50603 Multiple TBF Stage 2 (43.064) CRs Rel-6 GP,G2 No 05/04/2002 29/08/2003  100%
1365 50604 Multiple TBF Stage 3 (44.060) CRs Rel-6 GP,G2 No 05/04/2002 29/08/2003  100%
1366 50605 Deleted at TGS # 27 - Multiple TBF in A/Gb mode — MS testir  Rel-6 ~ G3new No  MULTBF-Testin 28/01/2005 28/01/2005  100% GP-022098
1367 | 5009 Alignment between the test-regimes for GERAN Rel6  G3new No ALTERE 20/08/2003  02/09/2005 ~ 100% GP-032236
1368 50097 Determine the controversial test cases in the different test re Rel-6 G3new No ALTERE-TC 29/08/2003 02/09/2005  100%
1369 | 50444 Addition of U-TDOA in the CS domain Rel-6 GP No UTDOACS 21/11/2003  23/04/2004  100% GP-032773
1370 | 50445 Addition of U-TDOA in the PS domain Rel-6 GP No UTDOAPS 27/06/2003 ~ 12/11/2004  100% GP-032774
1371 | 50101 Downlink Advanced Receiver Performance Rel-6 GP No DARP 21/11/2003  02/09/2005  100% GP-041966
1372 50102 DARP test scenarios Rel-6 GP  No DARP-TS 21/11/2003 27/08/2004  100% GP-041967
1373 50103 DARP for GMSK modulated voice services Rel-6 GP N o DARP-GMSK 06/02/2004 12/11/2004  100% GP-041968
1374 50104 Performance requirements in 45.005 Rel-6 GP No DARP-GMSK-P 06/02/2004 12/11/2004  100%
1375 50105 Radio subsystem link control in 45.008 Rel-6 GP No DARP-GMSK-L! 06/02/2004 12/11/2004  100%
1376 50106 DARP for GPRS and EGPRS MCS1-MCS4 Rel-6 GP No DARP -GPRSE 06/02/2004 12/11/2004  100% GP-041969
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1377 50107 Performance requirements in 45.005 Rel-6 GP No DARP-GPRSE-| 06/02/2004 12/11/2004  100%
1378 50108 Radio subsystem link control in 45.008 Rel-6 GP  No DARP-GPRSE-| 06/02/2004 12/11/2004  100%
1379 50115 DARP Capability signalling Rel-6 GP No DARP-CAPSIG 21/11/2003 12/11/2004  100% GP-041970
1380 50116 GERAN MS Conformance test for DARP Rel-6 G3new No ARP-ConfTest 27/08/2004 02/09/2005  100% GP-041971
1381 | 50109 Reduction of PS service interruption in Dual Tre ~ Rel-6 G2 No PSintDTM 21/11/2003  24/06/2005  100% GP-032548
1382 50110 Use case and requirement definition Rel-6 G2 No PSintDTM-Req 21/11/2003 23/04/2004  100% GP-032549
1383 50111 Performance Study of Current Procedures Rel-6 G2 No PSintDTM-Perf 21/11/2003 23/04/2004  100% GP-032550
1384 50112 Reduction of service interruption times and packet loss durin Rel-6 G2 No PSintDTM-Red. 23/04/2004 12/11/2004  100% GP-032551
1385 50113 Deleted - MS Conformance testing Rel-6 G3new No PSintDTM-Confl 25/06/2004 24/06/2005  100%
1386 50114 Deleted - BTS Conformance testing Rel-6  G3new No PSintDTM-Confl 24/06/2005 24/06/2005  100%
1387 | 12008 CAMEL prepay interworking with SCUDIF Rel-6 N4 No SCCAMEL 08/12/2003  05/10/2004 ~ 100% NP-030584
1388 | 31046 Circuit Switched Video and Voice Service Imprc  Rel-6 S1 No CS_Vss 12/01/2004 = 02/09/2005 100%  23.801 SP-040331
1389 31047 Stage 1 - Requirements Rel-6 S1 No CS_VSs 12/01/2004 14/10/2004  100%
1390 32071 Stage 2 Study on architecture alternatives Rel-6 S2 No CS_VSS 12/01/2004 13/08/2004  100%
1391 32072 Stage 2 description on Redial Rel-6 S2 No CS_VSss 03/05/2004 16/12/2004 100%  23.903
1392 11053 Switching between voice and video call - Redial solution Rel-6 Cl1 No CS_VSs 03/01/2005 17/06/2005  100%
1393 52137 Deleted - GERAN2 Part Rel-6 G2 No CS_VSS 02/09/2005 02/09/2005  100%
1394 13017 Deleted - CN3 Part Rel-6 N3 No CS_VSSs 14/10/2004 14/10/2004  100%
1395 | 33020 Network Domain Security; MAP application laye ~ Re-6 S3 No MAPSEC 06/07/2004  29/12/2004  100% SP-040280
1396 | 33021 FS on Security for early IMS Rel-6 S3 No SEC-IMs 01/10/2004  28/03/2005  100% SP-040691
1397 | 13024 Reorganisation of CS Data Specifications Rel-6 N3 No CSData 19/11/2004 ~ 08/12/2004  100% NP_040563
1398 | 50553 Generic Access to A/Gb Interface (GAAI) Rel-6 GP No GAAI 25/06/2004  20/01/2006  100% GP-042247
1399 50544 FS on GAAI Rel-6 GP  No GAAG 25/06/2004 27/08/2004  100% 43.901 GP-041592
1400 50554 GAAI - Stage 2 Rel-6 GP  No GAAI-Stage2 27/08/2004 08/04/2005  100% 43.318
1401 50555 GAAI - Stage 3 Rel-6 GP No GAAI-Stage3 27/08/2004 08/04/2005  100% 44.318
1402 50556 MS Conformance Test for GAAI Rel-6 GP No GAAI-CT 27/08/2004 20/01/2006  100%
1403 | 50559 Sypport of PS Handover for GERAN A/Gb mod Re-6  GP.G2 No  SPSHAGB 03/11/2003 ~ 24/08/2005 ~ 100% GP-051160
1404 50560 Stage 2 Rel-6 GP,G2 No SPSHAGB-Stag 03/11/2003 24/08/2005 100%  43.129 GP-051161
1405 50561 PS handover Rel-6 GP,G2 No SPSHAGB-PSH 03/11/2003 24/08/2005  100% GP-051162
1406 50562 Definition of radio resource management functionality Rel-6 GP,G2 No SPSHAGB-RRM 03/11/2003 24/08/2005  100% GP-051163
1407 | 60111 small Technical Enhancements and Improveme ~ Rel-6 Al No TEI6 02/06/2006 ~ 06/05/2008  100%
1408 25019 Small Technical Enhancements and Improvements for Rel-6 Rel-6 R5 Yes TEI6_Test 02/06/2006 06/05/2008  100%  34.108,34.1 _Work Items
1409 31029 Deleted - Study of Feature Interactions Requirements Rel-6 S1 No FINTER 01/10/2004 01/10/2004  100% SP-020578
1410 50563 Deleted (moved to Rel7) - Enhancements of VGCS in public netw ~ Rel-6  GP,G2 No EVGCS 24/08/2005 02/09/2005 = 100%  44.018,44.C GP-041837
1411 50500 Deleted - Support of Conversational Services in A/Gb mode viath  Rel-6 GP No SCSAGB 21/11/2003 19/02/2004  100% GP-030443
1412 50501 Delete - Creation of a TR Rel-6 GP No SCSAGB-TR 21/11/2003 21/11/2003  100% GP-030444
1413 50502 Delete - Stage 2 Rel-6 GP No  SCSAGB-Stage 21/11/2003 21/11/2003  100% GP-030445
1414 50503 Delete - Radio Channel Support Rel-6 GP No SCSAGB-RCS 21/11/2003 21/11/2003  100% GP-030446
1415 50504 Delete - Definition of radio resource management functionalit Rel-6 GP,G2 No SCSAGB-RRM 21/11/2003 21/11/2003  100% GP-030447
1416 50505 Delete, replaced by 50561 - PS Handover Rel-6 2,GP, N1 No  SCSAGB-PSH 21/11/2003 19/02/2004  100% GP-030448
1417 50506 Delete - Modifications to FLO Rel-6 GP,G2 No  SCSAGB-FLO 21/11/2003 21/11/2003  100% GP-030449
1418 2 Deleted - Rel-6 Evolutions of the transport in the UTRAN Rel-6 RP No ETRAN 31/12/2003 31/12/2003  100% Work_Items
1419 0 Release 5 Features Rel-5 P,SP,TP  No 03/01/2000  03/01/2000 0%
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1420 625 |P transport in the UTRAN Rel-5 R3 No ETRAN-IPrans  17/07/2000  29/03/2002 100% RAN Wis
1421 2455 FS on Usage of SUA Rel-5 N4 No SS7IP 12/03/2001 ~ 21/12/2001  100% NP-010460
1422 2476 High Speed Downlink Packet Access Rel-5 R2 No HSDPA 02/04/2001  06/06/2003  100% RAN_Wis
1423 2477 Physical Layer R1 No HSDPA-Phys 05/04/2001 29/03/2002  100% RP-010262
1424 2478 Layer 2 and 3 aspects R2 No HSDPA-L23 05/04/2001 29/03/2002  100% RAN_Wis
1425 2479 lub/lur protocol aspects R3 No  HSDPA-lublur 02/04/2001 29/03/2002  100% RP-010262
1426 2480 RF Radio Transmission/ Reception, System Performance Re R4 No HSDPA-RF 09/04/2001 06/06/2003  100% RP-010262
1427 | 501216 Rel-5 Improvements of Radio Interface NA RP  No RInimp 14/08/2000  30/08/2002  100% RAN Wis
1428 1471 Base station classification Rel-5 R4 No RInimp-BSClas! 14/08/2000 14/06/2002  100% RAN Wis
1429 1477 TDD Base station classification R4 No RInlmp-BSClass 14/08/2000 08/03/2002  100% RAN_Wis
1430 24002 Base Station Classification for 1.28 Mcps TDD option R4 No RInlmp-BSClass 15/06/2001 14/06/2002  100%
1431 2469 Enhancement on the DSCH hard split mode Rel-5 R1 No RInlmp-DSCHh¢ 16/03/2001 29/03/2002  100%
1432 1217 Hybrid ARQ 11/111 Rel-5 R2 No RInimp-HARQ 21/08/2000 28/12/2001  100% RAN_Wis
1433 1221 FS on USTS Rel-5 R1 No RInlmp-USTS 14/08/2000 21/12/2001  100% RAN_Sis
1434 1997 FS on UE antenna efficency test method performance requir Rel-5 R4 No RInlmp-UEANTM 25/09/2000 14/09/2001  100% RAN_Sis
1435 2494 FS on the re-introduction of the downlink SIR measurement Rel-5 R4 No RInlmp-SIR 12/03/2001 14/12/2001  100%
1436 2493 FS on mitigating the effect of CPICH interference at the UE Rel-5 R4 No RInlmp-CPICH_ 19/03/2001 08/03/2002 100%
1437 1839 Deleted - Conformance Test Spec. improvements in Radio Ir T1 No 18/02/2002 30/08/2002  100%
1438 2210 Deleted - Testing improvement of inter-frequency and in =~ Rel-5 T1 No 18/02/2002 30/08/2002  100%
1439 2211 Deleted - Testing Hybrid ARQ 11/l Rel-5 T1 No 18/02/2002 30/08/2002  100%
1440 | 500009 Rel-5 RAN improvements NA RP  No RANimp 16/03/2001  01/03/2004  100% RAN Wis
1441 656 RRM optimization for lur and lub Rel-5 R3 No RANimp-RRMoj 16/03/2001 04/06/2002  100% RAN Wis
1442 23000 lur common transport channel efficiency optimisation R3 No RANimp-RRMoy} 16/03/2001 29/03/2002  100%
1443 23001 lur neighbouring cell reporting efficiency optimisation R3 No RANimp-RRMoy} 16/03/2001 29/03/2002  100%
1444 23002 FS Introduction of direct transport bearers between SRM R3 No RAN-imp-RRMc 15/06/2001 04/06/2002 100%
1445 2488 RL Timing Adjustment Rel-5 R3  No RANimp-RLTA 16/03/2001 29/03/2002  100%
1446 2489 Separation of resource reservation and radio link activation Rel-5 R3 No RANimp-SepRF 16/03/2001 29/03/2002  100%
1447 23003 FS SRNS Relocation Procedure Enhancement Rel-5 R3 No RANimp-SRNS 15/06/2001 03/09/2002  100%
1448 2490 FS Improvement of Radio Resource Management across RN Rel-5 R3 No RANimp-ImpRR 16/03/2001 21/12/2001  100%
1449 2491 Re-arrangements of lub transport bearers Rel-5 R3 No RANImp-TTPS 16/03/2001 29/03/2002  100%
1450 22000 RAB support enhancement for Rel-5 Rel-5 R2 No RANIimp-RABSE 02/04/2001 28/06/2002  100% RAN Wis
1451 21001 Beamforming requirements for UE Rel-5 R1 No RANimp-BFR-U 21/09/2001 14/12/2001  100%
1452 21002 Support of Site Selection Diversity Transmission in UTRAN Rel-5 R1 No RANimp-SSDT 14/12/2001 04/06/2002 100%
1453 2472 Node B Synchronisation for 1.28 Mcps TDD Rel-5 R1 No RANimp-NBSLC 16/03/2001 29/03/2002  100%
1454 2102 Deleted - Conformance Test Aspects - RAN Improvements Rel-5 T1 No 01/01/2002 01/03/2004 = 100% 0%

| 1455 | 2222 Deleted - Testing Radio access bearer support enhancr T1 No 01/01/2002 02/09/2002  100%
1456 41010 Deleted - General changes to TS34.121 and TS34.122 « Rel-5 T1 No RANimp-test 03/03/2003 01/03/2004 = 100%  34.108, 34.1
1457 | 23004 YTRAN Sharing in Connected Mode Rel-5 R3 No NETSHARE 03/12/2001  03/09/2002  100%
1458 1273 Provisioning of IP-based multimedia services Rel-5 S1,52,S5 No IMS 03/01/2000 ~ 03/03/2004  100% SP-000216
1459 1274 Call control and roaming to support IMS in UMTS Rel-5 S2 No IMS-CCR 03/01/2000 14/06/2002  100% SP-010339
1460 1633 Stage 1 S1  No 21/02/2000 15/12/2000 100%  22.228
1461 1514 Stage 2 (Architecture and Main flows) S2 No 14/04/2000 23/03/2001  100%  23.228 SP-000289
1462 1296 Impact on MM/CC/SM N1 No IMS-CCR-IWMM 28/08/2000 08/03/2002  100% NP-010434
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1463 2233 SIP Call Control protocol for the IMS N1 No 03/01/ 2000 14/06/2002  100% 24.228,24. NP-010643
1464 1998 IMS signalling flows N1 No 02/10/2000 22/03/2002  100% 24.228

1465 1278 IMS stage 3 N1 No 02/10/2000 22/03/2002  100% 24.229

1466 2255 IMS Session Handling; stage 2 N1 No 02/10/2000 22/03/2002  100% 23.218

1467 10004 Main IETF dependencies NP No 03/01/2000 07/06/2002  100%

1468 2521 IETF: RFC 3261 (Session Initiation Protocol) N1 No 24/11/2000 22/03/2002  100%

1469 2523 IETF: RFC 3262 (Reliability of provisional resg N1 No 24/11/2000 22/03/2002  100%

1470 2522 IETF: RFC 3312 (Without COMET)(Integratior N1 No 24/11/2000 13/05/2002  100%

1471 2524 IETF: RFC 3323 (SIP extensions for caller ide N1 No 24/11/2000 13/05/2002  100%

1472 2525 IETF: RFC 3313 (SIP extensions for media au N1 No 24/11/2000 13/05/2002  100%

1473 11000 IETF: RFC 3265 (specific event notification) N1 No 24/11/2000 22/03/2002  100%

1474 11001 IETF: RFC editor Queue (refer method) N1 No 24/11/2000 07/06/2002 100%

1475 11002 IETF: RFC editor Queue (DHCP options for SI N1 No 24/11/2000 13/05/2002  100%

1476 11004 IETF: RFC 3267 (AMR and AMR WB RTP anc N1 No 24/11/2000 22/03/2002  100%

1477 11005 IETF: RFC 3266 (IPv6 support within SDP) N1 No 03/01/2000 22/03/2002  100%

1478 11022 IETF: RFC 3311 (The Update method) N1 No 24/11/2000 13/05/2002  100%

1479 11023 IETF: RFC 3324 (Network Asserted Identity) N1 No 24/11/2000 13/05/2002  100%

1480 11024 IETF: RFC editor Queue (Various 3GPP Priva N1 No 24/11/2000 13/05/2002  100%

1481 1290 Addressing S2 No 09/10/2000 22/03/2002  100%

1482 1291 Architectural issues S2  No 09/10/2000 31/08/2001  100%

1483 1292 Impact on HSS N4 No 15/11/2000 22/03/2002  100%

1484 2530 Service Examples (Work stopped) S1 No IMS-Sex 17/04 /2001 14/06/2002 100%  22.928

1485 2531 IMS Framework Report (work stopped) S1  No  IMS-Frwk 17/04/2001 14/06/2002 100%  22.941

1486 1298 Access Security for IMS Rel-5 S3 No IMS-ASEC 08/10/2001 28/06/2002  100% SP-010323
1487 43000 IMS impacts on UICC (ISIM application) T3 No 08/10/2001 21/06/2002  100% TP-010251
1488 11014 SIP extensions for Integrity protection N1 No 17/12/2001 28/06/2002  100%

1489 2574 Security Aspects of Requirement for Network Configuration | Rel-5 S3  No SEC1-NCI 02/07/2001 28/12/2001  100% SP-010324
1490 1299 Lawful interception Rel-5 S3 No  IMS-LI 04/09/2000 29/03/2002  100% SP-010621
1491 35007 Charging and OAM&P for IMS Rel-5 S5 No IMS-OAM 25/12/2000 12/06/2002 100%  32-series SP-010461
1492 2036 Multimedia codecs and protocols for conversational PS Rel-5 S4 No IMS-CODEC 26/07/2000 27/09/2002 100%  26.235,26.:. SP-000398
1493 2039 Codecs S4  No 26/07/2000 14/03/2002 100%  26.235,26.z SP-000398
1494 34020 Transport protocols Rel-5 S4 No IMS-CODEC 12/03/2002 12/03/2002 100%  26.236

1495 34006 recommendation for QoS parameter values for various 1 S4  No 31/12/2001 27/09/2002  100%

1496 11025 IETF: RFC 3310 (HTTP Digest Authentication using AK, N1 No 24/11/2000 13/05/2002  100%

1497 11026 IETF: RFC 3329 (Security mechanism agreement for Si N1 No 24/11/2000 13/05/2002  100%

1498 32003 SIP message compression Rel-5 S2  No 24/09/2001 07/06/2002  100%

1499 32004 Stage 2 S2 No 24/09/2001 26/10/2001  100%

1500 11015 Compression signalling N1 No 28/09/2001 07/06/2002  100%

1501 10001 Stage 3 description of IMS interfaces Rel-5 NP  No 14/03/2001 30/08/2002  100%

1502 1286 Cx interface (HSS to CSCF) N4 No 14/03/2001 07/06/2002  100% NP-010626
1503 14997 Mp interface (MRFC - MRFP) enhancements N4 No 14/03/2001 08/03/2002 100%

1504 11016 Mw interface (CSCF to P-CSCF) N1 No 14/03/2001 07/06/2002  100%

1505 11018 Mr interface (CSCF to MRF) N1 No 14/03/2001 29/03/2002  100%
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1506 14003 Dx interface (I-CSCF to SLF) N4 No 14/03/2001 07/06/2002  100%
1507 13001 Go interface (GGSN to PCF) N3 No 14/03/2001 07/06/2002  100%
1508 11019 ISC (IMS Service Control) Interface N1 No 14/03/2001 07/06/2002  100%
1509 14006 Sh interface (HSS to AS) N4 No 14/02/2002 07/06/2002  100%
1510 14998 Si interface (HSS to IM-SSF) N4 No 16/01/2002 30/08/2002  100%
1511 11020 Gm interface (UE to CSCF) N1 No 14/03/2001 07/06/2002  100%
1512 11027 Mi interface (CSCF to BGCF) N1 No 14/03/2001 07/06/2002  100%
1513 11028 Mj interface (BGCF to MGCF) N1 No 14/03/2001 07/06/2002  100%
1514 11029 Mk interface (BGCF to BGCF) N1 No 14/03/2001 07/06/2002  100%
1515 1310 Support of VHE/OSA by entities and protocols of the IMS (e.( Rel-5 N5 No IMS-ONOSA 21/09/2001 07/06/2002 100%  29.198,29.¢ NP-010692
1516 12000 CAMEL control of IMS services Rel-5 N2 No IMS-CAME L 16/04/2001 06/09/2002  100% NP-020305
1517 12001 Stage2 work 'general’ N2 No 16/04/2001 06/09/2002  100%
1518 12002 Stage3 work 'CAP' N2 No 07/01/2002 06/09/2002  100%
1519 12003 Stage2 work 'Si interface’ N2 No 07/01/2002 06/09/2002  100%
1520 12004 Stage3 work 'Si interface’ N4 No 14/02/2002 07/06/2002  100%
1521 14004 Deleted - SDM issues for CAMEL control of IMS N4 No 14/02/2002 07/06/2002  100%
1522 31002 Pre-pay/real-time charging in IMS Rel-5 S1  No 15/06/2001 15/03/2002  100%
1523 35005 Charging Rel-5 S2,S5 No OAM-CH 06/08/2001 12/09/2002 100%  32.2xy SP-010631
1524 32006 Charging Implications of IMS architecture Rel-5 S2  No 06/08/2001 16/11/2001  100% SP-010519
1525 35006 Charging management for IMS (off-line & on-line) Rel-5 S5 No OAM-CH 19/11/2001 12/09/2002  100%
1526 34012 Billing, accounting and call detail record aspects Rel-5 S5 No 27/09/2001 12/09/2002 100%  32.2xy SP-010631
1527 10002 Other IETF depencies Rel-5 NP No 24/11/2000 07/06/2002  100%
1528 11011 IETF: draft-ietf-aaa-diameter - should be CN4 NP No 24/11/2000 07/06/2002  100%
1529 11999 IETF: draft-johansson-aaa-diameter-mm-app - should bt NP No 24/11/2000 07/06/2002  100%
1530 1844 Conformance Test Aspects - Provisioning of IMS T1 No IMS-TEST 18/03/2002 27/12/2002  100%
1531 41004 Testing of support for IMS - prose Rel-5 T1 No 18/09/2002 30/09/2003 100%  34.108,34.1  TP-030052
1532 41005 Testing of support for IMS - TTCN Rel-5 T1 No 18/09/2002 03/03/2004 100%  34.108,34.1 TP-030052
1533 | 34001 Extended Transparent End-to-End PS Streamir ~ Rels S4 No PSS-E 03/01/2002 = 17/03/2003 = 100%  26.233,26.: SP-010392
1534 34002 Stage 1 S1  No 18/11/2002 17/03/2003  100%  22.233 SP-010392
1535 31032 Interaction with other services S1  No 18/11/2002 17/03/2003  100%  22.233
1536 34003 Stage 2 (version Rel5 of TS 26.234) S4 No 03/01/2002 14/03/2002 100%  26.234 SP-010392
1537 34019 RTP usage model S4 No 03/01/2002 06/12/2002  100%  26.937
1538 | 501637 Rel-5 OSA enhancements Rel-5 S1 No OSAl 11/07/2000 | 20/12/2002  99%  22.127,23.1 SP-000216
1539 32010 General Stage 2 for Rel5 Rel-5 S2 No 11/09/2001 07/06/2002  100%
1540 1429 OSA APIs for Multimedia Call Control Rel-5 S2 No OS Al-CSCF 11/07/2000 07/06/2002  100%
1541 1430 Stage 1 S1 No 11/07/2000 14/03/2002 100%  22.127
1542 15002 (Multimedia) Call Control - Stages 2 and 3 N5 No 11/09/2001 07/06/2002  100%  29.198-04
1543 15003 Generic user interaction - Stage 3 Rel-5 N5 No 11/09/2001 07/06/2002  100%  29.198-05
1544 15004 Charging - Stage 3 Rel-5 N5 No 11/09/2001 07/06/2002 100%  29.198-12
1545 15007 Call Control Service Mapping; Multiparty Call Control SIP - S Rel-5 N5 No 11/09/2001 07/06/2002  100%  29.998-04-4
1546 15999 WSDL APIs for SOAP/HTTP - Stage 3 Rel-5 N5 No 11/09/2000 07/06/2002  100%  29.198, 29.¢
1547 1419 OSA security Rel-5 S3 No OSAl-SEC 11/07/2000 20/12/2002  100% SP-000302
1548 2121 Stage 1 S1 No 11/07/2000 09/11/2001  100%  22.127
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1549 1421 Stage 3 S3 No 23/10/2000 14/06/2002 100%  ???
1550 1422 security related SCF(s) definition N5 No 21/09/2001 07/06/2002 100%  29.198,29.¢ NP-010692
1551 1423 (possibly) changes required from supporting platforms, « S3  No 11/09/2000 14/12/2000 100%  ???
1552 15017 Security (moved from Rel-6) S3  No 14/03/2002 20/12/2002  100%
1553 401424 Interactions OSA - e-commerce Rel-5 S2 No OSAl-EC OM 11/07/2000 07/06/2002  99%
1554 1425 Stage 1 S1  No 11/07/2000 14/03/2002 100%  22.127
1555 1529 Stages 2 and 3 N5 No 21/09/2001 07/06/2002 100%  29.198,29.¢ NP-010692
1556 15005 Policy Management - Stage 3 Rel-5 N5 No 11/09/2001 07/06/2002 100%  29.198-13
1557 15006 Presence and Availability Management (PAM) - Stage 3 Rel-5 N5 No 11/09/2001 07/06/2002 100%  29.198-14
1558 1786 CHECK STATUS - LCS - OSA interfaces Rel-5 S1 No OSA 1-LCsI 11/09/2000 07/06/2002  100%
1559 1787 Stage 1 S1  No 11/09/2000 08/12/2000 100%  22.127
1560 2124 Stage 2 S2 No 11/12/2000 11/12/2000 100%  23.127
1561 1788 Stage 3 N5 No 21/09/2001 07/06/2002 100%  29.198,29.¢ NP-010692
1562 2540 Access to User Profile Rel-5 S1 No OSA2-UP 01/06/2001 20/12/2001  100%
1563 1433 Retrieval of Terminal capabilities Rel-5 S2 No OSA2 -TC 11/07/2000 13/12/2002  100%
1564 1434 Stage 1 Rel-5 S1 No 11/07/2000 10/01/2001  100%  22.127
1565 1436 Stages 2 and 3 Rel-5 N5 No 21/09/2001 13/12/2002 100%  29.198,29.¢ NP-010692
1566 2122 Provisionning of the terminal capabilities Rel-5 T2 No 02/04/2001 13/12/2002 100%  23.057
1567 1638 CAMEL phase 4 Rel-5 S1 No CAMEL4 17/04/2000  06/09/2002  100% NP-020486
1568 1461 Service requirements S1  No 17/04/2000 14/06/2002  100%
1569 2012 Call Party Handling N2 No CAMEL4-CPH 10/07/2000 07/06/2002  100%
1570 2013 Mid call procedure for MO and MT calls N2 No CAMEL4-MCP 17/07/2000 07/06/2002  100%
1571 2014 Interactions with Optimal Routing N2 No CAMEL4-IOR 17/07/2000 08/03/2002  100%
1572 2015 Inclusion of flexible tone injection N2 No CAMEL4-IFTI 17/07/2000 08/03/2002  100%
1573 2016 CSE control over MT SMS N2 No CAMEL4-CCSM 17/07/2000 08/03/2002  100%
1574 2460 Notification of GPRS mobility management to CSE N2 No CAMEL4-NMM 02/03/2001 07/06/2002 100%
1575 2458 Provision of location information of called subscriber N2 No CAMEL4-LOCB 02/03/2001 08/03/2002  100%
1576 2514 Inclusion of ODB data in the CSE_HLR interface N2 No CAMEL4-ODB 09/07/2001 08/03/2002  100%
1577 2515 Location information during an ongoing call (Handover DP) N2 No CAMEL4-HODF 14/05/2001 07/06/2002  100%
1578 2516 GPRS Any Time Interrogation N2 No CAMEL4-ATI 09/07/2001 07/06/2002  100%
1579 2599 Transfer of IMEI (with SW version) to CSE N2 No CAMEL4-ATI 09/07/2001 07/06/2002  100%
1580 12005 Handling of partial implementations of CAMEL4 N2 No CAMEL4-SUB 08/03/2002 06/09/2002  100%
1581 2464 Rel-5 MEXE enhancements Rel-5 T2 No MEXE5 26/03/2001  08/03/2002  100%
1582 2466 MEXE Rel-5 Improvements and Investigations T2 No MEXE5-ENHAN 26/03/2001 08/03/2002 100%  22.057,23.C TP-010071
1583 1625 \Wideband Telephony Service - AMR Rel-5 S4 No AMRWB 01/01/2000  19/12/2003 ~ 100% SP-09354
1584 62 Specification Rel-5 S4  No 01/01/2000 07/06/2002  100%
1585 31005 Stage 1 Rel-5 S1 No 01/10/2001 22/03/2002  100%
1586 32007 Stage 2 Rel-5 S4  No 03/01/2000 17/04/2000  100%
1587 1459 Design Constraints Rel-5 S4 No 03/01/2000 07/02/2000  100%
1588 1460 General Description Rel-5 S4  No 07/02/2000 17/04/2000  100%
1589 1626 Feasibility Study Rel-5 S4  No 28/04/2000 02/06/2000  100% 26.901 SP-000024
1590 1656 N1 Aspects Rel-5 N1 No 21/09/2001 21/12/2001  100%
1591 14005 N4 work Rel-5 N4 No 13/02/2002 07/06/2002  100% N4-010538

Page 37




ID  |Jnique_IC Name Release [ Resource | Modifie | Acronym Start Finish % Impacted Hyperlink
Names Complete | TSs and [otr 1, 2009
TRs Nov. | Jan Mar

1592 67 Codec issues Rel-5 S4  No 03/01/2000 07/06/2002  100%

1593 1627 Codec qualification Rel-5 S4  No 02/02/2000 31/05/2000  100%

1594 74 Codec selection tests Rel-5 S4  No 01/06/2000 20/10/2000  100%

1595 891 Codec selection Rel-5 S4  No 23/10/2000 27/10/2000  100%

1596 34007 TFO AMR-WB Rel-5 S4 No AMRWB-TFO 18/12/2001 14/03/2002  100%

1597 890 Other codec issues (verif., caracterisation) Rel-5 S4  No 29/09/2000 07/06/2002 100% 26.976

1598 34008 AMR-WB and narrrowband interworking Rel-5 S4 No AMRWB-IWG 27/09/2001 14/03/2002  100%

1599 34009 Interworking with fixed broadband networks Rel-5 S4  No 27/09/2001 14/03/2002  100%

1600 34010 Tones and announcements Rel-5 S4  No 27/09/2001 14/03/2002  100%

1601 34011 Deleted - WB Conferencing and WB Voice Group ¢ Rel-5 S1  No 03/01/2000 03/01/2000  100%

1602 1855 Conformance tests (CRs to 34 series) Rel-5 T1 No 0 1/01/2000 12/04/2000  100%

1603 76 Terminal Acoustic Characteristics Rel-5 S4  No 01/01/ 2000 12/04/2000  100%

1604 1628 Definition Rel-5 S4 No 01/01/2000 31/01/2000 100%  26.131

1605 1629 Test specification Rel-5 S4 No 01/02/2000 12/04/2000 100%  26.132

1606 34004 Floating-point ANSI-C code for the AMR-WB speech codec Rel-5 S4 No AMRWB-FP 25/09/2001 14/03/2002  100% 26.204 SP-010459
1607 80 Support of AMR-WB in GERAN: GMSK and 8PSK WB FR / | Rel-5 GP No GAMRWB 03/01/2000 28/06/2002  100% GP-000453
1608 50298 Channel coding in 45.003 Rel-5 GP No 03/01/2000 05/04/2002 100%

1609 2266 Signalling for the A interface Rel-5 GP No 03/01/2000 29/06/2001  100%

1610 2267 Signalling for lu Rel-5 GP No 03/01/2000 28/06/2002  100%

1611 2268 Receiver performance in TS 45.005 Rel-5 GP No 02/04/2001 28/06/2002  100%

1612 50000 Link Adaptation in 45.009 Rel-5 GP No 26/03/2001 28/06/2002  100%

1613 2269 GERAN MS conformance test for AMR-WB Rel-5 GP No 03 /01/2000 19/12/2003  100% GP-000454
1614 2270 Deleted - MS test Rel-5 GP No 03/01/2000 19/12/2003  100%

1615 2271 GERAN BTS conformance test for AMR-WB Rel-5 GP No 0 3/01/2000 02/12/2002  100% GP-000455
1616 2272 BTS test Rel-5 GP No 03/01/2000 02/12/2002  100%

1617 1826 Terminal interfaces Rel-5 T2 No TI 14/05/2001  20/03/2002  100% not needed
1618 2573 Terminal local model enhancements Rel-5 T2 No TLM5 14/05/2001 20/03/2002  100%  23.227 TP-010224
1619 1536 Rel-5 Location Services enhancements Rel-5  S2S5 No LCS1 03/04/2000 ~ 27/06/2003  100% SP-010518
1620 1600 UE positioning NA RP No LCS1-UEpos 15/01/2001 29/03/2002 = 100% RAN Wis
1621 2474 UE positioning enhancements for 1.28 Mcps TDD Rel-5 R2 No LCS-128Pos 09/04/2001 29/03/2002  100% RAN_Wis
1622 2125 Open SMLC-SRNC Interface within the UTRAN to supp Rel-5 R2 No LCS-INTF 15/01/2001 12/10/2001  100% RAN_Wis
1623 1171 Event based and Periodic LCS Rel-5 S1 No LCS1-EBP 22 /05/2000 07/06/2002  100%

1624 1641 Stage 1 S1  No 22/05/2000 17/11/2000 100%  22.071

1625 1538 Stage 2 specification S2 No 06/11/2000 26/01/2001  100%

1626 1179 Impact on MAP N4 No 15/03/2002 07/06/2002  100%

1627 2436 Location Services for GERAN in A/Gb Mode Rel-5 GP No LCS-GERAN 03/04/2000 08/02/2002  100% GP-011925
1628 2437 GERAN LCS Stage 2 (first release) 52,G1,G2 No 03/04/2000 08/02/2002 100%

1629 2438 Gb interface support for LCS GP No 03/04/2000 31/08/2001  100%

1630 2440 L3 protocol support for LCS GP No 03/04/2000 01/06/2001  100%

1631 2441 Stage 3 specifications GP No 03/04/2000 01/06/2001  100%

1632 2442 Location Services for GERAN in lu Mode Rel-5 GP  No 03/04/2000 28/06/2002  100% GP-011926
1633 2443 GERAN LCS Stage 2 52,G1,G2  No 03/04/2000 28/06/2002  100%

1634 2444 lu-ps interface support for LCS 52,G1,G2  No 03/04/2000 28/06/2002  100%
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1635 2445 lu-cs interface support for LCS 52,G1,G2 No 03/04/2000 28/06/2002  100%
1636 2446 lur-g interface support for LCS 52,G1,G2 No 23/01/2002 19/04/2002  100%
1637 2447 RRC protocol support for LCS 52,G1,G2 No 20/08/2001 30/11/2001  100%
1638 2448 Additional impacts on Broadcast of LCS data on packet 52,G1,G2 No 20/08/2001 05/12/2001  100%
1639 2449 Stage 3 specifications 52,G1,G2 No 25/03/2002 28/06/2002  100%
1640 50068 GERAN MS Conformance test for LCS GP No LCS-GERAN-M 03/06/2002 27/06/2003 100% GP-000458
1641 55069 Develop LCS MS test case work plan (Release 98/99/4) G4,G5 No 03/06/2002 27/06/2003  100%
1642 55070 Develop LCS MS test cases G4,G5 No 03/06/2002 27/06/2003  100%
1643 50069 Deleted - GERAN BTS Conformance test for LCS GP No LCS-GERAN-B" 03/06/2002 27/06/2003  100% GP-000459
1644 55071 Deleted - Develop LCS BTS test case work plan (Relea: G4,G5 No 03/06/2002 27/06/2003  100%
1645 55072 Deleted - Develop LCS BTS test cases G4,G5 No 03/06/2002 27/06/2003  100%
1646 544 LCS interoperation stage 2 aspects S2  No 28/08/2000 28/06/2002  100%
1647 2434 LCS interoperability aspects to GERAN Rel-5 GP,S5 No LCS-GERAN 28/08/2000 28/06/2002  100% GP-000456
1648 2435 Co-ordinated development of GSM LCS Phase 2 and U Rel-5 3,G2,G1  No LCS-GERAN 28/08/2000 28/06/2002  100%
1649 1183 FS on LCS support in the IMS S1 No 12/02/2001 18/01/2002  100%
1650 35008 Charging and OAM&P for LCS enhancements Rel-5 S5 No LCS1-OAM 21/09/2001 28/06/2002 100%  32-series SP-010461
1651 521 New security aspects of LCS (not identified) Rel-5 S3 No LCS1-SEC 14/04/2000 28/12/2001  100% SP-000421
1652 32011 Specification for the Le Interface Rel-5 S2 No LCSl-Le 14/01/2002 15/03/2002  100% SP-020180
1653 32022 Deleted - CHECK STATUS - Inter-GMLC interface S2  No 30/05/2002 30/12/2002  100%
1654 | 501571 Rel-5 Security enhancements Rel-5 S3 No SEC1 21/02/2000 ~ 28/06/2002  100% SP-000421
1655 1576 Network domain security Rel-5 S3 No SEC1-NDS 21/02/2000 28/06/2002  100% SP-000420
1656 1577 Deleted -Control plane protection in core network (e.g., ! S3  No 12/05/2000 07/06/2002  100%
1657 1578 Deleted - Main aspects S3  No 12/05/2000 21/06/2001  100%
1658 1579 Deleted -Integration of GTP signalling security arch N4  No 14/09/2001 07/06/2002  100%
1659 1580 Deleted -User plane protection in core network (e.g., prc S3  No 21/02/2000 28/06/2002  100%
1660 1581 Deleted -Main aspects S3 No 21/02/2000 21/06/2001  100%
1661 1582 Deleted -Integration of GTP signalling security arch N4  No 14/09/2001 28/06/2002  100%
1662 2576 IP network layer security (NDS/IP) S3 No SEC1-NDS-IP 15/06/2000 15/03/2002  100% 33.210 SP-010326
1663 2243 |ntra Domain Connection of RAN Nodes to Mul ~ Rel-5 S2 No IUFLEX 02/10/2000  28/06/2002 100%  23.236 SP-000619
1664 2244 Overall System Architecture S2 No 03/01/2001 21/09/2001  100%
1665 20000 Stage 3: RAN node selecting CN node R3 No 24/09/2001 22/03/2002  100%
1666 2248 N1 work N1 No 17/09/2001 28/06/2002 100%  24.008 and NP-010693
1667 2249 N4 work N4 No 02/10/2000 08/03/2002  100% NP-000737
1668 50067 GERAN work for Intra Domain Connection of RAN Nodes Rel-5 GP No IDCRAN-GERA 08/02/2002 28/06/2002  100% GP-020492
1669 51068 Stage 2 (changes to ) Gl No 08/02/2002 28/06/2002  100%
1670 51069 43.051 Introduction of support for IDNNS in GERAN lu r Gl No 08/02/2002 28/06/2002  100%
1671 52070 Stage 3 (changes to) G2 No 08/02/2002 28/06/2002  100%
1672 52077 48.016 Use of Gb interface concepts when a network af G2 No 08/02/2002 28/06/2002  100%
1673 52078 48.018 Include MSC/VLR identity in CS IMSI paging G2 No 08/02/2002 28/06/2002  100%
1674 2320 Deleted - GERAN improvements 3 (new transport layer on interfar  Rel-5 GP No GEIMP3 06/04/2001 20/12/2002  100% GP-010909
1675 2321 Deleted - Evolution of the transport for A GP No  GEIMP3-EtA 06/04/2001 20/12/2002  100% GP-010910
1676 2322 Deleted - Definition of a new A/Ater interface Transport | GP No 06/04/2001 20/12/2002  100%
1677 2323 Deleted - Adaptation of the Layer 3 BSSMAP procedure GP No 06/04/2001 20/12/2002  100%

Page 39




ID  |Jnique_IC Name Release [ Resource | Modifie | Acronym Start Finish % Impacted Hyperlink
Names Complete | TSs and [otr 1, 2009
TRs Nov. | Jan Mar

1678 | 501142 Rel-5 Charging and OAM&P Rel-5 S5 No OAM 10/09/2001  12/09/2002 100%  32-series SP-010461
1679 35002 Rel5 Principles, high level Requirements and Architecture Rel-5 S5 No OAM-AR/PR 17/09/2001 28/06/2002 100%  32.101,32.1 SP-010461
1680 35003 Rel5 Performance Management Rel-5 S5 No OAM-PM 17/09/2001 12/09/2002 100%  32.4xy, 52.4  SP-010631
1681 35004 Rel5 Charging Management Rel-5 S5 No OAM-CH 10/09/2001 12/09/2002  100%  32.2xy SP-010631
1682 35001 Rel5 Network Infrastructure Management Rel-5 S5 No OAM-NIM 21/09/2001 12/09/2002 100%  32.6xy, 32.2  SP-010461
1683 2392 GERAN enhancements for streaming services :  Rel5 GP  No 06/11/2000 ~ 28/06/2002  100% GP--010429
1684 2394 Concept GP No 06/11/2000 31/10/2001  100%

1685 2395 RLC protocol enhancement (SDU Discard) GP No 06/11/2000 28/06/2002  100%

1686 2396 GERAN enhancements for streaming services ;  Rel5 GP  No 06/11/2000 ~ 28/06/2002  100% GP-010430
1687 2398 Usage of ECSD Concept GP No 06/11/2000 19/04/2002  100%

1688 2399 Stage 2 GP No 06/11/2000 19/04/2002  100%

1689 2400 Stage 3 GP No 06/11/2000 28/06/2002  100%

1690 2401 RLC PDU formats GP No 06/11/2000 28/06/2002  100%

1691 2402 MAC header GP No 06/11/2000 28/06/2002  100%

1692 2412 GERAN/UTRAN interface evolution 1 (evolutior Ret8  GPR3  No  GERUEV1 01/09/2000  28/06/2002  100% GP-010481
1693 2413 Evolution of lu ps GP,R3 No GERUEV1-luPs 01/09/2000 28/06/2002  100%

1694 2414 Identification of GERAN requirements on lu ps GP,R3 No 01/09/2000 30/11/2001  100%

1695 2415 Update of specifications GP,R3 No 03/12/2001 28/06/2002  100%

1696 2416 GERAN/UTRAN interface evolution 2 (evolutior Rel5  GP.R3  No  GERUEV2 01/09/2000 ~ 28/06/2002  100% GP-010417
1697 2417 Evolution of lu cs GP,R3 No GERUEV2-luCs 01/09/2000 28/06/2002  100% GP-000430
1698 2418 Identification of GERAN requirements on lu cs GP,R3 No 01/09/2000 24/06/2002  100%

1699 2419 Update of specifications GP,R3 No 01/09/2000 28/06/2002  100%

1700 2556 End to End QoS for PS Domain including IMS = Rel- S2 No E2EQoS 28/08/2000  28/06/2002  100% SP-010343
1701 2557 E2E QoSConcept and Architecture S2 No 03/01/2001 07/09/2001 100%  23.207

1702 2558 E2E QoS interworking N3 No E2EQoS-Iw 28/08/2000 07/06/2002 100%  29.208,29.2 NP-010528
1703 2559 QoS Management (Provisioning and Monitoring) Rel-5 S5 No E2EQo0S-OAM 21/09/2001 28/06/2002 100%  32-series SP-010461
1704 2569 Messaging enhancements Rel-5 Rel-5 T2 No MESS5 15/06/2001 ~ 31/03/2003  100%

1705 2571 Multimedia Messaging (MMS) enhancements T2 No MESS 5-MMS 15/06/2001 31/03/2003  100% TP-010130
1706 31000 Definition of service requirements Rel-5 S1 No MESS5-SR 15/06/2001 15/03/2002 100%  22.140

1707 42000 Technical realization T2 No 15/06/2001 07/06/2002 100%  23.140

1708 42008 WAP Forum dependency: MM1 stage 3 T2 No 15/06/2001 31/03/2003  100%

1709 34018 MMS formats and codecs S4 No 03/12/2001 15/03/2002 100%  26.140

1710 2572 Enhanced Messaging Service (EMS) enhancements T2 No MESS5-EMS 15/06/2001 08/03/2002 100%  23.040 TP-010153
1711 31001 Definition of service requirements S1  No 15/06/2001 14/09/2001  100%

1712 42001 Technical realization T2 No 15/06/2001 08/03/2002 100%  23.040

17137 50001 GERAN Inter BSC NACC improvements over tr~ Rel-5 GP No GERNACC 03/09/2001  28/06/2002  100% GP-012313
1714 14501 Modification of core network protocols for GERAN In ter N4,S2 No GERNACC-Cnn 03/09/2001 19/04/2002  100% GP-011877
1715 32502 Stage 2 - Concept N4,S2  No 03/09/2001 31/10/2001  100%

1716 14502 Stage 2 - 23.060 change - Definition of Inter BSC NACC N4,S2  No 03/09/2001 19/04/2002  100%

1717 14503 Stage 3 (changes to TS 29.060) N4 No 03/09/2001 08/03/2002  100%

1718 50002 Modification of Gb protocols for GERAN Inter BSC NA  C( GP No GERNACC-Gbn 30/11/2001 28/06/2002  100% GP-012314
1719 50003 Stage 3 (changes to TS 48.018) GP No 30/11/2001 28/06/2002  100%

1720 | 50033 Ephanced Power Control Rel-5 GP No EPC 26/11/2001  19/12/2003  100% GP-012748
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1721 50034 Reallization of Enhanced power control and signaling support GP No 26/11/2001 30/11/2001  100% GP-012749
1722 50035 Deleted - GERAN MS Conformance test for Enhanced Powe GP  No 10/12/2001 19/12/2003  100% GP-012750
1723 50036 Deleted - GERAN BTS Conformance test for Enhanced Pow GP No 10/12/2001 19/12/2003  100% GP-012751
1724 | 50037 gPSK AMR HR Rel-5 GP No 8PSK-AH 10/12/2001  19/12/2003  100% GP-012752
1725 50038 Definition of channel coding, performance requireme nts GP No 10/12/2001 28/06/2002  100% GP-012753
1726 50061 Concept GP No 10/12/2001 28/06/2002  100%
1727 52004 Changes to 44.018 G2 No 10/12/2001 28/06/2002  100%
1728 51025 Changes to 45.001 Gl No 10/12/2001 28/06/2002  100%
1729 51026 Changes to 45.002 Gl No 10/12/2001 28/06/2002  100%
1730 51027 Changes to 45.003 Gl No 10/12/2001 28/06/2002  100%
1731 51028 Changes to 45.005 Gl No 10/12/2001 28/06/2002  100%
1732 52005 Changes to 24.008 G2 No 10/12/2001 28/06/2002  100%
1733 52006 Changes to 48.058 G2 No 10/12/2001 28/06/2002  100%
1734 50039 GERAN MS Conformance test for 8PSK HR GP No 10/12/2001 19/12/2003  100% GP-012754
1735 50040 GERAN BTS Conformance test for 8PSK HR GP No 10/12/2001 20/12/2002  100% GP-012755
1736 | 13000 Service Change and UDI Fallback Rel-5 N3 No SCUDIF 08/10/2001  07/06/2002 100%  29.007,27.( NP-020164
1737 | 501800 Rel-5 USIM toolkit enhancements Rel-5 T3 No USATL 05/06/2000  26/09/2003  100% not needed i
1738 43002 Deleted - Test specification for USIM toolkit security mechani  Rel-5 T3 No 28/05/2002 26/09/2003  100% TP-020028
1739 1801 Protocol Standardisation of a SIM Toolkit Inter  preter Rel-5 T3 No USATI1-Interpr 05/06/2000 22/01/2003 100 %  27.103 TP-000116
1740 2497 Stage 1 T3 No 05/06/2000 16/03/2001  100%
1741 2496 Stage 2 and 3 T3 No 03/01/2001 08/03/2002  100%
1742 2518 Test specification T3 No 03/09/2001 22/01/2003  100% TP-010111
1743 501802 (U)SIM API NA T3 No USATI-API 20/03/2002 20/09/2002  100%
1744 | 5043001 Java API Test specification T3 No 20/03/2002 20/09/2002  100% TP-020029
1745 | 30001 small Technical Enhancements and Improveme — Rel-s Al No TEI5 03/01/2000  31/12/2008  100% ;
1746 25018 Small Technical Enhancements and Improvements for Rel-5 Rel-5 R5 Yes TEI5_Test 03/01/2000 31/12/2008  100% 34.108, 34. _Work_ ltems 1
1747 31013 Deleted - Technical Report on UE Functionality Split Rel-5 S1  No UESPLIT 03/01/2000 01/05/2000  100% SP-010484 :
1748 2520 User Equipment Management Rel-5 S5 No UEM 21/06/2001 | 28/06/2002  99% SP-010286

1749 35000 FS on User Equipment (UE) Management Rel-5 S5 No OAM-UEM 21/06/2001 28/06/2002 100%  32.802 SP-010286

1750 | 50201 Flow control supporting an MS with multiple dar Rel-5 GP No FlowCon 24/06/2002  30/08/2002 = 100% GP-021767

1751 50202 Update of stage 2 specifications GP No 24/06/2002 30/08/2002  100%

1752 32097 Concept document 23.060 (changes to) S2  No 28/06/2002 30/08/2002  100%

1753 50203 Flow Control GP No 24/06/2002 28/06/2002  100%

1754 50104 Modification of BSSGP protocol GP No 24/06/2002 28/06/2002  100% GP-021508

1755 52095 Stage 3 (changes to 48.018) G2 No 24/06/2002 28/06/2002  100%

1756 | 50058 Multiple TBF in A/IGb mode Rel-5 GP No MULTBF 19/04/2002  28/11/2003  100% GP-021263

1757 50059 Multiple TBF in A/Gb mode GP No  MULTBF-Agbm 19/04/2002 22/08/2003  100% GP-021263

1758 50060 Multiple TBF Concept paper GP No 19/04/2002 22/08/2003  100%

1759 51001 Deleted - Multiple TBF Stage 2 (43.064) CRs Gl No 19/04/2002 22/11/2002  100%

1760 50062 Deleted - Multiple TBF Stage 3 (44.060) CRs G2 No 19/04/2002 22/11/2002  100%

1761 50206 Deleted - Multiple TBF in A/Gb mode — MS testing GP No 24/06/2002 28/11/2003  100% GP-022098

1762 54101 Deleted - MS conformance tests G4  No 24/06/2002 28/11/2003  100%

1763 Rel-5 GP No GER3GAL 08/06/2000 19/12/2003  100% GP-021256

2345 Alignment of 3G functional split and Iu
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1764 2346 GERAN user / control plane GP No GER3GAL-GUC 07/08/2000 30/08/2002  100% GP-021255
1765 2347 Alignment with UMTS bearer concept GP No 07/08/200 0 30/08/2002  100%
1766 50300 Enhanced power control GP No 31/08/2001 31/08/2001  100%
1767 2423 Stage 2 GP No 07/08/2000 29/06/2001  100%
1768 2348 Adoption of the UTRAN PDCP GP No 06/11/2000 21/12/2001  100%
1769 50043 Development of RLC / MAC GP No 31/08/2001 30/08/2002  100%
1770 50044 Development of GERAN RRC GP No 22/06/2001 28/06/2002  100%
1771 50045 Ciphering and integrity protection concept paper GP No 31/08/2001 19/04/2002  100%
1772 50046 Multiple TBF or equivalent Concept paper GP No 31/08/2001 08/02/2002 100%
1773 50047 Paging concept GP No 31/08/2001 19/04/2002  100%
1774 50048 Dedicated Physical subchannels, includes traffic ar GP No 31/08/2001 30/11/2001  100%
1775 50049 lu support and broadcast concept GP No 31/08/2001 19/04/2002  100%
1776 50050 Impact of using RLC instead of LAPDm concept GP No 31/08/2001 08/02/2002 100%
1777 50051 Contention resolution, mobile station identity, and a GP No 31/08/2001 30/11/2001  100%
1778 50052 PDCP concept GP No 31/08/2001 19/04/2002  100%
1779 50053 Downlink delayed TBF release GP No 31/08/2001 30/08/2002  100%
1780 50054 Add transparent RLC Concept GP No 31/08/2001 08/02/2002  100%
1781 50055 Handover concept GP No 31/08/2001 08/02/2002  100%
1782 2424 Physical layer alignment with UMTS bearer conce  pt GP No 06/11/2000 30/11/2001  100%
1783 2356 PDTCH/TCH in 45.003 GP No 06/11/2000 08/06/2001  100%
1784 2357 Control channels in 45.003 GP No 06/11/2000 08/06/2001  100%
1785 2358 Receiver performance in 45.005 for PDTCH/TCH a GP No 06/11/2000 30/11/2001  100%
1786 2359 lu rg interface GP,RP No GER3GAL-lurg 06/11/2000 28/06/2002  100% GP-010428
1787 2425 Inter BSS interface GP,RP  No 06/11/2000 28/06/2002  100%
1788 2360 Identification of requirements GP No 06/11/2000 28/06/2002  100%
1789 2361 Stage 2 GP No 06/11/2000 28/06/2002  100%
1790 2362 Adoption of relevant parts from lur GP No 06/11/2000 28/06/2002  100%
1791 2363 Complementation with GERAN specifics GP No 06/11/2000 28/06/2002  100%
1792 2364 Stage 3 GP No 06/11/2000 28/06/2002  100%
1793 2426 Inter BSS-RNS interface GP,RP  No 06/11/2000 28/06/2002  100%
1794 2365 Identification of requirements GP,R3 No 06/11/2000 28/06/2002  100%
1795 2366 Stage 2 GP,R3 No 06/11/2000 28/06/2002  100%
1796 2367 Adoption of relevant parts from lur GP,R3 No 06/11/2000 28/06/2002  100%
1797 2368 Complementation with GERAN specifics GP,R3 No 30/01/2002 28/06/2002  100%
1798 2369 Stage 3 GP,R3 No 30/01/2002 28/06/2002  100%
1799 2370 Voice over GERAN PS and CS concept GP,R3 No 06/11/ 2000 28/06/2002  100% GP-011252
1800 2371 Architecture for A, lucs and lu ps GP,R3 No 06/11/2000 28/06/2002  100%
1801 2372 Transcoder position/operation GP No 06/11/2000 13/04/2001  100%
1802 2373 Handover GP,R3 No 06/11/2000 28/06/2002  100%
1803 2374 RTP payload GP,R3 No 06/11/2000 28/06/2002  100%
1804 2375 Codec renegotiation concept GP,R3 No 06/11/2000 29/03/2002  100%
1805 2376 LA GP No 06/11/2000 13/04/2001  100%
1806 2388 Deleted - GERAN MS Conformance test for GERAN interfact GP  No 11/06/2001 19/12/2003  100% GP-021253
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1807 2389 Deleted - MS test GP No 11/06/2001 19/12/2003  100%
1808 2390 GERAN BSS Conformance test for GERAN interface evol GP No 08/06/2000 19/12/2003  100% GP-021254
1809 2391 Deleted - BSS test GP No 08/06/2000 19/12/2003  100%
1810 2330 GERAN support for IMS Rel-5 GP No GERIMS 01/05/2000 ~ 20/12/2002  100% GP-010420
1811 2331 GERAN Header adaptation 5P,S2,RP  No GERIMS-HEAD 01/05/2000 20/12/2002 100% GP-010421
1812 2332 Definition of compression and removal modes for PDCF 5P,S2,RP  No 01/05/2000 10/11/2000  100%
1813 2333 Conceptual description in stage 2 5P,S2,RP No 01/05/2000 31/10/2001  100%
1814 2334 Necessary changes on stage 3 regarding header remov 5P,.S2,RP No 06/11/2000 20/12/2002  100%
1815 2335 Deleted - GERAN Radio access bearer design for IMS iP,S2,RP No GERIMS-RABD 06/11/2000 28/06/2002  100% GP-010422
1816 2422 Deleted - MuM control signalling for conversational multi P,S2,RP No 06/11/2000 28/06/2002 100%
1817 2431 Deleted - Identification of requirements iP,S2,RP  No 06/11/2000 08/02/2002  100%
1818 2337 Deleted - Necessary modifications due to SIP iP,S2,RP  No 06/05/2002 28/06/2002  100%
1819 2341 Deleted - GERAN MS Conformance test for support of IMS GP No GERIMS-MScor 11/06/2001 20/12/2002  100% GP-010424
1820 2342 Deleted - MS test G4 No 11/06/2001 20/12/2002  100%
1821 2343 Deleted - GERAN BTS Conformance test for support of IMS GP No GERIMS-BTScc 11/06/2001 20/12/2002  100% GP-010425
1822 2344 Deleted - BTS test G3new  No 11/06/2001 20/12/2002  100%
1823 | 54001 \MS Conformance Testing of Dual Transfer Moc NA G465 No MSCTDTM 11/11/2002 ~ 07/02/2003 ~ 100% GP-023236
1824 | 32033 Handling of early UEs Rel-5 S2 No LATE_UE 03/01/2000 ~ 27/06/2003 ~ 100% SP-030125
1825 32031 Feasibility Study S2 No 07/10/2002 13/12/2002  100%
1826 32032 Stage 2 S2 No 06/01/2003 27/06/2003  100%
1827 22001 FS for the Early Mobile Handling in UTRAN Rel-5 R2 No FSEarlyUE 09/09/2002 06/06/2003  100% RAN_SIs
1828 96 Note: Stage 3 RAN part not shown No 03/01/2000 03/01/2000  100%
1829 0 Release 4 Features Rel-4 P,SP,TP  No 03/01/2000  03/01/2000 0%
1830 1861 Miscelleneous UE Conformance Testing Activit NA TL No MISTSTL 02/04/2001  01/12/2004  100% not needed
1831 1862 Optimisation of Test Time, RF Aspects (FDD) el Indep Tl No MISTST1-OpFD 24/09/2001 03/09/2003 100%  34.121 TP-030052
1832 1863 Optimisation of Test Time, RF Aspects (TDD) el Indep Tl No MISTST1-OpTD 24/09/2001 03/09/2003  100%  34.122 TP-030052
1833 1907 Extensions to R99 Test cases Tl No MISTSTI1-Ext 02/04/2001 02/12/2003  100% 34.123p1,. TP-030052
1834 2564 Extension to R99 Test cases - TTCN T1 No 28/06/2002 03/03/2004  100% TP-030052
1835 2565 Creation of R99 TCs for TDD - prose T1 No MISTST1-TDD 01/10/2001 01/07/2004 100%  34.123-1 TP-030052
1836 2566 Deleted - Creation of R99 TCs for TDD - TTCN T1 No 03/09/2002 01/12/2004  100% TP-030052
1837 1908 Deleted - Review all other work items for impact on new or e; T1 No MISTST1 02/07/2002 27/12/2002 100%  34.121,122,
1838 1340 Facsimile Rel-4 S1 No FAX 22/02/2000  23/06/2000  100% SP-000169
1839 1341 Real Time Fax S2 No FAX-RT 22/02/2000 23/06/2000  100%
1840 1808 Terminal capabilities, AT commands T2 No 22/02/2000 23/06/2000 100%  21.904, 27.C
1841 1343 Signalling aspects (e.g. ICM) N1 No 22/02/2000  23/06/2000  100%
1842 1648 Service provision N3 No 22/02/2000 23/06/2000 100%  23.146
1843 1345 Review whether service/stage 1 aspects need to be alig S1  No 14/04/2000 23/06/2000  100%
1844 1346 Review whether architecture/stage 2 aspects need to b¢ S2  No 14/04/2000 23/06/2000  100%
1845 1539 Transparent End-to-End PS mobile streaming ¢ Re-4 S4 No PSTREAM 03/04/2000  21/03/2001 100%  26.233,26. SP-000345
1846 1818 Multimedia Messaging Rel-4 T2 No MMS 22/02/2000 = 14/03/2001 = 100%  22.140,23. TP-000078
1847 136 Definition of service requirements S1 No MMS 22/02/2000 31/05/2000  100%
1848 1819 Review of definition of service requirements T2 No 01/06/2000 14/03/2001 100%  22.140,23.1 TP-000078
1849 1820 Technical Realisation T2 No 10/04/2000 14/03/2001  100%  22.140,23.1 TP-000078
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1850 1821 Review of definition of reference Achitecture model T2 No 10/04/2000 14/03/2001 100%  22.140,23.1 TP-000078

1851 1822 "Fulfill Requirements of Stage 1" T2 No 10/04/2000 14/03/2001  100%  22.140,23.1 TP-000078

1852 1823 Definition of MMS primitives in Stage 2 T2 No 10/04/2000 14/03/2001  100%  22.140,23.1 TP-000078

1853 1541 Transcoder-Free Operation Rel-4 N4 No TrFO 03/01/2000  30/03/2001  100%

1854 112 OoBTC solution N4 No TRFO-OOBTC 03/01/2000 30/03/2001  100% N4-000531

1855 1512 implementation in UTRAN R3 No TRFO-OOBTC- 11/09/2000 30/03/2001 100%  25.401, 25. RAN_Wis

1856 896 Impact on architecture, Principles and Terminology S2  No 03/01/2000 20/10/2000  100%

1857 1657 Codec Negotiation between UE and MSC N1 No 14/08/2000 02/02/2001  100%  24.008, 23.(

1858 115 Codec Negotiation inter MSC N4 No 03/07/2000 22/12/2000  100%

1859 894 Bearer establishment inter MSC N4 No 03/07/2000 22/12/2000 100%  23.153 NP-000127

1860 905 Speech Transcoder: Location and Control at the UMTS ( S2 No TRFO-STLC 10/04/2000 29/09/2000  100% S$2-99352

1861 124 Transcoder at Edge NP No 10/04/2000 29/09/2000  100%

1862 2310 GERAN improvements 1 (Gb over IP) Rel-4 GP No GEIMP1 09/05/2000  19/03/2001  100% GP-000433

1863 2311 Gb over IP (Ip-fication of Gb) GP No GbIP 09/05/2000 19/03/2001  100% GP-000434

1864 2312 Concept GP No 09/05/2000 10/11/2000  100%

1865 2313 Changes to 08.16, 08.18 GP No 09/05/2000 19/03/2001  100%

1866 2314 GERAN improvements 2 (NACC) Rel-4 GP No GEIMP2 06/11/2000  19/12/2003  100% GP-012812

1867 2315 Gb enhancements GP No Gben 06/11/2000 08/06/2001 = 100% GP-000436

1868 2316 Intra BSC NACC (Network Assisted Cell Change) GP No 06/11/2000 08/06/2001  100%

1869 2420 Concept GP No 06/11/2000 08/06/2001  100%

1870 2317 Changes in 03.64 GP No 06/11/2000 08/06/2001  100%

1871 2318 Changes in 04.60 GP No 06/11/2000 08/06/2001  100%

1872 2319 Changes in 44.008 GP No 06/11/2000 08/06/2001  100%

1873 50030 MS conformance test for Intra BSC NACC GP No GEIMP2-Mscon 30/11/2001 19/12/2003  100% GP-012811

1874 50299 Changes in 51.010 G5,G4 No 30/11/2001 19/12/2003  100%

1875 2324 GERAN improvements 4 (Delayed TBF) Rel-4 GP No GEIMP4 15/01/2001 ~ 08/06/2001 ~ 100% GP-010363

1876 2325 Gb enhancements 2 GP No GEIMP4-Gben2 15/01/2001 08/06/2001  100% GP-010363

1877 2429 stage 2 GP No 15/01/2001 08/06/2001  100%

1878 2421 Stage 3 (changes in 44.060) G2 No 15/01/2001 06/04/2001  100%

1879 2327 Definition of enhanced countdown procedure G2 No 15/01/2001 06/04/2001  100%

1880 2328 Definition of enhanced TBF release procedure G2 No 15/01/2001 06/04/2001  100%

1881 2329 Definition of USF=FREE type polling mechanism ot G2 No 15/01/2001 06/04/2001  100%

1882 1222 | ow Chip Rate TDD option Rel-4 Rl No LCRTDD 19/07/2000  02/12/2003  100% RAN Wis

1883 1223 Physical layer R1 No LCRTDD-Phys 19/07/2000 30/03/2001  100% RAN_Wis

1884 1224 Layer 2 and layer 3 protocol aspects R2 No LCRTDD-L23 19/07/2000 30/03/2001  100% RAN_Wis
| 1885 | 1225 RF radio transmission/reception, system performance require R4 No LCRTDD-RF 14/08/2000 30/03/2001  100% RAN_Wis

1886 1227 UE radio access capability R2 No LCRTDD-UErac 14/08/2000 30/03/2001  100% RAN_Wis

1887 1228 lub/lur protocol aspects R3 No LCRTDD-lublur 14/08/2000 30/03/2001  100% RAN_Wis

1888 2262 Low chiprate TDD interworking with GERAN No 01/09/2000 19/01/2001  100% GP-000432

1889 2263 Handover and Cell Selection / Reselection to UTRA 1.2 No 01/09/2000 19/01/2001  100%

1890 2103 Conformance Test Aspects - Low Chip Rate TDD T1 N o 17/09/2001 02/12/2003  100% 0%

1891 2217 Testing Layer 2 and layer 3 protocol aspects T1 No 17/09/2001 02/07/2003  100%  34.123-1,3¢  TP-030052

1892 2562 Deleted - Testing Layer 2 and layer 3 protocol aspects - T1 No 03/12/2002 02/12/2003 | 100%  34.123-3 TP-030052
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1893 2218 Testing RF Radio Transmission and Reception T1 No 17/09/2001 28/06/2002  100% TP-030052
1894 1322 Enable bearer independent CS architecture Rel-4 S2 No CSSPLIT 03/01/2000  01/03/2002  100% SP-000288
1895 1323 Enable bearer-independent call control N4  No 03/01 /2000 16/08/2001  100% N4-000512
1896 1516 Architecture and Stage 2 description S2  No 03/01/2000 08/09/2000 100%  23.002
1897 1325 Standardisation of protocols (control & user planes) ove N3 No 02/01/2001 30/03/2001  100% N4-000512
1898 1326 Standardisation of protocols over reference points betw: N4 No 25/09/2000 23/03/2001  100% N4-000512
1899 1616 Standardisation of detailed stage 2 description N4 No 17/07/2000 23/03/2001  100% N4-000512
1900 1327 Bearer control between MSC server and MGW N4 No 01 /09/2000 16/08/2001  100% N4-000512
1901 1328 stage 3 - protocol issues N4 No 01/09/2000 16/08/2001  100%
1902 1329 stage 3 - parameter value issues N3 No 02/01/2001 30/03/2001  100%
1903 1331 Lawful interception S3 No 21/08/2000 23/03/2001  100%
1904 2052 Deleted - Conformance Test Aspects - Enable bearer indepe Tl No CSSPLIT-TEST 05/03/2001 01/03/2002  100%
1905 1445 MEXE enhancements Rel-4 Rel-4 T2 No MEXE 03/01/2000 ~ 14/12/2001  100% TP-030052
1906 1447 MEXE Security Analysis Activity S3 No MEXE-SEC 22/02/2000 14/12/2001  100% SP-010327
1907 2045 Stage 3 S3 No MEXE1-SEC 17/07/2000 14/12/2001  100%
1908 1448 Terminal aspects T2 No 22/02/2000 15/12/2000  100%
1909 1810 MEXE Rel4 Improvements and Investigations T2 No MEXE-ENHANC 03/01/2000 15/12/2000 100%  22.057, 23.C
1910 1812 3rd MEXE classmark T2 No 03/01/2000 15/12/2000 100%  22.057, 23.C
1911 1814 FS on Secure download mechanism and capabilities to T2 No 07/02/2000 15/12/2000 100%  22.057, 23.C
1912 1815 FS on Support of MP3/MPEG4 content T2 No 07/02/2000 15/12/2000 100%  22.057, 23.C
1913 1631 Tandem Free aspects for 3G and between 2G :  Rel4 S4 No TFO 22/02/2000  15/06/2001  100%
1914 1632 Tandem Free AMR S4 No TFO-AMR 22/02/2000 15/06/2001  100%
1915 130 Specification S4 No 22/02/2000 23/03/2001 100%  28.062
1916 907 Impact on: NP No 08/01/2001 15/06/2001  100%
1917 131 CN NP No 26/03/2001 15/06/2001  100%
1918 132 GERAN GP No 08/01/2001 06/04/2001  100%
1919 2230 Advanced Speech Call Items enhancements R~ Rel-4 N1 No ASCI 03/12/2000  14/03/2002  100% NP-000730
1920 2232 Stage 2 N4 No 03/12/2000 14/03/2002 100%  23.067, 24.C
1921 2231 Stages 2 and 3 on A interface N1 No 03/12/2000 23/03/2001 100%  44.068, 44.C
1922 2403 700 MHz spectrum support Rel-4 GP No 700SS 03/01/2000  20/12/2002  100% GP-000449
1923 2404 GERAN support for the 700 MHz band GP No 03/01/2000 19/01/2001  100%
1924 2405 Signalling support GP No 03/01/2000 19/01/2001  100%
1925 2406 Physical layer definitions GP No 03/01/2000 19/01/2001  100%
1926 2407 Receiver performance and RF budget GP No 03/01/2000 19/01/2001  100%
1927 2408 GERAN MS Conformance test for 700 MHz band GP No 0 2/04/2001 30/11/2001  100% GP-000451
1928 2409 MS test GP No 02/04/2001 30/11/2001  100%
1929 2410 GERAN BTS Conformance test for 700 MHz band GP No 02/04/2001 20/12/2002  100% GP-000452
1930 2411 BTS test GP No 02/04/2001 20/12/2002  100%
1931 2483 QOperator Determined Barring for Packet Oriente ~ Rel-4 NP No ODB 01/06/2000  19/03/2001  100% NP-010089
1932 2546 UMTS QoS Architecture for PS Domain Rel-4 S2 No QoSPS 03/01/2000  27/11/2002  100% SP-010342
1933 2548 Architecture S2 No 05/06/2000 03/01/2001  100%  23.107
1934 2550 Charging and OAM&P for QoS Management Rel-4 S5 No QOoSPS-OAM 21/09/2001 28/06/2002 100%  32-series SP-010461
1935 1681 RAB Quality of Service (re)Negotiation over Iu R 3 No QoSPS-MAPEN 21/08/2000 23/03/2001  100%  25.413 RAN Wis

Page 45




ID  |Jnique_IC Name Release [ Resource | Modifie | Acronym Start Finish % Impacted Hyperlink
Names Complete | TSs and [otr 1, 2009
TRs Nov. | Jan Mar

1936 1991 RAB Quality of Service Negotiation over lu R3 No QoSPS-MAPEN 21/08/2000 23/03/2001  100% RAN_Wis
1937 2456 RAB Quality of Service Negotiation over lu during reloc: R3 No QoSPS-MAPEN 02/03/2001 23/03/2001  100%

1938 1992 RAB Quality of Service Re-Negotiation over lu R3  No QoSPS-MAPEN 25/09/2000 23/03/2001  100% RAN_Wis
1939 1553 GERAN QoS Aspects - Handovers: maintenance of real-  t GP No GERQoS 03/01/2000 30/11/2001 = 100% GP-010431
1940 2306 Handover Concept for the PS domain GP No 03/01/200 0 30/11/2001  100%

1941 2309 Stable RT handover report 25.936 including heade GP No 03/01/2000 19/01/2000  100%

1942 2307 Update of stage 2 GP No 03/01/2000 13/02/2001  100%

1943 2308 Update of relevant stage 3 specs -> RRC G2 No 03/01/2000 30/11/2001  100%

1944 50010 Deleted - GERAN MS Conformance test for inter-system anc G4,R3 No GERQO0S-Mstes 31/08/2001 27/11/2002 100% GP-012287
1945 50011 Deleted - Handover for the PS domain G4,R3 No 31/08/2001 27/11/2002 100%

1946 50012 Deleted - Stable RT handover report 25.936 includi G4,R3  No 31/08/2001 27/11/2002  100%

1947 50013 Deleted - Update of stage 2 G4,R3  No 31/08/2001 27/11/2002  100%

1948 50014 Deleted - Update of relevant stage 3 specs G4,R3  No 31/08/2001 27/11/2002  100%

1949 1685 PS-domain handover for real-time services R3 No QoSPS-PSdoR” 28/08/2000 30/03/2001  100% RAN_Wis
1950 2554 Deleted - RAB QoS Renegotiation at Relocation R3 No 03/01/2001 23/03/2001  100%  25.851, 25.¢

1951 1993 small Technical Enhancements and Improveme ~ Rel4 Al No TEM 03/01/2000  06/05/2008  100%

1952 25017 Small Technical Enhancements and Improvements for Rel-4 Rel-4 R5 Yes TEI4_Test 03/01/2000 06/05/2008  100% Work_ltems
1953 | 400002 Rel-4 Evolutions of the transport in the UTRAN NA RP  No ETRAN 21/08/2000  23/08/2002  100% RAN Wis
1954 12 QoS optimisation for AAL2 connections over lub and lur inter Rel-4 R3 No ETRAN-QO0SAA 21/08/2000 30/03/2001  100% RAN Wis
1955 1995 Transport bearer modification procedure on lub, lur, and lu Rel-4 R3 No ETRAN-MigrMo 02/10/2000 30/03/2001  100% RAN Wis
1956 401834 Conformance Test Aspects of Rel-4 evolutions of the tra T1 No 25/02/2002 23/08/2002  100%

1957 2208 Testing RAB support enhancements T1 No CT-RABS? 25/02/2002 23/08/2002 100%  34.108, 34.

1958 | 400004 Rel-4 Evolutions of the transport in the CN NA N4 No CNTRSP 29/05/2000  23/03/2001  100% not needed
1959 859 IP Transport of CN protocols (e.g., CAP, MAP) Rel -4 N4 No SS7IP 07/12/2000 23/03/2001  100%

1960 1679 Stage 3 N4  No 07/12/2000 23/03/2001  100%

1961 2018 CAP N2 No 07/12/2000 23/03/2001  100%

1962 2019 MAP N4 No 07/12/2000 23/03/2001  100%

1963 2253 BSSAP+ N1 No SS7IP-BSSAP+ 15/01/2001 14/03/2001  100%

1964 1513 FS on Transport and control separation in the PS CN dor  Rel-4 S2  No 29/05/2000 23/03/2001  100% SP-000293
1965 1615 Architectural impacts S2 No 29/05/2000 23/03/2001  100%

1966 | 401216 Rel-4 Improvements of Radio Interface NA RP  No RInimp 10/07/2000  14/03/2003  100% RAN Wis
1967 1509 UTRA repeater specification (master) Rel-4 R4 No RInlmp-REP 10/07/2000 21/03/2001  100% RAN_Wis
1968 1994 DSCH power control improvement in soft handover Rel-4 R1 No RInlmp-DSCHsl 11/09/2000 23/03/2001  100% RAN_Wis
1969 1996 UMTS 1800 el indep R4 No RInlmp-UMTS1¢ 25/09/2000 14/12/2001  100% RAN_Wis
1970 2467 UMTS 1900 el indep R4 No RInlmp-UMTS1¢ 19/03/2001 14/12/2001  100%

1971 1219 FS on High Speed downlink packet access R2 No RInimp-HSDPA 21/08/2000 23/03/2001  100% RAN_Sis
1972 1510 FS on improved common DL channel for Cell-FACH state R2 No RInlmp-DLCFA( 11/09/2000 28/12/2001  100% RAN_Sis
1973 401839 Conformance Test Spec. Rel-4 improvements in Radio Ir T1 No 08/10/2001 14/03/2003  100%

1974 2212 Deleted - Testing Improved usage of downlink resource T1 No 18/02/2002 30/08/2002  100%

1975 2213 Deleted - Testing Terminal Power saving features T1 No 18/02/2002 30/08/2002  100%

1976 2214 Deleted - Testing DSCH power control improvementin s Rel-4 T1 No 18/02/2002 30/08/2002  100%

1977 2215 Testing UMTS 1800 el indep T1 No 08/10/2001 14/06/2002 100%  34.108, 34,1 TP-030052
1978 41000 Testing UMTS 1900 elindep T1 No 08/10/2001 14/06/2002 100%  34.108, 34,1  TP-030052
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1979 2561 Testing UMTS 1800 - TTCN elindep T1 No 17/06/2002 14/03/2003 100%  34.123-3 TP-030052
1980 41001 Testing UMTS 1900 - TTCN elindep T1 No 17/06/2002 14/03/2003 100%  34.123-3 TP-030052
1981 | 400009 Rel-4 RAN improvements NA RP  No RANimp 14/08/2000  17/03/2004  100% RAN Wis
1982 655 Node B synchronisation for TDD Rel-4 R1 No RANimp-NBsyn: 14/08/2000 23/03/2001  100% RAN_Wis
1983 2206 RAB support enhancement for Rel-4 Rel-4 R2 No RANimp-RABSE 21/08/2000 23/03/2001  100% RAN Wis
1984 402102 Deleted - Conformance Test Aspects - Rel-4 RAN Impr T1 No 01/01/2002 17/03/2004 100% 0%
1985 | 402222 Deleted - Testing Radio access bearer support enhancr T1 No 01/01/2002 02/09/2002  100%
1986 | 402461 Deleted - Testing RAB support enhancements-Robust +  Rel-4 Tl No RABimp-RoCH 28/05/2002 03/09/2003 = 100%  34.123-1,-2 TP-030052
1987 41006 Deleted - Testing RAB support enhancements-Robust +  Rel-4 T1 No 28/05/2002 17/03/2004  100%  34.123-3 TP-030052
1988 41007 Testing of Extended Robut Header Compression Rel-4 Tl No Ext-RoHC 18/09/2002 30/09/2003  100%  34.123-1,-2  TP-030052
1989 41008 Deleted - Testing of Extended Robut Header Compress Rel-4 T1 No 18/09/2002 16/12/2003  100%  34.123-3 TP-030052
1990 41009 Deleted - General changes to TS34.121 corresponding Rel-4 Tl No RANimp-test 03/03/2003 03/03/2004 = 100%  34.108, 34.1
1991 | 401652 Rel-4 Emergency call enhancements NA N1 No EMC1 03/01/2000 | 28/05/2002  99%
1992 1654 For CS based calls Rel-4 N1 No EMC1-CS 03/01/2000 28/05/2002 99% NP-010136
1993 1320 Distinction in CS domain of emergency call types to diffe Rel-4 S1  No 01/05/2000 23/06/2000  100%
1994 1999 Distinction in CS domain of emergency calls to different Rel-4 N1 No 28/08/2000 26/09/2000  100%
1995 | 402224 Deleted - Conformance Test Aspects - Emergency call ¢ T1 No 03/01/2000 28/07/2000  100%
1996 2226 Testing CS based emergency calls T1 No 25/02/2002 28/05/2002 100%  34.123-1 TP-030052
1997 2563 Testing CS based emergency calls - TTCN T1 No 22/11/2001 28/05/2002 100%  34.123-3 TP-030052
1998 | 401826 Rel-4 Terminal interfaces NA T2 No TI 03/01/2000 ~ 15/03/2001  100% not needed
1999 1827 AT commands enhancements Rel-4 T2 No TI-ATC 03/01/20 00 14/03/2001  100%  27.007
2000 1828 Specification of AT commands for new services T2 No 03/01/2000 14/03/2001  100%  27.007
2001 1829 Wide Area Data Synchronisation NA T2 No TI-WADS 03/0 1/2000 14/03/2001  100%
2002 1830 Continues evolution of Synchronisation protocol Rel-4 T2 No TI-SYNC-EVOL 03/01/2000 14/03/2001 100%  27.903, 27.1
2003 1832 Terminal local model Rel-4 T2 No TLM 16/05/2000 15/03/2001  100%  23.227 TP-000080
2004 | 401536 Rel-4 Location Services enhancements NA S2 No LCS1 03/04/2000 ~ 28/12/2001  100% SP-010518
2005 2229 CBS interactions Rel-4 T2 No LCS1-CBS 03/04/2000 28/12/2001  100%  23.041
2006 523 LCS support in the CS domain Rel-4 S2 No LCsi1-Cs 15/05/2000 19/01/2001  100%
2007 525 LCS support in the PS domain Rel-4 S2 No LCS1-PS 01/0 5/2000 28/12/2001  100%
2008 1642 Stage 1 S1 No 03/07/2000 25/08/2000 100%  22.071
2009 1181 Stage 2 S2 No 01/05/2000 19/01/2001  100%  23.271
2010 1180 Stage 3 N1 No 21/08/2000 28/12/2001  100%
2011 526 Layer 3 LCS signaling UE (MS) -SGSN (UMTS PS N1 No 21/08/2000 28/12/2001  100%
2012 2462 MAP impacts of LCS N4 No 21/08/2000 30/03/2001  100%
2013 527 GTP signaling for LCS N4 No 21/08/2000 30/03/2001  100%
2014 401600 UE positioning Rel-4 NA RP No LCS1-UEpos 03/04/2000 30/03/2001 = 100% RAN Wis
2015 1601 lub/Ilur interfaces for methods Rel 99 Rel-4 R3 No LCS1-UEpos-lu 03/04/2000 30/03/2001  100% RAN_Wis
2016 1602 UE positioning enhancements - IPDL for TDD Rel-4 R2 No LCS1-UEpos-er 28/08/2000 23/03/2001  100% RAN_Wis
2017 | 401560 Rel-4 UICC/(U)SIM enhancements and interwo NA T3 No uiccl 24/07/2000  23/03/2001  100% not needed
2018 1799 Common PCN Handset Specification (CPHS) Rel-4 T3 No UICC1-CPHS 24/07/2000 23/03/2001  100%  27.103 TP-000116
2019 | 401800 Rel-4 (U)SIM toolkit enhancements NA T3 No USAT1 05/06/2000  23/03/2001  100% not needed
2020 2034 USAT local link Rel-4 T3 No USATI-LocLnk 05/06/2000 23/03/2001  100% TP-000155
2021 401571 NA S3 No SEC1 03/01/2000 15/03/2002  100% SP-000421

Rel-4 Security enhancements
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ID  |Jnique_IC Name Release [ Resource | Modifie | Acronym Start Finish % Impacted Hyperlink
Names Complete | TSs and [otr 1, 2009
TRs Nov. | Jan Mar
2022 1587 Evolution of GSM CS algorithms (e.g. A5/3 development and Rel-4 S3 No SEC1-CSALGO 03/01/2000 15/01/2001  100% SP-000306
2023 1588 Evolution of GSM PS algorithms (e.g. GEA 2 deployme  nt Rel-4 S3 No SEC1-PSALGO 22/02/2000 22/12/2000  100% SP-000307
2024 1589 Main aspects S3 No 22/02/2000 24/11/2000  100%
2025 1618 Impact on GTP N4 No 20/03/2000 22/12/2000  100%
2026 1661 GEA capability indication in MS CM N1 No SEC1-PSALGO 19/06/2000 22/12/2000  100%
2027 | 401583 Deleted - MAP application layer security Rel-4 S3  No SEC1-MAPAL 03/01/2000 15/03/2002  100%
2028 | 401584 Deleted - Main aspects S3 No 21/02/2000 29/03/2001  100%
2029 | 402025 Deleted - Other stage 3 aspects N4  No 22/02/2000 24/11/2000  100%
2030 | 401594 Deleted - CHECK STATUS - Visibility and Configurability Rel-5 S3  No SEC1-VCS 03/01/2000 15/03/2002  100% SP-000305
2031 | 401142 Rel-4 Charging and OAM&P Rel-4 S5 No OAM 01/12/2000  05/10/2001 100%  32-series SP-010461
2032 2089 Rel4 Principles, high level Requirements and Architecture Rel-4 S5 No OAM-AR/PR 01/12/2000 21/06/2001  100%  32.101,32.] SP-010461
2033 2088 Rel4 Performance Management Rel-4 S5 No 01/12/2000 28/09/2001 100%  32.4xy, 52.4  SP-010238
2034 2081 Fault Management Rel-4 S5 No 01/12/2000 05/10/2001  100%  32.111-1/4 SP-000524
2035 2082 Configuration Management Rel-4 S5 No OAM-CM 01/12/2000 21/06/2001  100%  32.106-1/8 SP-000524
2036 2083 Rel4 Charging Management Rel-4 S5 No OAM-CH 01/12/2000 28/09/2001 100%  32.2xy (Cha  SP-000524
2037 2071 UTRAN Operations and Maintenance procedures Rel-4 S5 No UOAM 01/12/2000 21/06/2001 100%  32.800 SP-000524
2038 1517 Global Text Telephony 3l Indep S2. No GTT 03/01/2000  31/12/2008  99% SP-010340 _I
2039 1634 Stage 1 S1 No GTT 28/06/2000 16/03/2001  100%  22.976, 22.: :
2040 1519 Stage 2 S2 No GTT 11/09/2000 22/06/2001  100%  23.226
2041 2234 Specification of Cellular Text telephone Modem S 4 No GTT-CTM 11/09/2000 19/03/2001  100%
2042 2238 General description and C-code S4 No GTT-CT™M 11/09/2000 11/12/2000 100%  26.226, 26.:
2043 2237 Minimum Performance requirements S4 No GTT-CTM 11/09/2000 19/03/2001 100%  26.231
2044 1852 Conformance Test Aspects - Global Text telephony R5 No GTT_Test 03/01/2000 31/12/2008 100%  34.125
2045 0 No 03/01/2000 03/01/2000 0%
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