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Update of the Excel table only as per comments made during the closing CT#43 plenary:
1. Provide separate lines in the WP for Stage 2 and Stage 3 for PANEPNM
2. Change acronym from PRIOR to PRIOR-MM
3. move all the Rel-8 to Rel-9 WIs to the Rel-9 section of the WP.
	29
	400031
	Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	1
	Rel-9
	S1
	0%
	SP-080430
	SA#40 WID approved & Stage 1 completed 
	

	30
	400043
	Stage 1 for PANEPNM
	PAN_EPNM
	2
	Rel-9
	S1
	100%
	SP-080430
	SA#40 Stage 1 completed 
	22.259

	31a
	430002
	Stage 2 for PANEPNM
	PAN_EPNM
	2
	Rel-9
	C1
	0%
	CP-090113
	
	23.259

	31b
	430102
	Stage 3 for PANEPNM
	PAN_EPNM
	2
	Rel-9
	C1
	0%
	CP-090113
	
	24.259


	411
	340044
	Multimedia Priority Service
	PRIOR
	1
	Rel-8
	S1,C1,C3,C4
	29/05/2009
	59%

	412
	320023
	Service Requirements for PRIOR
	PRIOR-EMR
	2
	Rel-8
	S1
	06/12/2007
	100%

	413
	340012
	Stage 3 for PRIOR
	PRIOR-MM
	2
	Rel-8
	C1
	29/05/2009
	50%

	414
	370020
	Stage 3 for PRIOR
	PRIOR-MM
	2
	Rel-8
	C3
	29/05/2009
	0%


