D Jnique_IL Name Release| Early | Resource | Acronym Start Finish % I
Names Complete [Qtr 1, 2006 TQtr 3. 2006 TQu 1. 2007
o Jan Mar Ma: | Jul | Sep I Nov | Jan | Mar
52 | 32045 PS domain and IMS impacts for supporting IMS Emergency calls Rel-7  No S2|EMC1 Mon 18/09/00 Fri15/09/06|  77%
5% |, 1653 Emergency Call for IP& PS Based Calls — stage 3 Rel-7  No c1 EMC1 Mon 09/01/06 Fri15/09/06  13% _ PN
9

60 | 13028 CT3IMS aspects to support IMS Emergency sessions Rel7  No c3 Mon 08/05/06 Fri 1509006 0% [EessseemsseesteaetesttI eIt SsEEEEE|

B
62 | ™ 13031 CT3 PS domain aspects to support IMS Emergency sessions Rel7  No c3 Mon 08/05/06 Fri 1509006 0% _,_,_,,,,,,,,,,
%4 32074 System enhancements for fixed broadband access to IMS Rel-7|  No 2 |Fel Wed 05/11/03|  Mon 29/01/07 |  61% :
95 7001 TISPAN Rel 1 related aspects Rel-7  No s2 Wed 05/11/03 Fri15/09/06  76% :
97 ‘ 11050 Protocol impact of FBI for TISPAN R1 Rel-7 No c1 Wed 05/11/03 Fri 15/09/06  71%
99 13025 CT3 aspects of FBI for TISPAN R1 Rel-7 No c3 Wed 05/11/03 Fri 15/09/06  96%
0 | 14012 Mp (MRFC - MRFP) interface Rel7[  No calmp Won 13/02/06 | Fri23/03107| 27% B el
112 | 13026 CT3 aspects of Mp Rel-7  No c3 Mon 13/02/06 Fri 22/09/06 0% -
22 | 32082 Eyolution of Policy Control and Charging Rel7  No s2 pCC Thu 14110004 Fri15/12106  45%
27 | M 13029 Gx reference point for Policy and Charging Control Rek7  No c3 Fri0212/05  Thu30/11/06  40%
128 | 13030 Rx reference point for PCC CT3 aspects Rel7  No €3 PCC-Rx Fri02112/05  Thu30/11/06  20%
129 3\} 310006 PCC-Rx CT3 aspects Rel-7 No c3 Fri 02/12/05 Thu 30/11/06  33%
32 | M 13023 DJAMETER on the GGSN Gi interface Rel-7  No C3 DIAMGI Fri 10/09/04 Fri 22/09/06  40%
33 | T 13022 DJAMETER on the PDG Wi inteface Rel-7  No C3 DIAMWi Fri 10/09/04 Fri 22/09/06  40%
67 | 32110 WLAN Interworking — Private Network access from WLAN 3GPP ~ Rel7  No S2 WLANPNA Mon 10/10/05  Tue 26/09/06  76%
769 |- 11059 WLAN-PNA - Stage 3 Rel-7  No C1 WLANPNA-st3 Wed 01/02/06  Tue 26/09/06  67%
171 13027 CT3 aspets for WLAN-PNA Rel-7 No C3 WLANPNA-st3 Wed 01/02/06 Tue 26/09/06  100%
76 32091 Voice call continuity between CS and IMS (incl. -'WLAN) Rel7  No s2 vee Fri3112004  Fri151206  43%
80 | 11058 Stage 3 for VCC Rel-7  No c1 Wed 01/02/06  Wed 01/11/06  13%
182 3 ‘ 13032 CT3 aspects of VCC Rel-7 No c3 Wed 01/02/06 Wed 01/11/06 0%
20 |4, 713024 Multimedia interworking between IMS and CS networks Rel.7  No €3 MIW-IMS Fri 23/09/05 Fri 09/03/07  30%
282 | T 7014 Stage 3 of MW-IMS Rel7  No c3 Fri 23/09/05 Fri 09/0307  21%
358 | 7034 Bandwidth Saving at Nb Interface with IP transport Rel-7  No C3 BSNbIP Fri 10/03/06 Fri01/09/06  40%
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