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WG3 Work Plan Clean up of GAN conformance requirements
General

This work plan describes the activities at GERAN WG3 for update of the GAN conformance requirements to 3GPP Rel-6 core specifications.
Task

· update core specification requirements to Rel-6
· remove the version number of the core specification reference
· check and update test procedure against the updated conformance requirements
Summary after GERAN #36
· Work plan approved
· Work completed
Overview

	Required TC or action
	Responsible company
	Completion date
	Status

	Section 81.1
	SGS
	GERAN #36

GP-071637
	100%

	Section 81.2.1 – 81.2.3
	Rohde&Schwarz
	GERAN #36

GP-071602
	100%

	Section 81.2.4 – 81.2.6
	Sasken
	GERAN #36

GP-071864
	100%

	Section 81.3
	CGC
	GERAN #36

GP-071574
	100%

	Section 82
	Ericsson
	GERAN #36

GP-071603
	100%

	Section 83
	Aeroflex


	GERAN #36

GP-071638
	100%


History

	Date
	Revision
	Modification

	29.08.2007
	1.0
	Status at end of GERAN #35.

	13.11.2007
	2.0
	Status at end of GERAN #36.
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