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Updated Workplan for Cellular IoT (FS_IoT_LC)

1. Introduction

This contribution makes the following proposals to progress the work on Cellular IoT:

1) GERAN WG#1 teleconference on 29th September 2014 (09.00-12.00 CEST, hosted by Vodafone).
2) GERAN WG#1 teleconference on  16th  October 2014 (09.00-12.00 CEST, hosted by Vodafone)
3) GERAN WG#2 teleconference on 23rd October 2014 (09.00-12.00 CEST, hosted by Vodafone).
4) GERAN WG#1 teleconference on 15th December 2014(09.00-12.00 CET, hosted by Vodafone).

5) GERAN WG#2 teleconference on 16th December 2014(09.00-12.00 CET, hosted by Vodafone).

6) A joint G1/G2 adhoc meeting dedicated to Cellular IoT from 02 February (02.00 p.m. CET) -05 February 2015 (16.00 CET) with decision power (agreement of working assumptions, update of the Technical Report). The venue of the meeting will be in Europe e.g. ETSI office in Sophia Antipolis. 

7) A joint G1/G2 adhoc meeting dedicated to Cellular IoT from 20 (02.00 p.m. CET)-23 (16.00 CET) April 2015 with decision power (agreement of working assumptions, update of the Technical Report).The venue of the meeting will be in Europe e.g. ETSI office in Sophia Antipolis. 

The following sections outline the work plan for Cellular IoT between GERAN#63 and GERAN#64 and a tentative workplan after GERAN#64.
2. Workplan Proposal from GERAN#63 to GERAN#64
	Meeting
	Plan
	Milestone

	TSG GERAN#63 (25-29 August 2014)


	- Agreement on simulation assumptions.

- GERAN evolution

-‘Clean slate’ proposals

-Architecture aspects
	-Skeleton TR approval

-Capture initial agreements on simulation assumptions

-Capture initial details of ‘clean slate’ solution in TR

-Capture agreements on architecture objectives

	Telco#4: 29th September 2014 09.00-12.00 CEST 2014[GERAN1] (hosted by Vodafone)
	-Simulation assumptions

-Traffic model

-Evaluation methodology
-Further details of clean slate and GERAN evolution concept.
	-Conclude discussions on simulation assumptions, traffic model and evaluation methodology. 
-Further details of clean slate and GERAN evolution concept.



	Telco#5: 16th October 2014 09.00-12.00 CEST 2014[GERAN1]
(hosted by Vodafone)
	-GERAN Evolution performance

-Clean slate Physical layer design and performance.
-New concepts proposals
	- Agree in principle text proposal to capture agreements on simulation assumptions, traffic model and evaluation methodology.

-Performance evaluation of GERAN evolution option according to evaluation methodology.
-Performance evaluation of clean slate design according to evaluation methodology.
-Key issues on physical layer design for clean slate to be addressed at GERAN#64 identified. 

-Presentation of new physical layer concepts (not already presented).

	Telco#6: 23rd  October 2014 09.00-12.00 CEST [GERAN2]
(hosted by Vodafone)
	-Link layer aspects for proposed solutions.

-Higher layer aspects for proposed solutions.

-Evaluation of architecture options  
	-agree in principle details for link layer and higher layer design of proposed solutions
-agree in principle conclusions on evaluation of architecture options against objectives.

	GERAN#64 (17-21 Nov)
	-Assessment of GERAN evolution options.
-Assessment of ‘clean slate’ design(s)
-Assessment on new concepts (if any)
	- Agree text proposal for simulation assumptions, traffic model and evaluation methodology discussed in Telco#5.
-Agree and capture principles for physical layer/link layer design for ‘clean slate’  solutions in TR

-Agree and capture text proposal on GERAN evolution concept and performance evaluation results. 

-Agree and capture text proposal on ‘clean slate’ solution(s) and performance evaluation results.
-Agreement to capture new proposals  in TR (if any)
-Final meeting for presentation of new physical layer concepts.


3. Future Workplan

	Telco#7: 15th December 2014( 09.00-12.00 CEST) 2014[GERAN1]
(hosted by Vodafone)
	TBD
	TBD

	Telco#8: 16th December 2014 (09.00-12.00 CEST) [GERAN2]
(hosted by Vodafone)
	TBD
	TBD

	A joint G1/G2 adhoc meeting dedicated to Cellular IoT from 02 February (02.00 p.m. CET) -05 February 2015 (16.00 CET) with decision power (agreement of working assumptions, update of the Technical Report). The venue of the meeting will be in Europe e.g. ETSI office in Sophia Antipolis
	TBD
	TBD

	GERAN#65 (9-13 March 2015)
	TBD
	TBD

	A joint G1/G2 adhoc meeting dedicated to Cellular IoT from 20 (02.00 p.m. CET)-23 (16.00 CET) April 2015 with decision power (agreement of working assumptions, update of the Technical Report).The venue of the meeting will be in Europe e.g. ETSI office in Sophia Antipolis. 


	TBD
	TBD

	GERAN#66 [25-29 May]
	TBD
	TBD

	Telco#9 [ GERAN 1] (25th  June 2015) & Telco#10 [GERAN 2] (9 July 2015)

OR

GERAN Adhoc/Joint meeting e.g. end of June 2015 
	TBD
	TBD

	GERAN#67 (10-14 Aug 2015)
	TBD
	TBD


4. Summary

This contribution summarises the work plan for Cellular IoT( FS_IoT_LC) study.  GERAN WG1 and GERAN WG2 are kindly requested to discuss and agree the following proposals:
1) GERAN WG#1 teleconference on 29th September 2014 (09.00-12.00 CEST, hosted by Vodafone).
2) GERAN WG#1 teleconference on  16th  October 2014 (09.00-12.00 CEST, hosted by Vodafone)
3) GERAN WG#2 teleconference on 23rd October 2014 (09.00-12.00 CEST, hosted by Vodafone).
4) GERAN WG#1 teleconference on 15th December 2014(09.00-12.00 CET, hosted by Vodafone).

5) GERAN WG#2 teleconference on 16th December 2014(09.00-12.00 CET, hosted by Vodafone).

6) A joint G1/G2 adhoc meeting dedicated to Cellular IoT from 02 February (02.00 p.m. CET) -05 February 2015 (16.00 CET) with decision power (agreement of working assumptions, update of the Technical Report). The venue of the meeting will be in Europe e.g. ETSI office in Sophia Antipolis. 

7) A joint G1/G2 adhoc meeting dedicated to Cellular IoT from 20 (02.00 p.m. CET)-23 (16.00 CET) April 2015 with decision power (agreement of working assumptions, update of the Technical Report).The venue of the meeting will be in Europe e.g. ETSI office in Sophia Antipolis. 
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