Release 1999 Submission form

Work Area / Item:
Study Items for Future Releases

Affects:
UE/MS:
CN:
UTRAN:X
Compatibility Issues:
Yes:
No:X

Expected Completion Date:
December 99

Services impacted:


Specifications affected:
25.831

Tasks within work which are not complete:
· Parallelism in the execution of NBAP procedures
· Hybrid ARQ Type II / III techniques for RLC layer

· Object-oriented Logical O&M

· Use of CORBA for Iub Logical O&M
· Capability Exchange

· Support mode for variable SDU size in the Iu userplane



Consequences if not included in Release 1999:


Accepted by TSG#

for late inclusion in Release 1999:








