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Progress Report since the last TSG (for all involved WGs):

RAN1: RAN WG1 liaised RAN2 and RAN3 indicating that, among the described solutions present in TR 25.878, the solution contained in subclause 6.4.2 is to be considered the preferred one.

RAN2: Due to lack of time, RAN2 did not handle their area of the work item since the last TSG RAN. The January 2002 RAN2 meeting will be dedicated to Release 5, so RAN2 expects to handle this WI at that time.

RAN3: RAN WG3 has acknowledged the LS from RAN1. No new contributions were submitted to TSG RAN3 during the last two RAN3 meetings, as RAN3 is awaiting RAN2 progress to go forward with agreements and change requests. TR 25.878 was approved as version 0.3.0 at RAN3 #25.

List of Completed elements (for complex work items):

The RAN3 study areas can be considered complete.

List of open issues:

None.

Estimates of the level of completion (when possible):

A preferred solution for the problem was identified by RAN1 and acknowledged by RAN3.  No official agreements were made by RAN3. RAN3 awaits RAN2 progress.

WI completion date review resulting from the discussion at the working group:

TSG RAN #15.

References to WG’s internal documentation and/or TRs:

TR 25.878 v.0.3.0. (R3-013715).

