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Progress Report since the last TSG (for all involved WGs):
RAN WG2:
Rel-5 work was progressed at RAN2#30 where R2-021626 motivated the proposed structure of RRC container for RFC3095 context. No concerns were raised. In RAN2#31 the corresponding CR to RRC (R2-022024) was submitted but there was no time to treat it.

Rel-6 work has not yet started.

RAN WG3:
All Rel-5 work has been finalized. 

Rel-6 work has not yet started.

List of Completed elements (for complex work items):

List of open issues:

Estimates of the level of completion (when possible):

WI completion date review resulting from the discussion at the working group:

References to WG's internal documentation and/or TRs:

TR 25.860v5.0.0

R2-021626
Structure of RRC container for RFC3095 context, Nokia

R2-022024
Proposed CR to 25.331 (Rel-5) on Structure of RRC container for RFC3095 context, Nokia

