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Progress Report since the last TSG (for all involved WGs):

1. Discussion about channel (correlation) models continued, a proposal for adopting an intermediate version of MIMO link level channel models with assuming only one antenna at the UE was proposed in RAN WG1#27. There were requests to adopt the full MIMO link level channel models, and a contribution was prepared on that basis to RAN WG1#28. However, it was not discussed.
2. No conclusion yet from WG1 on channel models
3. No update on the TR was made.
4. Some companies have been proposing Tx diversity schemes with 2 antennas, whereas the TR is focused on > 2 Tx antennas.
List of Completed elements (for complex work items):

· Description of studied schemes

List of open issues:

· Channel (correlation) model.

· Evaluation of presented pilot schemes +  conclusion.

· Reviewed performance results. 

· Impacts to UE and UTRAN implementation.
· Impacts to physical layer operation.
· Complete “backwards compatibility to R99/R4” considerations.
· Evaluation of described schemes (comparing of different techniques).

· Conclusion

Estimates of the level of completion (when possible):

· Basic techniques are introduced.

SI completion date review resulting from the discussion at the working group:

· TR was expected to be presented for approval for TSG RAN#17 but this should be postponed till TSG RAN#18.

References to WG's internal documentation and/or TRs:

· TSGR1#(24)0518
