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Progress Report since the last TSG (for all involved WGs):

RAN WG1 #38bis Seoul:

No documents were treated for this meeting due to the lack of time.

RAN WG1 #39 Shin-Yokohama

No documents were treated for this meeting due to the lack of time.

RAN WG2 #44 Sophia-Antipolis and WG2 #45 Shin-Yokohama

No documents were treated due to the lack of time. 

RAN WG3 #44 Sophia-Antipolis and WG3 #45 Shin-Yokohama

No documents were treated due to the lack of time

RAN WG4 #33 Shin-Yokohama

No documents were treated due to the lack of time

List of completed elements:

· Requirements

· Link level channel model

· System level channel model 

· System level simulation methodology 
List of open issues:

· Evaluation of MIMO proposals
· Impacts to UE and UTRAN implementation.

· Impacts to physical layer operation.

· Conclusion

Estimates of the level of completion (when possible):

60% (in RAN1)
WI completion date review resulting from the discussion at the working group:

March 2005 for RAN1 (TSG RAN#27)

December 2005 for RAN2,3,4 (TSG RAN#30)
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