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Progress Report since the last TSG (for all involved WGs):

RAN2#48:

· CS Call Setup delay analysis from commercial UMTS FDD networks were presented by Three (R2-051873) and T-Mobile (R2-052060). It was agreed that a common baseline is needed (e.g. moving the DRX cycle out of the calculation) to be able to compare the delays. It was also agreed that work will first focus on R'99.

· Analysis of setup delays using CELL_FACH state (R2-051916) was presented by Nokia. The analysis will be included in the TR25.815, listing also the additional problem cases identified during the meeting.
· CR on introducing default configurations to RB Setup was agreed (R2-052284 CR 2676, Source: Samsung, WI: TEI-6)
Other TSG-RAN working groups: 

No actions

List of open issues:

All objectives described in WI sheet are still open 

Estimates of the level of completion (when possible):

Not yet possible

WI completion date review resulting from the discussion at the working group:

Presentation for information at plenary #30

Presentation for approval at plenary #31

References to WG's internal documentation and/or TRs:

