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Progress Report since the last TSG (for all involved WGs):

Draft TR sent to RAN #32
List of Completed elements (for complex work items):

Draft TR completed
List of open issues:

· Define a broad framework for HSPA evolution, without introducing any unnecessary delay to existing Work Items in TSG-RAN;

· Define a set of requirements for HSPA evolution which covers the following aspects:

· Targets for improvements in latency, throughput and spectrum efficiency utilising the existing 5MHz bandwidth 

· Define constraints in terms of acceptable hardware and software changes to current elements {UE, Node, RNC, SGSN and GGSN};

· Define constraints in terms of acceptable network architecture changes.

· Determine what performance benefit is achieved by the existing WIs listed in section 15

· Identify potential solutions to improve HSPA performance towards the agreed targets within the defined constraints;

· Make recommendations for future HSPA Evolution WIs and possible revisions to ongoing WIDs related to HSPA;

Estimates of the level of completion (when possible): 10%
WI completion date review resulting from the discussion at the working group: RAN #34
References to WG's internal documentation and/or TRs:

