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This is the updated LTE workplan previously presented in RP-060796; it takes into account the comments regarding the inconsistency between the completion ratio and timelines in the RAN1 work plan. Changes are highlighted in red.





























































































