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Work Item Name: RANimp-UEConTest_64Qam1.28TDD
SOURCE: Rapporteur
TSG: RAN


      WG: 5
E-mail address rapporteurs: 
ma.zijiang@zte.com.cn 
Progress Report since the last TSG (for all involved WGs):
At the RAN5#41 meeting an updated work plan was agreed in [1]. 
List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

None 

Estimates of the level of completion (when possible):

10% 


WI completion date review resulting from the discussion at the working group:
Current target date for completion is TSG RAN #44, May 2009.

References to WG's internal documentation and/or TRs:
[1] R5-085538
Work plan for 64QAM for 1.28Mcps TDD HSDPA – Status after RAN5#41
