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Progress Report since the last TSG (for all involved WGs):

RAN1#54bis in Prague
· LTE-Advanced was treated for one day.

· 140 contributions were submitted.
· RAN1 schedule [1] presented by chairman and rapporterur was endosed.
· TR36.814 v0.1.0 [2] was endosed.
· Following topics were discussed and agreed.
· Evaluation methodology

· Text proposal [3] was aggreed, where the simulation cases in ITU-R are included in addition to the 3GPP cases and the simulation assumptions for heterogeneous deployments are newly defined.

· Support of wider bandwidth
· It was decided to continue discussion over e-mail reflector
· Uplink transmission scheme

· It was decided to continue discussion over e-mail reflector
RAN1#55 in Prague
· LTE-Advanced was treated for two days.

· 194 contributions were submitted.
· TR36.814 v0.2.0 [4] was endosed.

· Following topics were discussed and agreed.
· Support of wider bandwidth
· Summary of e-mail discussion was treated,and text proposal [5] capturing the basic carrier aggregation scheme was agreed.

· It was decided to continue discussion on detail MAC to physical layer mapping scheme
· Uplink transmission scheme
· Summary of e-mail discussion was treated. One DFT per component carrier and one transport block per component carrier were agreed.
· It was decided to continue discussion on necessity of non-contiguous resource assignment and OFDM for special multiplexing

· Following topics were also discussed

· Coordinated multipoint transmission/reception (CoMP)
· Further refinement of evaluation methodology

List of Completed elements (for complex work items)
Requirements for LTE-Advanced
Evaluation methodology
Basic carrier aggregation scheme to support wider bandwidth
List of open issues: 
Estimates of the level of completion (when possible):
30%
WI completion date review resulting from the discussion at the working group: 
RAN#45 (September, 2009)
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