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Progress Report since the last TSG (for all involved WGs):

RAN1 #55bis
· A framework for performance evaluation was presented in [1] and [2]. 
· Initial performance results were presented in [2]. 
· A candidate mobility enhancement method was presented in [3].
RAN1 #56

· Continued progress on the framework for evaluation was presented in [4], [5], [6] and [10].

· Results on mobility performance for Rel-8 were presented in [6] and [10]. 
· Skeleton (including table of contents) for the TR was agreed in [11]
· An LS was agreed to be sent to RAN4 and RAN2, requesting input on parameter settings and modelling assumptions to be used in for mobility evaluation (e.g. measurement report triggers or radio link failure detection). After email discussion in RAN1 (LTE 56/7) the LS was approved [14].
· A section of the TR on modelling assumptions was discussed over email (LTE 56/6). The email discussion resulted in an in-principle approved version [13], with final approval planned after reply from RAN2 and RAN4 on the LS.

RAN2, RAN3 and RAN4: No activity has taken place in these WGs yet.

List of Completed elements (for complex work items):

None of the listed objectives are complete yet.
List of open issues:

Pending agreement on methodology for handover and associated event modelling (to be resolved by email before RAN1 56bis).
Estimates of the level of completion (when possible):

The current level of completion is 30%.

WI completion date review resulting from the discussion at the working group:

The completion date assigned by RAN is June 2009. No issues related to the completion date were raised in the working group. 
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Qualcomm Europe
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Qualcomm Europe
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[9] R1-090857 Possible solutions to improve mobility performance
Qualcomm Europe
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[13] R1-091126 TP for TR on E-UTRAN Mobility Evaluation and Enhancement
[14] R1-091127
LS to RAN4 and RAN2 on mobility evaluation
