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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	45
	WI started
	RP-090778
	0%
	September 2011

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work item

overall (mandatory to be provided):




5%
per WG (optional information):

additional comments:



1.2.2
Estimated completion date of the work item
The work/study item is planned to be 100% complete in:
September 2011

which is:
RAN #53
additional comments:



2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
RAN4#53 is the beginning of this new work item. Time plan for this WI [1] is approved. Another proposal provided a brief summary of the existing methodologies in CTIA and WiMAX RPT. It would seem reasonable to consider those solutions as reference sources in 3GPP. Four ordinary RAN4 meetings will be required to accomplish the part of RAN4 work in future. 
2.2
List of Completed elements (compare with open issues of last TSG)
· Time plan of this new work item is accomplished
· Consider the CTIA 3.0 and WiMAX RPT as reference for laptop mounted equipment(LME) free space test
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· LME positioning method in FS test environment (especially charger location)
· LME configuration modes under test (e.g. display brightness, power management and so on)
· LME TRP and TRS measurement procedure 

· LME performance requirement values
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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