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Progress Report since the last TSG (for all involved WGs):
Three out of nine test cases have bee sent for e-mail agreement at RAN5#45, and subsequently they have been agreed. 

All Test Cases are expected to be presented with the scheduled completion date of RAN5#46.

List of Completed elements (for complex work items):

None

List of open issues:
None


Estimates of the level of completion (when possible):

15% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #47, Mar 2010


References to WG's internal documentation and/or TRs:
Workplan and discussion papers

[1]  R5-095569
RANimp-UEConTest_eCall: Conformance Test Aspects – non-modem procedures of eCall sessions in UTRA – Workplan after RAN5#45
