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1
Workplan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	45
	WI started
	RP-090951
	0%
	Sept. 2010

	46
	RP-091050
	-
	0%
	Sept 2010

	47
	RP-100041
	-
	40%
	Sept. 2010

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




80%

per WG (optional information):

RAN WG4:

80%

additional comments:


 
During RAN#47, the WI AGNSSPerf-UTRAN has been updated in RP-100363 to address specifically the minimum performances of the considered GNSS, and consequently to limit its outputs to the production of TS25.172. Version 2.0 (TDOC R4-101671) of this TS was agreed in RAN4#55. Only the sensitivity requirements on Galileo signals are still missing. These figures were discussed under GERAN-WG1 in GERAN#46, and an agreement has been found. These figures will therefore be replicated in TS25.172 during next RAN4#56, which should allow to close the WI in next RAN plenary.

1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:
Sept. 2010

which is:
RAN #49

additional comments:




2.
Technical status related evaluation

2.1
Detailled Progress report since last TSG meeting (for all involved WGs)

A version 2.0 of TS25.172 (TDOC R4-101671) was agreed in RAN4#55. The sensitivity requirements on Galileo signals are still missing due to discussions that were still ongoing in GERAN. These figures were discussed in GERAN#46, and an agreement was found. Therefore TS25.172 will be updated accordingly during next RAN4#56, which should allow to close the WI in next RAN plenary. The update can be done through a CR process.
2.2
List of Completed elements (compare with open issues of last TSG)

· TS25.172 agreed in RAN4#55.

2.3
List of open issues

NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· Setting of the Galileo sensitivity levels. 

This issue was remaining, because the point was still under discussion in GERAN until GERAN#46. Since an agreement has been found in GERAN, the point should not remain as an issue, and should be solved in next RAN4 which will allow to finalise the WI.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[R4-101671]

Proposal for Version 2 of TS25.172.
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