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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	43
	WI started
	RP-090152
	nil
	Mar 10

	44
	RP-090422
	-
	5% 
	Mar 10

	45
	RP-090721
	-
	20%
	Mar 10

	46
	RP-091067
	-
	40%
	Mar 10

	47
	RP-100065
	-
	80%
	Jun 10


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):  100 %

Additional comments:
 -
1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
June 10

which is:
RAN #48
Additional comments:
 - 
2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
· More test cases added to the Work plan to fill out the gaps in the testing coverage
· All test cases completed: 

· 1 RF test case agreed to TS 34.121-1  

· 2 MAC, 4 RRC and 1 RAB test cases agreed to TS 34.123-1
· Confirmed that no changes needed for TS 34.109
2.2
List of Completed elements (compare with open issues of last TSG)
2.3
List of open issues
None. 
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