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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	46
	WI/SI started
	RP-091349
	nil
	June 2010

	47
	RP-100078
	
	60%
	June 2010

	48
	
	
	75%
	Sept 2010


NOTE:
The table covers all TSG meetings from the start of the WI/SI.
1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work item



Overall (mandatory to be provided):

75 %



Additional comments:
1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
Sept 2010 

which is:
RAN #49


Additional comments:




Completion date planned for June 2010 (RAN #48) was postponed to September 2010 (RAN# 49)
2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
At RAN5#47, the following was achieved:

· 4  new test cases were proposed and all the CRs were agreed.
· 1 CR defining applicability test case was agreed
2.2
List of Completed elements (compare with open issues of last TSG)
· Not Applicable
2.3
List of open issues


The description of required USIM parameters in all the test cases is missing. One test case is missing.
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