TSG RAN meeting #49










RP- 100762
San Antonio, TX, USA, September 14 - 17, 2010
Status Report to TSG

Agenda item:


10.3.1
	Work Item Name
	UMTS/LTE 3500 MHz

	Study Item Name
	

	Acronym
	RinImp8-UMTSLTE3500

	Unique ID
	380073


Source:
	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	Johan SKOLD

	
	Company
	Ericsson

	
	Email
	johan.skold@ericsson.com 


1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	38
	WI/SI started
	RP-070959
	0%
	March 2009

	39
	RP-080039
	
	10%
	March 2009

	40
	RP-080262
	
	15%
	March 2009

	41
	RP-080516
	
	20%
	March 2009

	42
	RP-080800
	
	30%
	June 2009

	43
	RP-090043
	
	35%
	June 2009

	44
	RP-090387
	
	40%
	December 2009

	45
	RP-090684
	
	45%
	December 2009

	46
	RP-091032
	RP-091380
	55%
	June 2010

	47
	RP-100050
	
	57%
	June 2010

	48
	RP-100456
	
	60%
	December 2010


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




65%
per WG (optional information):

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
December 2010

which is:
RAN #50
additional comments:




2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
Agreements were made regarding updates for introducing the new bands concerning the MSR BS, the UTRA TDD BS and UE, and the Iuant specifications [2,3,4]. The Work Item TR [1] is re-organised to accommodate these updates.
With several operators indicating strong support for finalizing 3500 MHz specifications for both unpaired and paired bands, a drafting activity is imitated to expedite the work. As a basis, the agreed channel arrangements documents in the TR [1] will be used for the work.

There has been no further LS exchange with ECC PT1. The time plan indicated for the delicerable on 3500 MHz planned in ECC PT1 is still January 2011.
2.2
List of Completed elements (compare with open issues of last TSG)
-
2.3
List of open issues
· Details of FDD arrangement in 3400-3600 MHz (Half or full duplex).
· FDD band arrangement in 3600-3800 MHz.

· Alignment with the ongoing review of the European plan in ECC PT1.

· Additional spurious emissions, OOB blocking and Reference sensitivity for the UE.
· Required changes in UTRA specifications.
3.
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