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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	RAN 47
	WI started 
	RP-100346
	nil
	March 2011

	RAN 48
	RP-100495
	
	15%
	March 2011

	RAN49
	RP-100743
	
	40%
	March 2011


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




60%
Additional comments:
Number of tests completed =13;          Total number of tests =28
1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
September 2011

which is:
RAN #53
Additional comments:

The March 2011 original completion target is expected to slip to September 2011. This is due to OTDOA and ECID open issues at RAN4 and therefore test cases that are related to OTDOA and ECID will not be completed on time



2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
During the last RAN5 #49 meeting, another update to the WI was introduced to reflect the latest numbers that are assigned to the following specs:                                                                                                                                                                36.571-1 assigned for: Minimum Performance conformance test cases for A-GNSS,OTDOA and ECID.                                                                                       36.571-2 assigned for: LPP and RRC signalling test cases for positioning                                                                            36.571-3 assigned for:  ICS                                                                                                                                                            36.571-4 assigned for:   Test suites                                                                                                                                                               37.571-5 assigned for: Test scenarios and assistance data.                                                                                                                Note: Part 5 (Test scenarios) now includes UTRA and E-UTRA, and therefore, it was assigned 37.571-5 instead of 36.571-5
Issues related to reliable transport is under discussion in RAN2 which has an impact on LPP test cases progress.                                                                        Test strategy for OTDOA and ECID waiting for RAN 4 resolution

The following five test cases were completed during RAN5 # 49 meeting:                                                                                        LPP Duplicated message                                                                                                                                                                    LPP Acknowledgment                                                                                                                                                                 LPP Retransmission                                                                                                                                                                        CS fallback: Network does not support EPC-MO-LR                                                                                                                          CS Fall back: UE does not support EPC-MO-LR
The following two test cases were removed from the WP (these errors should never occur)                                                                                                  LPP Acknowledgement with protocol error                                                                                                                                                           LPP Protocol error
The following two specifications are to be presented to RAN Plenary at version 1.0.0 for information:                                      TS 36.571-1                                                                                                                                                                                    TS 37.571-5
2.2
List of Completed elements (compare with open issues of last TSG)
2.3
List of open issues
1) Test cases that are related to reliable transport (Treatment of sequence numbers in UL and DL, acknowledgement messages with or without message body, ack request in MO-LR, etc), waiting for RAN2 resolution.
2) Test strategy for OTDOA and ECID waiting for RAN 4 resolution
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