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Release 10 Submission form

	Feature / Item:
	

	Affects:
	UE/MS:


	CN:


	UTRAN:

X
	GERAN:

X
	E-UTRAN (LTE):
	LTE-Advanced:



	Expected Completion Date:
	RAN #52  (31.05 – 03.06.2011)

	Service(s) impacted:
	N/A

	Specification(s) affected:
	TS 25.401, TS 25.420, TS 25.423

	Task(s) within work which are not complete:
	1) RAN protocols of stage 2 CRs (25.401, 25.420) and stage 3 CRs (25.423) are not completed.

	Consequences if not included in Release 10:
	1) GERAN has already completed the stage 2 work of the feature for Rel-10. However, the feature will not be supported if the corresponding work in RAN is not completed.


Abstract of document:

The RAN3 stage-3 CR has been discussed for two rounds and is already in a good shape. The stable stage-2 document in GERAN2 was recently agreed in GERAN#49 (28.02 – 04.03.2011) and has been liaised to RAN/RAN3. One more RAN WG3 meeting is required to finish the work.

Contentious Issues:

None

