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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	48
	WI/SI started
	RP-100676
	0%
	December 2010

	49
	Status Report
	RP-100765
	5%
	December 2010

	50
	Status Report
	RP-101097
	20%
	March 2011

	51
	Status Report
	RP-110060
	90%
	June 2011

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




 100%

per WG (optional information):

additional comments:
Focused effort on the performance aspects of the Work Item will begin once the core portion has reached sufficient completion.
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2011
which is:
RAN #52
additional comments:




2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
Since RAN#51, there has been continuing progress on Band 25 performance and coexistence aspects and as of RAN4#59 all Change Requests for Band 25, LTE and UTRA, have been agreed upon. It should be noted that the UTRA UE specifications have been agreed with some TBD’s as a way forward, while companies further evaluate one aspect of UTRA operation. There is agreement among the RAN4 parties to work together in the coming weeks to come to agreement on the value and replace the TBD’s. 
Assuming the approval of the CR package at RAN52, the work item can be closed.
2.2
List of completed elements (compare with open issues of last TSG)
•
UE REFSENS

•
Band 25 OOBE
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

· R4-112401
Add coexistence requirements for expanded 1900MHz band in 25.141
· R4-112403
Add Expanded 1900MHz band in 37.141
· R4-112613
Expanded 1900 MHz addition to 25.133
· R4-113036
Expanded 1900 MHz addition to 36.141
· R4-113268
Expanded 1900 MHz addition to 36.133
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