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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	54
	WI/SI started
	RP-111766
	0%
	Sep. 2012

	55
	RP-120153
	
	5%
	Sep. 2012

	56
	RP-120577
	
	30%
	Sep. 2012

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




100 %

per WG (optional information):

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
Sep. 2012

which is:
RAN #57
additional comments:




2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
At the RAN1#70 meeting, the following progress was made.

· On how to improve the discontinuous CQI reporting, three new methods were proposed and the suggestion for the future study was agreed.
· On how to carry out the HSPA signalling enhancements for more efficient resource usage, three target scenarios were agreed. The agreements on E-TFC selection and power grant for the non-rectangular resource allocation were made. Two new methods for the non-rectangular resource allocation were proposed. The suggestion for the future study was agreed.
· On how to optimize the HSPA control channel efficiency, one method was proposed and the suggestion for the future study was agreed.
2.2
List of completed elements (compare with open issues of last TSG)

Since last TSG meeting, the following agreements were made.
· Three new methods for improving the discontinuous CQI reporting were proposed. The suggestion for future study was agreed.
· Three target scenarios for the HSPA signalling enhancements for more efficient resource usage were agreed.
· The agreements on E-TFC selection and power grant for the non-rectangular resource allocation were made.
· Two new methods for the non-rectangular resource allocation were proposed and the suggestion for future study was agreed.
· One method for optimize the HSPA control channel efficiency was proposed and the suggestion for future study was agreed.
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
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