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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	42
	WI/SI started
	RP-080870
	0%
	December 2009

	43
	RP-090063
	-
	0%
	December 2009

	44
	RP-090418
	-
	1%
	December 2009

	45
	RP-090717
	-
	1%
	June 2010

	46
	RP-091063
	-
	2%
	June 2010

	47
	RP-100062
	-
	3%
	December 2010

	48
	RP-100480
	-
	4%
	December 2010

	49
	RP-100733
	-
	5%
	December 2010

	50
	RP-101065
	-
	5%
	September 2011

	51
	RP-110032
	-
	30%
	September 2011

	52
	RP-110502
	-
	45%
	December 2011

	53
	RP-110978
	-
	45%
	December 2011

	54
	RP-111441
	-
	90%
	June 2012

	55
	RP-120040
	-
	90%
	June 2012

	56
	RP-120449
	-
	90%
	December 2012

	57
	RP-120956
	-
	91%
	June 2013

	58
	RP-121526
	-
	91%
	June 2013


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

Overall (mandatory to be provided):




91%
Per WG (optional information):

Additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2013
which is:
RAN #60
Additional comments:

There are different Test System uncertainties for frequencies between 3000MHz and 4200MHz. Therefore an analysis, for these specific operating bands, of the Test Tolerances for RRM test in TS36.521-3 is needed.
A way forward document for Test Tolerance analysis was noted and endorsed in R5-121227. The work plan has been updated according to R5-121227.

At RAN5#58 one paper was agreed.
2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
None
2.2
List of Completed elements (compare with open issues of last TSG)
None
2.3
List of open issues
None
3.
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