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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	58
	WI started
	RP-121984
	0%
	December 2013

	59
	RP-130065
	
	0%
	December 2013

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




20%

per WG (optional information):

RAN WG4:

20%
additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
December 2013

which is:
RAN #62
additional comments:



2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
In RAN4#67, review of physical layer solutions and discussion for possible impacts to RAN4 specifications in [1]. Performance requirements were initially analyzed.

2.2
List of completed elements (compare with open issues of last TSG)
· Initial analysis of possible performance requirements
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· Performance requirements for HSPA signalling enhancements for more efficient resource usage
· Adding performance requirements for newly added control channel type if needed
· Adding performance requirements for non-rectangular resource allocation verification if needed
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1]
R4-132835, Initial analysis for  HSPA signaling enhancements for 1.28Mcps TDD, CATT, RAN4#67
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