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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	59
	WI/SI started
	RP-130398
	0%
	December 2013

	60
	RP-130510
	RP-130398
	5%
	December 2013

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




30 %
per WG (optional information):

RAN WG3:

30 %
additional comments:

1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
Dec 2013

which is:
RAN #62
additional comments:

1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

NOTE:
This section has to be filled out by the rapporteur (the table below has to be extended until the target 

date of the WI/SI).



The #TU values in the table have to be in line with the time units (1 TU ~ 2h) of the time budget 


overview endorsed by the previous RAN meeting.


In case a change is proposed then the modification has to be shown with revision marks.

	Q4/2013

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	61
	74bis
	74bis
	83bis
	 
	 
	81bis
	68bis
	75
	75
	84
	 
	 
	82
	69

	
	
	
	
	
	
	1
	
	
	
	
	
	
	1
	


	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	
	
	
	
	
	
	
	


	Q2/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	63
	76bis
	76bis
	85bis
	 
	 
	83bis
	70bis
	77
	77
	86
	 
	 
	84
	71

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint

motivation/explanation:

NOTE:
In case of a modification of time budgets, this must be motivated/explained here.

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
Progress on feature WI REP-WMD in CT1 and CT4 with relation to work in RAN3:

· In RAN3-81 a discussion was continued on the new Additional Warning Area List IE under the WI. A reply-LS [34] to CT4 was agreed in which was stated that the proposed protocol enhancement is not needed as argued in [8, 9, 11]. Draft LS were supplied in [6, 10, 12] and the agreed LS out is in [13].
Progress on the building block WI REP_WMD-RFR_PWS-Core in RAN3:

· RAN3 received an LS from CT1 [1] asking RAN3 to implement the Kill-All CR for the MME-eNB interface.

· A stage-2 CR [3] on TS 36.300 and a stage-3 CR1130 [4] on TS 36.413 were proposed after a discussion [2]. The CRs were postponed due to one company needed more time to check.
· The PWS recovery/restart indication was discussed and noted. [5] [7].
2.2
List of completed elements (compare with open issues of last TSG)
· It was agreed the new Additional Warning Area List IE is not needed.
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
· To evaluate and implement the Kill-All CRs according to the LS [1].
· PWS recovery /restart indication is pending and waiting for CT1/CT4’s input.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
Contributions in RAN3#81

[1]
R3-131512, LS on REP-WMD progress (From: CT1, Cc: CT4)

[2]
R3-131293, Paper on Kill-all (one2many, Huawei)

[3]
R3-131242, Kill All Warning Messages (Huawei, one2many)

[4]
R3-131294, Kill-all Warning Messages IE (one2many, Huawei)

[5]
R3-131498, PWS recovery mechanism considerations (Ericsson)

[6]
R3-131241, [DRAFT] Reply LS on populating of Broadcast and Warning Area Lists (Huawei)
[7]
R3-131514, Response to R3-131498 (one2many)
[8]
R3-131322, Analysis of Additional Warning Area List (NSN)

[9]
R3-131411, Populating Broadcast and Warning Area Lists (ALU)

[10]
R3-131412, [DRAFT] Reply LS on Populating of Broadcast and Warning Area Lists (ALU)

[11]
R3-131499, Analysis of Additional Warning List (Ericsson)

[12]
R3-131500, [DRAFT] LS on populating of Broadcast and Warning Area Lists (Ericsson)
[13]
R3-131615 LS on populating of Broadcast and Warning Area Lists (From: RAN3, To: CT4, Cc: CT1)
[14]
R3-131343, Restart Indication to support enhanced PWS (Huawei, one2many)
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