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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	60
	WI/SI started
	RP-130891
	0%
	June 2014

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




5 %

per WG (optional information):

additional comments:




1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2014

which is:
RAN #64
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
NOTE:
This section has to be filled out by the rapporteur (the table below has to be extended until the target 

date of the WI/SI).


The #TU values in the table have to be in line with the time units (1 TU ~ 2h) of the time budget 


overview endorsed by the previous RAN meeting.


In case a change is proposed then the modification has to be shown with revision marks.
	Q4/2013

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	61
	74bis
	74bis
	83bis
	 
	 
	81bis
	68bis
	75
	75
	84
	 
	 
	82
	69

	
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	0.125
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	0.125


	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	0.125


	Q2/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	63
	76bis
	76bis
	85bis
	 
	 
	83bis
	70bis
	77
	77
	86
	 
	 
	84
	71

	
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	0.125
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	0.125


L: LTE, U: UMTS, J: Joint

motivation/explanation:

NOTE:
Time budget includes allocations for both core and performance parts.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
RAN4#68
Three proposals for defining general RRM requirements for 3DL/1UL were made in [1], which was noted pending further studies. More details on band-specific RRM requirements were given in [2].
UE RF aspects on the aggregation in Band 2, Band 2 and Band 13 were addressed in [3] and the structure of the requirements in [4]. A general approach for specifying three-downlink aggregation was proposed in [5]. Out of six proposals, three were agreed: 
· that a generalized framework by way of explicitly defining CA classes is not as beneficial for 3DL CA since the number of classes would be large: case-by-case treatment is recommended, but with the objective to leverage as much as possible from previous agreements or from other similar CA configurations;

· that a single TR should be generated for 3DL CA configurations; if there are constituent 2DL CA configurations within a 3DL work item, these should be captured in TR 36.851 for inter-band or in their own TR for intra-band;

· that CRs for constituent 2DL CA configurations which are part of a 3DL work item can be presented either at the time the 2DL specifications are completed or postponed until the 3DL work is completed (at the discretion of the work item rapporteur). 
Specification of non-contiguous intra-band carrier aggregation in Band 2 is also an objective of this work item. Detailed UE aspects of this constituent 2DL scenario were addressed in [6], and the harmonics and intermodulation products generated in the BS were analysed in [7].
2.2
List of completed elements (compare with open issues of last TSG)
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· The band-combination specific transmitter RF requirements for inter-band CA of Band 2, Band 2 and Band 13 with 1 UL active in one of these bands: maximum output power

· The band-combination specific receiver RF requirements for inter-band CA of Band 2, Band 2 and Band 13 with 1 UL active in one of these bands: reference sensitivity 

· The band-combination specific receiver RF requirements for inter-band CA of Band 2, Band 2 and Band 13 with 1 UL active in one of these bands: selectivity and blocking 
· The transmitter RF requirements for 2DL non-contiguous intra-band CA in Band 2 with 1 UL active: maximum output power

· The receiver RF requirements for 2DL non-contiguous intra-band CA in Band 2 with 1 UL active: reference sensitivity 

· The receiver RF requirements for 2DL non-contiguous intra-band CA in Band 2 with 1 UL active: selectivity and blocking 
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