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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	50
	WI/SI started
	RP-101445
	0%
	December 2011

	51
	RP-110107
	RP-101445
	5%
	December 2011

	52
	RP-110603
	RP-110385
	15%
	December 2011

	53
	RP-111058
	RP-110385
	30%
	December 2011

	54
	RP-111547
	RP-110385
	40%
	June 2012

	55
	RP-120159
	RP-120374
	50%
	June 2012

	56
	RP-120583
	RP-120885
	55%
	December 2012

	57
	RP-121084
	RP-120885
	55%
	June 2013

	58
	RP-121647
	RP-120885
	60%
	June 2013

	59
	RP-130131
	RP-120885
	75%
	June 2013

	60
	RP-130582
	RP-120885
	85%
	September 2013


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




100 %

per WG (optional information):

additional comments:




1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
Sept. 2013

which is:
RAN #61
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
RAN4
At RAN4#67 in Barcelona the remaining simulations needed to complete the study item were presented in [1] and [2].  Analysis of the standards impact for RFPM was provided in [3] and [4].  Last, a text proposal [5] was agreed to that completes the remaining sections of TR 36.809.  The conclusion of the study item provides the following recommendations:
· Release 12 include that E-CID RSRP and RSRQ measurements are performed in positioning subframes, to exploit the lower interference conditions.  Such measurements shall be optional for the UE,
· Release 12 include support for inter-RAT measurements for E-CID positioning method such that inter-RAT measurements are optionally available for the purposes of positioning.
2.2
List of completed elements (compare with open issues of last TSG)
· Simulation of UMTS Inter-RAT scenario
· Analysis of Standards Impacts
· Conclusions
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· None
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