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TU request 

• UDC SID is stable and 27 companies support 
the study item. 

• Considering RAN2 TU limitation and ensure 
there is enough time for simulation and 
evaluation, the online TU requested by UDC 
can be updated as below: 

 95bis 96 97 97bis 98 

0.25 0 0.5 1 1 



meeting Work plan 

95bis Work plan and skeleton TR, trigger email 
discussion for simulation purpose. Aim to have 
common service data for simulation. 

96 No online TU requested. Simulation is done by 
using the common service data. 

97 Companies can provide simulation results via 
email before the meeting. Some initial 
discussion on the simulation result and start the 
email discussion on comparison.  

97bis Down selection and discuss the signaling 
procedure and data format etc. 

98 Complete TR. 


