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Essential aspects on NR
acceleration




5G timeline discussion

Summary from ‘early drop’ proposal (RP-170531)

= By December 2017

- Completing Stage 3 for Non-Standalone 5G-NR with Option 3
= By March 2018

- Freeze ASN.1 accordingly

=  Maintain current schedule for Standalone 5G-NR in Rel-15

- Stage 3 completion June 2018; ASN.1 freeze September 2018
KT supports this proposal as to the necessity of the accelerated
timeline for NR specification but would like to emphasize some of

the points 3GPP needs to consider.



Proposals
KT requests that the ‘early drop’ NR specification should consider

the followings:
= While it is band-agnostic, it should include technology components
that provide maximally optimized performance for both <6GHz
and >6GHz bands.
= Common features for NSA and SAin layer 1 and 2 should be
completed by Dec 2017.
= ‘CU-DU Split’ should be completed in the same time frame.

= ‘Option 3x’ among NSA architecture should be one of the options

that will be completed.

* NR band specification should be also completed by Dec 2017.



Thank you | kt



