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This is the work plan for Work Item “Terminal Power Saving Features”. In RAN1 and RAN3 CRs will be discussed for the approval in the next meeting. Since a conceptual agreement has been made in RAN1 and 3 it is expected that all processes will be finished in the next meeting which is the deadline of Release 4. 

Therefore we would like to propose that decision on Gating could be made in this meeting. Then other remaining works including CRs to TS 25.302 and TS 25.331 could be finished until June as a delayed Release 4 WI.
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