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This is the work plan for Work Item “Terminal Power Saving Features” in RAN WG2. In RAN WG1, TR 25.840 v.2.1.0. was completed and in RAN WG3 TR 25.938 V 0.2.0 was completed. Therefore in RAN WG1 and WG3 Release 4 CRs will be discussed for  approval in the next week meeting. Also agreement was reached in last RAN WG4 and relavent release 4 CR is under discussion in this week meeting. Since a conceptual agreement has been made in RAN WG1, RAN WG3 and RAN WG4, it is expected that most of the processes will be finished by the next TSG-RAN meeting as Release 4 if we can get agreement in RAN WG2. 

Therefore we would like to propose that decision on Gating could be made in this meeting. Then other remaining works including CRs to TS 25.302 and TS 25.331 could be finished by this meeting.
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