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Status Report for WI to TSG

Work Item Name: Re-arrangement of Iub Transport Bearers

SOURCE: Rapporteur
TSG: RAN
WG: 3

E-mail address rapporteur: jari.p.hautala@nokia.com

Ref. to WI sheet: 512
Progress Report since the last TSG (for all involved WGs):
· CRs were approved at RAN3 #27, with all agreements included in the technical report.

· At RAN3#27, the technical report TR 25.880 was e-mail approved to version 2.0.0. 

List of Completed elements (for complex work items):
 
Not applicable.

List of open issues:

              None

Estimates of the level of completion (when possible):

· The WI can be considered finalised with the following note:

· The current solution for the completion of WI does not support the combination of SRNC to Node B direct transport bearers and Iub Bearer Re-arrangement.

· RAN3 recommend that RAN Plenary approved this TR to version 5.0.0.

WI completion date review resulting from the discussion at the working group:

TSG RAN #15.

References to WG’s internal documentation and/or TRs:

TR 25.880 v 1.0.0 (R3-020797)

TR 25.880 v 2.0.0 (R3-020867)
