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WG4 is asked to validate the current status of the Work Items under its responsibility, in particular the expected completion date and the percentage completed. The following table is extracted from the 3GPP Work Plan.

	WI name
	WI acronym
	%
	Finish date

	Multiple Input Multiple Output Antennas - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	RInImp-MIMO-RF
	5
	December 2005

	A-GPS minimum performance specification 
	LCS-UEPos-AGPSPerf
	40
	September 2004

	Improved Receiver Performance Requirements for HSDPA
	RInImp-HSPerf
	40
	March 2005

	Performance Requirements of Receive Diversity for HSDPA
	RInImp-UERxHSPerf-RxDiv
	40
	March 2005

	FDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCH-RF
	0
	June 2005


