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Progress Report since the last TSG (for all involved WGs):

· The specification TS34.114 is updated to version 0.0.2 [1]
· The first test case 5.2 TRP for FDD UE introduced to the specification. Group agreed on the test structure and that the rest of the cases will be made in the same format.
· The progress can also be monitored in some detail from [2]

· First discussions started on the magnitude of measurement uncertainty and corresponding test tolerance [3]. The discussion will continue in mail reflector and possibly teleconferences between RAN5#35 and RAN5#36.

List of Completed elements (for complex work items):

None
List of open issues:

· Some minimum requirements are still missing, so no corresponding test cases can be completed before they exist.R5-071549
· The test tolerances are not yet defined

Estimates of the level of completion (when possible):

30%
WI completion date review resulting from the discussion at the working group:

The completion date estimate was previously September-07 (RAN#37). Based on the discussions at the working group it is decided that the completion date shall be moved to December-07 (RAN#38).  

References to WG's internal documentation and/or TRs:
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[2] R5-071156
Discussion on the changes to the new version of 34.114 (Source: Nokia (Rapporteur))

[3] R5-071149 
Measurement uncertainty for UE antenna testing (Source: TeliaSonera)
