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The following as yet unfinished items are proposed to be still included in Release 99. The relevant R99 cover sheets are attached. The number in the original list submitted to TSG-SA #6 (SP-99617) is mentioned where relevant.

1. Support of soft handover during active compressed mode pattern (SP-99617 number 6)

2. Support for cell- and RTT-based positioning on Iur/Iub (number 16)

3. DSCH and USCH on Iur (number 18)

4. CPCH (Common Packet Channel) (number 22)

5. Completion of DL power control behaviour in Node B (part of number 25)

6. Power Control (part of number 25)

7. Performance specifications (newly identified)

8. RRM performance specifications (newly identified)

1
Support of soft handover during active compressed mode

pattern (SP-99617 number 6)

Release 1999 Submission form

Work Area / Item:
Support of soft handover during active compressed mode pattern

Affects:
UE/MS: 
CN: 
UTRAN: X
Compatibility Issues:
Yes:
No: x

Expected Completion Date:
6/2000

Services impacted:
Not service related

Specifications affected:
25.433, 25.423

Tasks within work which are not complete:
Need to include compressed mode information also in Radio Link Setup and Radio Link Addition procedures.

Consequences if not included in Release 1999:
It is impossible to setup a new radio link while a compressed mode pattern is active. CM must be deactivated before the RL addition, and then reactivated.

Accepted by TSG#

for late inclusion in Release 1999:


2
Support for cell- and RTT-based positioning on Iur/Iub

(SP-99617 number 16)

Release 1999 Submission form

Work Area / Item:
Support for cell- and RTT-based positioning on Iur/Iub

Affects:
UE/MS: 
CN: 
UTRAN: X
Compatibility Issues:
Yes:
No: x

Expected Completion Date:
6/2000

Services impacted:
LCS

Specifications affected:
25.433, 25.423

Tasks within work which are not complete:
The following is missing:

· Support of RTT (rounttrip time) measurements on Iur and Iub 

· Transfer of mapping of UC-id (cell) to geographic areas (coordinates) from DRNC to SRNC 

Consequences if not included in Release 1999:
LCS is limited to be cellbased (without RTT), and representation to the CN can only be with Service Areas (not geographical coordinates)

Accepted by TSG#

for late inclusion in Release 1999:


3
DSCH and USCH on Iur

(SP-99617 number 18)

Release 1999 Submission form

Work Area / Item:
DSCH and USCH on Iur

Affects:
UE/MS: 
CN: 
UTRAN: X
Compatibility Issues:
Yes:
No: x

Expected Completion Date:
6/2000

Services impacted:
Not service dependent

Specifications affected:
25.423

Tasks within work which are not complete:
Updates to RNSAP (primarily parameters for the capacity allocation procedure). Principles are agreed.

Consequences if not included in Release 1999:
At inter-RNS mobililty when using DSCH or USCH:

· either a SRNS Relocation is forced

- or a channel type switching is needed to map the service to another channel type.

Accepted by TSG#

for late inclusion in Release 1999:


4
CPCH (Common Packet Channel)

(SP-99617 number 22)

Release 1999 Submission form

Work Area / Item:
CPCH

Affects:
UE/MS: 
CN: 
UTRAN: X
Compatibility Issues:
Yes:
No: x

Expected Completion Date:
6/2000

Services impacted:
Not service related

Specifications affected:
25.433

Tasks within work which are not complete:
Updates to signalling in 25.433 

Consequences if not included in Release 1999:
Less optimal uplink packet data

Accepted by TSG#

for late inclusion in Release 1999:


5
Completion of DL power control behaviour in Node B

(part of SP-99617 number 25)

Release 1999 Submission form

Work Area / Item:
Completion of DL power control behaviour in Node B

Affects:
UE/MS: 
CN: 
UTRAN: X
Compatibility Issues:
Yes:
No: x

Expected Completion Date:
6/2000

Services impacted:
Not service dependent

Specifications affected:
25.423, 25.433

Tasks within work which are not complete:
DL power control behaviour in the Node B is currently not specified.  RAN WG3 + WG1 should conclude on what need to be specified this area



Consequences if not included in Release 1999:
Potentially problem with interoperability (radio network control is in the RNC).

Accepted by TSG#

for late inclusion in Release 1999:


6
Power Control (part of SP-99617 number 25)

Release 1999 Submission form

Work Area / Item:
Power control

Affects:
UE/MS: X
CN: 
UTRAN: 
Compatibility Issues:
Yes: 
No: X

Expected Completion Date:
6/2000

Services impacted:
Not service related

Specifications affected:
25.101

Tasks within work which are not complete:
Downlink power control performance requirements in dynamic signal conditions

Consequences if not included in Release 1999:
Power control behaviour in the UE will not be predictable

Accepted by TSG#

for late inclusion in Release 1999:


7
Performance specifications (newly identified)

Release 1999 Submission form

Work Area / Item:
Performance specifications

Affects:
UE/MS: X
CN: 
UTRAN: X
Compatibility Issues:
Yes: 
No: X

Expected Completion Date:
6/2000

Services impacted:
Not service related

Specifications affected:
25.101, 25.102, 25.104, 25.105

Tasks within work which are not complete:
Simulations for performance requirements

Consequences if not included in Release 1999:
Problems for performance testing specifications.

Accepted by TSG#

for late inclusion in Release 1999:


8
RRM performance specifications (new)

Release 1999 Submission form

Work Area / Item:
RRM performance specifications

Affects:
UE/MS: X
CN: 
UTRAN: X
Compatibility Issues:
Yes: 
No: X

Expected Completion Date:
6/2000

Services impacted:
Not service related

Specifications affected:
25.123, 25.133

Tasks within work which are not complete:
Simulations to complete performace requirements for RRM

Consequences if not included in Release 1999:
RRM performance will not be specified.

Accepted by TSG#

for late inclusion in Release 1999:


