ID |Jnique_lIC Name Release | Resou | Modifie | Acronym Notes Qtr 1, 200 | Qtr 3, 200 | Qtr 1, 200 | Qtr]
Names JanMar a [Jul Se NowanMar a [Jul

1 2044 81 proposed update of the Rel-8 WP at SA1#38 S1| No | | |
2 1462 "CTRL + a" to display all the 3GPP fields S1| No

3 2058 Based on Version 2007 October 4th S1| No

4 0 S1  No

15 | 320005 3GPP System Architecture Evolution Specification - E\ Rel-8 C4;S1  No SAES

16 320022 Requirements for evolution of the 3GPP system architeci Rel-8 S1 Yes AIPN-SAE  Friday check

81 7042 Enhancements for VGCS Applications Rel-8  S1 No EVA

82 320021 SA1 aspects for EVA Rel-8 S1 No EVA-st

86 | 370019 VGCS/VBS and GPRS Interactions Re-8  S1 Yes EVA-GPRS s this a one-CR WI?

87 | 340044 Multimedia Priority Service Rel-8 C3;C4| No |PRIOR

88 320023 Service Requirements for PRIOR Rel-8 S1 Yes PRIOR-EMR Friday check

98 0 Common IMS Rel-8 S1 Yes Created by SA1 Chair and MC(
99 370023 Service and Capability for Core IMS - inclusion of TISPAl} Rel-8 S1 Yes TISCAPR8  Friday check
100 | 370024 Merging TISPAN Multimedia Telephony [requirements] fc Rel-8 ~ S1  Yes TISMMTELR
101 370025 IMS Centralised Service Control Rel-8 S1 Yes ICSRA Check % on Friday
102 | 31088 |MS Service Brokering enhancements Rel-8  S1 No ISB
103 | 320027 Stage 1 of ISB Re-8  S1 No ISB-st
116 330005 eCa" Data Transfer Rel-8 S1 Yes EData
17 330005 eData Requirements Rel-8 S1 Yes EData SA4 related activity - to be check
118 | 330007 DELETED - Enhancements to BS30 Bearer service for' Re8  S1 Yes BS30
119 | 330006 | ocal Charging Zone Requirements Rek§ 81| No |LCZR
121 | 370026 Value Added Services for Short Message Service Rek8| 81| Yes |VASASMS
122 370027 End-User Identity Rel-8 S1 Yes EUI Check on Friday - was supposed
123 | 340029 Customised Alerting Tone Rel-8  S1 No CAT
124 | 370028 Stage 1 for CAT Re-8  S1 Yes CAT
125 | 370029 Customized multimedia information services - inclusion: Rel-8 S1  No TISCMI
126 | 340030 |-.WLAN Network Selection Principle Rek8| 81| No |IWLANNSP
127 | 340031 Service-Level Interworking for Messaging Services Rel-8/ 81| No |MESSIW
128 | 350047 Re-8  S1 No MESSIW-St1

Stage 1 aspects of MESSIW
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Qtr 1, 200

Qtr 3, 200

Qtr 1, 200

Qitrl

ID |Jnique_lIC Name Release | Resou | Modifie | Acronym Notes
Names
143 | 350014 Registration in Densely-populated area Rel-8  $1 No RED
144 | 370030  Stage 1 for RED Rel-8  S1 Yes RED
154 | 31081 Personal Network Management Rel-8  S1 No PNM
155 7012 Stage 1 of PNM Rel-8  S1 Yes PNM
165 | 360010 OSA Rel-8 Rel8 S1 No OSAS8
166 360004 OSA Stage 1 - Service Requirements Rel-8 S1 Yes OSA8 check on Friday
167 370034 OSA Stage 1 - NGN Service Requirement Rel-8 S1 Yes OSA8-IMS  check on Friday
198 | 360014 Rel-8 Feasibility Studies Rel-8 SAST  No
199 7027 Study on Facilitating Machine to Machine Communicat Re-8  S1 Yes MM
202 | 31067 AJI-IP Network (AIPN) Rel-8 S1 No AIPN
203 31059 All-IP Network Feasibility Study Rel-8 ~ S1 No AIPFS
204 | 31068  Stagel Rel8  S1 No AIPN
206 | 320024 Study of Requirements of IMS Multimedia Conferencin Re-8 ST Yes  Sl-IMSconf
207 | 320025 Study on support of a Public Warning System Rek8| 81| Yes |FSPWS
212 | 330016 Study on Paging Permission with Access Control Rek8 81| Yes |PPAC
214 | 340034 Study on Value Added Services for Short Message Ser Re-8 ST Yes VAS4SMS
240 | 370044 Deleted - duplicated with 340035 - (FS on) Service cont Re-8 ST Yes FSSCMobTo
241 | 370045 FS on enhanced voice service requirements for the EP Rel-8  $1  No FSEV_EPS
242 | 370047 Use cases definition and service and system requiremen Rel-8 ~ S1 Yes FSEV_EPS-
246 0 Study on IMS Centralised Services S1;82 Yes FSICS
247 0 Rel-8 S1 Yes FSServAl Check if possible to dissociate Tt

FS on Services Alignment and Migration

JanMarl_a |Jul Se NowanMar a |Jul
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