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Abstract of the contribution:
This report summarizes all aspects of SA#62 relevant to SA2. There is one outstanding action item from SA that requires discussion.
1 LSs Out from SA 62, relevant to SA2
SP-130719 Reply LS on new WLAN/3GPP interworking work item 
Summary:
Provides guidance to RAN, RAN2, SA2, CT and CT1 that 

(1) RAN2 will lead the work and SA2 won't work on this until after SA#63. 

(2) SA asks RAN2 to keep system impact to a minimum

(3) SA indicates it will attempt to keep this in Rel-12 but must consider the consequences 

SP-130720 Reply LS on Small Cell Enhancement work in RAN
Summary:

Provides guidance to SA2 and SA3 who should summarize system level impacts. SA2 further should provide time budget estimates and if possible an agreed WID.

2 Exceptions and action on Work Items
The following exceptions were granted for SA2. 
	Name
	Acronym
	Finish
	Comp
	Hyperlink
	Exception Sheet

	TR on Architecture enhancements to support Group Communication System Enablers for LTE
	GCSE_LTE
	07.03.2014
	75%
	SP-130397
	SP-130553

	Stage 2 for Group Communication System Enablers for LTE
	GCSE_LTE
	07.03.2014
	0%
	SP-130397
	SP-130553

	TR on Stage 2 for Proximity-based Services
	ProSe
	07.03.2014
	75%
	SP-130715
	SP-130549

	Stage 2 for Proximity-based Services
	ProSe
	07.03.2014
	5%
	SP-130715
	SP-130549

	Stage 2 for Web Real Time Communication access to IMS
	IMS_WebRTC
	07.03.2014
	0%
	SP-130707
	SP-130551

	Stage 2 for Enhanced S2a Mobility Over trusted WLAN access to EPC
	eSaMOG
	07.03.2014
	90%
	SP-130391
	SP-130554


It is assumed that the SA approved time budget proposed in SP-130556 will be followed in 2014, first quarter. Below only the exceptions are listed:
	Stream
	Work Item
	SA2 101
	SA2 101bis

	Plenary
	6.4 ProSe
	9
	9,5

	Plenary
	6.5 GCSE_LTE
	4
	6

	Parallel
	6.9 IMS_WebRTC
	3
	-

	Parallel
	6.13 eSaMOG
	2
	-

	Parallel
	6.11 CNO_ULI
	1
	-

	Parallel
	6.15 NETLOC_TWAN
	0,5
	-


Work Item Actions, summarized.
	WID
	Action Taken
	Reason for change
	Notes

	SP-130542 CNO_ULI WID.
	Revised to SP-130717 which was approved.
	
	

	SP-130715 ProSe
	Approved.
	Adds SA3 content from an SA3 agreed update and on top of that adds the new stage 2 TS.
	None.


3 CRs
SA 62 took action on some CRs agreed in SA2 99 or 100. CRs not listed in this table were approved.
	CR Pack not approved
	Action Taken
	Reason for change
	Notes

	SP-130530 CRs for Rel-12 MTCe_SDDTE
	23.682 CR0076R2; 23.682 CR0078R5 approved. 23.401 CR2594R3 noted in this CR pack. An updated 23.401 CR2594R12 in SP‑130726 was approved.
	Some companies disagreed with the CR in the form that had been agreed in SA2 99.
	Alignment may occur in SA2 specifications related to this CR once RAN completes its work.

	SP-130533 CRs for Rel-12 TEI-12
	A revision of 23.401 CR2598R4 was provided in SP‑130669. The other CRs in this pack were approved.
	Editorial changes were needed to the CR agreed at SA2 99. An inadvertant change was removed  as well.
	None

	SP-130541 CRs for Rel-12 CNO_ULI
	SP-130541 was noted. Instead SP-130585 was approved.
	Technical problems with the CRs  agreed in SA2 100 were discussed off-line prior to SA 62.
	None

	SP-130583 CRs for CNO_ULI
	SP-130583 was noted. Instead SP-130584 was approved.
	Technical problems with the CRs  agreed in SA2 100 were discussed off-line prior to SA 62.
	None


4 Other
SA2 has an action item outstanding since SA#61, per the SA2 chairman's report to SA 62, SP-130517, Slide 48:

•
AP 61/2: SA WG2 were asked to check the use of specific versions for external references in their TSs and TRs (in particular, TR 23.896). [NOT DONE]
This action arose when the CT6 chairman observed that in more than one SA2 TR, references to specifications under change control of external organizations lacked dates and version numbers. This causes concerns for basic understanding of the proposals. Even when this is changed, and a specific version of a specification is cited, it is important to review the status of the references on a regular basis. If the specification referenced should be updated, this must also trigger a review of the specifications that cite the new version, to ensure that no incompatible changes emerge as a side-effect of the citation update.

The SA2 report (SP-130517) was endorsed. Comments included: eSaMOG may require a vote to resolve. The possibility for this vote must be available, so the SA2 chairman should announce the vote and identify the questions, etc. in advance. GCSE_LTE will introduce a new TS. WIDs for Rel-13 work may be introduced from SA2 101, onwards. No WID will 'automatically carry over' from Rel-12. It is expected that SA2 will provide feedback for RAN2, RAN3, SA and RAN on Small Cell Enhancements at SA2 101. SA2 will perform a system impact analysis following progress made by RAN2 on WLAN/3GPP interworking, once that is available.

As SA2 101bis has a limited agenda, and targeted attendance by delegates is anticipated, the agenda of SA2 101bis will be quite constrained. Please see S2-140

Two TRs presented for approval were cleaned up due to comments at SA plenary - mainly drafting rules issues. 

· SP-130547, the MOSAP TR 23.862 was revised to SP-130714 and approved. 

· SP-130543, the IMS_WebRTC TR 23.701 was revised to SP-130706 and approved.
5 Discussion Requested
On AP 61/2 above – how should we proceed to review TR and TS references for version numbers / dates of cited specifications?
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