TSG-SA WG 4 (Codec) meeting #17

                                                        TSG-S4 (010) 305

Naantali, Finland, 4-8 June 2001



Source:
Rapporteur (Ericsson)

Title:


Updated PSS project plan

Version:

0.3
Document for:
Discussion/Decision

Agenda Item:
End-to-End Packet Switched Mobile Streaming Application
1 Introduction

This document presents the project plan for the PSS (Packet Switched Streaming Services) development within 3GPP TSG SA4. 

2 2. Schedule of PSS development

The draft schedule for PSS development and standardizations is outlined below.

	Month
	Meeting / date 
	Activity

	June 2000
	TSG SA meeting #8 (26-28 June)
	Work Item accepted

	July 2000
	
	

	August 2000
	
	

	September 2000
	3GPP TSG SA4#12 (4-8 September) Bethesda

3GPP TSG SA#9 (25-29 September)
	First draft of 

“Packet Switched Streaming Services (PSS), General Description"
and

“Packet-switched Streaming Services, Protocols and codecs”



	October 2000
	3GPP TSG SA4#13 (23-27 October) Osaka
	Decision on: 

· Phased approach

· Streaming control protocol

Working assumption on:

· Session description protocol 

· Basic video codec



	November 2000
	3GPP TSG SA4#14 (27November- 1 December) Bath, UK
	

	December 2000
	3GPP TSG SA#10 (11-14 December 2000)
	

	January 2001
	3GPP TSG SA4#15 (22-26 January)
	

	February 2001
	
Streaming AHG meeting (8-9 February), Lund, Sweden
3GPP TSG SA4#16 (26 February-2 Mars)
	Final version (Rel-4) of 

“Packet Switched Streaming Services (PSS), General Description"
and

“Packet-switched Streaming Services, Protocols and codecs”

Content (tentative):

Protocols

· Session establishment

· Capability exchange (open)

· Session set-up and control

· RTSP

· SDP

· MIME types

Data transport
· Packet based network interface

· RTP over UDP/IP

· HTTP over TCP/IP

· Transport of RTSP

Codecs

· Speech

· Audio (open)

· Video


· Still images

· Bitmap graphics

· Vector graphics (open)

· Text

Presentation layout and synchronisation

Interworking with MMS (open)













· 
Tentative 

· Working assumption on content of Advanced streaming (Rel5)



	March 2001
	3GPP TSG SA#11 (19 - 22 March 2001)
	Approval of Basic streaming specifications

	April 2001
	Streaming AHG meeting (9-10 April) hosted Panasonic

	Preliminary Work Item description for “Extended Streaming Service.”
Proposed work areas:
· Service optimisation
consideration of device capabilities and user preferences in the optimisation of multimedia content delivery

· Enhanced transport aspects 
improved robustness and flexibility in the delivery of multimedia content

· Multimedia media types 
consideration of additional and enhanced media types and scene description

· Interworking 
consideration of the various modes in which PSS may be utilized and the impact on other services and network elements

· Commercial factors
consideration of the importance of rights management, security and charging aspects in the commercial implementation of PSS



	May 2001
	

	

	June 2001
	3GPP TSG SA4#17(04 – 08 June) hosted by Nokia in Naantali, Finland
3GPP TSG SA#12 (18 - 21 June 2001)
	Work item description updated and approved by SA4.

Work item for “Extended Streaming Service” to be proposed to, and approved by SA.


	July 2001
	
	

	August 2001
	
	

	September 2001
	3GPP TSG SA4#18(03-07 September) hosted by Frauenhofer Institute in Erlangen Germany
3GPP TSG SA#13(24 - 27 September 2001, China)


	

	October 2001
	
	

	November 2001
	
	

	December 2001
	3GPP TSG SA4#18(03 – 07 December)
open
3GPP TSG SA#14(17 - 20 December, Japan)
	Approval of Extended streaming specifications (additions to simple streaming)

	January 2002
	
	

	February 2002
	
	

	March 2002
	3GPP TSG SA#15 
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