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1. Introduction

This document describes the time plan for the work item on Extensions of Acoustic Test Specifications in TS 26.131 and TS 26.132 (Ext_ATS) in 3GPP TSG SA4. Section 2 of the document list the current Ext_ATS permanent documents. Section 3 of the document describes the schedule. Section 4 lists priorities for the work.
This document will be continuously updated as necessary.
2. List of Ext_ATS permanent documents

	Document number
	Title
	Current version
	Editor

	S4-121382
	EATS-1 Project Plan of Ext_ATS WI
	0.0.9
	Ext_ATS rapporteurs

(Qualcomm Incorporated, ORANGE SA)

	S4-121383
	EATS-2 Requirements on the evaluation of terminals performance in the presence of background noise
	0.0.8
	Ext_ATS rapporteurs

(ORANGE SA)

	S4-120621
	EATS-3 Common subjective test plan framework for validation of objective test predictors
	1.1
	Ext_ATS rapporteurs

(Qualcomm Incorporated)

	S4-120842
	EATS-4 Summary of retraining subjective tests agreed within Ext_ATS WI
	1.0
	Audience, Inc.

	S4-120545
	EATS-5 Common subjective test plan framework for training of objective test predictors
	1.0
	Ext_ATS rapporteurs

(Qualcomm Incorporated)

	S4-120841
	EATS-6 Requirements for the objective P.835 predictor model performance and P.835 database collection
	1.0
	Ext_ATS rapporteurs

(Qualcomm Incorporated, ORANGE SA)


3. Schedule

	Month
	Meeting / date
	Activity

	Jun-11
	SA#52 (6 - 9 Jun 2011)
	Launch of  work item on Extensions of Acoustic Test Specifications in TS 26.131 and TS 26.132 (Ext_ATS)

	Aug-11
	SA4#65 (15 - 19 Aug 2011)
	Define priorities

Agreement on initial framework (skeleton CRs to 26.131 and 26.132) 
Discussions on preliminary evaluation results of test methods

	Sep-11
	SA#53 (19 - 22 Sep 2011)
	

	
	SQ Ad Hoc (16 Sep 2011) f2f, Helsinki, Finland; Host: Nokia;
	Review any work / studies in progress on test methods for high priority items
* Invitation / agenda for the Ad-Hoc to follow

	Oct-11
	SQ Telco (25 Oct 2011)

Host: Qualcomm (5:00pm-7:00pm CET
	Review any work / studies in progress on test methods for high priority items.


	Nov-11
	SA4#66 (7 - 11 Nov 2011)
	Review and discussion on performance of available objective methods for noise suppression.

LS to GSMA to provide detailed status of 3GPP specifications (26.131, 26.132)
LS to CTIA to share information on progress towards a noise suppression evaluation method. Initiate P-docs.

	Dec-11
	SQ Telco (14 Dec 2011)
Host: Qualcomm (5:00pm-7:00pm CET)
	Review member company’s inputs and update P-docs.

	Jan-12
	SQ Telco (18 Jan 2012)

Host: Qualcomm (5:00pm-7:00pm CET)
	Review member company’s inputs and update P-docs.

	Feb-12
	SA4#67 (30 – 3 Feb 2012)
	Progress work on other aspects

Update P-docs
Review any subjective test data collected.

Agreement on EATS-3 subjective test plan framework

LS to ETSI STQ (cc ITU-T Q7/Q9) to request retraining of ETSI EG 202-396-3 objective predictor model.

	Mar-12
	SA#55 (5-7March 2012)
	

	Mar-12
	SQ Telco (15 March 2012)

Host: Qualcomm (5:00pm-7:00pm CET)


	Discuss on presentation format for subjective test results (including template)

Start discussion on performance requirements and validation of P.835 predictor.

	Apr-12
	SA4#68 (16-20 Apr 2012) 
	Update P-doc

Review initial subjective test training results.
Initiate EATS-4 – Summary of retraining subjective tests agreed within Ext_ATS WI
Split EATS-3 into validation and training part.

Agreement on EATS-5 – Common subjective test plan framework for training of objective test predictors


	May-12
	04 May 2012
	Deadline for submission of subjective test databases for retraining



	May-12
	SQ Telco (10 May 2012)
Host: Qualcomm (5:00pm-7:00pm CEST)
	Review progress on objective test predictor.
Review further results of subjective testing.

Update EATS-4 – Summary of retraining subjective tests agreed within Ext_ATS WI.



	May-12
	SA4#69 (21 May- 25 May 2012)
	Progress work on other aspects

Update P-doc
Agreement on EATS-6 - Requirements for the objective P.835 predictor model performance and P.835 database collection
Agreement on revision of EATS-3 – Common subjective test plan framework for validation of objective test predictors
Agreement on EATS-4 - Summary of retraining subjective tests agreed within Ext_ATS WI
Update of EATS-2 Requirements on the evaluation of terminals performance in the presence of background noise



	Jun-12
	08 June 2012
	Deadline for submission of processed speech materials for objective predictor validation [companies are encouraged to provide speech materials by May 31st]


	Jun-12
	19 June 2012
	Submission of objective predictor results and subjective test validation results to statistical analysis labs.


	Jun-12
	SA#56 (18 -20 June)
	

	Jun-12
	22 June 2012
	Submission of statistical analysis results (for presentation at SQ f2f Ad-Hoc) by the statistical analysis labs.

	Jun-12
	SQ f2f Ad-Hoc (26-27 June 2012)

Issy-Les-Moulineaux, France

Host: Orange
	Review results of objective predictor retraining
Approve LS to ETSI STQ with results of objective predictor retraining results
Draft CR on (send) performance in the presence of background noise (requirements and test methods)
Draft CR on medium priority items (tentative)



	Jul-12
	
	

	Aug-12
	SA4#70 (13 – 17 Aug 2012)
	
Finalize and agree on CRs to 26.131 and 26.132
LS to GSMA to provide detailed status of 3GPP specifications (26.131, 26.132).



	Sep-12
	SA#57 (Sept 2012)
	SA approval of (incremental) CRs to 26.131 and 26.132


	Nov-12
	SA4#71 (5 – 9 Nov 2012)
	Agreement on EATS-2 Requirements on the evaluation of terminals performance in the presence of background noise (mirror of CR to 26.131 agreed at SA4#70)
Closing of P-docs


4. Priorities 

HIGH PRIORITY
o    Update of performance in the presence of background noise measures
o    Introduction of delay measures
MEDIUM PRIORITY
o    Addition of echo performance measures
o    Introduction of double-talk performance measures
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